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Contract no. HK/2009/01 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Hong Kong Convention and Exhibition Centre – Tunnel Works under FEP-02/364/2009 

3.1.6. Summary of the current status on licences and/or permits on environmental protection 

pertinent and submission under FEP-02/364/2009 for contract no. HK/2009/01 are shown in 

Table 3.2 and Table 3.3. 

Table 3.2 Cumulative Summary of Valid Licences and Permits under Contract no.    
HK/2009/01  

Permits and/or 
Licences 

Reference No. Issued Date  Valid Period/ 
Expiry Date 

Status 

Further Environmental 
Permit 

FEP-02/356/2009 24 Mar 2010 N/A Valid 

FEP-02/364/2009 21 Apr 2010 N/A Valid 

Notification of Works 
Under APCO 

313088 06 Jan 2010 N/A Valid 

Construction Noise 
Permit (CNP) for non-
pilling equipment 

GW-RS0822-16 28 Jul 2016 
7 Aug 2016 to 
31 Jan 2017 

Cancelled 

GW-RS1004-16 28 Sep 2016 
29 Sep 2016 to 

27 Mar 2017 
Valid 

GW-RS1079-16 27 Oct 2016 
27 Oct 2016 to 

20 Apr 2017 
Valid 

GW-RS1241-16 12 Dec 2016 
15 Dec 2016 to 

06 Jun 2017 
Valid 

GW-RS1240-16 12 Dec 2016 
13 Dec 2016 to 

06 Jun 2017 
Valid 

GW-RS1233-16 12 Dec 2016 
14 Dec 2016 to 

06 Jun 2017 
Valid 

GW-RS1234-16 12 Dec 2016 
20 Dec 2016 to 

19 Jun 2017 
Valid 

Discharge License 

WT00024952-
2016 

06 Jul 2016 31 Jul 2021 Valid 

WT00021138-
2015 

17 Mar 2014 31 Mar 2020 Valid 

Billing account under 
Waste Disposal 

Ordinance 

7010069 21 Jan 2010 N/A Valid 

Registration as a 
Chemical Waste 

Producer 

WPN5213-134-
C3585-01 

21 Jan 2010 N/A Valid 
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Table 3.3 Summary of submission status under FEP-02/364/2009 

EP Condition Submission Date of Submission 

Condition 2.7 & 2.8 Works Schedule and Location Plan 18 May 2011 

Condition 2.6 
Environmental Management Organization 

Chart 
18 May 2011 

Condition 1.12 Commencement Date of Works 20 Jun 2011 

Condition 2.9 Noise Management Plan 10 Jun 2011 

Condition 2.11 Landscape Plan (Rev.4) 8 July 2015 

 

Contract no. HK/2009/02 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Wan Chai East (CWB Tunnel) under FEP-01/364/2009 

3.1.7. Summary of the current status on licences and/or permits on environmental protection 

pertinent and submission under FEP-01/364/2009 for contract no. HK/2009/02 are shown in 

Table 3.4 and Table 3.5. 

Table 3.4 Cumulative Summary of Valid Licences and Permits under Contract no. 
HK/2009/02 

Permits and/or Licences Reference No. Issued Date  Valid Period/ 
Expiry Date 

Status 

Further Environmental 

Permit 

FEP-03/356/2009 24 Mar 2010 N/A Valid 

FEP-01/364/2009 24 Mar 2010 N/A Valid 

Notification of Works 

Under APCO 
313962 2 Feb 2010 N/A Valid 

Construction Noise 

Permit (CNP) for non-

pilling equipment 

GW-RS0803-16 28 Jul 2016 
30 Jul 2016 to 
27 Jan 2017 

Cancelled 

GW-RS0926-16 05 Sep 2016 
07 Sep 2016 to 

04 Mar 2017 
Cancelled 

GW-RS0985-16 19 Sep 2016 
20 Sep 2016 to 

18 Mar 2017 
Cancelled 

GW-RS1047-16 13 Oct 2016 
26 Oct 2016 to 

25 Apr 2017 
Valid 

GW-RS1140-16 11 Nov 2016 
14 Nov 2016 to 
09 May 2017 

Valid 

GW-RS1153-16 17 Nov 2016 
18 Nov 2016 to 
13 May 2017 

Cancelled 

GW-RS1297-16 15 Dec 2016 
16 Dec 2016 to 
14 June 2017 

Valid 
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Permits and/or Licences Reference No. Issued Date  Valid Period/ 
Expiry Date 

Status 

GW-RS1305-16 22 Dec 2016 
24 Dec 2016 to 

13 Jun 2017 
Valid 

Water Discharge 

License 

WT00022295-2015 12 Aug 2015 31 July 2020 Valid 

WT00025276-2016 19 Sep 2016 31 July 2021 Valid 

Billing Account under 
Waste Disposal 

Ordinance (Land) 

7010255 10 Feb 2010 N/A Valid 

Registration as 
Chemical Waste 

Producer (Wan Chai) 

WPN5213-135-
C3593-01 

10 Mar 2010 N/A Valid 

Registration as 
Chemical Waste 

Producer (TKO 137) 

WPN5213-839-
C3593-02 

22 Sep 2010 N/A Valid 

Dumping Permit (Type 
1 – Open Sea Disposal) 

EP/MD/17-041 23 Jun 2016 
01 Jul 2016 to 
31 Dec 2016 

Expired 

 

Table 3.5 Summary of submission status under FEP-01/364/2009 

EP Condition Submission Date of Submission 

Condition 2.7 and  2.8 Works Schedule and Location Plan 14 Jun 2011 

Condition 2.6 Environmental Management Organization Chart 14 Jun 2011 

Condition 1.12 Commencement Date of Works 21 Jun 2011 

Condition 2.11 Landscape Plan (Revision B) 20 Nov 2012 

Condition 2.9 Noise Management Plan (Revision B) 13 Jan 2012 

 

 

 

 

Contract no. HY/2009/18 – Central – Wan Chai Bypass (CWB) – Central Interchange under 

FEP-05/364/2009/A 

3.1.8. Summary of the current status on licences and/or permits on environmental protection 

pertinent and submission under FEP-05/364/2009A for contract no. HY/2009/18 are shown in 

Table 3.6 and Table 3.7. 

Table 3.6 Cumulative Summary of Valid Licences and Permits under Contract no. 
HY/2009/18 
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Permit / Licence / 
Notification / 

Approval 

Reference No. Issued Date Valid Period/ 
Expiry Date 

Status 

Further Environmental 
Permit 

FEP-05/364/2009/A 15 Nov 2010 Permit issued 
Valid 

Notification of Works 
Under APCO 

322293 07 Oct 2010 Notified Valid 

Construction Noise 
Permit (CNP) for non-
piling equipment 

GW-RS0669-16 24 Jun 2016 
01 Jul 2016 to 
31 Dec 2016 

Expired 

GW-RS1102-16 28  Oct 2016 
01 Nov 2016 to 

31 Jan 2017 
Valid 

GW-RS1161-16 17 Nov 2016 
1 Dec 2016 to 
31 Mar 2017 

Valid 

GW-RS1164-16 17 Nov 2016 
1 Dec 2016 to 
31 Mar 2017 

Cancelled 

GW-RS1307-16 21 Dec 2016 
23 Dec 2016 to 

30 Apr 2017 
Valid 

GW-RS1338-16 28 Dec 2016 
01 Jan 2017 to 
30 Jun 2017 

Valid 

Discharge Licenses 

WT00013967-2012 17 Sep 2012 30 Sep 2017 Cancelled 

WT00014966-2013 08 Jan 2013 31 Jan 2018 Cancelled 

WT00020725-2015 14 Jan 2015 30 Jul 2017 Valid 

WT00024255-2016 18 May 2016 31 Jan 2021 Valid 

Registration as a 
Chemical Waste 

Producer 

WPN: 8335-121-
L1048-04 

17 Dec 2010 N/A 
Registration 
completed 

Billing Account under 
Waste Disposal 

Ordinance (Land) 
Account No.: 7011587 11 Oct 2010 

Account 
approved 

Valid 

 

Table 3.7 Summary of submission status under FEP-05/364/2009/A 

EP Condition Submission Date of Submission 

Condition 2.9 Noise Management Plan 01 March 2011 

Condition 2.10 Landscape Plan (Rev. 6) 19 May 2014 
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Contract no. HY/2009/15 – Central-Wanchai Bypass – Tunnel (Causeway Bay Typhoon 

Shelter Section) under FEP-06/364/2009/A 

3.1.9. Summary of the current status on licences and/or permits on environmental protection 

pertinent and submission under FEP-06/364/2009/A for contract no. HY/2009/15 are shown in 

Table 3.8 and Table 3.9. 

Table 3.8 Cumulative Summary of Valid Licences and Permits under Contract no. 
HY/2009/15 

Permits and/or 
Licences 

Reference No. Issued Date  Valid Period/ 
Expiry Date 

Status 

Further Environmental 

Permit 

FEP-06/364/2009/A 22 Nov 2010 N/A Valid 

FEP-04/356/2009 22 Nov 2010 N/A Valid 

Notification of Works 

Under APCO 
321822 24 Sep 2010 N/A Valid 

Construction Noise 

Permit (CNP) for non-

piling equipment 

GW-RS0884-16 23 Aug 2016 
08 Sep 2016 to  

07 Mar 2017 
Valid 

GW-RS0886-16 23 Aug 2016 
09 Sep 2016 to 

08 Mar 2017 
Valid 

GW-RS0889-16 23 Aug 2016 
11 Sep 2016 to 

10 Mar 2017 
Valid 

GW-RS1174-16 18 Nov 2016 
24 Nov 2016 to 

23 May 2017 
Valid 

Registration as a 

Chemical Waste 

Producer 

WPN: 5213-147-C1169-

35 
15 Nov 2010 N/A Valid 

Billing Account under 

Waste Disposal 

Ordinance 

7011553 30 Sep 2010 N/A Valid 

Billing Account under 

Waste Disposal 

Ordinance 

(Disposal by Vessel) 

7011761 13 Jul 2016 
24 Oct 2016 to 

16 Jan 2017 
Valid 

Water Discharge 

Licence (Discharge at  

TPCWAW) 

WT00020601-2014 18 Mar 2015 
18 Mar 2015 to 

31 Mar 2017 
Valid 

Water Discharge 

Licence (Discharge at 

TPCWAE) 

WT00024951-2016 8 Jul 2016 
8 Jul 2016 to  

31 Dec 2017 
Expired 

Water Discharge 

Licence( Discharge at 

TS1) 

WT00024874-2016 20 Jul 2016 
20 Jul 2016 to 

31 Mar 2021 
Valid 
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Table 3.9 Summary of submission status under FEP-06/364/2009/A 

EP Condition Submission Date of Submission 

Condition 2.6 

Management Organization of Main Construction Companies 11 Mar 2011 

Amendment for Management Organization of Main 

Construction Companies 
16 May 2011 

Condition 2.7 Works Schedule 15 Mar 2011 

Condition 2.8 Location Plan 15 Mar 2011 

Condition 2.9 Noise Management Plan  6 May 2011 

Condition 2.10 Landscape Plan (Rev.3) 30 Jan 2015 
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Contract no. HY/2009/19 – Central – Wanchai Bypass Tunnel (North Point Section) and 

Island Eastern Corridor Link under FEP-07/364/2009/D 

3.1.10. The current status on licences and/or permits on environmental protection pertinent and 

submission under FEP-07/364/2009/D for contract no. HY/2009/19 are shown in Table 3.10 

and Table 3.11. 

Table 3.10 Cumulative Summary of Valid Licences and Permits under Contract no. 
HY/2009/19 

Permits and/or 
Licences 

Reference No. Issued Date Valid Period/ 
Expiry Date 

Status 

Further Environmental 
Permit 

FEP-07/364/2009/A 25 Feb 2011 N/A Valid 

FEP-07/364/2009/D 24 Nov 2015 N/A Valid 

Notification of Works 
Under APCO 

326160 24 Jan 2011 N/A Valid 

Registration as a 
Waste Producer 

7012306 10 Feb 2011 N/A Valid 

Registration as 
Chemical Waste 
Producer 

5213-151-C3654-01 24 Mar 2011 N/A Valid 

Application for Vessel 
Disposal 

7012306 21 July 2011 N/A Valid 

Construction Noise 
Permits (CNP) for non-
piling equipment 

GW-RS0614-16 16 Jun 2016 
16 Jun 2016 to 
15 Dec 2016 

Cancelled 

GW-RS0551-16 01 Jun 2016 
18 Jun 2016 to      
17 Dec 2016 

Expired 

GW-RS0851-16 09 Aug 2016 
09 Aug 2016 to 

08 Feb 2017 
Valid 

GW-RS1251-16 07 Dec 2016 
18 Dec 2016 to 

17 Jun 2017 
Valid 

GW-RS1372-16 06-Jan-17 
11 Jan 2017 to 

07 Apr 2017 
Valid 

Water Discharge 
License 

WT00010865-2011 03 Nov 2011 30 Nov 2016 Cancelled 

Dumping Permit 
(Approach Ramp) 
(Type 1 – Open Sea 
Disposal) 

EP/MD/17-078 01 Oct 2016 31 Mar 2017 Valid 
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Table 3.11   Summary of submission status under FEP-07/364/2009/D 

 

Contract no. HK/2012/08 – Wan Chai Development Phase II – Central- Wan Chai Bypass at 

Wan Chai West 

3.1.11. The current status on licences and/or permits on environmental protection pertinent and 

submission under FEP-12/364/2009/D for contract no. HK/2012/08 showed in Table 3.12 and 

Table 3.13. 

Table 3.12 Cumulative Summary of Valid Licences and Permits under Contract no. 
HK/2012/08 

Permits and/or Licences Reference No. Issued Date  Valid Period/ 
Expiry Date 

Status 

Further Environmental Permit 

FEP-09/364/2009/B 5 Mar 2013 N/A Valid 

FEP-12/364/2009/D 1 Aug 2016 N/A Valid 

FEP-06/356/2009 
5 March 

2013 
N/A Valid 

Notification of Works Under APCO 355439 4 Feb 2013 N/A Valid 

Registration as a Chemical Waste 
Producer 

5213-134-C3790-01 30 Jun 2016 N/A Valid 

Billing Account under Waste 
Disposal Ordinance 

7016883 18 Feb 2013 18 Jul 2017 Valid 

Construction Noise Permit (CNP) 
for non-piling equipment 

GW-RS0583-16 10 Jun 2016 
11 Jun 2016 to 
09 Dec 2016 

Cancelled 

GW-RS00739-16 12 Jul 2016 
14 Jul 2016 to 
12 Jan 2017 

Expired 

GW-RS0902-16 24 Aug 2016 
26 Aug 2016 to 

25 Feb 2017 
Valid 

GW-RS0749-16 12 Jul 2016 
14 Jul 2016 to 
12 Jan 2017 

Cancelled 

GW-RS1336-16 29 Dec 2016 
13 Jan 2017 to 

12 Jul 2017 
Valid 

GW-RS1371-16 5 Jan 2017 
9 Jan 2017 to 8 

Jul 2017 
Valid 

Water Discharge Licence  

WT00018223-2014 28 Jan 2014 31 Jan 2019 Cancelled 

WT00020594-2014 22 Dec 2014 31 Jan 2019 Valid 

 

 

EP Condition Submission Date of Submission 

Condition 2.13 Landscape Plan (Rev.5) 09 December 2016 

Condition 2.9 Noise Management Plan (Rev.4) 15 February 2016 
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Table 3.13 Summary of submission status under FEP-12/364/2009/D 

 

Contract no. HY/2010/08 –Central – Wanchai Bypass Tunnel – Tunnel (Slip Road 8) 

3.1.12. The current status on licences and/or permits on environmental protection pertinent and 

submission under FEP-10/364/2009/B for contract no. HK/2012/08 showed in Table 3.14 and 

Table 3.15. 

Table 3.14 Cumulative Summary of Valid Licences and Permits under Contract no. 
HY/2010/08 

Permits and/or Licences Reference No. Issued Date  Valid Period/ 
Expiry Date 

Status 

Further Environmental Permit 

FEP-10/364/2009/B 26 Jul 2013 NA Valid 

FEP-07/356/2009 26 Jul 2013 NA Valid 

Notification of Works Under 
APCO 

357176 2013-04-02 NIL Valid 

Registration as a Chemical 
Waste Producer 

WPN5213-147-
C1169-44 

2013-03-27 NIL Valid 

Billing Account under Waste 
Disposal Ordinance 

7017170 2013-03-27 NIL Valid 

Water Discharge License 

WT0001651-2013 2013-07-09 2018-07-28 Cancelled 

WT00020468-2014 2014-12-03 2018-07-31 Valid 

Construction Noise Permit (CNP) 
for non-piling equipment 

GW-RS0888-16 23 Aug 2016 
02 Sep 2016 to 

28 Feb 2017 
Cancelled 

GW-RS0869-16 20 Aug 2016 
20 Aug 2016 to 

30 Dec 2016 
Expired 

GW-RS0779-16 14 Jul 2016 
14 Jul 2016 to 
13 Jan 2017 

Expired 

GW-RS0969-16 19 Sep 2016 
19 Sep 2016 to 

18 Mar 2017 
Valid 

GW-RS0971-16 19 Sep 2016 
22 Oct 2016 to 

20 Apr 2017 
Valid 

GW-RS1182-16 
29 Nov 2016 

30 Nov 2016 to 
24 May 2017 

Valid 

GW-RS1232-16 
08 Dec 2016 

08 Dec 2016 to 
01 June 2017 

Valid 

EP Condition Submission Date of Submission 

Condition 2.9 Noise Management Plan (Rev.2) 9 July 2013 

Condition 2.14 Landscape Plan (Rev.4) 24 August 2015 



 

Balfour
Bea~y

 

 
 

Lam Geotechnics Limited 

Contract No. HK/2015/01 
Wan Chai Development Phase II and Central Wanchai Bypass 

- Sampling, Field Measurement and Testing Works (Stage 3) 
Monthly EM&A Report (January 2017) 

   

  EP-364/2009/D 

 

35 

Permits and/or Licences Reference No. Issued Date  Valid Period/ 
Expiry Date 

Status 

GW-RS1194-16 30 Nov 2016 
30 Nov 2016 to 
24 May 2017 

Valid 

GW-RS1129-16 24 Nov 2016 
24 Nov 2016 to 
22 May 2017 

Valid 

GW-RS0930-16 17 Sep 2016 
17 Sep 2016 to 

17 Mar 2017 
Cancelled 

GW-RS0977-16 21 Sep 2016 
15 Nov 2016 to 
14 May 2017 

Cancelled 

GW-RS1254-16 10 Dec 2016 
10 Dec 2016 to 

07 Jun 2017 
Valid 

GW-RS0029-17 19 Jan 2017 
19 Jan 2017 to 

02 Jul 2017 
Valid 

GW-RS0086-17 31 Jan 2017 
31 Jan 2017 to 

30 Jul 2017 
Valid 

GW-RS0092-17 31 Jan 2017 
31 Jan 2017 to 

31 Jul 2017 
Valid 

 

Table 3.15 Summary of submission status under FEP-10/364/2009/B 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

EP Condition Submission Date of Submission 

Condition 2.9 Noise Management Plan (Rev.3) 03 January 2014 

Condition 2.14 Landscape Plan (Rev.2) 19 May 2014 

Condition 2.16 Additional Mitigation Plan (Rev.2) 18 February 2015 
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Contract no. HY/2011/08 –Central - Wan Chai Bypass (CWB) –Tunnel Buildings, Systems 

and Fittings, and Works Associated with Tunnel Commissioning under FEP-11/364/2009/E 

3.1.13. The current status on licenses and/or permits on environmental protection pertinent and 

submission under FEP-11/364/2009/E for contract no. HY/2011/08 showed in Table 3.16 and 

Table 3.17. 

Table 3.16 Cumulative Summary of Valid Licences and Permits under Contract no. 
HY/2011/08 

Permits and/or Licences Reference No. Issued Date  Valid Period/ 
Expiry Date 

Status 

Further Environmental Permit FEP-11/364/2009/B 2 May 2014 N/A Valid 

 FEP-11/364/2009/E 22 Dec 2014 N/A Valid 

Notification of Works Under 
APCO 

LCAC-EN-LE-00017 7 Mar 2014 N/A Valid 

Registration as a Chemical 
Waste Producer 

5213-121-L2837-01 19 Apr 2016 N/A Registered 

5213-151-L2837-02 24 May 2016 N/A Registered 

5213-134-L2898-01 16 Nov 2015 N/A Registered 

Billing Account under Waste 
Disposal Ordinance 

7019640 27 Mar 2014 N/A Valid 

Construction Noise Permit 
(CNP) for non-piling equipment 

GW-RS0626-16 22 Jun 2016 
1 Jul 2016 to 
31 Dec 2016 

Expired 

GW-RS0645-16 22 Jun 2016 
1 Jul 2016 to 
31 Dec 2016 

Expired 

GW-RS0801-16 29 Jul 2016 
1 Aug 2016 to 
31 Jan 2017 

Valid 

GW-RS0811-16 28 Jul 2016 
1 Aug 2016 to 
31 Jan 2017 

Cancelled 

GW-RS0891-16 25 Aug 2016 
1 Sep 2016 to 
28 Feb 2017 

Valid 

GW-RS0892-16 25 Aug 2016 
1 Sep 2016 to 
28 Feb 2017 

Cancelled 

GW-RS1089-16 28 Oct 2016 
01 Nov 2016 to 

30 Apr 2017 
Valid 

GW-RS1151-16 17 Nov 2016 
01 Dec 2016 to 
31 May 2017 

Valid 

GW-RS1168-16 17 Nov 2016 
01 Dec 2016 to 
31 May 2017 

Valid 

GW-RS1169-16 18 Nov 2016 
18 Nov 2016 to 

30 Apr 2017 
Valid 

GW-RS1178-16 17 Nov 2016 
01 Dec 2016 to 
31 May 2017 

Valid 

GW-RS1134-16 28 Dec 2016 
01 Jan 2017 to 

30 Jun 2017 
Valid 
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Permits and/or Licences Reference No. Issued Date  Valid Period/ 
Expiry Date 

Status 

GW-RS1137-16 28 Dec 2016 
01 Jan 2017 to 

30 Jun 2017 
Valid 

GW-RS0068-17 24 Jan 2017 
01 Feb 2017 to 

31 Jul 2017 
Valid 

   Water Discharge Licence  

WT00020242-2014 04 Nov 2014 30 Nov 2019 Cancelled 

WT00022046-2015 15 Jul 2015 31 Jul 2019 Valid 

WT00022753-2015 3 May 2016 30 Apr 2021 Valid 

WT00024561-2016 30 May 2016 31 May 2021 Valid 

WT00022046-2015 15 Jul 2015 31 Jul 2019 Valid 

 

Table 3.17 Summary of submission status under FEP-11/364/2009/E 

EP Condition Submission Date of Submission 

Condition 2.9 Noise Management Plan (Rev.4) 08 November 2016 

Condition 2.14 Landscape Plan (Rev.2) 18 Feb 2015 

Condition 2.13 a) 
Operational Air Quality Management Plan for 

West Ventilation Building (Rev.0) 
25 Nov 2014 

Condition 2.13 c) 
Operational Air Quality Management Plan for 
East Ventilation Building and East Vent Shaft  

(Rev.0) 
18 Feb 2015 

Condition 2.13 e) 
Operational Air Quality Management Plan for 

ventilation system of Eastern Portal of the CWB 
Tunnel 

23 October 2016 
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4          MONITORING REQUIREMENTS 

4.1 Noise Monitoring 

NOISE MONITORING STATIONS 

4.1.1. The noise monitoring stations for the Project are listed and shown in Table 4.1 and Figure 

4.1.  Appendix 4.1 shows the established Action/Limit Levels for the monitoring works. 

Table 4.1 Noise Monitoring Stations 

Station Description 

M1a Harbour Road Sports Centre 

M2b Noon-day Gun Area 

M3a Tung Lo Wan Fire Station 

M4b Victoria Centre 

M5b City Garden 

M6 HK Baptist Church Henrietta Secondary School 

*M7e International Finance Centre (Eastern End of Podium) 

M7w International Finance Centre (Western End of Podium) 

*M8 City Hall 

* Remark 1: Location ID has been updated from M7 to M8 for City Hall 

* Remark 2: M7e has become a reference station starting from 7 Aug 2012 

 

REAL TIME NOISE MONITORING STATIONS 

4.1.2. The noise monitoring stations for the Project are listed and shown in Table 4.2 and Figure 

4.1. Appendix 4.1 shows the established Action/Limit Levels for the monitoring works. 

Table 4.2 Real Time Noise Monitoring Stations 

District Station Description 

Tin Hau RTN1 FEHD Hong Kong Transport Section Whitfield Depot 

North Point RTN2a Hong Kong Electric Centre  

North Point RTN3 Po Leung Kuk Yu Lee Mo Fan Memorial School 

Tin Hau  RTN4 Causeway Bay Community Centre 
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NOISE MONITORING PARAMETERS, FREQUENCY AND DURATION 

4.1.3. The construction noise level shall be measured in terms of the A-weighted equivalent 

continuous sound pressure level (Leq). Leq (30 minutes) shall be used as the monitoring parameter 

for the time period between 0700 and 1900 hours on normal weekdays. For all other time 

periods, Leq (5 minutes) shall be employed for comparison with the Noise Control Ordinance 

(NCO) criteria. Supplementary information for data auditing, statistical results such as L10 and 

L90 shall also be obtained for reference. 

4.1.4. Noise monitoring shall be carried out at all the designated monitoring stations. The monitoring 

frequency shall depend on the scale of the construction activities. The following is an initial 

guide on the regular monitoring frequency for each station on a weekly basis when noise 

generating activities are underway: 

 One set of measurements between 0700 and 1900 hours on normal weekdays. 

4.1.5. Real time noise shall be carried out at the designated monitoring stations. The following is an 

initial guide on the regular monitoring frequency for each station on a 24 - hours basis when 

noise generating activities are underway: 

 One set of measurements between 0700 and 1900 hours on normal weekdays. 

 One set of measurements between 1900 and 2300 hours on normal weekdays and 

0700 and 2300 hours on public holidays. 

 One set of measurements between 2300 and 0700 hours on next day on everyday. 

4.1.6. If construction works are extended to include works during the hours of 1900 – 0700 as well 

as public holidays and Sundays, additional weekly impact monitoring shall be carried out 

during respective restricted hours periods. Applicable permits under NCO shall be obtained 

by the Contractor. 

MONITORING EQUIPMENT 

4.1.7. As referred to in the Technical Memorandum ™ issued under the NCO, sound level meters in 

compliance with the International Electrotechnical Commission Publications 651: 1979 (Type 

1) and 804: 1985 (Type 1) specifications shall be used for carrying out the noise monitoring. 

Immediately prior to and following each noise measurement the accuracy of the sound level 

meter shall be checked using an acoustic calibrator generating a known sound pressure level 

at a known frequency. Measurements may be accepted as valid only if the calibration level 

from before and after the noise measurement agree to within 1.0 dB. 

4.1.8. Noise measurements shall not be made in fog, rain, wind with a steady speed exceeding 5 

m/s or wind with gusts exceeding 10 m/s. The wind speed shall be checked with a portable 

wind speed meter capable of measuring the wind speed in m/s. 

4.1.9. The sound level meter shall be checked using an acoustic calibrator generating a known 

sound pressure level at a known frequency before deployment to the site and during each site 

visit. Measurements will be accepted as valid only if the calibration level from before and after 

the noise measurement agree to within 1.0 dB. 
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4.2 Air Quality Monitoring 

AIR QUALITY MONITORING STATIONS 

4.2.1. The air quality monitoring stations for the Project are listed and shown in Table 4.3 and 

Figure 4.1. Appendix 4.1 shows the established Action/Limit Levels for the monitoring works. 

Table 4.3 Air Quality Monitoring Stations 

Station ID Monitoring Location Description 

CMA1b Oil Street Site Office** 
North Point (Re-
commenced on 14 
November 2011) 

CMA2a Causeway Bay Community Centre Causeway Bay 

CMA3a CWB PRE Site Office * Causeway Bay 

CMA4a Society for the Prevention of Cruelty to Animals Wan Chai 

CMA5b Pedestrian Plaza*** Wan Chai 

MA1e International Finance Centre (Eastern End of Podium) Central 

MA1w International Finance Centre (Western End of Podium) Central 

Remarks*: As per the ENPC meeting in March 2011, the monitoring stations CMA3a – Future CWB site 

office at Wanchai Waterfront Promenade was renamed as remark. 

Remarks**: The location ID of monitoring station CMA1b was updated as “Oil Street Site Office” in April 

2013. 

Remarks***: The station ID and monitoring location was updated in December 2014 with respect to 

monitoring station relocation. 

AIR QUALITY MONITORING PARAMETERS, FREQUENCY AND DURATION 

4.2.2. One-hour and 24-hour TSP levels should be measured to indicate the impacts of construction 

dust on air quality. The 24-hour TSP levels shall be measured by following the standard high 

volume sampling method as set out in the Title 40 of the Code of Federal Regulations, 

Chapter 1 (Part 50), Appendix B. 

4.2.3. All relevant data including temperature, pressure, weather conditions, elapsed-time meter 

reading for the start and stop of the sampler, identification and weight of the filter paper, and 

any other local atmospheric factors affecting or affected by site conditions, etc., shall be 

recorded down in detail. 

4.2.4. For regular impact monitoring, the sampling frequency of at least once in every six days, shall 

be strictly observed at all the monitoring stations for 24-hour TSP monitoring. For 1-hour TSP 

monitoring, the sampling frequency of at least three times in every six days should be 

undertaken when the highest dust impact occurs. 
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SAMPLING PROCEDURE AND MONITORING EQUIPMENT 

4.2.5. High volume samplers (HVSs) in compliance with the following specifications shall be used 

for carrying out the 1-hour and 24-hour TSP monitoring: 

 0.6 – 1.7 m3 per minute adjustable flow range; 

 Equipped with a timing / control device with +/- 5 minutes accuracy for 24 hours 

operation; 

 Installed with elapsed-time meter with +/- 2 minutes accuracy for 24 hours operation; 

 Capable of providing a minimum exposed area of 406 cm2; 

 Flow control accuracy: +/- 2.5% deviation over 24-hour sampling period; 

 Equipped with a shelter to protect the filter and sampler; 

 Incorporated with an electronic mass flow rate controller or other equivalent devices; 

 Equipped with a flow recorder for continuous monitoring; 

 Provided with a peaked roof inlet; 

 Incorporated with a manometer; 

 Able to hold and seal the filter paper to the sampler housing at horizontal position; 

 Easily changeable filter; and 

 Capable of operating continuously for a 24-hour period. 

 

4.2.6. Initial calibration of dust monitoring equipment shall be conducted upon installation and 

thereafter at bi-monthly intervals. The transfer standard shall be traceable to the 

internationally recognized primary standard and be calibrated annually. The concern parties 

such as IEC shall properly document the calibration data for future reference. All the data 

should be converted into standard temperature and pressure condition. 

LABORATORY MEASUREMENT / ANALYSIS 

4.2.7. A clean laboratory with constant temperature and humidity control, and equipped with 

necessary measuring and conditioning instruments to handle the dust samples collected, 

shall be available for sample analysis, and equipment calibration and maintenance. The 

laboratory should be HOKLAS accredited.  

4.2.8. Filter paper of size 8” x 10” shall be labelled before sampling. It shall be a clean filter paper 

with no pinholes, and shall be conditioned in a humidity-controlled chamber for over 24 hours 

and be pre-weighed before use for the sampling. 

4.2.9. After sampling, the filter paper loaded with dust shall be kept in a clean and tightly sealed 

plastic bag. The filter paper shall then be returned to the laboratory for reconditioning in the 

humidity controlled chamber followed by accurate weighing by an electronic balance with 

readout down to 0.1 mg. The balance shall be regularly calibrated against a traceable 

standard. 

4.2.10. All the collected samples shall be kept in a good condition for 6 months before disposal. 

4.2.11. Current calibration certificates of equipments are presented in Appendix 4.2. 
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5        MONITORING RESULTS 

5.0.1. The environmental monitoring will be implemented based on the division of works areas of 

each designated project managed under different contracts with separate FEP applied by 

individual contractors.  Overall layout showing work areas of various contracts, latest status of 

work commencement and monitoring stations is shown in Figure 2.1 and Figure 4.1. The 

monitoring results are presented in according to the Individual Contract(s). 

5.0.2. In the reporting month, the concurrent contracts are as follows: 

 Contract no. HY/2009/15 – Central-Wanchai Bypass – Tunnel (Causeway Bay Typhoon 

Shelter Section)  

 Contract no. HY/2009/18 – Central – Wan Chai Bypass (CWB) – Central Interchange  

 Contract no. HY/2009/19 – Central – Wanchai Bypass Tunnel (North Point Section) and 

Island Eastern Corridor Link 

 Contract no. HY/2010/08 – Central- Wanchai Bypass Tunnel (Slip Road 8 Section)  

 Contract no. HK/2009/01 – Wan Chai Development Phase II – Central – Wan Chai 

Bypass at Hong Kong Convention and Exhibition Centre 

 Contract no. HK/2009/02 - Wan Chai Development Phase II – Central - Wan Chai Bypass 

at Wan Chai East 

 Contract no. HK/2012/08 – Wan Chai Development Phase II – Central – Wan Chai 

Bypass at Wan Chai West 

 Contract no. HY/2011/08 – Central - Wan Chai Bypass (CWB)– Tunnel Buildings, 

Systems and Fittings, and Works Associated with Tunnel Commissioning  

5.0.3. The environment monitoring schedules for reporting month and coming month are presented 

in Appendix 5.1. 
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5.1 Noise Monitoring Results 

5.1.1 Monitoring for report of review baseline noise level was performed from 11 April 2011 to 8 

June 2011.  Then the report was submitted on the 20 June 2011, verified by IEC on 18 July 

2011 and was approved by ER by January 2012.  The new baseline is used for the noise 

calculation starting from January 2012. 

Contract no. HY/2009/18 – Central – Wan Chai Bypass (CWB) – Central Interchange under 

FEP-05/364/2009/A 

5.1.2 Noise monitoring for the Central Interchange works under contract no. HY/2009/18 was 

commenced on 22 April 2011.The proposed division of noise monitoring stations for Contract 

no. HY/2009/18 are summarized in Table 5.1 below: 

Table 5.1  Noise Monitoring Stations for Contract no. HY/2009/18  

Station Description 

*M7e International Finance Centre (Eastern End of Podium) 

M7w International Finance Centre (Western End of Podium) 

M8 City Hall 

* Remark: M7e has become a reference station starting from 7 Aug 2012 

 

5.1.3 No action or limit level exceedance was recorded in this reporting month. 

5.1.4 Noise monitoring results measured in this reporting period are reviewed and summarized.  

Details of noise monitoring results and graphical presentation can be referred in Appendix 

5.2.  

Contract no. HK/2009/01 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Hong Kong Convention and Exhibition Centre – Tunnel Works under FEP-02/364/2009 and 

Contract no. HK/2009/02 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Wan Chai East (CWB Tunnel) under FEP-01/364/2009 

5.1.5 The commencement of construction works for Contract no. HK/2009/01 under FEP-

02/364/2009 is on 25 August 2011 and HK/2009/02 under FEP-01/364/2009 is on 26 April 

2011. The proposed division of noise monitoring stations are summarized in Table 5.2 below.  

 

Table 5.2  Noise Monitoring Station for Contract no HK/2009/01 and HK/2009/02  

Station Description 

M1a Harbour Road Sports Centre 

 

5.1.6 No action or limit level exceedance was recorded in this reporting month. 
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5.1.7 Noise monitoring results measured in this reporting period are reviewed and summarized.  

Details of noise monitoring results and graphical presentation can be referred in Appendix 

5.2.  

Contract no. HY/2009/15 – Central-Wanchai Bypass – Tunnel (Causeway Bay Typhoon 

Shelter Section) under FEP-06/364/2009/A 

5.1.8 The commencement of construction works for Contract no. HY/2009/15 under FEP-

06/364/2009/A was on 13 July 2011. Noise monitoring was commenced on 13 July 2011. The 

proposed divisions of noise monitoring stations are summarized in Table 5.3 below.  

 

Table 5.3  Noise Monitoring Stations for Contract no. HY/2009/15 

Station Description 

M2b Noon Gun Area 

M3a Tung Lo Wan Fire Station 

5.1.9 No action or limit level exceedance was recorded in this reporting month. 

5.1.10 Noise monitoring results measured in this reporting period are reviewed and summarized.  

Details of noise monitoring results and graphical presentation can be referred in Appendix 

5.2. 

Contract no. HY/2009/19 – Central – Wanchai Bypass Tunnel (North Point Section) and 

Island Eastern Corridor Link under FEP-07/364/2009/D 

 
5.1.11 Noise monitoring for the tunnel works under contract no. HY/2009/19 was commenced on 24 

April 2011. The proposed division of noise monitoring stations are summarized in Table 5.4 
below.  

 

Table 5.4  Noise Monitoring Stations for Contract no. HY/2009/19 

Station Description 

M4b Victoria Centre  

M5b City Garden 

M6 HK Baptist Church Henrietta Secondary School 

5.1.12 One limit level exceedances were recorded at M6- HK Baptist Church Henrietta Secondary 

School on 24 January 2017 in this reporting month. 

5.1.13 Traffic noise was observed during monitoring 24 January 2017 and it was considered as the 

major noise contribution. As such, the limit level exceedance was concluded as non-project 

related. 

5.1.14 Noise monitoring results measured in this reporting period are reviewed and summarized.  

Details of noise monitoring results and graphical presentation can be referred in Appendix 

5.2.  Details of the Notification of Exceedance can be referred in Appendix 6.2. 
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Contract no. HY/2010/08 – Central-Wanchai Bypass –Wanchai Bypass Tunnel (Slip Raod 8 

Section) under FEP-12/364/2009/D 

5.1.15 The commencement of construction works for Contract no. HY/2010/08 under FEP-

10/364/2009/B was on 02 September 2013. Noise monitoring was commenced on 02 

September 2013. The proposed divisions of noise monitoring stations are summarized in 

Table 5.5 below.  

Table 5.5  Noise Monitoring Stations for Contract no. HY/2010/08 

Station Description 

M3a Tung Lo Wan Fire Station 

5.1.16 No action or limit level exceedance was recorded in this reporting month. 

5.1.17 Noise monitoring results measured in this reporting period are reviewed and summarized.  

Details of noise monitoring results and graphical presentation can be referred in Appendix 

5.2.   

Contract no. HY/2011/08 – Central - Wan Chai Bypass (CWB) – Tunnel Buildings, Systems 

and Fittings, and Works Associated with Tunnel Commissioning  

5.1.18 Noise monitoring for the Central Interchange works under contract no. HY/2009/18 was 

commenced on 22 April 2011.The proposed division of noise monitoring stations for Contract 

no. HY/2011/08 are summarized in Table 5.6 below: 

Table 5.6  Noise Monitoring Stations for Contract no. HY/2011/08  

Station Description 

M4b Victoria Centre 

*M7e International Finance Centre (Eastern End of Podium) 

M7w International Finance Centre (Western End of Podium) 

M8 City Hall 

* Remark: M7e has become a reference station starting from 7 Aug 2012 

5.1.19 No action or limit level exceedance was recorded in this reporting month. 

5.1.20 Noise monitoring results measured in this reporting period are reviewed and summarized.  

Details of noise monitoring results and graphical presentation can be referred in Appendix 

5.2. 
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5.2 Real Time Noise Monitoring Results 

5.2.1. Real time noise monitoring at RTN4-Causeway Bay Community Centre was commenced 

on 13 Jan 2013. The baseline noise level of RTN4- Causeway Bay Community Centre has 

adopted the results from the baseline noise monitoring report for EP/364/2009 in 22 April 

2010 in which approved by EPD. 

5.2.2. Po Leung Kuk Yu Lee Mo Fan Memorial School granted permission for set up on 4 Sep 

2012 and real time noise monitoring station RTN3 set up was performed on 14 Sep 2012. 

Real time noise baseline capturing was conducted during time period without construction 

work from 21 Sep 2012 to 04 Oct 2012. Real time noise monitoring at RTN3 – Po Leung 

Kuk Yu Lee Mo Fan Memorial School was commenced since 06 Oct 2012.  

5.2.3. Real-time noise monitoring station RTN2 previously located at oil Street Community 

Liaison Centre was relocated to Hong Kong Electric Centre on 5 Oct 2012, which is a 

representative of the noise sensitive receiver City Garden. The baseline noise level of 

RTN2a will adopt the results derived from the baseline noise monitoring conducted at 

Hong Kong Electric Centre from 4 December 2009 to 17 December 2009. 

5.2.4. Real-time noise monitoring station RTN1-FEHD Whitfield Depot was finely adjusted from 

2/F to roof-top at FEHD Whitfield Depot on 24 June 2013 with respect to the 

commencement of advance works for IEC parapet demolition. 

Contract no. HY/2009/19 – Central – Wanchai Bypass Tunnel (North Point Section) and 

Island Eastern Corridor Link under FEP-07/364/2009/D 

5.2.5. The proposed division of noise monitoring stations are summarized in Table 5.7 below. 

Real time noise monitoring for major construction works under contract no. HY/2009/19 

was commenced on 24 April 2011.  

Table 5.7 Real Time Noise Monitoring Stations for Contract no. HY/2009/19 

Location ID District Description 

RTN1 Tin Hau FEHD Hong Kong Transport Section Whitfield Depot 

RTN2a North Point  Hong Kong Electric Centre  

RTN3 North Point  Po Leung Kuk Yu Lee Mo Fan Memorial School 

RTN4  Tin Hau  Causeway Bay Community Centre 

* Real time noise monitoring results and graphical presentation during restrict hours and night time period are 
for information only and noise during CNP period shall be controlled under NCO. 

5.2.6. No limit level exceedance was recorded at RTN1-FEHD Hong Kong Transport Section 

Whitfield Depot was recorded in the reporting month.  

5.2.7. Limit level exceedances were recorded at RTN2a- Hong Kong Electric Centre on 16, 18, 

19, 20, 21, 23, 24 and 25 January 2017 during daytime in the reporting month. After 

checking with Contractor of HY/2009/19, on 16 January 2017, formwork erection was 

conducted while sheet piling works was conducted with temporary noise barrier provided 
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along site boundary by the Contractor of HY/2009/19. On 18 January 2017, wire cutting of 

crosshead structure at IEC was conducted while sheet piling works was conducted with 

temporary noise barrier provided along site boundary by the Contractor of HY/2009/19. On 

19 January 2017, U-beam structure removal by crawler crane was conducted and no 

major noise concern was considered while sheet piling works was conducted with 

temporary noise barrier provided along site boundary by the Contractor of HY/2009/19. 

On 20 and 21 January 2017, U-beam wire cutting, backfilling and U-beam unloading was 

conducted by the Contractor of HY/2009/19 and no major noise concern was considered. 

On 23, 25 January 2017, unloading of U-beam wire cutting was conducted while pre-

boring and sheet pile installation were conducted with temporary noise barrier provided 

along site boundary by the Contractor of HY/2009/19.On 24 January 2017, unloading of U-

beam and wire cutting of U-beam structure on ground was conducted while pre-boring and 

sheet pile installation were conducted with temporary noise barrier provided along site 

boundary by the Contractor of HY/2009/19. 

Nevertheless, Non CWB Project building construction works with drilling and breaking 

works opposite to the monitoring station at Oil Street were observed across January 2017 

and observed as the major noise contribution throughout the monitoring period. In view of 

the above, the exceedances were considered as non-Project related. 

5.2.8. No limit level exceedances were recorded at RTN3- Yu Lee Mo Fan Memorial School in 

the reporting month.  

5.2.9. Limit level exceedance was recorded at RTN4- Causeway Bay Community Centre Hong 

Kong Transport Section Whitfield Depot on 05 and 06 January 2017 during daytime in the 

reporting month. After checking with Contractor of HY/2009/19, lifting of U-Beam Structure 

was conducted on 05 and 06 January 2017 and no major noise concern is considered 

while external renovation work at Harbour Heights was observed and the exceedance was 

considered to be non-Project related.  

5.2.10. Real time noise monitoring results measured in this reporting period are reviewed and 

summarized. Details of real time noise monitoring results and graphical presentation can 

be referred to Appendix 5.4.  

Contract no. HY/2011/08 – Central - Wan Chai Bypass (CWB) – Tunnel Buildings, Systems 

and Fittings, and Works Associated with Tunnel Commissioning  

5.2.11. The proposed division of noise monitoring stations are summarized in Table 5.8 below. 

Real time noise monitoring for major construction works under contract no. HY/2011/08 

was commenced on 19 March 2015.  

Table 5.8 Real Time Noise Monitoring Stations for Contract no. HY/2011/08 

Location ID District Description 

RTN1 Tin Hau FEHD Hong Kong Transport Section Whitfield Depot 
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RTN2a North Point Hong Kong Electric Centre 

RTN4  Tin Hau  Causeway Bay Community Centre 

* Real time noise monitoring results and graphical presentation during restrict hours and night time period are 
for information only and noise during CNP period shall be controlled under NCO. 

5.2.12. No limit level exceedance was recorded at RTN1-FEHD Hong Kong Transport Section 

Whitfield Depot was recorded in the reporting month.  

5.2.13. Limit level exceedances were recorded at RTN2a- Hong Kong Electric Centre on 16, 18, 

19, 20, 21, 23, 24 and 25 January 2017 during daytime in the reporting month. After 

checking with Contractor of HY/2011/08, formwork and bar fixing works were conducted at 

the Administration building area on 16, 18, 19, 20, 21, 23 and 24 and no particular noise 

was considered and no construction works was conducted on 25 January 2017. 

Nevertheless, Non CWB Project building construction works with drilling and breaking 

works opposite to the monitoring station at Oil Street were observed across January 2017 

and observed as the major noise contribution throughout the monitoring period. In view of 

the above, the exceedances were considered as non-Project related. 

5.2.14. Limit level exceedance was recorded at RTN4- Causeway Bay Community Centre Hong 

Kong Transport Section Whitfield Depot on 05 and 06 January 2017 during daytime in the 

reporting month. After checking with Contractor of HY/2011/08, formwork and bar fixing 

was conducted on 05 and 06 January 2017 and no major noise concern is considered 

while external renovation work at Harbour Heights was observed and the exceedance was 

considered to be non-Project related.  
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5.3 Air Quality Monitoring Results 

Contract no. HY/2009/18 – Central – Wan Chai Bypass (CWB) – Central Interchange under 

FEP-05/364/2009/A 

5.3.1 Air quality monitoring for the Central Interchange works under contract no. HY/2009/18 was 

commenced on 21 April 2011. The proposed division of air quality monitoring stations are 

summarized in Table 5.9 below. 

             Table 5.9  Air Quality Monitoring Stations for Contract no. HY/2009/18 

Station Description 

MA1e International Finance Centre (Eastern End of Podium) 

MA1w International Finance Centre (Western End of Podium) 

 

5.3.2 No exceedance was recorded in the reporting month.  

5.3.3 Air quality monitoring results measured in this reporting period are reviewed and summarized. 

Details of air quality monitoring results and graphical presentation can be referred in 

Appendix 5.3.   

Contract no. HK/2009/01 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Hong Kong Convention and Exhibition Centre – Tunnel Works under FEP-02/364/2009  

5.3.4 The commencement of construction works for Contract no. HK/2009/01 under FEP-

02/364/2009 is on 25 August 2011. Air quality monitoring was commenced on 25 August 

2011. The proposed division of air quality monitoring stations are summarized in Table 5.10 

below. 

Table 5.10  Air Quality Monitoring Station for Contract no. HK/2009/01 

Station Description 

CMA5b Pedestrian Plaza 

5.3.5 One 24hr TSP action level exceedance was recorded at CMA5b on 09 January 2017. 

5.3.6 No construction works was undertaken on 09 January 2017 around Pedestrian Plaza under 

Contract HK/2009/01, no particular observation regarding air quality impact was observed 

during sampling. In view of the above, the action level exceedance was considered to be non-

project related and potentially contributed by local ambient condition. 

5.3.7 One 24hr TSP action level exceedance was recorded at CMA5b on 20 January 2017. 

5.3.8 No construction works was undertaken on 20 January 2017 around Pedestrian Plaza under 

Contract HK/2009/01, no particular observation regarding air quality impact was observed 

during sampling. In view of the above, the action level exceedance was considered to be non-

project related and potentially contributed by local ambient condition such as road traffic next 

to the monitoring station. 
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5.3.9 Air quality monitoring results measured in this reporting period are reviewed and summarized. 

 Details of air quality monitoring results and graphical presentation can be referred in 

Appendix 5.3.   

Contract no. HK/2009/02 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Wan Chai East (CWB Tunnel) under FEP-01/364/2009 

5.3.10 The commencement of construction works for HK/2009/02 under FEP-01/364/2009 is on 26 

April 2011. The proposed division of air quality monitoring stations are summarized in Table 

5.11 below. 

Table 5.11  Air Quality Monitoring Station for Contract no. HK/2009/02 

Station Description 

CMA4a Society for the Prevention of Cruelty to Animals 

5.3.11 No exceedance was recorded in the reporting month. 

5.3.12 Air quality monitoring results measured in this reporting period are reviewed and summarized. 

 Details of air quality monitoring results and graphical presentation can be referred in 

Appendix 5.3.   

Contract no. HY/2009/15 – Central-Wanchai Bypass – Tunnel (Causeway Bay Typhoon 

Shelter Section) under FEP-06/364/2009/A 

5.3.13 The commencement of construction works for Contract no. HY/2009/15 under FEP-

06/364/2009/A was on 13 July 2011. Air quality monitoring was commenced on 14 July 2011. 

The proposed division of air quality monitoring stations are summarized in Table 5.12 below. 

Table 5.12  Air Quality Monitoring Station for Contract no. HY/2009/15 

Station Description 

CMA3a CWB PRE Site Office  

5.3.14 No exceedance was recorded in the reporting month.  

5.3.15 Air quality monitoring results measured in this reporting period are reviewed and summarized. 

 Details of air quality monitoring results and graphical presentation can be referred in 

Appendix 5.3.   
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Contract no. HY/2009/19 – Central – Wanchai Bypass Tunnel (North Point Section) and 

Island Eastern Corridor Link under FEP-07/364/2009/D 

5.3.16 The proposed division of air quality monitoring stations are summarized in Table 5.13 below. 

Air quality monitoring for the tunnel works under contract no. HY/2009/19 was commenced on 

26 April 2011. 

Table 5.13  Air Quality Monitoring Stations for Contract no. HY/2009/19 

Station Description 

CMA1b Oil Street Site Office 

CMA2a Causeway Bay Community Centre 

5.3.17 No exceedance was recorded in the reporting month. 

5.3.18 Air quality monitoring results measured in this reporting period are reviewed and summarized. 

 Details of air quality monitoring results and graphical presentation can be referred in 

Appendix 5.3. 

 

Contract no. HK/2012/08- Wan Chai Development Phase II – Central-Wan Chai Bypass at 

Wan Chai West 

5.3.19 The commencement of construction works for Contract no. HK/2012/08 under FEP-

09/364/2009/B was on May 2014. Air quality monitoring was commenced on 25 August 2011. 

The proposed division of air quality monitoring stations are summarized in Table 5.14 below. 

Table 5.14  Air Quality Monitoring Station for Contract no. HK/2012/08 

Station Description 

CMA5b Pedestrian Plaza 

5.3.20 One 24hr TSP action level exceedance was recorded at CMA5b on 09 January 2017. 

5.3.21 Despite formwork erection and rebar fixing was undertaken on 09 January 2017 around 

Pedestrian Plaza under Contract HK/2012/08, no particular observation regarding air quality 

impact was observed during sampling. In view of the above, the action level exceedance was 

considered to be non-project related and potentially contributed by local ambient condition. 

5.3.22 One 24hr TSP action level exceedance was recorded at CMA5b on 20 January 2017. 

5.3.23 Despite formwork erection and rebar fixing was undertaken on 20 January 2017 around 

Pedestrian Plaza under Contract HK/2012/08, no particular observation regarding air quality 

impact was observed during sampling. In view of the above, the action level exceedance was 

considered to be non-project related and potentially contributed by local ambient condition 

such as road traffic next to the monitoring station. 
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5.3.24 Air quality monitoring results measured in this reporting period are reviewed and summarized. 

Details of air quality monitoring results and graphical presentation can be referred in 

Appendix 5.3.   

 

Contract no. HY/2010/08 – Central-Wanchai Bypass –Wanchai Bypass Tunnel (Slip Raod 8 

Section) under FEP-12/364/2009/D 

5.3.25 The commencement of construction works for Contract no. HY/2010/08 under FEP-

12/364/2009/D was on July 2014. Air quality monitoring was commenced on 14 July 2011. 

The proposed division of air quality monitoring stations are summarized in Table 5.15 below. 

Table 5.15  Air Quality Monitoring Station for Contract no. HY/2010/08 

Station Description 

CMA3a CWB PRE Site Office  

5.3.26 No exceedance was recorded in the reporting month. Air quality monitoring results measured 

in this reporting period are reviewed and summarized. Details of air quality monitoring results 

and graphical presentation can be referred in Appendix 5.3.   

Contract no. HY/2011/08 – Central - Wan Chai Bypass (CWB) – Tunnel Buildings, Systems 

and Fittings, and Works Associated with Tunnel Commissioning  

5.3.27 Air quality monitoring for the Central Interchange works under contract no. HY/2011/08 was 

commenced on 21 April 2011. The proposed division of air quality monitoring stations are 

summarized in Table 5.16 below. 

Table 5.16   Air Quality Monitoring Stations for Contract no. HY/2011/08 

Station Description 

MA1e International Finance Centre (Eastern End of Podium) 

MA1w International Finance Centre (Western End of Podium) 

CMA1b Oil Street Site Office 

CMA2a Causeway Bay Community Centre 

 

5.3.28 No exceedance was recorded in the reporting month. 

5.3.29 Air quality monitoring results measured in this reporting period are reviewed and summarized. 

Details of air quality monitoring results and graphical presentation can be referred in 

Appendix 5.3.   
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5.4       Waste Monitoring Results 

Contract no. HK/2009/01 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Hong Kong Convention and Exhibition Centre – Tunnel Works under FEP-02/364/2009  

5.4.1. Inert C&D wastes and non-inert C&D wastes were disposed in this reporting month. Details of 

the waste flow table are summarized in Table 5.17. 

Table 5.17 Details of Waste Disposal for Contract no. HK/2009/01 

Waste Type 
Quantity this 

month 
Cumulative-to-Date 

Disposal / Dumping 
Grounds 

Inert C&D materials 
disposed, m3 

10.57 107926.02 TKO137, TM38 

Inert C&D materials 
recycled, m3 

Nil 98512.03 N/A 

Non-inert C&D 
materials disposed, m3 

83.6 5216.04 SENT Landfill 

Non-inert C&D 
materials recycled, kg 

Nil 1285746 N/A 

Chemical waste 
disposed, kg 

Nil 10400 N/A 

Marine Sediment 

(Type 1 – Open Sea 
Disposal) , m3 

Nil 11527 South of Cheung Chau 

Marine Sediment 
(Type 1 – Open Sea 
Disposal (Dedicate 
Sites) & Type 2 – 
Confined Marine 
Disposal) , m3 

Nil 16261 
East of Cha Chau 

South Brothers 
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Contract no. HK/2009/02 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Wan Chai East (CWB Tunnel) under FEP-01/364/2009 

5.4.2. Inert C&D & non-inert C&D wastes were disposed of in this reporting month. Details of the 

waste flow table are summarized in Table 5.18. 

Table 5.18 Details of Waste Disposal for Contract no. HK/2009/02 

Waste Type Quantity this month 
Cumulative Quantity-

to-Date 

Disposal / Dumping 
Grounds 

Inert C&D materials 
disposed, m3 

2633 521268.412 TKO137 / TM 38 

Inert C&D materials 
recycled, m3 Nil 46520 N/A 

Non-inert C&D 
materials disposed, 
m3 

77 4007.317 SENT Landfill 

Non-inert C&D 
materials recycled, 
m3 

Nil N/A N/A 

Chemical waste 
disposed, kg 

Nil 17718 N/A 

Marine Sediment 
(Type 1 – Open Sea 
Disposal) , m3 

Nil 65663 South Cheung Chau 

              

Contract no. HY/2009/18 – Central – Wan Chai Bypass (CWB) – Central Interchange under 

FEP-05/364/2009/A 

 

5.4.3. Inert C&D and non-inert C&D waste was disposed of in this reporting month. Details of the 

waste flow table are summarized in Table 5.19. 

Table 5.19 Details of Waste Disposal for Contract no. HY/2009/18 

Waste Type 
Quantity this 
month 

Cumulative-to-Date 
Disposal / Dumping 
Grounds 

Inert C&D materials 
disposed, m3 

310.24 1414780.99 T.K.O. 137, TM 38 

Inert C&D materials 
recycled, m3 

Nil 58787.05 N/A 

Non-inert C&D 
materials disposed, 

m3 
37.84 4343.63 SENT Landfill 

Non-inert C&D 
materials recycled, 

ton 
Nil 878.37 N/A 

Chemical waste 
disposed, kg 

Nil 6772 N/A 
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Contract no. HY/2009/15 – Central-Wanchai Bypass – Tunnel (Causeway Bay Typhoon 

Shelter Section) under FEP-06/364/2009/A 

 

5.4.4. Inert & Non-inert C&D wastes were disposed of in this reporting month. Details of the waste 

flow table are summarized in Table 5.20. 

Table 5.20 Details of Waste Disposal for Contract no. HY/2009/15 

Waste Type 
Quantity this 

month 
Cumulative Quantity-to-

Date 

Disposal / Dumping 
Grounds 

Inert C&D materials 
disposed, m3 

388.42 

Nil 

625035.8 

245453.3 

Tuen Mun Area 38 

TKO137 FB 

Inert C&D materials 
recycled, m3 

Nil 358660.77 

HY/2009/11 

ex-PCWA 

TS4 /TS2 

WDII 

Lun Ku Tan 

WENT 

HY/2010/08 

Non-inert C&D 
materials disposed, m3 

11.0 

Nil 

4672.39 

1.58 

SENT Landfill 

WENT Landfill 

Non-inert C&D 
materials recycled, m3 

Nil 5496446.2 
Xun Xiang Metalware 

Skylight Recycle 
(paper) 

Chemical waste 
disposed, kg 

Nil 22755 

 

Dunwell Group 

 

Marine Sediment 
(Type1-Open Sea 
Disposal (Dedicate 
Sites) &Type 2 – 
Confined Marine 

Disposal), m3 

Nil 5684 South of the Brothers 
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Contract no. HY/2009/19 – Central – Wanchai Bypass Tunnel (North Point Section) and 

Island Eastern Corridor Link under FEP-07/364/2009/D 

5.4.5. Inert and Non-inert C&D wastes were disposed of in this reporting month. Details of the waste 

flow table are summarized in Table 5.21. 

Table 5.21   Details of Waste Disposal for Contract no. HY/2009/19 

Waste Type* 
Quantity this 

month 
Cumulative-to-Date 

Disposal / 
Dumping Grounds 

Inert C&D materials 
disposed, ton 

6847.96 671378.97 TM38 

Inert C&D materials 
recycled, ton 

Nil 82349.7 N/A 

Non-inert C&D materials 
disposed, ton 

87.24 5495.02 SENT Landfill 

Non-inert C&D materials 
recycled, ton 

4.57 565.13 N/A 

Chemical waste 
disposed, kg 

Nil 10.02 N/A 

Marine Sediment 
(Tunnel) (Type-1 Open 
Sea Disposal), m3 

Nil 20556 
South of Cheung 

Chau 

Marine Sediment 
(Tunnel) (Type 1- Open 
Sea Disposal (Dedicated 
Sites) & Type 2 – 
Confined Marine 
Disposal), m3 

Nil 30751 East of Sha Chau 
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Contract no. HK/2012/08 Wan Chai Development Phase II - Central-Wan Chai Bypass at 
Wan Chai West under FEP-12/364/2009/D 

5.4.6. No inert and Non-inert C&D wastes were disposed of in this reporting month. Details of the 

waste flow table are summarized in Table 5.22. 

Table 5.22 Details of Waste Disposal for Contract no. HK/2012/08 

 

 

 

 

 

 

 

 

 

 

 

 

Remarks: The quantity of inert C&D material disposed, recycled, non-inert C&D material disposed, 

recycled are reported up to calendar month on 31 January 2017. 

 

 

 

 

 

 

 

 

 

 

 

 

Waste Type* Quantity this month Cumulative-to-Date 
Disposal / Dumping 

Grounds 

Inert C&D materials 
disposed, m3 

154 

Nil 

181811 

116668 

TKO 137 

TM38 

Inert C&D materials 
recycled, m3 

Nil Nil N/A 

Non-inert C&D 
materials 
disposed, m3 

                 525 5277 SENT 

Non-inert C&D 
materials recycled, m3 

Nil Nil N/A 

Chemical waste 
disposed, kg 

Nil Nil N/A 

Marine sediment 
(Type 1) disposal, m3 

Nil 3145 
South of Cheung Chau / 

East of Sha Chau / 
South of The Brothers 
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Contract no. HY/2010/08 Central – Wan Chai Bypass (CWB) – Tunnel (Slip Road 8) under 

FEP-10/364/2009/B 

5.4.7. No inert and Non-inert C&D wastes were disposed of in this reporting month. Details of the 

waste flow table are summarized in Table 5.23. 

Table 5.23  Details of Waste Disposal for Contract no. HY/2010/08 

 

 

 

 

 

 

 

 

 

 

 

 
     

  

 

 

 

 

            

             Contract no. HY/2011/08 Central –Central - Wan Chai Bypass (CWB) –Tunnel Buildings,    

Systems and Fittings, and Works Associated with Tunnel Commissioning under FEP-

11/364/2009/E  

5.4.8. No inert and Non-inert C&D wastes were disposed of in this reporting month. Details of the 

waste flow table are summarized in Table 5.24. 

Table 5.24  Details of Waste Disposal for Contract no. HY/2011/08 

 

  

 

 

 

 

 

 

 

 

 

Waste Type* Quantity this month Cumulative-to-Date 
Disposal / Dumping 

Grounds 

Inert C&D materials 
disposed, m3 

291.1 

Nil 

Nil 

30.53 

578035.27 

262656.6 

82911.8 

72481.59 

TM 38 

WENT 

SENT 

TKO area 137 

Inert C&D materials 
recycled, m3 

Nil Nil N/A 

Non-inert C&D 
materials disposed, m3 

263.5 3639.53 SENT 

Non-inert C&D 
materials recycled, m3 

Nil Nil N/A 

Chemical waste 
disposed, kg 

Nil 979 N/A 

Type 1 – Open Sea 
Disposal,  m3 

Nil 16368.4 
East Sha Chau/ South 

Brothers Island 

Type 2 – Confined 
Marine disposal,  m3 

Nil 549.2 East Sha Chau 

Waste Type* Quantity this month Cumulative-to-Date 
Disposal / Dumping 

Grounds 

Inert C&D materials 
disposed, m3 

55.29 598.96 CWPF & TKO137 

Inert C&D materials 
recycled, m3 

Nil Nil N/A 

Non-inert C&D 
materials disposed, m3 

230.84 1838.17 SENT 

Non-inert C&D 
materials recycled, ton 

Nil 31.72 N/A 

Chemical waste 
disposed, kg 

Nil 3800 N/A 
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6        COMPLIANCE AUDIT 

6.0.1. The Event Action Plan for construction noise, air qualities are presented in Appendix 6.1. 

6.1 Noise Monitoring 

Contract no. HY/2009/18 – Central – Wan Chai Bypass (CWB) – Central Interchange under 
FEP-05/364/2009/A 
 

6.1.1. No exceedance was recorded in the reporting month. 

Contract no. HK/2009/01 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Hong Kong Convention Exhibition Centre – Tunnel Works under FEP-02/364/2009 

6.1.2. No exceedance was recorded in the reporting month. 

Contract no. HK/2009/02 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Wan Chai East (CWB Tunnel) under FEP-01/364/2009 

6.1.3. No exceedance was recorded in the reporting month. 

Contract no. HY/2009/15 – Central-Wanchai Bypass – Tunnel (Causeway Bay Typhoon 
Shelter Section) under FEP-06/364/2009/A 
 

6.1.4. No exceedance was recorded in the reporting month. 

Contract no. HY/2009/19 – Central – Wanchai Bypass Tunnel (North Point Section) and 

Island Eastern Corridor Link under FEP-07/364/2009/D 

6.1.5. One limit level exceedances were recorded at M6- HK Baptist Church Henrietta Secondary 

School on 24 January 2017 in this reporting month. 

6.1.6. Traffic noise was observed during monitoring 24 January 2017 and it were considered as the 

major noise contribution. As such, the limit level exceedance was concluded as non-project 

related. 

Contract no. HY/2010/08 – Central-Wanchai Bypass – Tunnel (Slip Raod 8 Section) under 
FEP-10/364/2009/B 
 

6.1.7. No exceedance was recorded in the reporting month. 

Contract no. HY/2011/08 Central –Central - Wan Chai Bypass (CWB) –Tunnel Buildings, 

Systems and Fittings, and Works Associated with Tunnel Commissioning under FEP-

11/364/2009/E 

6.1.8. No exceedance was recorded in the reporting month. 



 

Balfour
Bea~y

 

 
 

Lam Geotechnics Limited 

Contract No. HK/2015/01 
Wan Chai Development Phase II and Central Wanchai Bypass 

- Sampling, Field Measurement and Testing Works (Stage 3) 
Monthly EM&A Report (January 2017) 

   

  EP-364/2009/D 

 

60 

Real Time Noise Monitoring 

Contract no. HY/2009/19 – Central – Wanchai Bypass Tunnel (North Point Section) and 

Island Eastern Corridor Link under FEP-07/364/2009/D 

6.1.9. No limit level exceedance was recorded at RTN1-FEHD Hong Kong Transport Section 

Whitfield Depot was recorded in the reporting month.  

6.1.10. Limit level exceedances were recorded at RTN2a- Hong Kong Electric Centre on 16, 18, 19, 

20, 21, 23, 24 and 25 January 2017 during daytime in the reporting month. After checking 

with Contractor of HY/2009/19, on 16 January 2017, formwork erection was conducted while 

sheet piling works was conducted with temporary noise barrier provided along site boundary 

by the Contractor of HY/2009/19. On 18 January 2017, wire cutting of crosshead structure at 

IEC was conducted while sheet piling works was conducted with temporary noise barrier 

provided along site boundary by the Contractor of HY/2009/19. On 19 January 2017, U-beam 

structure removal by crawler crane was conducted and no major noise concern was 

considered while sheet piling works was conducted with temporary noise barrier provided 

along site boundary by the Contractor of HY/2009/19. 

On 20 and 21 January 2017, U-beam wire cutting, backfilling and U-beam unloading was 

conducted by the Contractor of HY/2009/19 and no major noise concern was considered. On 

23, 25 January 2017, unloading of U-beam wire cutting was conducted while pre-boring and 

sheet pile installation were conducted with temporary noise barrier provided along site 

boundary by the Contractor of HY/2009/19.On 24 January 2017, unloading of U-beam and 

wire cutting of U-beam structure on ground was conducted while pre-boring and sheet pile 

installation were conducted with temporary noise barrier provided along site boundary by the 

Contractor of HY/2009/19. 

Nevertheless, Non CWB Project building construction works with drilling and breaking works 

opposite to the monitoring station at Oil Street were observed across January 2017 and 

observed as the major noise contribution throughout the monitoring period. In view of the 

above, the exceedances were considered as non-Project related. 

6.1.11. No limit level exceedances were recorded at RTN3- Yu Lee Mo Fan Memorial School in the 

reporting month.  

6.1.12. Limit level exceedance was recorded at RTN4- Causeway Bay Community Centre Hong 

Kong Transport Section Whitfield Depot on 05 and 06 January 2017 during daytime in the 

reporting month. After checking with Contractor of HY/2009/19, lifting of U-Beam Structure 

was conducted on 05 and 06 January 2017 and no major noise concern is considered while 

external renovation work at Harbour Heights was observed and the exceedance was 

considered to be non-Project related.  
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Contract no. HY/2011/08 Central –Central - Wan Chai Bypass (CWB) –Tunnel Buildings, 

Systems and Fittings, and Works Associated with Tunnel Commissioning under FEP-

11/364/2009/EF 

6.1.1 No limit level exceedance was recorded at RTN1-FEHD Hong Kong Transport Section 

Whitfield Depot was recorded in the reporting month.  

6.1.2 Limit level exceedances were recorded at RTN2a- Hong Kong Electric Centre on 16, 18, 19, 

20, 21, 23, 24 and 25 January 2017 during daytime in the reporting month. After checking 

with Contractor of HY/2011/08, formwork and bar fixing works were conducted at the 

Administration building area on 16, 18, 19, 20, 21, 23 and 24 and no particular noise was 

considered and no construction works was conducted on 25 January 2017. Nevertheless, 

Non CWB Project building construction works with drilling and breaking works opposite to the 

monitoring station at Oil Street were observed across January 2017 and observed as the 

major noise contribution throughout the monitoring period. In view of the above, the 

exceedances were considered as non-Project related. 

6.1.3 Limit level exceedance was recorded at RTN4- Causeway Bay Community Centre Hong 

Kong Transport Section Whitfield Depot on 05 and 06 January 2017 during daytime in the 

reporting month. After checking with Contractor of HY/2011/08, formwork and bar fixing was 

conducted on 05 and 06 January 2017 and no major noise concern is considered while 

external renovation work at Harbour Heights was observed and the exceedance was 

considered to be non-Project related.  

6.2 Air Quality Monitoring 

 
Contract no. HY/2009/18 – Central – Wan Chai Bypass (CWB) – Central Interchange under 
FEP-05/364/2009/A 

6.2.1. No exceedance was recorded in the reporting month. 

Contract no. HK/2009/01 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 
Hong Kong Convention and Exhibition Centre – Tunnel Works under FEP-02/364/2009 

6.2.2. One 24hr TSP action level exceedance was recorded at CMA5b on 09 January 2017. 

6.2.3. No construction works was undertaken on 09 January 2017 around Pedestrian Plaza under 

Contract HK/2009/01, no particular observation regarding air quality impact was observed 

during sampling. In view of the above, the action level exceedance was considered to be non-

project related and potentially contributed by local ambient condition. 

6.2.4. One 24hr TSP action level exceedance was recorded at CMA5b on 20 January 2017. 

6.2.5. No construction works was undertaken on 20 January 2017 around Pedestrian Plaza under 

Contract HK/2009/01, no particular observation regarding air quality impact was observed 

during sampling. In view of the above, the action level exceedance was considered to be non-

project related and potentially contributed by local ambient condition such as road traffic next 

to the monitoring station. 
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Contract no. HK/2009/02 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Wan Chai East (CWB Tunnel) under FEP-01/364/2009 

6.2.6. No exceedance was recorded in the reporting month. 

Contract no. HY/2009/15 – Central-Wanchai Bypass – Tunnel (Causeway Bay Typhoon 
Shelter Section) FEP-06/364/2009/A 

6.2.7. No exceedance was recorded in the reporting month. 

Contract no. HY/2009/19 – Central – Wanchai Bypass Tunnel (North Point Section) and 

Island Eastern Corridor Link under FEP-07/364/2009/D 

6.2.8. No exceedance was recorded in the reporting month. 

Contract no. HK/2012/08 Wan Chai Development Phase II - Central-Wan Chai Bypass at 
Wan Chai West under FEP-12/364/2009/D 

6.2.9. One 24hr TSP action level exceedance was recorded at CMA5b on 09 January 2017. 

6.2.10. Despite formwork erection and rebar fixing was undertaken on 09 January 2017 around 

Pedestrian Plaza under Contract HK/2012/08, no particular observation regarding air quality 

impact was observed during sampling. In view of the above, the action level exceedance was 

considered to be non-project related and potentially contributed by local ambient condition. 

6.2.11. One 24hr TSP action level exceedance was recorded at CMA5b on 20 January 2017. 

6.2.12. Despite formwork erection and rebar fixing was undertaken on 20 January 2017 around 

Pedestrian Plaza under Contract HK/2012/08, no particular observation regarding air quality 

impact was observed during sampling. In view of the above, the action level exceedance was 

considered to be non-project related and potentially contributed by local ambient condition 

such as road traffic next to the monitoring station. 

 
Contract no. HY/2010/08 – Central-Wanchai Bypass – Tunnel (Slip Raod 8 Section) under 
FEP-10/364/2009/B 

6.2.13. No exceedance was recorded in the reporting month. 

Contract no. HY/2011/08 Central –Central - Wan Chai Bypass (CWB) –Tunnel Buildings, 

Systems and Fittings, and Works Associated with Tunnel Commissioning under FEP-

11/364/2009/E 

6.2.14. No exceedance was recorded in the reporting month. 

6.3 Review of the Reasons for and the Implications of Non-compliance 

6.3.1. There was no non-compliance from the site audits and monitoring in the reporting period. The 

observations and recommendations made in each individual site audit session were 

presented in Section 8. 
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6.4 Summary of action taken in the event of and follow-up on non-compliance 

6.4.1 There was no particular action taken since no non-compliance was recorded from the site 

audits and monitoring in the reporting period. 
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7        CUMULATIVE CONSTRUCTION IMPACT DUE TO THE CONCURRENT PROJECTS 

7.0.1. According to Condition 3.4 of the EP-364/2009/E, this section addresses the relevant 

cumulative construction impact due to the concurrent activities of the current projects 

including the Central Reclamation Phase III (CRIII), Wan Chai Development Phase II (WDII), 

Central-WanChai Bypass (CWB), Island Eastern Corridor Link projects (IECL) and Wan Chai 

Development Phase II – Central – Wan Chai Bypass at Wan Chai East (CWB Tunnel). 

7.0.2. According to the Final EM&A Report of Central Reclamation Phase III (CRIII) for Contract HK 

12/02, the major construction activities were completed by end of January 2014 and no 

construction activities were undertaken thereafter and the water quality monitoring was 

completed in October 2011.  As such, it is considered that there were no cumulative 

construction impact due to the concurrent activities of the current projects with the Central 

Reclamation Phase III (CRIII) undertaken by contractor HK12/02 in the reporting month. 

7.0.3. According to the construction programme of Central-Wanchai Bypass at Wanchai West at the 

Central Reclamation Phase III area include road works, backfilling works and reinstatement of 

Culvert K were performed in January 2017 reporting month. As no project related exceedance 

were recorded during the reporting period, cumulative construction impact due to the 

concurrent activities of the current projects with the Central Reclamation Phase III (CRIII) was 

considered as insignificant. 

7.0.4. According to the construction programme of Wan Chai Development Phase II, Central-Wan 

Chai Bypass and Island Eastern Corridor Link projects, the major construction activities under 

Wan Chai Development Phase II were, road and drains, building demolition and tunnel works 

at Wan Chai East, tunnel construction and backfilling works and ELS works at Wan Chai 

West. The major construction activities under Central-Wan Chai Bypass and Island Eastern 

Corridor Link Projects were road works and ventilation building construction at Central 

Interchange, reinstatement of Eastern Breakwater, ELS works and retaining wall construction 

at Victoria Park, ELS works and tunnel works at TS3, bridge construction, piling and tunnel 

works at North Point area in the reporting month. In addition, other non-Wan Chai 

Development Phase II, Central-Wan Chai Bypass and Island Eastern Corridor Link projects 

was observed undertaken at Wan Chai North and North Point area. 

7.0.5. No significant air quality impact from construction activities was anticipated in the reporting 

month. Besides, no project related exceedance was recorded during the air quality and noise 

environmental monitoring events in the reporting month. Thus, it is evaluated that the 

cumulative construction impact from the concurrent projects including Central Reclamation 

Phase III (CRIII), Wan Chai Development Phase II (WDII), Central-WanChai Bypass (CWB), 

Island Eastern Corridor Link projects (IECL) was insignificant. 
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 8              ENVIROMENTAL SITE AUDIT 

8.0.1. During this reporting month, weekly environmental site audits were conducted for 

Contracts no. HY/2009/15, HY/2009/18, HY/2009/19, HK/2012/08, HK/2009/01, 

HK/2009/02, HY/2010/08 and HY/2011/08. No non-conformance was identified during the 

site audits. The Contractors rectified major observations and recommendations made 

during the audit sessions. No non-conformance was identified during the site inspections. 

8.0.2. Site inspections for Contract no. HY/2009/15 were carried out during this reporting period. 

The results of these inspections and outcomes are summarized in Table 8.1. 

           Table 8.1     Summary of Environmental Inspections for Contract no. HY/2009/15 

Item Date Observations 
Action taken by 

Contractor 
Completion 

date 

170103_1 3 Jan 2017 

Leaked oil shall be 
cleaned as chemical 

waste  
(Eastern Breakwater) 

Leaked oil was 
cleared as chemical 

waste. 

Completion as 
observed  on 
10 Jan 2017 

170117_1 17 Jan 2017 

Leaked oil shall be 
cleaned as chemical 

waste  
(Eastern Breakwater) 

Leaked oil was 
cleared as chemical 

waste. 

Completion as 
observed  on 
24 Jan 2017 

8.0.3. Site inspections for Contract no. HY/2009/18 were carried out during this reporting period. 

The results of these inspections and outcomes are summarized in Table 8.2. 

         Table 8.2     Summary of Environmental Inspections for Contract no. HY/2009/18 

Item Date Observations 
Action taken by 

Contractor 
Completion 

date 

170119_1 19 Jan 2017 

Protection shall be 
provided to on-site 

drainage system to avoid 
contaminated discharge 

Protection was 
provided to the 

concerned on-site 
drainage system 

Completion as 
observed on 
26 January 

2017 

8.0.4. Site inspections for Contract no. HY/2009/19 were carried out during this reporting period. 

The results of these inspections and outcomes are summarized in Table 8.3. 

                  Table 8.3     Summary of Environmental Inspections for Contract no. HY/2009/19 

Item Date Observations 
Action taken by 

Contractor 
Completion 

date 

161228_1 28 Dec 2016 

Muddy effluent from 
construction site shall be 

diverted to proper 
collection point within site 
area to avoid overflow to 
nearby area and public 

drainage  
(Oil Street Parking Area) 

No further muddy 
effluent was 

observed  

Completion as 
observed on 4 

Jan 2017 
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Item Date Observations 
Action taken by 

Contractor 
Completion 

date 

161228_2 28 Dec 2016 

Watering shall be 
provided for hand-held 
electric circular cutting 

works to avoid dust meter 
(Habour Grand Hotel) 

Concerned cutting 
works was 

completed and no 
further dust impact 

was observed 

Completion as 
observed on 4 

Jan 2017 

161228_3 28 Dec 2016 

Noise barrier in 
accordance to EP 

condition shall be installed 
for IEC demolition works 

(Harbour Height) 

Noise barrier was 
provided to relevant 

IEC demolition 
works 

Completion as 
observed on 4 

Jan 2017 

170111_1 11 Jan 2017 
Chemical waste shall be 

stored properly  
(Watson Road) 

Chemical waste 
was stored in 

chemical waste 
container 

Completion as 
observed on 
18 Jan 2017 

8.0.5. Site inspections for Contract no. HK/2009/01 was carried out during this reporting period.    

The results of these inspections and outcomes are summarized in Table 8.4. 

          Table 8.4     Summary of Environmental Inspections for Contract no. HK/2009/01 

Item Date Observations 
Action taken by 

Contractor 
Completion 

date 

170104_01 4 Jan 2017 
Drip tray shall be provided 

for chemical container. 
(WA4) 

Drip tray was 
provided for the 

concerned chemical 
container at WA4. 

Completion as 
observed on 
11 January 

2017 

  

8.0.6. Site inspections for Contract no. HK/2009/02 were carried out during this reporting period. 

The results of these inspections and outcomes are summarized in Table 8.5. 

Table 8.5     Summary of Environmental Inspections for Contract no. HK/2009/02 

Item Date Observations 
Action taken by 

Contractor 
Completion 

date 

161229_01 29 Dec 2016 

Water spraying for dust 
suppression shall be 
implemented during 

breaking works at Portion 
5. 

Water spraying was 
implemented during 
breaking works at 

Portion 5. 

Completion as 
observed on 5 
January 2017. 

161229_02 29 Dec 2016 

Wheel washing shall be 
strengthen and improved 
to avoid muddy trail on 

public road outside Gate 
6. 

Wheel washing 
facilities was 

generally in order 
and no muddy trail 
on public road was 

observed. 

Completion as 
observed on 5 
January 2017. 

161229_03 29 Dec 2016 

It is needed to ensure all 
wheel washing shall be 
implemented within the 
site area and avoiding 

washing effluent flowed 
into nearby gulley at Gate 

6. 

Wheel washing 
facilities was 

generally in order 
and was 

implemented within 
the site area. 

Completion as 
observed on 5 
January 2017. 
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Item Date Observations 
Action taken by 

Contractor 
Completion 

date 

170105_1 5 Jan 2017 

Silt/mud sitting on the 
edge of seawall shall be 

cleaned regularly to avoid 
drop off and cause 

potential contamination to 
nearby water (Potion 5) 

Silt material at the 
edge of seawall 

was cleared. 

Completion as 
observed on 
12 January 

2017. 

170112_1 12 Jan 2017 

Breaker shall be covered 
with acoustic material 

when operating at Portion 
5 

Breaker was 
covered with 

acoustic material at 
Portion 5. 

Completion as 
observed on 
17 January 

2017 

170112_2 12 Jan 2017 

Leaked oil from the 
concrete pump trucks 

shall be cleaned properly 
and handled as chemical 

waste at Portion 5 

Leaked oil was 
cleaned at Portion 

5. 

Completion as 
observed on 
12 January 

2017. 

170117_1 17 Jan 2017 

The soak away area at 
Portion 5 shall regularly 

maintained to avoid 
overflowing of effluent to 

nearby public area. 

The diversion of 
soak away area 

was under progress 
at Portion 5 to avoid 

overflowing of 
effluent. 

Completion as 
observed on 
02 February 

2017. 

170124_1 24 Jan 2017 

Leaked oil from the roller 
machinery at Portion 3 & 
4 shall be cleaned and 

ensure the oil container is 
properly maintained. 

Leaked oil was 
cleared at Portion 3 

& 4. 

Completion as 
observed on 
02 February 

2017. 

170124_2 24 Jan 2017 

Contractor is required to 
review the existing 

drainage system at the 
soak away area at Potion 

5 to ensure no direct 
discharge of effluent to 

nearby public area. 

The concerned 
area has been 

reviewed and the 
concerned hole has 

been blocked to 
avoid discharging of 

effluent. 

Completion as 
observed on 
02 February 

2017. 

8.0.7. Site inspection for Contract no. HK/2012/08 were carried out during this reporting period. 

The results of these inspections and outcomes are summarized in Table 8.6. 

           Table 8.6     Summary of Environmental Inspections for Contract no. HK/2012/08 

Item Date Observations 
Action taken by 

Contractor 
Completion 

date 

161228_01 28 Dec 2016 

Pending sampling and 
checking at the concerned 

location to verify the 
concerned discharge 

upon provision of proper 
access. 

The concerned 
discharge was 

observed 
suspended. 

Completion as 
observed on 
24 January 

2017. 

170103_1 3 Jan 2017 

Contaminated effluent 
was observed at the 

source of the discharge 
point, the contractor is 

advised to critically review 
the treatment operation to 

ensure the effluent are 
treated and discharged in 

accordance with the 
discharge licence. 

The concerned 
discharge was 

observed 
suspended. 

Completion as 
observed on 
24 January 

2017. 
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Item Date Observations 
Action taken by 

Contractor 
Completion 

date 

170110_1 10 Jan 2017 

Contaminated effluent 
was still observed at the 
concerned location, and 
the contractor is required 
to review the discharge 
condition as accordance 

with the discharge 
license. 

The concerned 
discharge was 

observed 
suspended. 

Completion as 
observed on 
24 January 

2017. 

 

8.0.8. Site inspections for Contract no. HY/2010/08 were carried out during this reporting period. 

The results of these inspections and outcomes are summarized in Table 8.7. 

          Table 8.7     Summary of Environmental Inspections for Contract no. HY/2010/08 

Item Date Observations 
Action taken by 

Contractor 
Completion 

date 

161228_1 28 Dec 2016 
NRMM Label shall be 

provide to PME operated 
on site(TS3) 

NRMM Label was 
provided to the 
concerned PME 

Completion as 
observed on 4 

Jan 2017 

161228_2 28 Dec 2016 

Drip tray shall be provided 
to chemical container and 

leaked oil shall be 
cleaned as chemical 

waste(TS3) 

Drip tray was 
provided to 

chemical container 

Completion as 
observed on 4 

Jan 2017 

 

8.0.9. Site inspections for Contract no. HY/2011/08 were carried out during this reporting period. 

No observation was found in the reporting month.  
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9        COMPLAINTS, NOTIFICATION OF SUMMONS AND PROSECUTION 

9.0.1. Two environmental complaints were received in the reporting month. 

9.0.2. First public complaint referred by EPD was received by ET on 16 January 2017 (Case Ref.: 

H08/RS/00001175-17). The complainant reported that construction work at the reclamation 

site in Causeway Bay Typhoon Shelter area (Under the Island Eastern Corridor) was found 

after 1900hrs on 10 January 2017. The complainant reported that there were 3 concrete 

pumps and around 10 concrete lorry mixers operating at the above site during the said period 

which may not comply with the Construction Noise Permit.    

 

ET confirmed with the Resident Site Staff that concreting of tunnel structure was conducted 

under Contract HY/2010/08 at Temporary Reclamation Area TS3 between 1900hrs and 

2000hrs on 10 January 2017.  

Total 3 nos. of Lorry Mounted Concrete Pumps and 6 nos. of Concrete Lorry Mixers were 

operated at TS3 while temporary noise barrier was provided for 2 nos. of the operating Lorry 

Mounted Concrete Pumps and 4 nos. of the operating Concrete Lorry Mixers. Total 1 no. of 

Concrete Lorry Mixer was at stand-by within TS3 Works area.   

Concreting of tunnel structure was conducted under Contract HY/2010/08 at Temporary 

Reclamation Area TS3 between 2000hrs and 2030hrs 10 January 2017.Total 2 nos. of Lorry 

Mounted Concrete Pump and 4 nos. of Concrete Lorry Mixers were operated at TS3 while 

temporary noise barrier was provided for 1 no. of the operating Lorry Mounted Concrete 

Pumps and 2 nos. of the operating Concrete Lorry Mixers. Total 1 no. of Concrete Lorry Mixer 

was at stand-by within TS3 Works area.   

 

Concreting of tunnel structure was conducted under Contract HY/2010/08 at Temporary 

Reclamation Area TS3 between 2030hrs and 2300hrs 10 January 2017. Total 1 no. of Lorry 

Mounted Concrete Pump and 2 nos. of Concrete Lorry Mixers were operated at TS3. 

Based on the site records confirmed by RSS, concreting of tunnel structure was conducted 

under Contract HY/2010/08 at Temporary Reclamation Area TS3 between 1900hrs and 

2300hrs on 10 January 2017. From 1900hrs to 2000hrs, total 3 nos. of Lorry Mounted 

Concrete Pumps and 6 nos. of Concrete Lorry Mixers while temporary noise barrier was 

provided for 2 nos. of the operating Lorry Mounted Concrete Pumps and 4 nos. of the 

operating Concrete Lorry Mixers. Total 1 no. of Concrete Lorry Mixer was at stand-by within 

TS3 Works area.  

 

From 2000hrs to 2030hrs, total 2 nos. of Lorry Mounted Concrete Pump and 4 nos. of 

Concrete Lorry Mixers were operated at TS3 while temporary noise barrier was provided for 1 

no. of the operating Lorry Mounted Concrete Pumps and 2 nos. of the operating Concrete 

Lorry Mixers. Total 1 no. of Concrete Lorry Mixer was at stand-by within TS3 Works area.  

From 2030hrs to 2300hrs, total 1 no. of Lorry Mounted Concrete Pump and 2 nos. of 

Concrete Lorry Mixers were operated at TS3.  

 

Relevant Construction Noise Permit GW-RS1232-16 (Corresponding PME Groups operated 

include Group M, Group K and Group H) was in place for the construction works conducted 



 

Balfour
Bea~y

 

 
 

Lam Geotechnics Limited 

Contract No. HK/2015/01 
Wan Chai Development Phase II and Central Wanchai Bypass 

- Sampling, Field Measurement and Testing Works (Stage 3) 
Monthly EM&A Report (January 2017) 

   

  EP-364/2009/D 

 

70 

during the above concerned periods and based on RSS information, a designated personnel 

on-site was responsible for controlling and supervising the switching between PME Groups. 

Meanwhile, there is no sufficient information to conclude if the concerned PME(s) (Concrete 

Lorry Mixer and Lorry Mounted Concrete Pump) deployed behind the temporary noise barrier 

provided were not visible to nearby sensitive receivers.  

 

As multiple PME grouping under the Construction Noise Permit are involved, the Contractor 

of HY/2010/08 was reminded to strictly follow the site control system for construction works 

carried out during restricted hours to ensure the PMEs deployed are in strict compliance with 

relevant Construction Noise Permit. The Contractor of HY/2010/08 was also reminded to 

maintain regular maintenance of the plant and equipment deployed to avoid potential 

nuisance to the nearby public. 

 

9.0.3. Second public complaint regarding the subject matter on wheel washing referred by RSS was 

received by ET on 18 January 2017 (ICC Ref: #2-3218844776). The complainant reported 

that no wheel washing from CEDD work site, no supervision from the Resident Site Staff, mud 

was dispersed on the road and flush to the communal drain by Chun Wo-China Railway JV 

HK/2009/02. 

 

ET confirmed with the Resident Site Staff that the concerned location was Site Exit Gate No. 

6 at Expo Drive East operated and maintained under HK/2009/02 on 22 December 2016. Site 

measures including provision of wheel washing facility was implemented by the Contractor of 

HK/2009/02 on the concerned date. 

 

According to information provided by RSS, the concerned location was Site Exit Gate No. 6 at 

Expo Drive East operated and maintained under HK/2009/02 on 22 December 2016. In view 

of the environmental concern, remedial measures including i) instructing all workers to 

conduct wheel washing within the designated location with collection pit to prevent overflow of 

washing effluent and ii) manual removal of dirt/silt by worker instead of water flushing in case 

of dirt/muddy trail found on road were implemented by the Contractor on 28 December 2016. 

Also, the Contractor of HK/2009/02 was further reminded by the WDII RSS to maintain proper 

wheel washing facilities at Gate No.6 and inspect regularly to ensure that all vehicles leaving 

the site to public roads are free of mud.  

 

Nevertheless, the Environmental Team further reminded the Contractor on 04 January 2017 

that site measures including i) wheel washing operation shall be conducted at the designated 

location behind the backfall to avoid overflow of washing effluent onto public road ii) any silt/ 

soil deposited of the public road shall be cleared manually shall be strictly followed and 

relevant remedial actions were taken by the Contractor of HK/2009/02 on 04 January 2017. 

According to site inspection conducted on 17 January 2017, the concerned site exit Gate 

No.6 was maintained in proper condition, no silt/ mud deposition was observed on the public 

road and wheel washing was conducted by the Contractor of HK/2009/02 at the designated 

location within the construction site to avoid overflow of washing effluent onto nearby public 

road. 
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9.0.4. The details of cumulative complaint log and updated summary of complaints are presented in 

Appendix 9.1 

9.0.5. Cumulative statistic on complaints and successful prosecutions are summarized in Table 9.1 

and Table 9.2 respectively. 

Table 9.1 Cumulative Statistics on Complaints 

Reporting Period No. of Complaints  

January 2017 2 

September 2010 – December 2016 71 

Total 73 

 

 

Table 9.2 Cumulative Statistics on Successful Prosecutions 

Environmental 
Parameters 

Cumulative No. 
Brought Forward 

No. of Successful 
Prosecutions this month 

(Offence Date) 

Cumulative No. 
Project-to-Date 

Air - 0 0 

Noise - 0 0 

Water - 0 0 

Waste - 0 0 

Total - 0 0 
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10         CONCLUSION 

10.0.1. The EM&A programme was carried out in accordance with the EM&A Manual requirements, 

minor alterations to the programme proposed were made in response to changing 

circumstances. 

10.0.2. The scheduled construction activities and the recommended mitigation measures for the 

coming month are listed in Table 10.1. The construction programmes of individual contracts 

are provided in Appendix 10.1. 

Table 10.1 Summary of Key Construction Activities of Individual Contract(s) to be 
commenced in Coming Reporting Month 

 

Contract No. Key Construction Works Recommended Mitigation Measures 

HY/2009/15 
 Remedial works inside tunnel 

structure at Mined Tunnel, TS4, 

TPCWAE and TPCWAW 

 Reinstatement of drainage 

pipes and manhole at TPCWAE 

 

 Dust control during dust 

generating activities and covering 

for stockpile stored on site. 

 Provide protection works and 

adequate drainage system to 

ensure no direct discharge into 

public drainage system or the 

nearby water. 

 Maintain regular cleaning of 

floating refuses within 

construction area. 

 

HY/2009/18 
 Drainage works 

 Road works 

 Landscaping works 

 Maintenance works 

 

 Dust control during dust 

generating activities 

 Provide protection works to 

ensure no runoff out of site area 

or direct discharge into public 

drainage system. 



 

Balfour
Bea~y

 

 
 

Lam Geotechnics Limited 

Contract No. HK/2015/01 
Wan Chai Development Phase II and Central Wanchai Bypass 

- Sampling, Field Measurement and Testing Works (Stage 3) 
Monthly EM&A Report (January 2017) 

   

  EP-364/2009/D 

 

73 

HY/2009/19 
 Approach ramp sheet piling, 

pre-bored piling  and top soil 

removal works 

 Hing Fat Street modification 

works 

 Bridge Demolition / 

Construction 

 Hotel Carpark Reinstatement 

 Oil Street drainage works 

 Bridge E noise barrier 

installation 

 IEC noise enclosure/barrier 

installation 

 Excavation / Construction of 

retaining wall 

 

 Noise level shall be controlled by 

reducing the breaking operation 

rate. 

 Noise barrier shall be 

implemented 

 Dust control during dust 

generating works 

 Provide protection works and 

adequate drainage system to 

ensure no direct discharge into 

public drainage system or the 

sea. 

HK/2009/01 
 Reinstatement of amenity area  

 Road and Drain works  

 

 Provide protection works and 

adequate drainage system to 

ensure no direct discharge into 

public drainage system or the 

sea. 

 Dust control during dust 

generating works 

 Noise mitigation measures during 

breaking works 
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HK/2009/02 
 Outstanding /defective works in 

Expo Drive East  

 Defective works against water 

leakage to the hollow sections 

of the steel members and the 

covers of the covered walkway 

at Expo Drive East  

 Rectification works for cross 

road ducts  

 Rectification works for 

cracks/joints with water leakage 

inside OHVD cells  

 Rectification works for out of 

tolerance cross passage CP22  

 Removal works for ELS S2 

layer. 

 Tunnel backfilling & 

construction of seawall 

foundation with Grade 400 rock 

fill. 

 Construction of gabion wall. 

 Demolition works for HHR 

flyover abutment. 

 Remedial works of tunnel wall, 

base slab and OHVD. 

 General cleaning and 

rectification works of OHVD, 

tunnel base slab, carrier drain, 

cross road duct and manhole 

gully.  

 Rectification works for out of 

tolerance cross passage CP23  

 Rebar fixing and concreting of 

base slab and walls. 

 Waterproofing membrane laying 

works for side walls. 

 Removal works for ELS S2 & 

S3 layer. 

 Rebar fixing and concreting of 

roadside barrier. 

 

 Dust control during dust 

generating works 

 Proper maintenance boundary 

surface runoff protection and 

water treatment facilities to avoid 

potential runoff related impact. 

 Provision of protection measures 

to ensure no runoff out of site 

area or direct discharge into 

public drainage system. 
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HK/2012/08 
 Grouting 

 Construction of MVB and CWB 

Tunnel and Slip Road 1 

 Construction of concrete plug 

 Excavation and lateral support 

installation for CWB tunnel, Slip 

Road 1, Plant Room and 

Exhaust Duct 

 Bulkhead removal 

 Back-filling at CWB tunnel 

 Dust control during dust 

generating works 

 Provide protection works and 

adequate drainage system to 

ensure no direct discharge into 

public drainage system. 

HY/2010/08  Tree protection works next to 

existing BGO, 

 Drainage improvement works, 

 Excavation and Lateral Support 

for U-structure,  

 Utility diversion works, 

 Retaining wall works 

 ELS works, 

 Construction works for subway 

extension 

 

 Dust control during dust 

generating works and stockpile 

stored on site. 

 Appropriate measures should be 

taken to ensure adequate 

protections are provided for trees 

being transplanted and retained 

on site. 

 Provision of protection to ensure 

no runoff out of site area or direct 

discharge into public drainage 

system. 

HY/2011/08 
 Construction of Ventilation 

Buildings, inclusive of 

Administration Building, East 

Ventilation Shaft/Building, West 

Ventilation Building 

 Construction of Tunnel Thermal 

Barrier 

 Installation of Electricals and 

Mechanicals 

 Installation of Tunnel Features 

 Dust control during dust 

generating works 

 

 

10.0.3. The construction works of Contract no. 04/HY/2006 – Reconstruction of Bus Terminus near 

Man Yiu Street and Man Kwong Street under FEP-04/364/2009/A was completed, and the 

FEP was surrendered by the Contractor on 11 February 2011. 

10.0.4. The construction works of Contract no. HY/2009/17 - Advance piling works at Whitfield Depot 

under FEP-03/264/2009 was completed, and the FEP was surrendered by the Contractor and 

found in order by EPD on 25 April 2013. 

10.0.5. The construction works of Contract HK/2010/06 was completed, and the FEP-08/364/2009/A 

was surrendered by the Contractor on 3 October 2014.  
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Text Box
After checking with Contractor of HY/2009/19, sheet piling works was conducted with temporary noise barrier provided along site boundary by the Contractor of HY/2009/19 and no major noise concern from other construction activities were considered on  16, 18, 19, 20, 21, 23, 24 and 25 January 2017 during daytime in the reporting month. After checking with Contractor of HY/2011/08, formwork and bar fixing works were conducted at the Administration building area on 16, 18, 19, 20, 21, 23 and 24 January 2016 and no particular noise was considered and no construction works was conducted under HY/2011/08 on 25 January 2017. Nevertheless, Non CWB Project building construction works with drilling and breaking works opposite to the monitoring station at Oil Street were observed across January 2017 and observed as the major noise contribution throughout the monitoring period. In view of the above, the exceedances were considered as non-Project related.
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Lifting of U-Beam Structure was conducted on 05 and 06 January 2017 under Contract HY/2009/19 and no major noise concern is considered and formwork and bar fixing was conducted on 05 and 06 January 2017 under Contact HY/2011/08 and no major noise concern is considered while external renovation work at Harbour Heights was observed and the exceedance was considered to be non-Project related. 
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Received From 
and Received By 

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

concerned period and the relevant Construction 
Noise Permit GW-RS0104-15 for the works was in 
place and the same construction activity was 
undertaken at around 13:00hrs on 3 April 2015. 
No other concurrent construction activity was 
undertaken at the concerned location during the 
concerned period under Contract HK/2009/01. The 
construction activity conducted under Contract 
HK/2009/01 during the concerned period was in 
compliance with the statutory requirement.  
 
Nevertheless, in view of the concern regarding the 
noise nuisance raised by the public at the 
concerned location, it is considered desirable for the 
Contractor of HK/2009/01 to review the truck 
unloading procedures of the specific construction 
task to minimize potential noise emanated during 
the course for work. 

20150415 13 April 
2015 

ICC complaint 
case (ICC 

Case Ref.: 2-
885677297 

dated 13    
April 2015) 
recevied by 

ET on 15 April 
2015 

Construction Site at 
Causeway Bay 
Typhoon Bay 

Shelter 

Unnecssary light nuisance 
from the construction site 

A public complaint regarding visual impact  received 
by the RSS was referred to the ET on 15 April 2015 
(ICC Case Ref.: 2-885677297 dated 13    
April 2015). The complainant reported that “ I live in 
a building next to Gloucester Road in Causeway 
Bay. Recently, I am suffering from unnecessary light 
source from the construction site. The banners of 
the construction companies are always illuminated 
with very bright lights.” 
 
ET confirmed with the Resident Site Staff that the 
concerned lighting for the banners was maintained 
under Contract HY/2010/08. 
 
The concerned lighting for the banners was 
maintained under Contract HY/2010/08 and the 
concerned lighting was subsequently switched off at 
all times since 13 April 2015 to alleviate the lighting 
nuisance caused to the surroundings. 
 

Final 
Investigation 
report issued 
on 20 April 
2015 and 

case closed 
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20150423 21 April 
2015 

EPD 
complaint 

case ( EPD 
Case 

Ref: :H05/RS/
00009456-15 
dated 23 April 

2015) 
recevied by 

ET on 23 April 
2015 

Road work at 
Fleming Road and 

Convention Avenue 
near Renaissance 

Harbour View Hotel 

Construction noise 
emanated from the road 

work at Fleming Road and 
Convention Avenue near 

Renaissance Harbour View 
Hotel causing nuisance 

A public complaint regarding construction noise 
impact referred by EPD was received by ET on 23 
April 2015 (EPD Ref.:H05/RS/00009456-15 dated 
23 April 2015). The complainant reported that 
construction noise emanated from the road work at 
Fleming Road and Convention Avenue near 
Renaissance Harbour View Hotel almost every night 
recently causing nuisance. 
 
ET confirmed with the Resident Site Staff that from 
21:00hrs on 20 April 2015 to 06:00hrs on 21 April 
2015 and from 21:00hrs on 21 April 2015 to 
06:00hrs on 22 April 2015, cooling main connection 
works was undertaken by the Contractor of Contract 
HK/2009/01 at the concerned location. Total 1 no. of 
crane lorry and 1 no. of excavator were in operation.
 
According to the relevant site records under 
Contract HK/2009/01, from 21:00hrs on 20 April 
2015 to 06:00hrs on 21 April 2015 and from 
21:00hrs on 21 April 2015 to 06:00hrs on 22 April 
2015, cooling main connection works was 
undertaken by the Contractor of Contract 
HK/2009/01 at the concerned location. Total 1 no. of 
crane lorry and 1 no. of excavator were in operation 
during the concerned period and the relevant 
Construction Noise Permit GW-RS0269-15 was 
confirmed in place. The construction activity 
conducted under Contract HK/2009/01 during the 
concerned period was in compliance with the 
statutory requirement. In view of the potential noise 
nuisance, a notice to affected parties was issued by 
the Contractor of Contract HK/2009/01 to the nearby 
residents including Renaissance Harbour View 
Hotel on 17 April 2015. Besides, construction works 
undertaken by other parties at the concerned 
location was observed at the concerned period. 
 

Final 
Investigation 
report issued 

on 18 May 
2015 and 

case closed 
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20150601 29 May 
2015 

EPD 
complaint 
case (EPD 

Case 
Ref: :H05/RS/
00013254-15 
dated 1 June 

2015) 
recevied by 

ET on 23 April 
2015 

Construction site 
gates V2 and V3 
near Expo Drive 

Central 

Vehicle with plate no. 
TG2426 was found leaving 

the construction site at 
gate V2 near Expo Drive 
Central without wheel-

washed 

A public complaint regarding construction dust 
impact referred by EPD was received by ET on 01 
June 2015 (EPD Ref.:H05/RS/00013254-15 dated   
1 June 2015). The complainant reported that vehicle 
with plate no. TG2426 was found leaving the 
construction site at gate V2 near Expo Drive Central 
without wheel-washed at about 10:33hrs on 29 May 
2015. The complainant also alleged that water 
spraying at the gates V2  and V3 near Expo Drive 
Central was insufficient causing dust nuisance to 
the public. 
 
ET confirmed with the Resident Site Staff that on 29 
May 2015, vehicle record indicated that concerned 
vehicle TG 2426 has entered and exited the 
construction site via gate V3. 
Mitigation measures adopted by the Contractor of 
HK/2009/01 at the above locations include, water 
hose was provided for wheel washing at Gate V2 
and Gate V3. 
 
According to the relevant site records under 
Contract HK/2009/01, vehicle record indicated that 
concerned vehicle TG 2426 has entered and exited 
the construction site via gate V3 on 29 May 2015 
under Contract HK/2009/01. As confirmed by WDII 
RSS, the concerned construction site Gate V2 and 
Gate V3 have been closed from 31 May 2015 and 
formed part of the construction site area. 
Follow up inspection was conducted on 3 June 2015 
during weekly environmental inspection and 
mitigation measures including wheel washing were 
implemented at construction exit gates around the 
concerned location despite a vehicle was observed 
leaving the construction site via Gate V8 without 
wheel washing. The Contractor was immediately 
advised to review and strengthen the control 
measures for vehicle exits to ensure wheel washing 
are provided for exiting vehicles. 

Interim report 
submitted to 
EPD on 08 
June 2015, 

EPD advised 
no comment 
on 22 June 
2015 on the 

interim report 
submitted 
and case 
closed. 
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In view of the public concern and the site 
observation, the Contractor of HK/2009/01 has 
implemented enhanced site exit control measures 
using red string to alert drivers to stop their vehicles 
for cleaning before leaving the construction site and 
wheel washing facilities including water hose were 
implemented at Gate V1 and Gate V10 around the 
concerned location and the vehicle gate V8 was 
subsequently closed. In addition, removal of spoil 
arising from wheel washing around site exit location 
would be conducted by the Contractor of 
HK/2009/01 as appropriate to alleviate for potential 
dust impact at construction site exits. 
 

20150608 04 June 
2015 

EPD 
Ref.:H05/RS/0
0013843-15 
dated 8 June 

2015 

A portion of 
construction site of 

Contract 
HK/2012/08 outside 

Fleet Arcade 

Construction noise was 
generated from the 
construction site of 

Contract HK/2012/08 at 
location outside Fleet 

Arcade during restricted 
hours including Sundays 
and General Holidays. 

A public complaint regarding construction noise 
impact referred by EPD was received by ET on 8 
June 2015 (EPD Ref.:H05/RS/00013843-15 dated 8 
June 2015). The complainant reported that 
construction noise was generated from the 
construction site of Contract HK/2012/08 at location 
outside Fleet Arcade during restricted hours 
including Sundays and General Holidays. 
 
ET confirmed with the Resident Site Staff that from 
08:00hrs to 18:00hrs on 31 May 2015 (Sunday), 
construction work including steel welding was 
conducted under Contract HK/2012/08 at site 
portion zone A1 opposite to Fleet Arcade. Total one 
welding machine was in operation. 
 
According to the relevant site records under 
Contract HK/2012/08, from 08:00hrs to 18:00hrs on 
31 May 2015 (Sunday), construction work including 
steel welding was conducted under Contract 
HK/2012/08 site portion zone A1 opposite to Fleet 
Arcade. Total one welding machine was in operation 
and the relevant Construction Noise Permit GW-
RS0296-15 was confirmed in place. The 
construction activity conducted under Contract 

Interim report 
submitted to 
EPD on 16 
June 2015 
and EPD 
advised no 
comment on 
20 July 2015 
on the interim 
report 
submitted and 
case closed. 



r
 

 
Lam Geotechnics Limited 
 

 
Contract No. HK/2015/01 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 3) 

 

  Monthly EM&A Report 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By 

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

HK/2012/08 during the concerned period was in 
compliance with the statutory requirement.  Ad-hoc 
inspection was conducted during weekly 
environmental inspection on 9 June 2015 and it was 
noted that Construction Noise Permits under 
Contract HK/2012/08 were posted at site entrance 
locations for public inspection. 
In view of the potential noise nuisance, the 
Contractor was reminded to upkeep the site control 
system for construction works carrying out at 
restricted hours and night time for Construction 
Noise Permit compliance. Besides, other 
construction sites at the concerned location were 
observed. 
 
Furthermore, a meeting was held on 15 June 2015 
between the EPD, Contractor of HK/2012/08, WDII 
RSS team and the Environmental Team on the 
public concern and the Contractor of HK/2012/08 
has committed to review the re-application for the 
Construction Noise Permits GW-RS0223-15 and 
GW-RS0296-15 on usage of PMEs at a portion of 
site area outside the Fleet Arcade during public 
holiday including Sundays to minimize for the 
potential noise nuisance to nearby public. 

150622 18 June 
2015 

EPD 
Ref.:H05/RS/0
0015054-15 

dated 22 June 
2015 

A mooring location 
near shore and at 
location outside 

Wan Chai Sports 
Ground 

Dark smoke and malodour 
emission was observed 

from a hopper barge 
moored near shore and 
other construction plants 
under operation from the 
reclamation construction 

site 

A public complaint regarding dark smoke and 
malodour concern referred by EPD was received by 
ET on 22 June 2015 (EPD Ref.: H05/RS/00015054-
15 dated 22 June 2015). The complainant reported 
that dark smoke and malodour emission was 
observed from a hopper barge moored near shore 
and other construction plants under operation from 
the reclamation construction site with Contract no. 
HK/2009/02 at location outside Wan Chai Sports 
Ground caused air pollution. The complainant 
alleged that the said situation had been observed 
for a prolonged period. 
 
 

Interim report 
submitted to 
EPD on 29 
June 2015 
and EPD 
advised no 
comment on 
20 July 2015 
on the interim 
report 
submitted and 
case closed. 
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ET confirmed with the Resident Site Staff that 
reinforced bar fixing and concreting work (on 17 
June 2015 only) were conducted at Portion 2 from 
15 June 2015 to 19 June 2015. Total 3 nos. of 
mobile crane were in operation. On 17 June 2015, 
one no. of concrete pump truck and two nos. of 
concrete mixer were in operation.Excavation and 
Lateral Support was conducted at Portions 3 & 4 
from 15 June 2015 to 19 June 2015. Total 4 nos. of 
excavator, 2 nos. of truck and 2 nos. of crawler 
crane were in operation. In addition, on 15 June 
2015, 17 June 2015 and 19 June 2015, 1 no. of 
derrick barge was moored near Portions 3 & 4 for 
transportation of the excavated material away from 
site. 
 
According to the relevant site records under 
Contract HK/2009/02, from 15 June 2015 to 19 June 
2015, reinforced bar fixing and concreting work (on 
17 June 2015 only) were conducted at Portion 2 and 
total 3 nos. of mobile crane, one no. of concrete 
pump truck (on 17 June 2015 only) and two nos. of 
concrete mixer (on 17 June 2015 only) were in 
operation; excavation and lateral support was 
conducted at Portions 3 & 4 and total 4 nos. of 
excavator, 2 nos. of truck and 2 nos. of crawler 
crane were in operation. Based on relevant site 
record, no hopper barge was moored under 
Contract HK/2009/02 around the concerned location 
while 1 no. of derrick barge was moored under 
Contract HK/2009/02 near Portions 3 & 4 for 
transportation of the excavated material from 
Portions 3 & 4 away from site on 15 June 2015,17 
June 2015 and 19 June 2015 respectively. 
 
Follow-up inspection was conducted during weekly 
environmental inspection on 25 June 2015, no dark 
smoke and malodour emission was observed from 
the PMEs operating on-site. A derrick barge was 
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observed moored near Portions 3 & 4 and 
excavated material was transferred to the derrick 
barge by the excavators on land without barge 
operation and no particular dark smoke and 
malodour emission was observed. Nevertheless, the 
Contractor was reminded to conduct regular 
checking on the condition of the derrick barge and 
other PMEs deployed on site to ensure only well 
maintained PMEs are used to avoid potential dark 
smoke and maldour emission affecting nearby 
public. 

150714 11 July 
2015 

ICC 
Complaint 
(Ref:#2-

1149562777) 
referred by 
RSS was 

received by 
ET on 14 July 

2015 

A portion of site 
area adjacent to 

Hing Fat Street Site 
entrance 

Direct discharge of muddy 
effluent into marine waters 

A public complaint regarding direct discharge of 
muddy effluent referred by RSS was received by ET 
on 14 July 2015 (ICC Ref.: #2-1149562777). The 
complainant reported that: 
 
Muddy effluent was directly discharged into nearby 
marine waters by Chun Wo worker. Further 
information was received by ET from RSS on 23 
July 2015 and the complaint date was clarified to be 
11 July 2015 and the concerned vehicle registration 
number shall be JV 7319. 
 
ET confirmed with the Resident Site Staff that no 
construction works was undertaken by the 
Contractors HY/2009/19 and adjacent Central 
WanChai Bypass Project construction site at the 
concerned location on 11 July 2015. 
 
No construction works was undertaken by the 
Contractor of HY/2009/19 and adjacent Central 
WanChai Bypass Project construction site at the 
concerned location on 11 July 2015 and the 
concerned vehicle (License Plate JV 7319 labelled 
as Chun Wo) was confirmed not belonging to the 
Contractor of HY/2009/19. 
Follow-up inspection was conducted during weekly 
environmental inspection on 14 July 2015, no direct 
discharge connection was further observed on site. 

Updated Final 
investigation 
report 
submitted on 
27 July 2015. 
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No construction works was undertaken by Central 
WanChai Bypass Project at the concerned location 
and no sump pit or works area under Central 
WanChai Bypass Project associated with potential 
muddy effluent discharge was identified. In addition, 
a construction area with excavated pit under WSD 
Contract 12/WSD/10 was noted at the concerned 
location behind the alleged vehicle responsible for 
direct discharge of muddy effluent. 
 
Based on the further review on the information 
received on 23 July 2015, the alleged direct 
discharge was observed originating from the works 
area under WSD Contract 12/WSD/10 and not 
related to the Central Wan Chai Bypass Project 
construction works. 

150723 20 July 
2015 

EPD 
Ref.:H05/RS/0
0018040-15 

dated 23 July 
2015 

Ex-Wanchai Ferry 
Pier near 720 & & 

722 Bus stop 

Malodour from marine 
sediment 

A public complaint regarding malodour referred by 
EPD was received by ET on 23 July 2015 (EPD 
Ref.: H05/RS/00018040-15 dated 23 July 2015). 
 
The complainant reported that malodour from 
marine sediment was scented at ex-Wanchai ferry 
pier near route 720 & 722 bus stop. (Contract 
HK/2009/02). 
 
ET confirmed with the Resident Site Staff that 
Rockfill placing works was conducted by one derrick 
barge at the concerned location (WCR3) under 
Contract HK/2009/02 on 20 July 2015. No marine 
sediment was stored or placed on site at the 
concerned location under Contract HK/2009/02 on 
20 July 2015. 
 
According to the relevant site records under 
Contract HK/2009/02, rockfill placing works was 
conducted by one derrick barge at WCR3 area on 
20 July 2015 and no marine sediment was stored or 
placed on site at the concerned location on the 
concerned date. 

Interim report 
submitted to 
EPD on 30 
July 2015. 
EPD advised 
no comment 
on 17 August 
2015 on the 
interim report 
submitted and 
case closed. 
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Follow-up inspection was conducted during weekly 
environmental inspection on 29 July 2015. No 
marine sediment was observed stored or placed at 
the concerned location while it was noted that a 
culvert outfall with potential odour concern is located 
adjacent to the concerned location. 
 
Nevertheless, the Contractor was reminded to 
review the handling procedures in case of any future 
marine sediment handling at the concerned location 
and to consider the implementation of mitigation 
measures as appropriate to minimize potential 
malodour impact to nearby public. 

150904 01 Sept 
2015 

EPD Ref.: 
H05/RS/0002

2241-15 
dated 04 

September 
2015 received 

by ET on 4 
September 

2015 

East of New 
WanChai Ferry Pier 

Dropping of excavated 
material from land to sea 
during laoding of material 

A public complaint regarding dropping of excavated 
material from land to sea referred by EPD was 
received by ET on 04 September 2015 (EPD Ref.: 
H05/RS/00022241-15 dated 04 September 2015). 
The complainant reported that dropping of 
excavated materials from land to sea during loading 
of materials by excavator at the construction site to 
work boat. (Contract HK/2009/02) 
 
ET confirmed with the Resident Site Staff that 
transferring of C&D materials from land to hopper 
barge by excavator at seaside along CWB Tunnel 
Portions 3 and 4 was undertaken by Contract 
HK/2009/02 on 01 September 2015. 
 
Mitigation measure including providing tarpaulin 
sheet to cover the gap between seawall and the 
hopper barge to prevent dropping of material to the 
sea was implemented by the Contractor. 
 
According to the relevant site records under 
Contract HK/2009/02, transferring of C&D materials 
from land to hopper barge by excavator at seaside 
along CWB Tunnel Portions 3 and 4 was carried out 
on 01 September 2015 and mitigation measures 
including provision of tarpaulin sheet between 

Interim report 
submitted to 
EPD on 14 
September 
2015. EPD 
advised no 
comment on 5 
October 2015 
on the interim 
report 
submitted and 
case closed. 



r
 

 
Lam Geotechnics Limited 
 

 
Contract No. HK/2015/01 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 3) 

 

  Monthly EM&A Report 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By 

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

seawall and the hopper barge was implemented by 
the Contractor of HK/2009/02 on the concerned 
date. Follow-up inspection was conducted during 
weekly environmental inspection on 10 September 
2015. Transferring of C&D materials from land to 
barge by excavator was observed at the concerned 
location and mitigation measures including provision 
of tarpaulin sheet between seawall and hopper 
barge and the material transfer works was generally 
in order. Nevertheless, the Contractor of 
HK/2009/02 was reminded to maintain the handling 
procedure for C&D materials transfer from land to 
hopper barge and regularly inspect the condition of 
the tarpaulin sheet provided to ensure the nearby 
water quality are not affected by the loading and 
unloading of material from land side to hopper 
barge. 
 
The Contractor was reminded to maintain the 
handling procedure for C&D materials transfer from 
land to hopper barge and regularly inspect the 
condition of the tarpaulin sheet provided to ensure 
the nearby water quality are not affected by the 
loading and unloading of material from land side to 
hopper barge. 
 
 

150904 02 Sept 
2015 

EPD Ref.: 
H04/RS/0002

2385-15 
dated 04 

September 
2015 received 
by ET on 04 
September 

2015 

Location outside 
Fleet Arcade 

Construction noise was 
generated from the 
construction site of 
HK/2012/08 at location 
outside Fleet Arcade during 
night time on weekdays and 
daytime during General 
Holidays. The complainant 
also concerned construction 
dust and exhaust emission 
from derrick barges during 

A public complaint regarding construction noise and 
dust and exhaust emission referred by EPD was 
received by ET on 04 September 2015 (EPD Ref.: 
H04/RS/00022385-15 dated 04 September 2015). 
The complainant reported that construction noise 
was generated from the construction site of 
HK/2012/08 at location outside Fleet Arcade during 
night time on weekdays and daytime during General 
Holidays. The complainant also concerned 
construction dust and exhaust emission from derrick 
barges during transporting C&D material at the site. 
(Contract HK/2012/08)   

Interim report 
submitted to 
EPD on 14 
September 
2015. 
 
2nd interim 
report 
submitted to 
EPD on 17 
Dec 2015 
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transporting C&D material 
at the site. 

ET confirmed with the Resident Site Staff that from 
0800 hrs to 1800 hrs on 30 August 2015, removal of 
scaffold and timber and installation of bulkhead was 
undertaken by the Contractor of HK/2012/08 at the 
concerned location. Total one generator and one 
circular saw were in operation. 
 
From 1900hrs on 30 August 2015 to 0700 on 31 
August 2015, no construction works was undertaken 
by the Contractor of HK/2012/08 
at the concerned location.  
From 1900hrs on 31 August 2015 to 0700hrs on 01 
September 2015, no construction works was 
undertaken by the Contractor of HK/2012/08 
at the concerned location.  
From 1900hrs to 2115 hrs on 01 September 2015, 
unloading of soil was undertaken by the Contractor 
of HK/2012/08 at the concerned location. 
Total one derrick barge was in operation. 
From 2300hrs on 01 September 2015 to 0700hrs on 
02 September 2015,  no construction works was 
undertaken by the Contractor of  
HK/2012/08 at the concerned location.   
One derrick barge was deployed for unloading of 
soil on 02 September 2015 during daytime under 
Contract HK/2012/08 at the concerned   
location. 
 
Based on the relevant site records, from 0800 hrs to 
1800 hrs on 30 August 2015, removal of scaffold 

3rd interim 
report 
submitted to 
EPD on 31 
Dec 2015 
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and timber and installation of bulkhead was 
undertaken by the Contractor of HK/2012/08 at the 
concerned location. Total one generator and one 
circular saw were in operation and the relevant 
Construction Noise Permit GW-RS0296-15 for the 
concerned operation was confirmed in place.  
 
From 1900hrs on 30 August 2015 to 0700 on 31 
August 2015, no construction works was undertaken 
by the Contractor of HK/2012/08 at the concerned 
location and from 1900hrs on 31 August 2015 to 
0700hrs on 01 September 2015, no construction 
works was undertaken by the Contractor of 
HK/2012/08 at the concerned location.  
 
From 1900hrs to 2115 hrs on 01 September 2015, 
unloading of soil was undertaken by the Contractor 
of HK/2012/08 at the concerned location. Total one 
derrick barge was in operation and the Construction 
Noise Permit GW-RS0296-15 for the concerned 
operation was confirmed in place.  
From 2300hrs on 01 September 2015 to 0700hrs on 
02 September 2015, no construction works was 
undertaken by the Contractor of HK/2012/08 at the 
concerned location. In view of the above, the 
construction activities conducted under Contract 
HK/2012/08 during the concerned period was in 
compliance with the statutory requirement.  
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In addition, one derrick barge was deployed for 
unloading of soil on 02 September 2015 during 
daytime under Contract HK/2012/08 at the 
concerned location. Follow-up inspection was 
conducted during weekly environmental inspection 
on 08 September 2015 and no dark smoke emission 
was observed from the derrick barge moored 
outside the concerned location. Nevertheless, the 
Contractor of HK/2012/08 was reminded to conduct 
regular checking on the condition of the all derrick 
barges deployed on site to ensure only well 
maintained equipment are used to avoid potential 
dark smoke emission affecting nearby public and 
the Contractor of HK/2012/08 was reminded to 
upkeep the site control system for construction 
works carrying out at restricted hours and night time 
for Construction Noise Permit compliance. 
 
The Contractor was reminded to conduct regular 
checking on the condition of derrick barges 
deployed on site to ensure only well maintained 
equipments are used on site to avoid potential dark 
smoke emission affecting nearby public. 
 
The Contractor of HK/2012/08 was reminded to 
upkeep the site control system for construction 
works carrying out at restricted hours and night time 
for Construction Noise Permit compliance. 
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151117 Not 
specified 

EPD 
complaint 

received by 
ET on 17 
Novmeber 

2015 

Causeway Bay 
Typhoon Shelter 

Improper handling or 
bentonite and marine 
sediment generated from 
construction works and 
contaminated discharge 
from water treatment plant 
into Victoria Habour 

 

A public complaint regarding illegal disposal of 
construction waste referred by EPD was received by 
ET on 17 November 2015. The complainant 
reported that over 10,000 m3 of bentonite after 
usage for construction of diaphragm wall was 
disposed of at Victoria Habour.  
The Contractor recently deployed mobile crane to 
transfer the bentonite from mud pit on to works 
barge. The bentonite was then mixed with soil and 
transported to the Public Fill. During the course, 
seepage of slurry through grab generated drop off to 
marine waters and the soil mixing generated dust 
impact to nearby yacht club, typhoon shelter and 
affect nearby public and boats. 
Disposal of dredged marine sediment was not 
carried out in accordance with the Management of 
Dredged/Excavated Sediment. Instead the marine 
sediment was covered by sand and soil and 
transported to the Public Fill. 
White or greyish effluent was discharged directly 
into Victoria Habour marine waters from wastewater 
treatment plant on construction site. 
 
In response to the complaint concern, additional 
water quality monitoring from end November 2015 
to mid January 2016 until the post-diaphragm wall 
construction activities and all bentonite silos and 
residue bentonite slurry at TS3 were completely 
removed had been undertaken by the 
Environmental Team and additional site inspections 

Interim 
investigation 
report 
submitted to 
EPD on 24 
November 
2015.  
 
2nd interim 
investigation 
report 
submitted to 
EPD on 17 
December 
2015. 
 
3rd interim 
investigation 
report 
submitted to 
EPD on 31 
December 
2015. 
 
Final 
investigation 
report 
submitted on 
5 February 
2016. 
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have been conducted by the ET and the 
investigation findings were included in the interim 
investigation reports separately submitted to the 
EPD. In addition, the ET and IEC have conducted 
checking on the waste disposal records and site 
construction records with the CWB RSS team to 
confirm the key construction activities during the 
concerned period and the quantities of inert C&D 
material disposed.  
 
Specific enhancement on site supervision was 
undertake by the CWB RSS team to ensure the 
properly handling of the remaining bentonite slurry 
in terms of the following:  
Depth of the bentonite slurry at the primary mixing 
pit (at south of TS3) was recorded by RSS team 
daily at regular intervals starting from 22nd 
December 2015 to record the changes in the level 
of slurry, particularly before end of works and at the 
start of works on the next day to confirm no 
significant change in bentonite slurry level during 
non-working hours until the complete removal of the 
mud pit. 
During the silo dismantling stage, the amount of 
residue bentonite cleared from the remaining silo 
were monitored on daily basis to record of the 
residue bentonite transferred for mixing and final 
disposal. 
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The Environmental Team will continue to keep in 
view on the contractor environmental mitigation 
measures during the routine inspections, with 
specific attention at TS3 area on the effectiveness 
of Contractor’s remediation measures and check the 
implementation of site measures in accordance with 
the EIA and EM&A Manual recommendations. 
 

ICC 
complaint 
case (ICC 

Ref: 2-
159316569

4) 
dated 26 

November 
2015 

26 No 
2015 

ICC complaint 
received by 
ET on 27 
November 

2015 

Construction area 
outside City 
Garden Block 11 

 

Noise nuisance due to 
windblown slapping of a 
metal onto adjacent barrier 
at night time 

 

A public complaint regarding noise impact referred 
by RSS was received by ET on 27 November 2015 
(ICC Case Ref.: 2-1593165694 dated 26 November 
2015). The complainant reported that noise was 
emanated from the IECL construction site outside 
City Garden Block 11 due to the windblown slapping 
of a metal sheet onto adjacent barrier causing 
nuisance to nearby residents at night time. 
 
ET confirmed with the Resident Site Staff that the 
noise nuisance was caused by the windblown action 
of the corrugated metal sheet loosely affixed onto 
the temporary noise barrier panel above a concrete 
block footing fronting City Garden.   
 
The noise nuisance was caused by the windblown 
action of the corrugated metal sheet loosely affixed 
onto the temporary noise barrier panel above a 
concrete blocking footing fronting City Garden. The 
concerned corrugated metal sheet was removed by 
the Contractor of HY/2009/19 on 27 November 2015 
to avoid further generation of noise nuisance. 

Final 
investigation 
report to be 
issued on 01 
December 
2015. 
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The Contractor was reminded to check and ensure 
metal sheetings and other material stored within the 
construction site are properly affixed to avoid 
potential noise nuisance due to windblown action. 
 
 
 

EPD 
complaint 
case (EPD 
Ref: 
H04/RS/00
028924-15 
dated 04 
December 
2015 

 

12 
Novemb
er 2015 

 

EPD 
complaint 

received by 
ET on 04 
December 

2015 

Two International 
Finance Centre at 
Finance Street, 
Central 

Construction dust 
generated from 
construction site near Two 
International Finance 
Centre 

A public complaint regarding construction dust 
impact referred by EPD was received by ET on 04 
December 2015 (EPD Ref: H04/RS/00028924-15). 
The complainant reported that excessive 
construction dust was generated from the 
construction site near Two International Finance 
Centre at Finance Street, Central  
  
ET confirmed with the Resident Site Staff that 
bridge works and drains/ sewers construction at the 
concerned location was undertaken by Contract 
HY/2009/18 on 12 November 2015.  A stockpile 
which would be reused for backfilling was stored at 
the concerned location by Contract HY/2009/18 on 
12 November 2015. 
 
Mitigation measures implemented by the Contractor 
for the above construction works including covering 
of idled portion of stockpile and dampening of the 
exposed stockpile was implemented for the 
stockpile at the concerned location. 
 

1st interim 
report 
submitted to 
EPD on 14 
December 
2015 
 
2nd interm 
report 
suibmitted to 
EPD on 4 
January 2016 
 
EPD advised 
no comment 
on 07 January 
2015 on the 
report 
submitted and 
case closed.  
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According to relevant site records confirmed by 
RSS, bridge works and drains/ sewers construction 
at the concerned location was undertaken by 
Contractor of HY/2009/18 on 12 November 2015 
and a stockpile which would be reused for 
backfilling was stored at the concerned location. 
Mitigation measures including covering of idled 
portion of stockpile and dampening of the exposed 
stockpile was implemented for the stockpile at the 
concerned location.  
In view of the public concern on potential dust 
impact at the concerned location, the Contractor of 
HY/2009/18 rearranged the works sequence and 
placed concrete blocks at the bridge retaining wall 
to allow for early commencement of backfilling on 
19 November 2015 to minimize the size of the 
stockpile at an earlier stage. Additional water 
sprinklers were installed on 27 November 2015 to 
further enhance the dampening of the stockpile 
surface during excavation.  
 
Follow-up inspection was conducted during weekly 
environmental inspection on 10 December 2015 and 
mitigation measures including covering of stockpile 
stored at the concerned location was implemented 
while it was observed that stockpiles stored near 
Man Chiu Street was not properly covered. The 
Contractor of HY/2009/18 was advised to promptly 
provide covering to all idled stockpile stored on site 
and the Contractor was reminded to enhance the 
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watering during excavated material handling near 
the concerned location. Further follow up inspection 
was conducted on 17 December 2015 and 
mitigation measures including covering and 
watering for idle stockpile and material handling 
were implemented. 
 
 

ICC 
complaint 
case (ICC 
Case Ref: 
2- 
165668981
5 
dated 14 
December 
2015 

14 
Decemb
er 2015 

EPD 
complaint 

received by 
ET on 04 
December 

2015 

Construction area 
outside City 
Garden Block 10 
and Block 11 

Incessant noise emanating 
from the construction site 
of the Island East Corridor 
link that forms part of the 
Central Wanchai Bypass 
Project 

A public complaint regarding noise impact referred 
by RSS was received by ET on 16 December 2015 
(ICC Case Ref.: 2-1656689815 dated 14    
December 2015). The complainant reported that: 
 
Incessant noise emanating from the construction 
site of the Island Eastern Corridor Link that forms 
part of the Central-Wanchai Bypass Project.  
 
Over the past couple of weeks, there have been 
loud mechanical pounding at the construction site 
over the reclaimed area between Blocks 10 and 11 
of City Garden. As can be seen, machines have 
been breaking open the concrete paved on top of 
the reclaimed area. Work often starts well before 
9am on weekdays and, barring a brief period of lull 
during lunch hours, would often continue unabated 
untill after 5pm. Although I note that certain noise 
reduction measures have been put into place (e.g. 
the erection of flimsy noise barriers around the work 
area), the noise created is still enormous, and this 
has become a significant nuisance for residents 

Final report 
was issued on 
23 December 
2015 and 
case closed. 
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living in nearby blocks of our estate, especially 
children and the elderly who have to stay at home 
for longer hours. 
 
ET confirmed with the Resident Site Staff that 
concreting breaking works was carried out with one 
breaker on 7, 9, 11, 12 and 14 December 2015 and 
the breaking works at the concerned location were 
completed on 14 December 2015 morning. Noise 
mitigation measures including temporary noise 
barriers near the point of breaking and covering the 
breaker with acoustic mat were provided during the 
concerned concrete breaking works. 
 
According to information confirmed by RSS, 
concreting breaking works was carried out by one 
excavator mounted breaker on 7, 9, 11, 12 and 14 
December 2015 and the concerned breaking works 
outside City Garden Block 10 and Block 11 was 
completed on 14 December 2015 morning. Noise 
mitigation measures including temporary noise 
barriers near the point of breaking and covering the 
breaker with acoustic mat were provided during the 
concerned concrete breaking works. Based on the 
further review on the record of the environmental 
inspection conducted on 09 December 2015, the 
Contractor of HY/2009/19 was reminded to 
temporary noise barrier provided for the pile cap 
demolition shall follow the the Environmental Permit 
EP-364/2009/D requirement.  
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Follow up inspection was conducted during weekly 
environmental inspection on 17 December 2015, the 
concerned breaking works opposite to City Garden 
Block 10 and Block 11 was observed completed 
while the Contractor was reminded that the 
remaining section of temporary noise barrier in 
accordance with the latest Environmnetal Permit 
EP-364/2009/D shall be completed on site as soon 
as possible. According to the information provided 
by RSS, the temporary noise barrier in accordance 
with the Environmental Permit requirement opposite 
to City Garden was substaintially completed on 21 
December 2015. In view of the public concern, the 
Contractor was suggested to consider to review the 
works duration at daytime and conduct other future 
breaking works around the concerned location 
intermittently to minimize the potential noise 
nuisance caused to the surroundings. 
 

EPD Ref.: 
H05/RS/00
000570-16 
dated 14 
January 
2016 

07 
January 
2016 

EPD 
complaint 

received by 
ET on 14 

January 2016 

Lung King Street Operation of powered 
mechanical equipment at 
the construction site near 
Lung King Street after 
1900hrs. 

A public complaint regarding construction noise 
referred by EPD was received by ET on 14 
January 2016 (EPD Ref.: H05/RS/00000570-16 
dated 14 January 2016). The complainant reported 
that there was operation of powered mechanical 
equipment at the construction site near Lung King 
Street after 1900hrs. (Contract HK/2012/08)   

 
ET confirmed with the Resident Site Staff that from 
1900hrs to 2115hrs on 06 January 2016, shifting 
of equipment and socket H-pile casing was 
undertaken by the Contractor of HK/2012/08 at the 
concerned location. Total one crawler crane was in 
operation. 

Interim 
investigation 
report 
submitted to 
EPD on 22 
January 2016. 
EPD advised 
on 17 
February no 
comment on 
the interm 
report 
submitted and 
case closed. 
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According to the relevant site records provided by 
RSS, shifting of equipment and socket H-pile casing 
was undertaken by the Contractor of HK/2012/08 at 
the concerned location from 1900hrs to 2115hrs on 
06 January 2016. Total one crawler crane was in 
operation and the relevant Construction Noise 
Permit GW-RS0976-15 for the concerned operation 
was confirmed in place.  
 
Based on the above, the construction activities 
conducted under Contract HK/2012/08 on 06 
January 2016 after 1900hrs was in compliance with 
the statutory requirement. Nevertheless, the 
Contractor was reminded to upkeep the site control 
system for construction works carried out during 
restricted hours and night time for Construction 
Noise Permit compliance in view of the nearby 
public concern. 

 

ICC 
complaint 
case (ICC 
Ref.: #2- 

1754682833 
and ICC Ref: 

#2-
1759629742

19 
January 

2016 

EPD complaint 
received by ET 
on 19 January 

2016 

Hung Hing Road  Drainage at Hung Hing 
Road, Causeway Bay near 

the entrance 
of Cross Harbour Tunnel 
was blocked and sewage 
was overflowing from the 

sewer. 

Two public complaints regarding the subject matter 
on blocked drainage were referred by RSS was 
received by ET on 19 January 2016 (ICC Ref.: #2-
1754682833 and ICC Ref: #2-1759629742).  
The first complainant (ICC Ref.: #2-1754682833) 
on 11 January 2016 reported that the drainage at 
Hung Hing Road, Causeway Bay near the entrance 
of Cross Harbour Tunnel was blocked and sewage 
was overflowing from the sewer. 
The first complainant on 13 January 2016 enquired 
the status of follow-up, the complainant reported 
that the sewage overflow was severe and pose 
environmental hygiene concern to the 

Final 
investigation 
report issued 
on 27 January 
2016 
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surroundings. 
The first complainant on 14 January 2016 reported 
that the situation was not improved and would 
escalate the case if not addressed. 
The second complainant on 12 January 2016 (ICC 
Ref: #2-1759629742) reported that a foul sewer 
was found choking and foul water flows onto the 
carriageways. 
ET confirmed with the Resident Site Staff that no 
discharge point from the Contractor of HY/2009/15 
is located within the concern portion of public drain 
(roadside gully) along Hung Hing Road.  
The observed yellow pipe extending from the 
roadside gully at Hung Hing Road into the site area 
under Contract HY/2009/15 was installed by the 
Contractor of HY/2009/15 to pump excessive 
sewage from the roadside gully on 11 January 
2016. 
According to relevant site records and information 
provided by RSS, a steady flow of wastewater, 
noticeably sewer-like odour, was seeping through 
an existing sewage manhole at Hung Hing Road 
on 11 January 2016 and resulting in the formation 
of local ponding formed around the low point gully 
nearby.  
Based on relevant site information, no discharge 
point from the Contractor of HY/2009/15 was 
located at the concerned public drain (roadside 
gully) along Hung Hing Road while the observed 
yellow pipe extending from the roadside gully at 
Hung Hing Road into Contract HY/2009/15 site 
area was installed by the Contractor of 
HY/2009/15 to pump excessive sewage from the 
roadside gully on 11 January 2016. In view of no 
discharge point established under Contractor 
HY/2009/15 was observed at the concerned 
portion of Hung Hing Road, no direct information 
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indicating the association with the Contractor of 
HY/2009/15 is considered available. 

Follow up inspection was conducted during the 
weekly environmental inspection on 26 January 
2016, no further accumulation of wastewater and 
no particular blockage of the concerned roadside 
gully at Hung Hing Road was observed. In addition, 
no overflow from the roadside sewer was observed. 
Nevertheless, the Contractor of HY/2009/15 was 
reminded to upkeep the site exit condition to avoid 
any potential impact to the surroundings. 

EPD 
complaint 
case (EPD 

Case 
Ref.:H05/R
S/00001524

-16 

22 
January 

2016 

EPD complaint 
received by ET 
on 22 January 

2016 

Hung Hing Road Construction wastewater 
from the China Stat’s 
construction site under 
Contract HY/2009/15 was 
discharged from the 
site exit at Hung Hing Road 
near the Royal Hong Kong 
Yacht Club to the carriage 
of Hung Hing Road causing 
accumulation of stagnant 
water 

A public complaint regarding the blockage of public 
drainage referred by EPD was received by ET on 
22 January 2016 (EPD Case Ref.: 
H05/RS/00001524-16).  
The complainant reported that construction 
wastewater from the China State’s construction site 
under Contract HY/2009/15 was discharged from 
the site exit at Hung Hing Road near the Royal 
Hong Kong Yacht Club to the carriage of Hung 
Hing Road causing accumulation of stagnant water 
starting from 11 January 2016. 
ET confirmed with the Resident Site Staff that no 
construction activities with potential runoff at the 
main entrance of PRE Office was conducted under 
Contractor of HY/2009/15 on 11, 14, 15 and 17 
January 2016. 
Concreting for Seawall Reinstatement at TPCWAE 
was conducted under Contractor of HY/2009/15 on 
12 January 2016 and 18 January 2016. 
Concreting for construction works at covered 
Tunnel by using concrete pump at TPCWAE was 
conducted under Contractor of HY/2009/15 on 13 
January 2016 and 16 January 2016. 
 
According to relevant site records and information 

Interim 
investigation 
report 
submitted to 
EPD on 01 
February 
2016. EPD 
advised on 17 
February no 
comment on 
the interm 
report 
submitted and 
case closed. 
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provided by RSS, a steady flow of wastewater, 
noticeably sewer-like odour, was seeping through 
an existing sewage manhole at Hung Hing Road 
on 11 January 2016 and resulting in the formation 
of local ponding formed around the low point gully 
nearby.  
Based on relevant site information provided by 
RSS, no construction activity with potential runoff 
at the main entrance of PRE Office were 
conducted under Contractor of HY/2009/15 on 11, 
14, 15 and 17 January 2016 while concreting for 
seawall reinstatement at TPCWAE were 
conducted on 12 January 2016 and 18 January 
2016 and concreting for construction works at 
covered Tunnel by using concrete pump at 
TPCWAE were conducted on 13 January 2016 
and 16 January 2016. All construction runoff was 
pumped to the wastewater treatment facility. In 
addition, no discharge point from the Contractor of 
HY/2009/15 was located at the concerned public 
drain (roadside gully) along Hung Hing Road.  

Follow up inspection was conducted during the 
weekly environmental inspection on 26 January 
2016. No further accumulation of wastewater and 
particular blockage of the concerned roadside gully 
at Hung Hing Road was observed and no overflow 
from the roadside sewer was observed. The 
condition of the construction site exit under 
HY/2009/15 was generally in order and no 
particular construction surface runoff was 
observed. Nevertheless, the Contractor of 
HY/2009/15 was reminded to upkeep the site exit 
condition to avoid any potential impact to the 
surroundings. 
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EPD Ref.: 
H05/RS/000

03169-16 
dated 16 
February 

2016 

16 
February 

2016 

EPD complaint 
received by ET 
on 16 February 

2016 

West of HKCEC Construction work at 
construction site of CEDD 
Wan Chai Development 
Phase II reclamation project 
around 2200hrs 

A public complaint regarding construction works at 
restricted hours referred by EPD was received by 
ET on 16 February 2016 (EPD 
Ref.:H05/RS/00003169-16 dated 16 February 
2016). The complainant reported that: 
 

There was construction work at construction site of 
CEDD Wan Chai Development Phase II 
reclamation project around 2200hrs on 06 February 
2016 at the west of HKCEC within the work area of 
Contract HK/2012/08. 
 
ET confirmed with the Resident Site Staff that from 
1900hrs to 2300hrs on 06 February 2016, no site 
activity was undertaken by the Contractor of 
HK/2012/08 at the concerned location and site 
activities under the Contractor of HK/2012/08 at the 
concerned area were stopped around 1700hrs on 
06 February 2016. 
 

According to the relevant site records provided by 
RSS, from 1900hrs to 2300hrs on 06 February 
2016, no site activity was undertaken by the 
Contractor of HK/2012/08 at the concerned location 
and site activities under the Contractor of 
HK/2012/08 at the concerned area were stopped 
around 1700hrs on 06 February 2016.  
Nevertheless, the Contractor was reminded to 
upkeep the site control system for any construction 
works carried out during restricted hours and night 
time for Construction Noise Permit compliance. 
 
 
 
 
 

Interim 
investigation 
report 
submitted to 
EPD on 23 
February 
2016. 
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ICC Ref.: 
CASE#2-

193863740
3 dated 01 

March 2016 

01 March 
2016 

ICC complaint 
received by ET 
on 03 March 

2016 

Lung King Street 
near the parking 

spaces for 
motorcycles 

Construction noise was 
emanated from road works 

A public complaint regarding construction noise 
referred by ICC was received by ET on 03 March 
2016 (ICC Ref.: CASE#2-1938637403 dated 01 
March 2016). The complainant reported that 
construction noise was emanated from road works 
located between Lung Wo Road and Lung Wui 
Road Interface. 
Further information was referred by RSS on 15 
March 2016, the complainant clarified on 15 March 
2016 that construction noise was emanated from 
road works located between Lung Wo Road and 
Lung Wui Road Interface during midnight and has 
lasted for one and half month resulting in nuisance 
to nearby residence. 
Further information was referred by RSS on 18 
March 2016, the complainant further clarified on 
18 March 2016 that the concerned location shall 
be Lung King Street near the parking spaces for 
motorcycles and the Contract no. as stated on the 
publicity board is HK/2012/08. Furthermore, the 
complainant identified the noise was from power 
generators. 
ET confirmed with the Resident Site Staff that 
there was neither construction works nor operation 
of power generators under Contract HK/2012/08 at 
the concerned location from 1900hrs to 0700hrs 
during the period from 23 February 2016 to 14 
March 2016. 
Based on the complaint information referred by 
ICC on 3 March 2016, according to the relevant 
site records provided by RSS, from 0800hrs to 
1800hrs on both 29 February 2016 and 01 March 
2016, drainage works was undertaken by Contract 
HK/2012/08 at Lung Wo Road and one excavator 
was in operation for soil excavation. Follow up 
inspection was conducted during the weekly 
environmental site inspection on 08 March 2016 

1st 
investigation 
report issued 
on 11 March 
2016. 
 
2nd 
investigation 
report issued 
on 23 March 
2016 and 
case closed. 
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and no particular noise emanating works was 
observed.  
 
Based on the further information provided by the 
complainant on 15 March 2016, the complainant 
clarified on 15 March 2016 that Construction noise 
was emanated from road works located between 
Lung Wo Road and Lung Wui Road Interface 
during midnight and has lasted for one and half 
month resulting in nuisance to nearby residence. 
On 18 March 2016, the complainant further 
clarified on 18 March 2016 that the concerned 
location shall be Lung King Street near the parking 
spaces for motorcycles and the Contract no. as 
stated on the publicity board is HK/2012/08. 
Furthermore, the complainant identified the noise 
was from power generators. According to the 
relevant site records provided by RSS, there was 
neither construction works nor operation of power 
generators under Contract HK/2012/08 at the 
concerned location from 1900hrs to 0700hrs 
during the period from 23 February 2016 to 14 
March 2016. 

Nevertheless, in view of the public concern, the 
Contractor is recommended to maintain regular 
maintenance of the plant and equipment deployed 
to avoid potential nuisance to the nearby public. 
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EPD Ref.: 
H05/RS/000
05206-16 
dated 10 
March 2016 

07 March 
2016 

EPD complaint 
received by ET 
on 10 March 
2016 

Waterfront at Lung 
King Street 

Construction dust, plant 
exhaust and construction 
noise generated from the 
construction work of 
Contract HK/2012/08 at 
waterfront of Lung King 
Street caused nuisance, 
and the water quality at the 
waterfront of Lung King 
Street was becoming worse 
that accumulation of the 
floating refuse and foam 
was found 

A public complaint regarding construction dust, 
plant exhaust, construction noise and water quality 
referred by EPD was received by ET on 10 March 
2016 (EPD Ref.: H05/RS/00005206-16 dated 10 
March 2016). The complainant reported that 
construction dust, plant exhaust and construction 
noise generated from the construction work of 
Contract HK/2012/08 at waterfront of Lung King 
Street caused nuisance, and the water quality at 
the waterfront of Lung King Street was becoming 
worse that accumulation of the floating refuse and 
foam was found. 
 
ET confirmed with the Resident Site Staff that soil 
excavation at ELS area, Zone A2(2), was carried 
out, where at approx. 100m from the waterfront of 
Lung King Street from 08:00 hrs to 18:00 hrs on 07 
March 2016 under Contract HK/2012/08.  Two 
excavators were involved at that location. Erection 
of falsework for culvert L was carried out near the 
waterfront of Lung King Street from 08:00 hrs to 
18:00 hrs on 07 March 2016 under Contract 
HK/2012/08.  One lorry crane was involved for 
lifting falsework elements. Dust suppression 
measures including the water sprinklers were 
installed along site haul road. 
Regularly removed the floating refuse at the 
waterfront of Lung King Street was conducted by 
the Contractor of HK/2012/08. The concerned 
observed floating foam at the waterfront of Lung 
King Street was found originating from the diverted 
cooling mains discharge. 
 
According to the relevant site records provided by 
RSS, soil excavation at ELS area, Zone A2(2) was 
carried out, where at approx.100m from the 
waterfront of Lung King Street under Contract 

Interim 
investigation 
report 
submitted to 
EPD on 18 
March 2016. 
 
EPD advised 
no comment 
on 29 April 
2016 on the 
interim report 
submitted and 
case closed. 
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HK/2012/08 from 08:00hrs to 18:00hrs on 07 March 
2016 and two excavators were in operation at that 
location while erection of falsework for culvert L 
was carried out near the waterfront of Lung King 
Street from 08:00hrs and 18:00hrs on 07 March 
2016 under Contract HK/2012/08 and one lorry 
crane was involved for lifting falsework elements. 
Dust suppression measures including the use of 
water sprinklers along the site haul road was 
implemented by the Contractor of HK/2012/08 and 
removal of floating refuse was regularly conducted 
at the waterfront of Lung King Street by the 
Contractor of HK/2012/08. Upon investigation, the 
concerned observed floating foam at the waterfront 
of Lung King Street was found originating from the 
diverted cooling mains discharge. 
 
Follow up inspection was conducted during the 
weekly environmental site inspection on 15 March 
2016 and dust suppression measures including 
watering for haul road, tarpaulin sheet covering for 
cement bags stored on site and three side and top 
covering for grouting station were implemented 
while and no dark smoke emission from the plant 
and machinery deployed on site was observed. 
Noise mitigation measures including acoustic 
covering was implementing for excavator mounted 
breaker. In addition, removal of floating refuse on 
site was observed implemented by the Contractor 
of HK/2012/08 and no accumulation of floating 
refuse was found. The concerned foam originating 
from diverted cooling mains discharge was 
observed during inspection and the dispersion of 
the concerned foam of unknown chemical nature 
was observed isolated from the nearby public area.  
 
Nevertheless, in view of the public concern, the 
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Contractor was recommended to maintain regular 
checking of the plants and equipment deployed on 
site to avoid potential air quality impact to the 
nearby public and to maintain adequate dust 
suppression measures on site to avoid potential 
dust impact to the surroundings. The Contractor 
was reminded to maintain regular cleaning of 
floating refuse within the construction site area to 
avoid potential nuisance to the surroundings. The 
Contractor was also reminded to maintain the noise 
mitigation measure if breaking works would be 
required. The Contractor was also suggested to 
reflect the observed foam to relevant Cooling Mains 
owners. 

EPD Ref.: 
H05/RS/000
06732-16 
dated 10 
March 2016 

23 March 
2016 

EPD complaint 
received by ET 
on 31 March 
2016 

Seafront opposite to 
City Garden 

Muddy water discharge from 
construction site outside 
City Garden 

A public complaint regarding direct discharge of 
muddy effluent referred by EPD was received by 
ET on 31 March 2016 (Case Ref.: 
H08/RS/00006732-16). The complainant reported 
that: 
 

Muddy water was observed discharged from the 
construction site of Central – Wan Chai Bypass – 
Tunnel (North Point Section) and Island Eastern 
Corridor Link (Contract No. HY/2009/19) into 
Victoria Habour via a drain hole. 
ET confirmed with the Resident Site Staff that pipe 
Laying works between Pier 32 and Pier 33 and 
excavation and blinding works for Manhole at Pier 
34 were in progress on 22 March 2016. 
The observed drain hole was identified to be the 
outlet point of a manhole and a section of an 
abandoned U-channel (extending from the 
concerned manhole to the Hong Kong Electric 
Substation in length along the site boundary) was 
adjoining the concerned manhole and sandbag was 
previously placed at the U-channel at the location 
near the inlet point to the concerned manhole. 

The interim 
investigation 
report was 
submitted to 
EPD on 11 
April 2016. 
 
EPD advised 
no comment 
on 02 
September 
2016 on the 
interim report 
submitted and 
case closed. 
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Based on the site records confirmed by RSS, pipe 
laying works between Pier 32 and Pier 33 and 
excavation and blinding works for Manhole at Pier 
34 were in progress on 22 March 2016. The 
observed drain hole was identified to be the outlet 
point of a manhole and a section of an abandoned 
U-channel (extending from the concerned manhole 
to the Hong Kong Electric Substation in length 
along the site boundary) was adjoining the 
concerned manhole and sandbag was previously 
placed at the U-channel at the location near the 
inlet point to the concerned manhole. In addition, 
no site discharge point was connected to the 
aforesaid U-channel and the concerned manhole. 
In view of the environmental concern, the following 
remedial and precautionary actions were taken by 
the Contractor of HY/2009/19 on 29 March 2016. 
i)Plugging the inlet point of the concerned manhole 
(connecting to the abandoned U-channel) with 
concrete; 
ii)Plugging the outlet of the concerned manhole 
(connecting to the observed drain hole) with 
concrete; 
iii)Filling the concerned manhole with rubbles; 
iv)Shifting the unused wastewater treatment plant 
around the concerned location to other site 
location for use. 
 
Follow-up inspection was conducted by the 
Environmental Team on 06 April 2016. No further 
contaminated runoff discharge was observed from 
the concerned drain hole and precautionary 
measures including provision of concrete bunding 
was implemented along the site boundary at the 
concerned location to avoid potential surface 
overflow. The pipe laying works and the 
excavation works was found at distant location 
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away from the concerned drain hole with no 
surface drain connection and no particular effluent 
was generated from the work. As such, no 
information indicate the discharge was related to 
the above construction activities. 
However, it was noted that another section of 
surface drainage channel within the construction 
site (perpendicular in direction to the initial 
identified abandoned U-channel) was also in 
connection to concerned manhole and minor 
residue mud deposition was observed within the 
surface drainage channel. Despite the above 
additional surface drainage channel identified, the 
outlet point of concerned final manhole (in 
connection with the observed drain hole) was 
observed plugged with concrete and filled with 
rubbles as rectification measure to avoid any 
further contaminated runoff discharge via the 
observed drain hole.  
Nevertheless, the Contractor of HY/2009/19 was 
reminded to conduct regular cleaning works for 
site surface drainage channel to avoid 
accumulation of silt and soil and avoid potential 
overflow by directing the surface runoff within the 
surface drainage channel to proper collection point 
for necessary treatment prior to discharge. The 
Contractor of HY/2009/19 was also reminded to 
check and review other surface drainage channel 
within the construction site to avoid potential runoff 
related impact via surface drainage channel to the 
nearby waters. 

In addition, it was noticed that water was 
discharged from a piping extending from City 
Garden and the discharged water would result in 
seepage across the site hoarding into the 
abandoned U-channel. The Contractor of 
HY/2009/19 was suggested to liaise with the City 
Garden Management Office for proper connection 
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of the observed pipping with discharge to prevent 
further seepage water into the construction site.          

H08/RS/000
07662-16 

05 April 
2016 

EPD complaint 
received by ET 
on 05 April 
2016 

Construction area 
opposite to Harbour 
Heights 

Construction dust emission 
arising from drilling activity  

A public complaint regarding construction dust 
emission was referred by EPD was received by ET 
on 05 April 2016 (Case Ref.: H08/RS/00007662-
16). The complainant reported that construction 
dust emission arising from drilling activity from the 
construction site of Central – Wan Chai Bypass – 
Tunnel (North Point Section) and Island Eastern 
Corridor Link (Contract No. HY/2009/19).  
 
ET confirmed with the Resident Site Staff that 
drilling holes for installation of starter bars was 
carried out under Contract HY/2009/19 at the 
vertical cut face of the existing IEC road slab on 05 
April 2016 
 
Based on the site records confirmed by RSS, 
drilling holes for installation of starter bars was 
carried out under Contract HY/2009/19 at the 
vertical cut face of the existing IEC road slab on 05 
April 2016 and according to the photo information 
provided by the EPD, no dust suppression 
measures was implemented during the observed 
drilling works on 05 April 2016. 
 
According to Air Pollution Control Ordinance, for 
pneumatic or power-driven drilling, cutting and 
polishing, water or a dust suppression chemical 
shall be continuously sprayed on the surface 
where any pneumatic or power-driven drilling, 
cutting, polishing or other mechanical breaking 
operation that causes dust emission is carried out, 
unless the process is accompanied by the 
operation of an effective dust extraction and 
filtering device.  

The interim 
report was 
submitted to 
the EPD on 
14 April 2016. 
 
EPD 
conducted 
follow up site 
visit on 
rectification 
measures on 
21 April 2016. 
A inspection 
record form 
(Pink Form) 
was issued to 
the Contractor 
regarding the 
observed 
incident. 
 
EPD advised 
no comment 
on 02 
September 
2016 on the 
interim report 
submitted and 
case closed.  
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Follow-up inspection was conducted on 06 April 
2016, rectification actions including the use of 
vacuum suction to extract dust generated during 
the concerned drilling works was observed 
implemented by the Contractor of HY/2009/19 for 
starter bars drilling works. 

ICC Case 
Ref.:2-
203652505
5 dated 27 
March 2016 

27 March 
2016 

ICC complaint 
case received 
by ET on 11 
April 2016 

Victoria Park Road 
Pedestrian Pathway 

Toppling of tree An ICC public complaint regarding landscape 
aspect was referred by RSS was received by ET 
on 11 April 2016 (Case Ref.:2-2036525055). The 
complainant reported that a tree (6 meters in 
height and 1.5 meters in diameter) was found 
toppled at 111 Victoria Park Road, near Lamp post 
38632 and blocking the Pedestrian pathway on 27 
March 2016. 

 
ET confirmed with the Resident Site Staff that the 
concerned tree was identified as T710 and no 
construction activity in the vicinity of tree T710 on 
27 March 2016 and no construction works are 
required in or near its vicinity.   
 
Based on the site records confirmed by RSS, the 
concerned tree was identified as the retained tree 
T710 maintained under the Contract of 
HY/2010/08 and the concerned tree T710 was 
located outside the assessment area in the 
relevant Project EIA Report. No construction works 
are required in the vicinity of concerned tree T710 
and no construction activity was conducted in the 
vicinity of tree T710 on 27 March 2016. 
Nevertheless, based on RSS information, recent 
tree monitoring report indicates an existing cavity 
at trunk and the concerned tree T710 has been 
recommended to be felled in the tree risk 
assessment Form 2.  
With respect to the observed incident of the 
toppling of the concerned tree T710, the 

Investigation 
Report issued 
on 15 April 
2016 and 
case closed 
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Contractor of HY/2010/08 was instructed by RSS 
to remove the broken trunk/ remains to avoid 
impact to the surroundings. The concerned tree 
T710 shall be compensated by the Contractor of 
HY/2010/08 in accordance with the Development 
Bureau Technical Circular (Works) No. 7/2015 and 
the detail on compensation would be further 
agreed with Victoria Park Management Office. 
Follow-up inspection was conducted on 13 April 
2016, and the remaining parts of the concerned 
tree T710 was observed felled to avoid further 
impact to nearby public road. 
 
 

Not 
available 

12 April 
2016 

A CEDD public 
complaint 
referred by 
RSS was 
received by ET 
on 13 April 
2016 

East of Star Ferry 
Piers 

Muddy water was observed 
to disperse from Contract 
HK/2009/02 site area to 
Victoria Harbour 
occasionally as there was 
no silt curtain installed 
under the buoyancy floats. 
The location concerned was 
the East of Star Ferry Piers 
(Contract No. HK/2009/02). 

A CEDD public complaint regarding muddy 
dispersion referred by RSS was received by ET on 
13 April 2016. The complainant reported that 
muddy water was observed to disperse from 
Contract HK/2009/02 site area to Victoria Harbour 
occasionally as there was no silt curtain installed 
under the buoyancy floats. The location concerned 
was the East of Star Ferry Piers (Contract No. 
HK/2009/02). 
 
ET confirmed with the Resident Site Staff that no 
marine construction activities or land construction 
activities under Contract HK/2009/02 at the 
concerned location on 12 April 2016. 
Surface runoff control measures including provision 
of concrete bund at the concerned location was 
implemented by Contract HK/2009/02. 
No soil & silt deposition along the seawall at the 
concerned location on 12 April 2016. 
No discharge point located in the vicinity of the 
concerned location under Contract HK/2009/02. 
Silt curtain with buoyancy floats acting as anchor 
points was installed at Monitoring Station RW21-
P789 for Water intakes.  

Investigation 
report issued 
on 19 April 
2016 and 
case closed 
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Based on the site records confirmed by RSS, no 
marine construction activities or land construction 
activities was carried out under Contract 
HK/2009/02 at the concerned location on 12 April 
2016 and no soil and silt deposition was found 
along the seawall at the concerned location and 
precautionary measures for site runoff control 
including provision of concrete bund along 
boundary of site area near the waterfront around 
the concerned location was implemented by the 
Contractor HK/2009/02. In addition, no discharge 
point under Contract HK/2009/02 was located in 
the vicinity of the concerned location. Based on 
information confirmed by RSS, the buoyancy floats 
deployed at the concerned location are acting as 
the anchor points for the silt curtain deployed 
around the WQM Station RW21-P789 for the WSD 
and Cooling Water Intakes group. 
 
Follow-up inspection was conducted on 14 April 
2016, no surface runoff from the construction site 
nor discharge of contaminated effluent was 
observed around the concerned location and 
precautionary measures including the provision of 
concrete bund at the concerned location was 
observed maintained by the Contractor of 
HK/2009/02 and the silt curtain deployed around 
the WQM station RW21-P789 was generally in 
order.  
In view of the public concern on the water quality, 
the Contractor of HK/2009/02 was reminded to 
maintain effective surface runoff protection and 
provide proper collection point of construction 
effluent around the concerned location to avoid 
potential surface runoff related impact. 
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EPD Ref.: 
H05/RS/000
08367-16 
dated 13 
April 2016 

13 April 
2016 

A public 
complaint 
referred by 
EPD was 
received by ET 
on 13 April 
2016 

Outside the Hong 
Kong Academy for 
Performing Arts 

Muddy water discharge from 
construction site 

A public complaint regarding muddy water 
discharge referred by EPD was received by ET on 
13 April 2016 (EPD Ref.: H05/RS/00008367-16 
dated 13 April 2016). The complainant reported 
that muddy water was discharged from the 
construction work of Contract HK/2012/08 to the 
sea outside the Hong Kong Academy for 
Performing Arts on 13 April 2016 morning. 
ET confirmed with the Resident Site Staff that 
internal transport of soil to the hopper barge for 
storage via landing barge was conducted by 
Contractor of HK/2012/08 during 0800 hours to 
1000 hours on 13 April 2016 at the sea outside the 
concerned location and 3 nos. of dump trucks were 
deployed for the operation. 
Protection measure including provision of sandbag 
bunding along the side of the landing barge was 
implemented by the Contractor of HK/2012/08. 
 
According to the relevant site records provided by 
RSS, internal transport of soil to the hopper barge 
for storage via landing barge was conducted by 
Contractor of HK/2012/08 during 0800 hours to 
1000 hours on 13 April 2016 at the sea outside the 
concerned location and 3 nos. of dump trucks were 
deployed for the operation. Protection measure 
including provision of sandbag bunding along the 
side of the landing barge was implemented by the 
Contractor of HK/2012/08. In addition, amber 
rainstorm warning signal was hoisted from 0630 
hours to 1200 hours on 13 April 2016 and during 
the above time period, muddy water was observed 
from the upstream of culvert L outside the 
HK/2012/08 site.  
 
Follow up inspection was conducted on 19 April 
2016, protection measures including provision of 

Interim 
investigation 
report was 
submitted to 
the EPD on 
21 April 2016. 
 
EPD advised 
no further 
comment on 
06 June 2016 
on the interim 
report 
submitted and 
case closed. 
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sandbag bunding along the side of the landing 
barge was implemented and no mud or soil 
deposition was observed along the seawall and no 
discharge point was located within the temporary 
water channel connecting the Culvert L outfall 
location to the Victoria Harbour. In addition, piling 
works was observed at the north side of Zone A1 
on 19 April 2016 and construction effluent 
collection from piling work via sedimentation tank to 
wastewater treatment facility was implemented and 
steel barrier was installed around the piling works 
area to mitigate against potential surface runoff 
related impact. 
 
Nevertheless, in view of the public concern, the 
Contractor was reminded to maintain adequate 
perimeter embankment protection along the 
seawall boundary and maintain proper construction 
effluent collection system to avoid potential runoff 
related impact to nearby waters. 

EPD Ref: 
H05/RS/000
12646-16 
dated 27 
May 2016 

26 May 
2016 

A public 
complaint 
referred by 
EPD was 
received by ET 
on 27 May 
2016 

Construction Site 
near Wanchai Ferry 
Pier 

Operation of generator 
around the clock  

A EPD complaint regarding noise nuisance 
referred by RSS was received by ET on 27 May 
2016 (EPD Ref: H05/RS/00012646-16 dated 27 
May 2016). The complainant reported that a 
generator was operated round-the-clock in the 
Chun Wo- CRGL JV construction site near 
Wanchai Ferry Pier that cause noise nuisance. 
(Contract No. HK/2009/02). 
ET confirmed with the Resident Site Staff that a 
generator deployed under Contract HK/2009/02 
near the covered walkway for Wanchai Ferry Pier 
at Portion 2 area and was operated from 1900hrs 
on 24 May 2016 to 0700hrs on 25 May 2016 and 
from 1900hrs on 25 May 2016 to 0700hrs on 26 
May 2016. The generator was used for the power 
supply of lighting inside Tunnel Portions 1 and 2. 
According to the relevant site records provided by 

Interim 
investigation 
report 
submitted to 
EPD on 7 
June 2016. 
 
EPD advised 
no further 
comment on 
05 August 
2016 on the 
report 
submitted and 
case closed. 
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RSS, a generator deployed under Contract 
HK/2009/02 near the covered walkway for 
Wanchai Ferry Pier at Portion 2 area and was 
operated from 1900hrs on 24 May 2016 to 
0700hrs on 25 May 2016 and from 1900hrs on 25 
May 2016 to 0700hrs on 26 May 2016. The 
generator was used for the power supply of 
lighting inside Tunnel Portions 1 and 2. Based on 
review on site information, relevant Construction 
Noise Permits GW-RS0516-16 and GW-RS0390-
16 for the operation of the concerned generator 
were confirmed in place while no sufficient site 
information was considered available to 
demonstrate the use of acoustic enclosure for the 
operation of the generator following the special 
condition 3d item 4. Despite the above, the 
Contractor of HK/2009/02 has suspended the use 
of the generator at the concerned location after 
2300hours to minimize potential noise concern to 
the surroundings from 28 May 2016. 
Nevertheless, the Contractor of HK/2009/02 was 
reminded to upkeep the site control system for 
construction works carried out during restricted 
hours and night time for Construction Noise Permit 
compliance and maintain regular maintenance of 
the plant and equipment deployed to avoid 
potential nuisance to the nearby public. 
 
 
 
 
 
 
 

 



r
 

 
Lam Geotechnics Limited 
 

 
Contract No. HK/2015/01 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 3) 

 

  Monthly EM&A Report 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By 

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

EPD Ref: 
H08/RS/000
14627-16 
dated 16 
June 2016 

15 June 
2016 

A public 
complaint 
referred by 
EPD was 
received by ET 
on 16 June 
2016 

Construction area of 
Island Eastern 
Corridor near Sea 
View Estate. 

Splashing from the working 
area of Island Eastern 
Corridor near Sea View   

 Estate. 

A public complaint was referred by EPD was 
received by ET on 16 June 2016 (Case Ref.: 
H08/RS/00014627-16). The complainant reported 
that his or her properties were covered by many 
water stains which were splashing from the 
working area of Island Eastern Corridor near Sea 
View Estate.  

ET confirmed with the Resident Site Staff that rebar 
fixing was carried out on 13 and 14 June 2016 
under the Contractor of HY/2009/19 while formwork 
cleaning and laying concrete for stitching and 
curing work for concrete were carried out under the 
Contractor of HY/2009/19 on 15 June 2016 and 16 
June 2016 respectively. 
Mitigation measures including provision of metal 
cover underneath the bridge deck in slanting 
position at Watson Road to prevent spilling of water 
onto public road and provision of tarpaulin sheet 
along the guard rails of the bridge deck at Pier 19-
20 (opposite to Sea View Estate) to prevent 
splashing of water to outside area were 
implemented by the Contractor of HY/2009/19. 
Based on the site records confirmed by RSS, rebar 
fixing was carried out on 13  and 14 June 2016 
under the Contractor of  HY/2009/19 while 
formwork cleaning and laying concrete for stitching 
and curing work for concrete were carried out 
under the Contractor of HY/2009/19 on 15 June 
2016 and 16 June 2016 respectively.  
Mitigation measures including provision of metal 
cover underneath the bridge deck in slanting 
position at Watson Road to prevent spilling of water 
onto public road and provision of tarpaulin sheet 
along the guard rails of the bridge deck at Pier 19-
20 (opposite to Sea View Estate) to prevent 
splashing of water to outside area were 
implemented by the Contractor of HY/2009/19. 

The interim 
report 
submitted to 
the EPD on 
29 June 2016. 
EPD advised 
no comment 
on the interim 
report 
submitted and 
case closed 
on 02 
September 
2016. 
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Follow up inspection was conducted on 22 June 
2016, mitigation measures including the use of 
metal cover underneath the bridge deck at Watson 
Road and provision of tarpaulin sheet along the 
guard rails of the section of bridge deck opposite to 
Sea View Estate were implemented by the 
Contractor of HY/2009/19. No particular spilling or 
splashing of construction water was observed 
during inspection around the concerned location. 
Nevertheless, in view of the public concern, the 
Contractor of HY/2009/19 was suggested that the 
direction of the water hose shall be pointed away 
from the public area as far as practicable during 
water use or watering for dust suppression to avoid 
potential splashing nuisance caused to the 
surroundings. The Contractor of HY/2009/19 was 
also reminded to maintain proper site drainage to 
direct surface runoff generated from construction 
works or cleaning to the proper collection point 
within site area to avoid potential nuisance to the 
surroundings. 
 

EPD Ref: 
H08/RS/000
16213-16 
dated 14 
July 2016 

30 June 
2016 

A public 
complaint 
referred by 
EPD was 
received by ET 
on 14 July 
2016 

Construction Site 
of TS3 near Slip 
Road 8 

Night time construction 
noise from construction 
works between 0200hrs to 
0300hrs and construction 
dust emission from 
construction site of TS3 
near Slip Road 8 section. 

A public complaint referred by EPD was received 
by ET on 14 July 2016 (Case Ref.: 
H08/RS/00016213-16). The complainant reported 
the concern about night time construction noise 
from construction works between 0200hrs to 
0300hrs and construction dust emission from 
construction site of TS3 near Slip Road 8 section. 
ET confirmed with the Resident Site Staff that 
excavation at TS3 and loading of material onto 
derrick barge (Shun Tat 28) by crawler crane was 
undertaken by the Contractor of HY/2010/08 from 
19:00hrs to around 02:00hrs on 30 June 2016. 
Total one crawler crane was in operation. 
Noise mitigation measures including equipping the 
crawler crane with noise barrier was implemented 

The interim 
report 
submitted to 
the EPD on 
22 July 2016 
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by the Contractor of HY/2010/08. 
Dust mitigation measures including manual 
spraying of water and mist nozzles are deployed on 
the ground level and at the cofferdam. 
Based on the site records confirmed by RSS, 
excavation at TS3 and loading of material onto 
derrick barge (Shun Tat 28) by crawler crane was 
undertaken by the Contractor of HY/2010/08 from 
19:00hrs on 29 June 2016 to around 02:00hrs on 
30 June 2016. No construction works was 
conducted at the concerned location after around 
02:00hrs on 30 June 2016. Total one crawler 
crane was in operation and noise mitigation 
measures including equipping the crawler crane 
with noise barrier was implemented by the 
Contractor of HY/2010/08.  
Based on review on relevant record, Construction 
Noise Permit GW-RS0434-16 for the operation of 
crawler crane at the concerned location was in 
place. However, based on relevant site record, it 
was noted that the crawler crane deployed during 
the concerned period could not match with the 
specific PME requirement under condition 3a 
(Crane, crawler, mounted with noise barrier 
(Kobelco 7250S)) of the Construction Noise Permit 
GW-RS0434-16 between 23:00hrs to 07:00hrs on 
the following day. Dust mitigation measures 
including manual spraying of water and mist 
nozzles were deployed on the ground level and at 
the cofferdam. 
Follow up inspection was conducted on 20 July 
2016, the potential concerned excavation works at 
the concerned location was not observed and no 
particular dust impact was observed around the 
concerned location.  

In view of the above, the Contractor of HY/2010/08 
was advised to review the site control system for 



r
 

 
Lam Geotechnics Limited 
 

 
Contract No. HK/2015/01 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 3) 

 

  Monthly EM&A Report 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By 

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

construction works carried out during restricted 
hours to check and ensure the model/ specific 
PMEs deployed are in compliance with relevant 
Construction Noise Permit. The Contractor of 
HY/2010/08 was also reminded to maintain regular 
maintenance of the plant and equipment deployed 
to avoid potential nuisance to the nearby public. 
Also, the Contractor of HY/2010/08 was reminded 
to maintain sufficient watering for excavated 
material handling to avoid potential dust nuisance 
to the surroundings. 
 

EPD Ref: 
H08/RS/000
22448-16 
dated 06 
September 
2016 

04 Sept 
2016 

A public 
complaint 
referred by 
EPD was 
received by ET 
on 06 
September 
2016 

Road construction 
works area near 
Causeway Bay 
Typhoon Shelter 

Construction noise from 
road construction work near 
Causeway Bay Typhoon 
Shelter 

A public complaint referred by EPD was received 
by ET on 06 September 2016 (Case Ref.: 
H08/RS/00022448-16). The complainant reported 
that construction noise from the road construction 
work near Causeway Bay Typhoon Shelter during 
0800hrs to 2100 hrs on 04 September 2016 
(Sunday) caused nuisance. The complainant also 
indicated that the construction noise was 
generated up to 0100 hrs on normal weekdays. 

 
ET confirmed with the Resident Site Staff that  
underwater welding of lagging plate at Zone C was 
conducted from 0800hrs to 2100hrs on 04 
September 2016. Total 1 no. of generator and 1 
no. of welding machine were in operation. 

Grouting works at Victoria Park Road Eastbound 
slow lane was conducted from 2300hrs on 01 
September 2016 to 0100hrs on 02 September 
2016. Total 1 no. of grout mixer, 1 no. of agitator 
and 1 no. of grout pump were in operation. 
Grouting works at Victoria Park Road Eastbound 
slow lane was conducted from 2300hrs on 02 
September 2016 to 0100hrs on 03 September 
2016. Total 1 no. of grout mixer, 1 no. of agitator 
and 1 no. of grout pump were in operation. 
Grouting works at Victoria Park Road Eastbound 

The interim 
report 
submitted to 
EPD on 20 
September 
2016. 
 
EPD advised 
no comment 
on 31 October 
2016 on the 
interim report 
submitted and 
case closed. 
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slow lane was conducted from 2300hrs to 2359hrs 
on 03 September 2016. Total 1 no. of grout mixer, 
1 no. of agitator and 1 no. of grout pump were in 
operation. 
Based on the site records confirmed by RSS, 
underwater welding of lagging plate at Zone C was 
conducted from 0800hrs to 2100hrs on 04 
September 2016, total 1 no. of generator and 1 no. 
of welding machine were in operation and relevant 
Construction Noise Permit GW-RS0442-16 was in 
place. Grouting works at Victoria Park Road 
Eastbound slow lane was conducted from 2300hrs 
on 01 September 2016 to 0100hrs on 02 
September 2016. Total 1 no. of grout mixer, 1 no. 
of agitator and 1 no. of grout pump were in 
operation. Grouting works at Victoria Park Road 
Eastbound slow lane was conducted from 2300hrs 
on 02 September 2016 to 0100hrs on 03 
September 2016. Total 1 no. of grout mixer, 1 no. 
of agitator and 1 no. of grout pump were in 
operation. Grouting works at Victoria Park Road 
Eastbound slow lane was conducted from 2300hrs 
to 2359hrs on 03 September 2016. Total 1 no. of 
grout mixer, 1 no. of agitator and 1 no. of grout 
pump were in operation. Relevant Construction 
Noise Permit GW-RS0531-16 was in place for the 
above construction activities.  
Nevertheless, in view of the public concern, the 
Contractor of HY/2010/08 was reminded to 
maintain the site control system for construction 
works carried out during restricted hours to ensure 
the PMEs deployed are in compliance with relevant 
Construction Noise Permit. The Contractor of 
HY/2010/08 was also reminded to maintain regular 
maintenance of the plant and equipment deployed 
to avoid potential nuisance to the nearby public. 
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EPD Ref: 
H08/RS/000
24768-16 
dated 07 
October 
2016 

28 Sept 
2016 
04 Oct 
2016 

A public 
complaint 
referred by 
EPD was 
received by ET 
on 07 October 
2016 

Causeway Bay 
Typhoon Shelter 

Construction work at the 
construction site in 
Causeway Bay Typhoon 
Shelter area was found 
after 1900hrs on 28 
September 2016 and 
04 October 2016 that 
caused noise nuisance. 

A public complaint referred by EPD was received 
by ET on 07 October 2016 (Case Ref.: 
H08/RS/00024768-16). The complainant reported 
that construction work at the construction site in 
Causeway Bay Typhoon Shelter area was found 
after 1900hrs on 28 September 2016 and 04 
October 2016 that caused noise nuisance. The 
complainant also reported that there were 5 
concrete lorry mixers operating at the above site 
after 1900hrs on 04 October 2016. 
ET confirmed with the Resident Site Staff that 
concreting for tunnel structure in TS3 (W) was 
conducted from 1900hrs to 2300hrs on 28 
September 2016. One concrete pump and two 
concrete lorry mixers were in operation. One no. of 
concrete lorry mixer was located at the East of TS3 
(W) and one no. of concrete lorry mixer was 
located at the west of TS3 (W). Concreting for 
tunnel structure in TS3 (W) was conducted from 
1900hrs to 2300hrs on 04 October 2016. One 
concrete pump and two concrete lorry mixers were 
in operation. One no. of concrete lorry mixer was 
located at the East of TS3 (W) and one no. of 
concrete lorry mixer was located at the west of TS3 
(W). 
 
Based on the site records confirmed by RSS, 
concreting for tunnel structure in TS3 (W) was 
conducted from 1900hrs to 2300hrs on 28 
September 2016 and from 1900hrs to 2300hrs on 
04 October 2016 and total one concrete pump and 
two concrete lorry mixers were in operation during 
the above concerned periods. One no. of concrete 
lorry mixer was located at the East of TS3 (W) and 
one no. of concrete lorry mixer was located at the 
west of TS3(W) during the above concerned 
periods and relevant Construction Noise Permit 

The interim 
investigation 
report was 
submitted to 
EPD on 18 
October 2016. 
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GW-RS0434-16 and GW-RS0407-16 were in place 
for the construction works conducted during the 
above concerned periods. 
Nevertheless, in view of the public concern, the 
Contractor of HY/2010/08 was reminded to 
maintain the site control system for construction 
works carried out during restricted hours to ensure 
the PMEs deployed are in compliance with relevant 
Construction Noise Permit. The Contractor of 
HY/2010/08 was also reminded to maintain regular 
maintenance of the plant and equipment deployed 
to avoid potential nuisance to the nearby public. 

EPD Ref: 
H05/RS/0002
9722-16 
dated 22 
November 
2016 

15 Nov 
2016 

A public 
complaint 
referred by 
EPD received 
by ET on 22 
November 
2016 

Construction Site 
near Wanchai Ferry 
Pier 

Noise was emanated in the 
Chun Wo – CRGLJV 
construction site near 
Wanchai Ferry Pier till late 
night and caused nuisance 
to nearby sensitive 
receivers. 
 

An EPD complaint regarding noise nuisance 
referred by EPD was received by ET on 22 
November 2016 (EPD Ref: H05/RS/00029722-16 
dated 22 November 2016). The complainant 
reported that noise was emanated in the Chun 
Wo – CRGLJV construction site near Wanchai 
Ferry Pier till late night and caused nuisance to 
nearby sensitive receivers. 
 
ET confirmed with the Resident Site Staff that 
Excavation works at Portion 5 was conducted 
under Contract HK/2009/02 at Portion 5 area (West 
of Wan Chai Ferry Pier) from 1900hrs to 2300hrs 
on 14 November 2016. Total two crawler cranes, 
two excavators and two generators were operated 
at ground level and four excavators were operated 
below ground level. No construction activity was 
conducted under Contract HK/2009/02 from 
2300hrs on 14 November 2016 to 0700hrs on 15 
November 2016. Total two generators were 
operated at ground level for lighting illumination of 
Portion 5. 
 
 
 

Interim 
investigation 
report 
submitted to 
EPD on 29 
November 
2016.  
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According to information provided by RSS, 
excavation works at Portion 5 was conducted 
under Contract HK/2009/02 at Portion 5 area (West 
of Wan Chai Ferry Pier) from 1900hrs to 2300hrs 
on 14 November 2016. Total two crawler cranes 
and two excavators were operated at ground level 
and four excavators were operated below ground 
level. Two generators were operated at ground 
level. Based on review on site information, relevant 
Construction Noise Permits GW-RS0593-15 for the 
above construction activities and above operation 
of the generators were confirmed in place. No 
construction activity was conducted under Contract 
HK/2009/02 from 2300hrs on 14 November 2016 to 
0700hrs on 15 November 2016 and two generators 
were operated at ground level for lighting 
illumination of Portion 5. 
In view of the public concern, the Contractor of 
HK/2009/02 confirmed that the two generators for 
lighting power supply at ground level after 2300hrs 
had been suspended and replaced by other two 
generators located below ground level at Portion 5 
area since 23 November 2016 to minimize the 
noise impact to the surroundings. In addition, the 
Contractor of HK/2009/02 was reminded to upkeep 
the site control system for construction works 
carried out during restricted hours and night time 
for Construction Noise Permit compliance and 
maintain regular maintenance of the plant and 
equipment deployed to avoid potential nuisance to 
the nearby public. Also, the Contractor of 
HK/2009/02 was recommended to review the 
enhancement noise mitigation measure to be 
adopted for the generators deployed at ground 
level before 2300hrs to alleviate potential noise 
concern to the surroundings. 
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EPD ref: 
H08/RS/0003
0890-16 
dated 07 
December 
2016 

24 Nov 
2016 

A public 
complaint 
referred by 
EPD received 
by ET on 07 
December 
2016 

Construction Site at 
Victoria Park 

Noise emanated from the 
construction site at Victoria 
Park after 1900hrs. 
 

A public complaint referred by EPD was received 
by ET on 07 December 2016 (Case Ref.: 
H08/RS/00030890-16). The complainant reported 
that Noise was emanated in the construction site 
near Victoria Park after 19:00 and caused nuisance 
to nearby sensitive receivers on 24 November 
2016. ET confirmed with the Resident Site Staff 
that welding works for the tie-rod for the vertical 
blinding concrete was undertaken by the Contractor 
of HY/2010/08 at the construction site in the 
Victoria Park from 1900hrs to 2300hrs on 24 
November 2016. Total 3 nos. of welding machines 
(electric), 3 nos. of water pumps (electric) and 1 no. 
of AquaSED were in operation. 
Based on the site records confirmed by RSS, 
welding works for the tie-rod for the vertical blinding 
concrete was undertaken by the Contractor of 
HY/2010/08 at the construction site in the Victoria 
Park from 1900hrs to 2300hrs on 24 November 
2016. Total 3 nos. of welding machines (electric), 3 
nos. of water pumps (electric) and 1 no. of 
AquaSED were in operation and relevant 
Construction Noise Permit GW-RS0930-16 was in 
place for the construction works conducted during 
the above concerned period. In addition, according 
to relevant site information confirmed by RSS, the 
welding machines, water pumps and AquaSED 
were connected to and powered by Hong Kong 
Electric power grid. Nevertheless, in view of the 
public concern, the Contractor of HY/2010/08 was 
reminded to maintain the site control system for 
construction works carried out during restricted 
hours to ensure the PMEs deployed are in 
compliance with relevant Construction Noise 
Permit. The Contractor of HY/2010/08 was also 
reminded to maintain regular maintenance of the 
plant and equipment deployed to avoid potential 
nuisance to the nearby public. 

Investigation 
report 
submitted to 
EPD on 16 
December 
2016. 
 
Under EPD 
review 
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EPD 
complaint 
H08/RS/000
01175-17 
dated 16 
January 
2016 

10 
January 
2017 

A public 
complaint 
referred by 
EPD received 
by ET on 16  
January 2017 

Causeway Bay 
Typhoon Shelter 

 

Construction work at the 
reclamation site in 
Causeway Bay Typhoon 
Shelter area (Under the 
Island Eastern Corridor) 
was found after1900hrs on 
10 January 2017 and the 
concrete lorry mixer and 
concrete pump may not 
comply with the 
Construction Noise Permit 
 

A public complaint referred by EPD was received 
by ET on 16 January 2017 (Case Ref.: 
H08/RS/00001175-17). The complainant reported 
that construction work at the reclamation site in 
Causeway Bay Typhoon Shelter area (Under the 
Island Eastern Corridor) was found after 1900hrs 
on 10 January 2017. The complainant reported 
that there were 3 concrete pumps and around 10 
concrete lorry mixers operating at the above site 
during the said period which may not comply with 
the Construction Noise Permit.    
 
ET confirmed with the Resident Site Staff that 
concreting of tunnel structure was conducted 
under Contract HY/2010/08 at Temporary 
Reclamation Area TS3 between 1900hrs and 
2000hrs on 10 January 2017.  
Total 3 nos. of Lorry Mounted Concrete Pumps 
and 6 nos. of Concrete Lorry Mixers were 
operated at TS3 while temporary noise barrier was 
provided for 2 nos. of the operating Lorry Mounted 
Concrete Pumps and 4 nos. of the operating 
Concrete Lorry Mixers. Total 1 no. of Concrete 
Lorry Mixer was at stand-by within TS3 Works 
area.   
Concreting of tunnel structure was conducted 
under Contract HY/2010/08 at Temporary 
Reclamation Area TS3 between 2000hrs and 
2030hrs 10 January 2017.Total 2 nos. of Lorry 
Mounted Concrete Pump and 4 nos. of Concrete 
Lorry Mixers were operated at TS3 while 
temporary noise barrier was provided for 1 no. of 
the operating Lorry Mounted Concrete Pumps and 
2 nos. of the operating Concrete Lorry Mixers. 
Total 1 no. of Concrete Lorry Mixer was at stand-
by within TS3 Works area.   
 

Interim 
investigation 
report 
submitted to 
EPD on 03 
February 
2017. 
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Concreting of tunnel structure was conducted 
under Contract HY/2010/08 at Temporary 
Reclamation Area TS3 between 2030hrs and 
2300hrs 10 January 2017. Total 1 no. of Lorry 
Mounted Concrete Pump and 2 nos. of Concrete 
Lorry Mixers were operated at TS3. 
Based on the site records confirmed by RSS, 
concreting of tunnel structure was conducted 
under Contract HY/2010/08 at Temporary 
Reclamation Area TS3 between 1900hrs and 
2300hrs on 10 January 2017. From 1900hrs to 
2000hrs, total 3 nos. of Lorry Mounted Concrete 
Pumps and 6 nos. of Concrete Lorry Mixers while 
temporary noise barrier was provided for 2 nos. of 
the operating Lorry Mounted Concrete Pumps and 
4 nos. of the operating Concrete Lorry Mixers. 
Total 1 no. of Concrete Lorry Mixer was at stand-
by within TS3 Works area.  
From 2000hrs to 2030hrs, total 2 nos. of Lorry 
Mounted Concrete Pump and 4 nos. of Concrete 
Lorry Mixers were operated at TS3 while 
temporary noise barrier was provided for 1 no. of 
the operating Lorry Mounted Concrete Pumps and 
2 nos. of the operating Concrete Lorry Mixers. 
Total 1 no. of Concrete Lorry Mixer was at stand-
by within TS3 Works area.  
From 2030hrs to 2300hrs, total 1 no. of Lorry 
Mounted Concrete Pump and 2 nos. of Concrete 
Lorry Mixers were operated at TS3.  
Relevant Construction Noise Permit GW-RS1232-
16 (Corresponding PME Groups operated include 
Group M, Group K and Group H) was in place for 
the construction works conducted during the 
above concerned periods and based on RSS 
information, a designated personnel on-site was 
responsible for controlling and supervising the 
switching between PME Groups. Meanwhile, there 
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is no sufficient information to conclude if the 
concerned PME(s) (Concrete Lorry Mixer and 
Lorry Mounted Concrete Pump) deployed behind 
the temporary noise barrier provided were not 
visible to nearby sensitive receivers.  
 
As multiple PME grouping under the Construction 
Noise Permit are involved, the Contractor of 
HY/2010/08 was reminded to strictly follow the site 
control system for construction works carried out 
during restricted hours to ensure the PMEs 
deployed are in strict compliance with relevant 
Construction Noise Permit. The Contractor of 
HY/2010/08 was also reminded to maintain regular 
maintenance of the plant and equipment deployed 
to avoid potential nuisance to the nearby public. 

ICC 
complaint 
case (Ref: 
#2-
321884477
6) dated 23 
December 
2017  

22 Dec 
2016 

ICC complaint 
case referred 
by RSS 
received by ET 
on 18 January 
2017 

Construction Site 
Gate Exit near Expo 
Drive East 

No wheel washing from 
CEDD work site, no 
supervision from the 
Resident Site Staff, mud 
was dispersed on the road 
and flush to the communal 
drain by Chun Wo-China 
Railway JV HK/2009/02. 

A public complaint regarding the subject matter on 
wheel washing referred by RSS was received by 
ET on 18 January 2017 (ICC Ref: #2-
3218844776). The complainant reported that no 
wheel washing from CEDD work site, no 
supervision from the Resident Site Staff, mud was 
dispersed on the road and flush to the communal 
drain by Chun Wo-China Railway JV HK/2009/02. 
 
ET confirmed with the Resident Site Staff that the 
concerned location was Site Exit Gate No. 6 at 
Expo Drive East operated and maintained under 
HK/2009/02 on 22 December 2016. Site measures 
including provision of wheel washing facility was 
implemented by the Contractor of HK/2009/02 on 
the concerned date. 

 
According to information provided by RSS, the 
concerned location was Site Exit Gate No. 6 at 
Expo Drive East operated and maintained under 

Final 
investigation 
report issued 
on 23 January 
2017. 
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HK/2009/02 on 22 December 2016. In view of the 
environmental concern, remedial measures 
including i) instructing all workers to conduct wheel 
washing within the designated location with 
collection pit to prevent overflow of washing 
effluent and ii) manual removal of dirt/silt by worker 
instead of water flushing in case of dirt/muddy trail 
found on road were implemented by the 
Contractor on 28 December 2016. Also, the 
Contractor of HK/2009/02 was further reminded by 
the WDII RSS to maintain proper wheel washing 
facilities at Gate No.6 and inspect regularly to 
ensure that all vehicles leaving the site to public 
roads are free of mud.  
Nevertheless, the Environmental Team further 
reminded the Contractor on 04 January 2017 that 
site measures including i) wheel washing 
operation shall be conducted at the designated 
location behind the backfall to avoid overflow of 
washing effluent onto public road ii) any silt/ soil 
deposited of the public road shall be cleared 
manually shall be strictly followed and relevant 
remedial actions were taken by the Contractor of 
HK/2009/02 on 04 January 2017. 

According to site inspection conducted on 17 
January 2017, the concerned site exit Gate No.6 
was maintained in proper condition, no silt/ mud 
deposition was observed on the public road and 
wheel washing was conducted by the Contractor of 
HK/2009/02 at the designated location within the 
construction site to avoid overflow of washing 
effluent onto nearby public road. 

 



 

Balfour
Bea~y  

 

 
Lam Geotechnics Limited 
 

 
Contract No. HK/2015/01 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 3) 

 

   

 

 

 

 

 

Appendix 10.1 

 

Construction Programme of Individual Contracts 
 

 



Contract No. HK/2009/01 
Wan Chai Development Phase II – Central -Wan Chai Bypass at  
Hong Kong Convention and Exhibition Centre 

 

Construction Activities For Three Months Rolling 

 
Construction Activities Dec 

2016 
Jan  

2017 
Feb 
2017 

Mar 
2017 

Apr 
2017 

Reinstatement of Amenity Area      
Road and Drain Works      
 

















Activity ID Activity Name Remaining Dur Early Start Early Finish Total Float Activity %
Complete

HK/2012/08 Revised Works Programme Rev.9(DD 31 December 2016)HK/2012/08 Revised Works Programme Rev.9(DD 31 December 2016)HK/2012/08 Revised Works Programme Rev.9(DD 31 December 2016)HK/2012/08 Revised Works Programme Rev.9(DD 31 December 2016)HK/2012/08 Revised Works Programme Rev.9(DD 31 December 2016)HK/2012/08 Revised Works Programme Rev.9(DD 31 December 2016)HK/2012/08 Revised Works Programme Rev.9(DD 31 December 2016)

Dredging and ReclamationDredging and ReclamationDredging and ReclamationDredging and ReclamationDredging and ReclamationDredging and ReclamationDredging and Reclamation

Marine Work ConstructionMarine Work ConstructionMarine Work ConstructionMarine Work ConstructionMarine Work ConstructionMarine Work ConstructionMarine Work Construction

Others - Landing StepsOthers - Landing StepsOthers - Landing StepsOthers - Landing StepsOthers - Landing StepsOthers - Landing StepsOthers - Landing Steps

MAR21420 Zone A2 - [summary] landing steps at seawall 13 73 09-Feb-17 11-May-17 -23 0%

MAR21360 Zone A2 - [summary] landing steps at seawall 4 77 09-Feb-17 16-May-17 -27 0%

MAR21380 Zone B - [summary] landing steps at seawall 5 73 09-Feb-17 11-May-17 -23 0%

MAR21400 Zone D - [summary] landing steps at seawall 9 70 09-Feb-17 08-May-17 -20 0%

Works for Section CompletionWorks for Section CompletionWorks for Section CompletionWorks for Section CompletionWorks for Section CompletionWorks for Section CompletionWorks for Section Completion

ConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Section II - MVB StructureSection II - MVB StructureSection II - MVB StructureSection II - MVB StructureSection II - MVB StructureSection II - MVB StructureSection II - MVB Structure

MVB Substructure - ELS & Structural Works for Portion AMVB Substructure - ELS & Structural Works for Portion AMVB Substructure - ELS & Structural Works for Portion AMVB Substructure - ELS & Structural Works for Portion AMVB Substructure - ELS & Structural Works for Portion AMVB Substructure - ELS & Structural Works for Portion AMVB Substructure - ELS & Structural Works for Portion A

MVB Substructure - Other Works for Portion AMVB Substructure - Other Works for Portion AMVB Substructure - Other Works for Portion AMVB Substructure - Other Works for Portion AMVB Substructure - Other Works for Portion AMVB Substructure - Other Works for Portion AMVB Substructure - Other Works for Portion A

SII11400 Sec II - MVB A: Backfilling to ground level (2.0mPD to 

4.0mPD)

14 17-Jan-17 30-Jan-17 -163 0%

SII11320 Sec II - MVB A: Remove flasework & formwork 10 05-Jan-17 14-Jan-17 -143 0%

SII11340 Sec II - MVB A: Repair defect 10 15-Jan-17 24-Jan-17 -143 0%

SII11360 Sec II - MVB A: Screeding of Roof Slab 7 10-Jan-17 16-Jan-17 -163 0%

SII11344 Sec II - MVB A: Waterproofing of D-wall 5 25-Jan-17 29-Jan-17 -143 0%

SII11350 Sec II - MVB A: Waterproofing of Roof Slab 7 10-Jan-17 16-Jan-17 -163 0%

MVB Substructure - ELS & Structural Works for Portion BMVB Substructure - ELS & Structural Works for Portion BMVB Substructure - ELS & Structural Works for Portion BMVB Substructure - ELS & Structural Works for Portion BMVB Substructure - ELS & Structural Works for Portion BMVB Substructure - ELS & Structural Works for Portion BMVB Substructure - ELS & Structural Works for Portion B

MVB Substructure - Structural Works for Portion BMVB Substructure - Structural Works for Portion BMVB Substructure - Structural Works for Portion BMVB Substructure - Structural Works for Portion BMVB Substructure - Structural Works for Portion BMVB Substructure - Structural Works for Portion BMVB Substructure - Structural Works for Portion B

SII12450 Sec II - MVB B - Construct remaining walland slab below 

B1/F

11 31-Dec-16* 10-Jan-17 -255 0%

SII12560 Sec II - MVB B: Constrcut wall above capping beam and 

slab at G/F

28 19-Jan-17 15-Feb-17 -160 0%

SII12520 Sec II - MVB B: Construct Capping Beam at South 19 31-Dec-16 18-Jan-17 -160 0%

SII12500 Sec II - MVB B: Construct wall of B1/F and capping beam 

at East

15 31-Dec-16 14-Jan-17 -259 0%

MVB Substructure - Other Works for Portion BMVB Substructure - Other Works for Portion BMVB Substructure - Other Works for Portion BMVB Substructure - Other Works for Portion BMVB Substructure - Other Works for Portion BMVB Substructure - Other Works for Portion BMVB Substructure - Other Works for Portion B

SII12360 Sec II - MVB B: Repair Defect 10 25-Jan-17 03-Feb-17 -154 0%

SII12120 Sec II - MVB B: seal up the openings 5 25-Jan-17 29-Jan-17 -143 0%

SII12420 Sec II - MVB B: Waterproofing of D-wall 6 04-Feb-17 09-Feb-17 -154 0%

SII12100 Sec III - MVB B: Remove falsework & formwork 10 15-Jan-17 24-Jan-17 -154 0%

MVB Substructure - ELS & Structural Works for Portion CMVB Substructure - ELS & Structural Works for Portion CMVB Substructure - ELS & Structural Works for Portion CMVB Substructure - ELS & Structural Works for Portion CMVB Substructure - ELS & Structural Works for Portion CMVB Substructure - ELS & Structural Works for Portion CMVB Substructure - ELS & Structural Works for Portion C

MVB Substructure - ELS for Portion CMVB Substructure - ELS for Portion CMVB Substructure - ELS for Portion CMVB Substructure - ELS for Portion CMVB Substructure - ELS for Portion CMVB Substructure - ELS for Portion CMVB Substructure - ELS for Portion C

SII12380 Sec III - MVB C : Remove bulhead wall between MVB 

plant room and MVB South

7 21-Dec-16 A 06-Jan-17 -185 56.25%

MVB Substructure - Structural Works for Portion CMVB Substructure - Structural Works for Portion CMVB Substructure - Structural Works for Portion CMVB Substructure - Structural Works for Portion CMVB Substructure - Structural Works for Portion CMVB Substructure - Structural Works for Portion CMVB Substructure - Structural Works for Portion C

SII12600 Sec II - MVB Plant Room : Construct fence wall above G/F

slab

14 25-Feb-17 10-Mar-17 -192 0%

Jan Feb Mar Apr

2 2017

CEDD Contract No. HK/2012/08

Wan Chai Development Phase II

Central - Wan Chai Bypass at Wan Chai West
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Data Date: 

31-Dec-16

Current Milestone

Actual Work

Critical Remaining Work

Remaining Work

Remaining Level of Effort

 

3 Months Rolling Programme for Non-CRIII

(Jan 2017 - March 2017)

Ref. to DWP Rev. 9 

Date Revision Checked Approved

20-Nov-16 8

es02
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Activity ID Activity Name Remaining Dur Early Start Early Finish Total Float Activity %
Complete

SII12260 Sec II - MVB Plant Room : Construct Floor Slab of G/F 11 14-Jan-17 24-Jan-17 -192 0%

SII12580 Sec II - MVB Plant Room : Construct slab of Raised Floor 15 10-Feb-17 24-Feb-17 -192 0%

SII12240 Sec II - MVB Plant Room : Construct Wall of B1/F 14 22-Dec-16 A 13-Jan-17 -192 15%

SII12540 Sec II - MVB Plant Room : Construct wall of Raised Floor 16 25-Jan-17 09-Feb-17 -192 0%

Section II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and Facilities

CWB A2(2)CWB A2(2)CWB A2(2)CWB A2(2)CWB A2(2)CWB A2(2)CWB A2(2)

CWB A2 (2) -  ELS & Tunnel StructureCWB A2 (2) -  ELS & Tunnel StructureCWB A2 (2) -  ELS & Tunnel StructureCWB A2 (2) -  ELS & Tunnel StructureCWB A2 (2) -  ELS & Tunnel StructureCWB A2 (2) -  ELS & Tunnel StructureCWB A2 (2) -  ELS & Tunnel Structure

CWB A2 - Other WorksCWB A2 - Other WorksCWB A2 - Other WorksCWB A2 - Other WorksCWB A2 - Other WorksCWB A2 - Other WorksCWB A2 - Other Works

SIIA12660 Sec II A - CWB A2(2) : Backfilling from +2.0mPD to 

formation level

25 07-Feb-17 03-Mar-17 -229 0%

SIIA12610 Sec II A - CWB A2(2) : Backfilling up to +2.0 mPD 14 25-Nov-16 A 13-Jan-17 -229 0%

SIIA12630 Sec II A - CWB A2(2) : Demolition of temporary Dwall 24 14-Jan-17 06-Feb-17 -229 0%

CWB B & A2(1)CWB B & A2(1)CWB B & A2(1)CWB B & A2(1)CWB B & A2(1)CWB B & A2(1)CWB B & A2(1)

CWB B - ELS & Tunnel StructureCWB B - ELS & Tunnel StructureCWB B - ELS & Tunnel StructureCWB B - ELS & Tunnel StructureCWB B - ELS & Tunnel StructureCWB B - ELS & Tunnel StructureCWB B - ELS & Tunnel Structure

CWB A2(1) & B - Tunnel StructureCWB A2(1) & B - Tunnel StructureCWB A2(1) & B - Tunnel StructureCWB A2(1) & B - Tunnel StructureCWB A2(1) & B - Tunnel StructureCWB A2(1) & B - Tunnel StructureCWB A2(1) & B - Tunnel Structure

SIIA13900 Sec II A - CWB B: Construct Bay 7b - OHVD 15 13-Jan-17 27-Jan-17 -257 0%

SIIA13920 Sec II A - CWB B: Construct Bay 7b - Top Slab 14 02-Feb-17 15-Feb-17 -257 0%

SIIA13880 Sec II A - CWB B: Construct Bay 7b - Wall 19 19-Dec-16 A 18-Jan-17 -257 38.71%

CWB A2(1) & B - Associated FacilitiesCWB A2(1) & B - Associated FacilitiesCWB A2(1) & B - Associated FacilitiesCWB A2(1) & B - Associated FacilitiesCWB A2(1) & B - Associated FacilitiesCWB A2(1) & B - Associated FacilitiesCWB A2(1) & B - Associated Facilities

SIIA14460 Sec II A - CWB A2(1) & B : Civil Provisions - 

waterproofing & lay screeding

14 19-Feb-17 04-Mar-17 -231 0%

SIIA14480 Sec II A - CWB A2(1) & B : Remove flasework & 

formwork

7 16-Feb-17 22-Feb-17 -257 0%

SIIA14500 Sec II A - CWB A2(1) & B : Repair defect 7 23-Feb-17 02-Mar-17 -209 0%

CWB C (W)CWB C (W)CWB C (W)CWB C (W)CWB C (W)CWB C (W)CWB C (W)

CWB C(W) - ELS & Tunnel StructureCWB C(W) - ELS & Tunnel StructureCWB C(W) - ELS & Tunnel StructureCWB C(W) - ELS & Tunnel StructureCWB C(W) - ELS & Tunnel StructureCWB C(W) - ELS & Tunnel StructureCWB C(W) - ELS & Tunnel Structure

CWB C(W) - Tunnel StructureCWB C(W) - Tunnel StructureCWB C(W) - Tunnel StructureCWB C(W) - Tunnel StructureCWB C(W) - Tunnel StructureCWB C(W) - Tunnel StructureCWB C(W) - Tunnel Structure

SIIA12650 Sec II A - CWB CW: Construct Bay 1 & 2  - Internal Wall 8 09-Jan-17 16-Jan-17 -258 0%

SIIA12700 Sec II A - CWB CW: Construct Bay 1 & 2  - OHVD 11 17-Jan-17 27-Jan-17 -258 0%

SIIA12720 Sec II A - CWB CW: Construct Bay 1 & 2  - Roof Slab 23 03-Feb-17 25-Feb-17 -258 0%

SIIA12640 Sec II A - CWB CW: Construct Bay 1 & 2  - Southern Wall 8 09-Jan-17 16-Jan-17 -257 0%

SIIA12460 Sec II A - CWB CW: Construct Bay 2b  - B1/F slab 14 23-Jan-17 05-Feb-17 -111 0%

SIIA12520 Sec II A - CWB CW: Construct Bay 2b  - G/F roof slab 7 13-Feb-17 19-Feb-17 -118 0%

SIIA12430 Sec II A - CWB CW: Construct Bay 2b - Saw cut D-wall at

B1/F

14 09-Jan-17 22-Jan-17 -118 0%

SIIA12480 Sec II A - CWB CW: Construct Bay 2b - Saw cut D-wall at

G/F

21 23-Jan-17 12-Feb-17 -118 0%

SIIA12180 Sec II A - CWB CW: Construct Raking Struts 4 23-Dec-16 A 03-Jan-17 -258 50%

SIIA12200 Sec II A - CWB CW: Remove walling/struct/comcrete 

packing

5 04-Jan-17 08-Jan-17 -258 0%

CWB C(W) - Associated FacilitiesCWB C(W) - Associated FacilitiesCWB C(W) - Associated FacilitiesCWB C(W) - Associated FacilitiesCWB C(W) - Associated FacilitiesCWB C(W) - Associated FacilitiesCWB C(W) - Associated Facilities

SIIA14220 Sec II A - CWB CW: Remove flasework & formwork 7 26-Feb-17 04-Mar-17 -258 0%

SIIA14240 Ssec II A - CWB CW: Repair defect 7 26-Feb-17 04-Mar-17 -258 0%

CWB C (E)CWB C (E)CWB C (E)CWB C (E)CWB C (E)CWB C (E)CWB C (E)

CWB C(E) - ELS & Tunnel StructureCWB C(E) - ELS & Tunnel StructureCWB C(E) - ELS & Tunnel StructureCWB C(E) - ELS & Tunnel StructureCWB C(E) - ELS & Tunnel StructureCWB C(E) - ELS & Tunnel StructureCWB C(E) - ELS & Tunnel Structure

CWB C(E) - Tunnel StructureCWB C(E) - Tunnel StructureCWB C(E) - Tunnel StructureCWB C(E) - Tunnel StructureCWB C(E) - Tunnel StructureCWB C(E) - Tunnel StructureCWB C(E) - Tunnel Structure
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Activity ID Activity Name Remaining Dur Early Start Early Finish Total Float Activity %
Complete

SIIA13455 Sec II A - CWB CE: Construct Bay 3 - Roof Slab 11 17-Jan-17 27-Jan-17 -240 0%

SIIA13444 Sec II A - CWB CE: Remove concrete wall between C1 

and zone CE (Bay 3)

6 11-Jan-17* 16-Jan-17 -240 0%

CWB C(E) - Other WorksCWB C(E) - Other WorksCWB C(E) - Other WorksCWB C(E) - Other WorksCWB C(E) - Other WorksCWB C(E) - Other WorksCWB C(E) - Other Works

SIIA13325 Sec II A - CWB CE: backfill to +4.0mPD 45 11-Feb-17 27-Mar-17 -154 0%

SIIA13300 Sec II A - CWB CE: Remove flasework and formwork 8 28-Jan-17 04-Feb-17 -240 0%

SIIA13310 Sec IIA - CWB CE: Repair defect 8 06-Feb-17 14-Feb-17 -195 0%

SIIA13316 Ssec IIA - CWB CE: Waterproofing of D-wall 5 15-Feb-17 20-Feb-17 -195 0%

CWB C(E) - Associated FacilitiesCWB C(E) - Associated FacilitiesCWB C(E) - Associated FacilitiesCWB C(E) - Associated FacilitiesCWB C(E) - Associated FacilitiesCWB C(E) - Associated FacilitiesCWB C(E) - Associated Facilities

SIIA14272 Sec II A - CWB CE: Civil Provisions - lay screeding and 

waterproofing

14 28-Jan-17 10-Feb-17 -154 0%

CWB C - Exhaust DuctCWB C - Exhaust DuctCWB C - Exhaust DuctCWB C - Exhaust DuctCWB C - Exhaust DuctCWB C - Exhaust DuctCWB C - Exhaust Duct

CWB C - Exhaust Duct Structural WorkCWB C - Exhaust Duct Structural WorkCWB C - Exhaust Duct Structural WorkCWB C - Exhaust Duct Structural WorkCWB C - Exhaust Duct Structural WorkCWB C - Exhaust Duct Structural WorkCWB C - Exhaust Duct Structural Work

SIIA12936 Sec II A - Exhaust Duct at Slip Rd 3: Demolish bulkhead 

between MVB south and exhaust duct

18 15-Jan-17 01-Feb-17 -259 0%

SIIA12938 Sec II A - Exhaust Duct at Slip Rd3: Construt Bay 1 - base

slab

8 02-Feb-17 09-Feb-17 -259 0%

SIIA13480 Sec II A - Exhaust Duct at Slip Rd3: Construt Bay 1 - roof 

slab

8 19-Feb-17 26-Feb-17 -259 0%

SIIA12940 Sec II A - Exhaust Duct at Slip Rd3: Construt Bay 1 - wall 9 10-Feb-17 18-Feb-17 -259 0%

CWB C - Exhaust Duct OthersCWB C - Exhaust Duct OthersCWB C - Exhaust Duct OthersCWB C - Exhaust Duct OthersCWB C - Exhaust Duct OthersCWB C - Exhaust Duct OthersCWB C - Exhaust Duct Others

SIIA12950 Sec II A - Exhaust Duct at Slip Rd3: dismantle formwork /

falsework

12 27-Feb-17 10-Mar-17 -259 0%

CWB D - Slip Road 1CWB D - Slip Road 1CWB D - Slip Road 1CWB D - Slip Road 1CWB D - Slip Road 1CWB D - Slip Road 1CWB D - Slip Road 1

CWB D - Slip Road 1 - ELS & Tunnel StructureCWB D - Slip Road 1 - ELS & Tunnel StructureCWB D - Slip Road 1 - ELS & Tunnel StructureCWB D - Slip Road 1 - ELS & Tunnel StructureCWB D - Slip Road 1 - ELS & Tunnel StructureCWB D - Slip Road 1 - ELS & Tunnel StructureCWB D - Slip Road 1 - ELS & Tunnel Structure

CWB D - Slip Road 1 - ELSCWB D - Slip Road 1 - ELSCWB D - Slip Road 1 - ELSCWB D - Slip Road 1 - ELSCWB D - Slip Road 1 - ELSCWB D - Slip Road 1 - ELSCWB D - Slip Road 1 - ELS

CWB D - SR1 - ELS - Bay 1 & 2CWB D - SR1 - ELS - Bay 1 & 2CWB D - SR1 - ELS - Bay 1 & 2CWB D - SR1 - ELS - Bay 1 & 2CWB D - SR1 - ELS - Bay 1 & 2CWB D - SR1 - ELS - Bay 1 & 2CWB D - SR1 - ELS - Bay 1 & 2

SIIA 12584 Sec II A - CWB SR1 Concrete Plug: Remove concrete 

bulkhead

14 02-Feb-17 15-Feb-17 -249 0%

CWB D - Slip Road 1 - Tunnel StructureCWB D - Slip Road 1 - Tunnel StructureCWB D - Slip Road 1 - Tunnel StructureCWB D - Slip Road 1 - Tunnel StructureCWB D - Slip Road 1 - Tunnel StructureCWB D - Slip Road 1 - Tunnel StructureCWB D - Slip Road 1 - Tunnel Structure

SIIA13060 Sec II A - CWB SR1: Construct Bay 1a - Base Slab 

(adjacent to C4 unit)

17 11-Jan-17 27-Jan-17 -249 0%

SIIA13080 Sec II A - CWB SR1: Construct Bay 1a - Roof Slab 

(adjacen to C4 unit)

13 16-Feb-17 28-Feb-17 -249 0%

SIIA13055 Sec II A - CWB SR1: Trimmimg and post drill to Bay 1a 

base slab

11 31-Dec-16 10-Jan-17 -249 0%

CWB D - Associated FacilitiesCWB D - Associated FacilitiesCWB D - Associated FacilitiesCWB D - Associated FacilitiesCWB D - Associated FacilitiesCWB D - Associated FacilitiesCWB D - Associated Facilities

SIIA13940 Sec II A - CWB SR1 : Repair Defect 7 08-Jan-17 14-Jan-17 -209 0%

SIIA13980 Sec II A - CWB SR1 : Waterproofing of D-wall 5 15-Jan-17 19-Jan-17 -209 0%

SIIA12580 Sec II A - CWB SR1: Civil Provisions - Waterproofing &  

lay screeding

14 09-Jan-17 22-Jan-17 -212 0%

SIIA13560 Sec II A - CWB SR1: Remove falsework and formwork 7 01-Jan-17 07-Jan-17 -209 0%

CWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining Wall

CWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELSCWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELSCWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELSCWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELSCWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELSCWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELSCWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELS

SIIA13320 Sec II A - CWB SR1 Trough & RW: Remedial works for 

Blinding layer (Trough Bay 1)

10 10-Jan-17 19-Jan-17 -271 0%

SIIA13780 Sec II A - CWB SR1 Trough & RW: Remedial works for 

Blinding layer (Trough Bay 2)

5 05-Jan-17 09-Jan-17 -271 0%

SIIA14000 Sec II A - CWB SR1 Trough & RW: Remedial works for 

Blinding layer (Trough Bay 3)

5 14-Dec-16 A 04-Jan-17 -271 75%

SIIA14080 Sec II A - CWB SR1 Trough & RW: Retaining Wall - Cast 

Blinding Layer

2 15-Jan-17 16-Jan-17 -263 0%

SIIA14060 Sec II A - CWB SR1 Trough & RW: Retaining Wall - 

Excavation

7 08-Jan-17* 14-Jan-17 -263 0%

CWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall Structure

SIIA13800 Sec II A - CWB SR1 Trough & RW: Retaining Walls RW3 

(bay 1)

19 17-Jan-17 04-Feb-17 -263 0%
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Activity ID Activity Name Remaining Dur Early Start Early Finish Total Float Activity %
Complete

SIIA13820 Sec II A - CWB SR1 Trough & RW: Retaining Walls RW3 

(bay 2&3)

18 25-Jan-17 11-Feb-17 -263 0%

SIIA13860 Sec II A - CWB SR1 Trough & RW: Retaining Walls RW4 

(bay 1)

19 17-Jan-17 04-Feb-17 -256 0%

SIIA12800 Sec II A - CWB SR1 Trough & RW: Trough Structure - 

Base Slab & Wall (bay 1)

31 20-Jan-17 19-Feb-17 -271 0%

SIIA13740 Sec II A - CWB SR1 Trough & RW: Trough Structure - 

Base Slab & Wall (bay 3)

19 05-Jan-17 23-Jan-17 -244 0%

SIIA13720 Sec II A - CWB SR1 Trough & RW: Trough Structure 

-Base Slab & Wall (bay 2)

31 10-Jan-17 09-Feb-17 -261 0%

CWB D - Slip Road 1 - Trough/ Retaining Wall Other WorksCWB D - Slip Road 1 - Trough/ Retaining Wall Other WorksCWB D - Slip Road 1 - Trough/ Retaining Wall Other WorksCWB D - Slip Road 1 - Trough/ Retaining Wall Other WorksCWB D - Slip Road 1 - Trough/ Retaining Wall Other WorksCWB D - Slip Road 1 - Trough/ Retaining Wall Other WorksCWB D - Slip Road 1 - Trough/ Retaining Wall Other Works

SIIA13845 Sec II A - CWB SR1: Waterproofing & lay screeding 14 20-Feb-17 05-Mar-17 -271 0%

Section III A - Road A2, A4, A5, Area 11; Implement 2nd Stage ITASection III A - Road A2, A4, A5, Area 11; Implement 2nd Stage ITASection III A - Road A2, A4, A5, Area 11; Implement 2nd Stage ITASection III A - Road A2, A4, A5, Area 11; Implement 2nd Stage ITASection III A - Road A2, A4, A5, Area 11; Implement 2nd Stage ITASection III A - Road A2, A4, A5, Area 11; Implement 2nd Stage ITASection III A - Road A2, A4, A5, Area 11; Implement 2nd Stage ITA

Roadwork & Utilities at CRIII/A1Roadwork & Utilities at CRIII/A1Roadwork & Utilities at CRIII/A1Roadwork & Utilities at CRIII/A1Roadwork & Utilities at CRIII/A1Roadwork & Utilities at CRIII/A1Roadwork & Utilities at CRIII/A1

SIIIA10260 Sec III A - roadwork and utilities (Zone  A1) - Backfill to 

pavement founding level

42 06-Jan-17 28-Feb-17 -188 0%

Roadwork & Utilities at BRoadwork & Utilities at BRoadwork & Utilities at BRoadwork & Utilities at BRoadwork & Utilities at BRoadwork & Utilities at BRoadwork & Utilities at B

SIIIA10840 Sec III A - roadwork and utilities (Zone B) - Backfill to 

pavement founding level

40 28-Feb-17 19-Apr-17 -188 0%

Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8

Box Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 Structure

CUL11323 Culvert L - Bay 8 - construct base slab (Portion 1) 14 31-Dec-16 13-Jan-17 -259 0%

CUL11324 Culvert L - Bay 8 - construct base slab (Portion 2) 9 14-Jan-17 22-Jan-17 -259 0%

CUL11326 Culvert L - Bay 8 - construct wall 14 23-Jan-17 05-Feb-17 -259 0%

CUL11328 Culvert L - bay 8 - construt top slab 11 17-Feb-17 27-Feb-17 -259 0%

CUL11327 Culvert L - Bay 8 - Dismantle formwork & Remove sheet 

pipe

11 06-Feb-17 16-Feb-17 -259 0%

Box Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 Others

CUL11340 Culvert L - bay 8 - backfill above box section 12 28-Feb-17 13-Mar-17 -211 0%

Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10

WDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 Construction

WDII Box 1 Remaining StructureWDII Box 1 Remaining StructureWDII Box 1 Remaining StructureWDII Box 1 Remaining StructureWDII Box 1 Remaining StructureWDII Box 1 Remaining StructureWDII Box 1 Remaining Structure

WD-C6090 Sec VID - Remaining of Box I: Blasting tank at wall 12, 15

& 16

23 02-Feb-17 28-Feb-17 -237 0%

WD-C6040 Sec VID - Remaining of Box I: Construct lower part BHW,

Wall 12, 15 and 16

10 12-Dec-16 A 09-Jan-17 -290 62.96%

WD-C6060 Sec VID - Remaining of Box I: Construct Upper part BHW,

Wall 12, 15 and 16

17 10-Jan-17 26-Jan-17 -290 0%

WD-C6080 Sec VID - Remaining of Box I: Construct Wall 13(23m 

run)

37 10-Jan-17 15-Feb-17 -278 0%

WD-C6075 Sec VID -Remaining of Box I: Extension of sacarfical wall 

(2.3m)

37 27-Jan-17 04-Mar-17 -281 0%

Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3

Roadwork & Utilities (Lung King Street)Roadwork & Utilities (Lung King Street)Roadwork & Utilities (Lung King Street)Roadwork & Utilities (Lung King Street)Roadwork & Utilities (Lung King Street)Roadwork & Utilities (Lung King Street)Roadwork & Utilities (Lung King Street)

SIV11060 Sec IV - Stage 3: Roadwork & Utilities 23 11-Nov-16 A 27-Jan-17 -79 0%

Section VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder Works

Retaining Wall RW5 ConstructionRetaining Wall RW5 ConstructionRetaining Wall RW5 ConstructionRetaining Wall RW5 ConstructionRetaining Wall RW5 ConstructionRetaining Wall RW5 ConstructionRetaining Wall RW5 Construction

SVII10660 Sec VII - Retaining Wall RW5 (bay 1) - construct base 

slab and wall

18 03-Feb-17* 23-Feb-17 -24 0%

SVII10680 Sec VII - Retaining wall RW5 (bay 2) - construct base slab

and wall

18 24-Feb-17 16-Mar-17 -24 0%

SVII10800 Sec VII - Retaining wall RW5 (bay 3) - construct base slab

and wall

18 03-Feb-17 23-Feb-17 -24 0%

SVII10820 Sec VII - Retaining wall RW5 (bay 4) - construct base slab

and wall

18 24-Feb-17 16-Mar-17 -24 0%

Landing Steps ConstructionLanding Steps ConstructionLanding Steps ConstructionLanding Steps ConstructionLanding Steps ConstructionLanding Steps ConstructionLanding Steps Construction

Landing Steps BSW13Landing Steps BSW13Landing Steps BSW13Landing Steps BSW13Landing Steps BSW13Landing Steps BSW13Landing Steps BSW13
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Complete

SVII10700 Sec VII - Landing steps (BSW13) - construct mass 

concrete coping

26 09-Feb-17* 10-Mar-17 -27 0%

Landing Steps BSW4Landing Steps BSW4Landing Steps BSW4Landing Steps BSW4Landing Steps BSW4Landing Steps BSW4Landing Steps BSW4

SVII10940 Sec VII - Landing steps (BSW4) - construct mass concrete

coping

26 09-Feb-17 10-Mar-17 -27 0%

Landing Steps BSW5Landing Steps BSW5Landing Steps BSW5Landing Steps BSW5Landing Steps BSW5Landing Steps BSW5Landing Steps BSW5

SVII11020 Sec VII - Landing steps (BSW5) - construct mass concrete

coping

26 09-Feb-17 10-Mar-17 -23 0%

Landing Steps BSW9Landing Steps BSW9Landing Steps BSW9Landing Steps BSW9Landing Steps BSW9Landing Steps BSW9Landing Steps BSW9

SVII11100 Sec VII - Landing steps (BSW9) - construct mass concrete

coping

24 09-Feb-17* 08-Mar-17 -20 0%

Promenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet Construction

SVII10400 Sec VII - construct block seawall mass concrete coping & 

backfill to pavement formation

60 06-Feb-17* 20-Apr-17 -12 0%

Section VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape Softworks

Soft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping Works

SVIII10040 Sec VIII - Trees Planting 64 31-Dec-16 21-Mar-17 -57 0%

Section X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of Trees

Soft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping Works

SX10020 Sec X - Protection & Preservation of Trees 265 31-Jan-13 A 21-Sep-17 -52 83.76%

VO : Construction of Box 4A & 4BVO : Construction of Box 4A & 4BVO : Construction of Box 4A & 4BVO : Construction of Box 4A & 4BVO : Construction of Box 4A & 4BVO : Construction of Box 4A & 4BVO : Construction of Box 4A & 4B

Box 4ABox 4ABox 4ABox 4ABox 4ABox 4ABox 4A

4A10000 Concrete Fill with 300 dia. carrier drain (Approx. 50m) 10 05-Jan-17* 14-Jan-17 -217 0%

4A10020 Internal Suspended Slab & Internal Wall 13 15-Jan-17 27-Jan-17 -217 0%

Box 4BBox 4BBox 4BBox 4BBox 4BBox 4BBox 4B

4B10000 Concrete Fill with 300 dia. carrier drain (Approx. 50m) 10 05-Jan-17 14-Jan-17 -205 0%

4B10010 Internal Suspended Slab & Internal Wall 13 15-Jan-17 27-Jan-17 -217 0%
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HY/2009/15HY/2009/15 - Works Programme Update 20 NovemHY/2009/15 - Works Programme Update 20 November 2HY/2009/15 - Works Programme Update 20 November 2016HY/2009/15 - Works Programme Update 20 November 2016HY/2009/15 - Works Programme Update 20 November 2016HY/2009/15 - Works Programme Update 20 November 2016

Stage and SStage and Section CompletionStage and Section CompletionStage and Section CompletionStage and Section CompletionStage and Section CompletionStage and Section Completion

KD_5745 KD10 - Completion of Section 5, (1863d) 100% 0d 25-Mar-16 A

KD_5750 KD11 - Completion of Section 6, (1949d) 100% 0d 29-Nov-16 A

KD_5740 KD9 - Completion of Section 4, (1739d) 100% 0d 30-Sep-16 A

TPCWAWTPCWAWTPCWAWTPCWAWTPCWAWTPCWAWTPCWAW

TPCWAW ELTPCWAW ELS Works - East SectionTPCWAW ELS Works - East SectionTPCWAW ELS Works - East SectionTPCWAW ELS Works - East SectionTPCWAW ELS Works - East SectionTPCWAW ELS Works - East Section

S5_61070 Demolition of bulkhead wall TPCWAE/TPCWAW 100% 34d 06-Dec-15 A 09-Jan-16 A

S6_6180 East excavation to formation 100% 85d 18-Sep-15 A 24-Dec-15 A

TPCWAW- CCTPCWAW- CCT RC Structure, Base SlabTPCWAW- CCT RC Structure, Base SlabTPCWAW- CCT RC Structure, Base SlabTPCWAW- CCT RC Structure, Base SlabTPCWAW- CCT RC Structure, Base SlabTPCWAW- CCT RC Structure, Base Slab

S5_60600 Waterproofing + Base slab Bay 1 (incl. removal of 7th layer 
struts after casting of base slab)

100% 15d 03-Dec-15 A 23-Dec-15 A

S5_60620 Waterproofing + Base slab Bay 5 100% 11d 05-Dec-15 A 29-Dec-15 A

S5_60625 Waterproofing + Base slab Bay 6 100% 11d 16-Dec-15 A 19-Jan-16 A

S5_60630 Waterproofing + Base slab Bay 7 100% 7d 07-Jan-16 A 05-Feb-16 A

S5_60635 Waterproofing + Base slab Bay 8 100% 6d 12-Jan-16 A 05-Feb-16 A

S5_61065 Waterproofing + Base slab Bay 9 (stitching with TPCWAE) 100% 6d 15-Jan-16 A 05-Feb-16 A

TPCWAW- CCTPCWAW- CCT RC Structure, WallTPCWAW- CCT RC Structure, WallTPCWAW- CCT RC Structure, WallTPCWAW- CCT RC Structure, WallTPCWAW- CCT RC Structure, WallTPCWAW- CCT RC Structure, Wall

S5_60670 Wall Bay 1 (+ repropping and removal of 5th & 6th struts) 100% 21d 15-Dec-15 A 10-Jan-16 A

S5_60675 Wall Bay 2 (+ repropping and removal of 5th & 6th struts) 100% 10d 10-Dec-15 A 05-Jan-16 A

S5_60680 Wall Bay 3 (+ repropping and removal of 5th & 6th struts) 100% 21d 10-Dec-15 A 07-Jan-16 A

S5_60685 Wall Bay 4 (+ repropping and removal of 5th & 6th struts) 100% 22d 20-Dec-15 A 11-Jan-16 A

S5_60690 Wall Bay 5 (+ removal of 5th strut) 100% 10d 02-Jan-16 A 29-Jan-16 A

S5_60695 Wall Bay 6 (+ removal of 5th strut) 100% 7d 21-Jan-16 A 25-Feb-16 A

S5_60700 Wall Bay 7 (+ removal of 5th strut) 100% 8d 16-Feb-16 A 25-Feb-16 A

S5_60705 Wall Bay 8 (+ removal of 5th strut) 100% 9d 16-Feb-16 A 25-Feb-16 A

S5_61075 Wall Bay 9 (+ removal of 5th strut) 100% 8d 16-Feb-16 A 25-Feb-16 A

TPCWAW -MaTPCWAW -Maintenance WalkwayTPCWAW -Maintenance WalkwayTPCWAW -Maintenance WalkwayTPCWAW -Maintenance WalkwayTPCWAW -Maintenance WalkwayTPCWAW -Maintenance Walkway

S6_9085 TPCWAW - Maintenance walkway / profile barrier 100% 23d 20-Dec-15 A 23-Mar-16 A

TPCWAW- CCTPCWAW- CCT RC Structure, OHVDTPCWAW- CCT RC Structure, OHVDTPCWAW- CCT RC Structure, OHVDTPCWAW- CCT RC Structure, OHVDTPCWAW- CCT RC Structure, OHVDTPCWAW- CCT RC Structure, OHVD

S5_60740 OHVD Bay 1 100% 12d 29-Dec-15 A 21-Jan-16 A

S5_61100 OHVD Bay 10 100% 7d 16-Feb-16 A 26-Feb-16 A

S5_60745 OHVD Bay 2 100% 12d 31-Dec-15 A 18-Jan-16 A

S5_60750 OHVD Bay 3 100% 12d 02-Jan-16 A 18-Jan-16 A

S5_60755 OHVD Bay 4 100% 12d 24-Dec-15 A 25-Jan-16 A

S5_60760 OHVD Bay 5 100% 12d 06-Jan-16 A 25-Jan-16 A

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2016 2017

KD10 - Completion of Section 5, (1863d)

KD11 - Completion of Section 6, (

KD9 - Completion of Section 4, (1739d)

Demolition of bulkhead wall TPCWAE/TPCWAW

East excavation to formation

Waterproofing + Base slab Bay 1 (incl. removal of 7th layer struts after casting of base slab)

Waterproofing + Base slab Bay 5

Waterproofing + Base slab Bay 6

Waterproofing + Base slab Bay 7

Waterproofing + Base slab Bay 8

Waterproofing + Base slab Bay 9 (stitching with TPCWAE)

Wall Bay 1 (+ repropping and removal of 5th & 6th struts)

Wall Bay 2 (+ repropping and removal of 5th & 6th struts)

Wall Bay 3 (+ repropping and removal of 5th & 6th struts)

Wall Bay 4 (+ repropping and removal of 5th & 6th struts)

Wall Bay 5 (+ removal of 5th strut)

Wall Bay 6 (+ removal of 5th strut)

Wall Bay 7 (+ removal of 5th strut)

Wall Bay 8 (+ removal of 5th strut)

Wall Bay 9 (+ removal of 5th strut)

TPCWAW - Maintenance walkway / profile barrier

OHVD Bay 1

OHVD Bay 10

OHVD Bay 2

OHVD Bay 3

OHVD Bay 4

OHVD Bay 5

MU74 CWB - MU74 Programme Layout 07-Dec-16 11:40
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Remaining Work
Critical Remaining Work
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Summary
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S5_61080 OHVD Bay 6 100% 9d 20-Jan-16 A 16-Feb-16 A

S5_61085 OHVD Bay 7 100% 9d 12-Feb-16 A 28-Feb-16 A

S5_61090 OHVD Bay 8 100% 9d 16-Feb-16 A 28-Feb-16 A

S5_61095 OHVD Bay 9 100% 9d 12-Feb-16 A 28-Feb-16 A

S5_61110 Shaft B Reinstatement - OHVD 100% 20d 20-Feb-16 A 22-Apr-16 A

TPCWAW- CCTPCWAW- CCT RC Structure, Top Slab + WaterproofingTPCWAW- CCT RC Structure, Top Slab + WaterproofingTPCWAW- CCT RC Structure, Top Slab + WaterproofingTPCWAW- CCT RC Structure, Top Slab + WaterproofingTPCWAW- CCT RC Structure, Top Slab + WaterproofingTPCWAW- CCT RC Structure, Top Slab + Waterproofing

S6_9135 Completion of Section 5 - TPCWAW Area (KD10), below 
-20mPD

100% 0d 09-Mar-16 A

S5_61120 Provide access to CWB (CC) Contractor - TPCWAW Area 100% 0d 29-Feb-16 A

S6_9055 Provide Access to WDII Contractor for bulkhead  wall removal 100% 0d 29-Feb-16 A

S5_61105 Shaft B Reinstatement - Top Slab 100% 15d 14-Feb-16 A 29-Feb-16 A

S5_60810 Top slab Bay 1 100% 11d 19-Jan-16 A 23-Feb-16 A

S5_60875 Top slab Bay 10 100% 5d 20-Feb-16 A 09-Mar-16 A

S5_60815 Top slab Bay 2 100% 10d 08-Jan-16 A 02-Feb-16 A

S5_60820 Top slab Bay 3 100% 10d 11-Jan-16 A 16-Feb-16 A

S5_60825 Top slab Bay 4 100% 11d 19-Jan-16 A 24-Feb-16 A

S5_60830 Top slab Bay 5 100% 10d 19-Feb-16 A 29-Feb-16 A

S5_60835 Top slab Bay 6 100% 12d 20-Feb-16 A 02-Mar-16 A

S5_60840 Top slab Bay 7 100% 7d 20-Feb-16 A 05-Mar-16 A

S5_60845 Top slab Bay 8 100% 16d 20-Feb-16 A 05-Mar-16 A

S5_60865 Top slab Bay 9 100% 15d 20-Feb-16 A 07-Mar-16 A

TPCWAW - KTPCWAW - King Post Load Transfer / Waterproofing on Top SlabTPCWAW - King Post Load Transfer / Waterproofing on Top SlabTPCWAW - King Post Load Transfer / Waterproofing on Top SlabTPCWAW - King Post Load Transfer / Waterproofing on Top SlabTPCWAW - King Post Load Transfer / Waterproofing on Top SlabTPCWAW - King Post Load Transfer / Waterproofing on Top Slab

S5_61115 TPCWAW  waterproofing -  Bay 10 100% 2d 09-Mar-16 A 10-Mar-16 A

S6_9076 TPCWAW King post load transfer + waterproofing (except Bay
10)

100% 26d 04-Mar-16 A 29-Mar-16 A

TPCWAW ReTPCWAW Removal of Temporary ReclamationTPCWAW Removal of Temporary ReclamationTPCWAW Removal of Temporary ReclamationTPCWAW Removal of Temporary ReclamationTPCWAW Removal of Temporary ReclamationTPCWAW Removal of Temporary Reclamation

S6_9140 Backfilling/Removal of ELS + Re charge water 100% 25d 30-Mar-16 A 04-Jul-16 A

S6_7550 Completion of Section 6- (KD11), above - 20mPD 100% 0d 01-Nov-16 A

S6_9105 Remove general fill/ seawall block (concurrent activities) 100% 25d 28-May-16 A 01-Nov-16 A

S6_9120 Saw cut diaphragm wall 100% 75d 20-Jul-16 A 29-Nov-16 A

Works in PorWorks in Portion 11 under KD9 (incl. Reinstatement of Vertical SeWorks in Portion 11 under KD9 (incl. Reinstatement of Vertical Seawall)Works in Portion 11 under KD9 (incl. Reinstatement of Vertical Seawall)Works in Portion 11 under KD9 (incl. Reinstatement of Vertical Seawall)Works in Portion 11 under KD9 (incl. Reinstatement of Vertical Seawall)Works in Portion 11 under KD9 (incl. Reinstatement of Vertical Seawall)

S6_9148 Completion of KD9- Works in Portion 11 100% 0d 29-Nov-16 A

S6_9147 Reinstate ground level at Portion 11 100% 40d 26-Jul-16 A 07-Oct-16 A

S6_9144 Reinstate vertical seawall (by marine plant) 100% 21d 23-Jul-16 A 07-Oct-16 A

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2016 2017

OHVD Bay 6

OHVD Bay 7

OHVD Bay 8

OHVD Bay 9

Shaft B Reinstatement - OHVD

Completion of Section 5 - TPCWAW Area (KD10), below -20mPD

Provide access to CWB (CC) Contractor - TPCWAW Area

Provide Access to WDII Contractor for bulkhead  wall removal

Shaft B Reinstatement - Top Slab

Top slab Bay 1

Top slab Bay 10

Top slab Bay 2

Top slab Bay 3

Top slab Bay 4

Top slab Bay 5

Top slab Bay 6

Top slab Bay 7

Top slab Bay 8

Top slab Bay 9

TPCWAW  waterproofing -  Bay 10

TPCWAW King post load transfer + waterproofing (except Bay 10)

Backfilling/Removal of ELS + Re charge water

Completion of Section 6- (KD11), above - 20

Remove general fill/ seawall block (concurren

Saw cut diaphragm wall

Completion of KD9- Works in Por

Reinstate ground level at Portion 11

Reinstate vertical seawall (by marine plant)
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Update 2017-01-20 CWB - Central Interchange (2014-06-20)Revised DWP R7Update 2017-01-20 CWB - Central Interchange (2014-06-20)Revised DWP R7Update 2017-01-20 CWB - Central Interchange (2014-06-20)Revised DWP R7Update 2017-01-20 CWB - Central Interchange (2014-06-20)Revised DWP R7Update 2017-01-20 CWB - Central Interchange (2014-06-20)Revised DWP R7Update 2017-01-20 CWB - Central Interchange (2014-06-20)Revised DWP R7

PRELIMINARIESPRELIMINARIESPRELIMINARIESPRELIMINARIESPRELIMINARIESPRELIMINARIES

Access Dates & MilestonesAccess Dates & MilestonesAccess Dates & MilestonesAccess Dates & MilestonesAccess Dates & MilestonesAccess Dates & Milestones

Commencement & CompletionCommencement & CompletionCommencement & CompletionCommencement & CompletionCommencement & CompletionCommencement & Completion

1005 Contract Construction Completion 0d 20-Jan-17* -355d

1010 Contract DLP and Establishment Works for Landscape 
Completion

0d 29-Jan-17* 0d

SECTION 5 - ALL WORKS IN PORTION V & VASECTION 5 - ALL WORKS IN PORTION V & VASECTION 5 - ALL WORKS IN PORTION V & VASECTION 5 - ALL WORKS IN PORTION V & VASECTION 5 - ALL WORKS IN PORTION V & VASECTION 5 - ALL WORKS IN PORTION V & VA

CWB Trough B - CH1360 to CH1480CWB Trough B - CH1360 to CH1480CWB Trough B - CH1360 to CH1480CWB Trough B - CH1360 to CH1480CWB Trough B - CH1360 to CH1480CWB Trough B - CH1360 to CH1480

PreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminaries

1533 V - Permanent Reinstate Finance Street for TTA6 (Both 
lanes) & drainage settlement- (VO V/021)

142d 16-Nov-15 A 24-Jan-17 -361d

Trough Internal WorksTrough Internal WorksTrough Internal WorksTrough Internal WorksTrough Internal WorksTrough Internal Works

VO207 VO207 - Revised Details of Roadside Barrier at Trough B 24d 08-Nov-16 A 16-Feb-17 -375d

SECTION 6 - ALL WORKS IN PORTION VISECTION 6 - ALL WORKS IN PORTION VISECTION 6 - ALL WORKS IN PORTION VISECTION 6 - ALL WORKS IN PORTION VISECTION 6 - ALL WORKS IN PORTION VISECTION 6 - ALL WORKS IN PORTION VI

General Surface WorksGeneral Surface WorksGeneral Surface WorksGeneral Surface WorksGeneral Surface WorksGeneral Surface Works

Formation & RoadworksFormation & RoadworksFormation & RoadworksFormation & RoadworksFormation & RoadworksFormation & Roadworks

Irrigation SystemIrrigation SystemIrrigation SystemIrrigation SystemIrrigation SystemIrrigation System

14916 Area VIII (New cross road pipes added) 140d 05-Nov-15 A 09-Feb-17 -296d

14912 Area VI 78d 18-Apr-16 A 01-Mar-17 -313d

14914 Area VII 78d 18-Apr-16 A 22-Feb-17 -307d

14908 Area IV / Area V 78d 28-Jun-16 A 09-Feb-17 -296d

14920 Area X 78d 04-Jul-16 A 09-Feb-17 -296d

RoadworksRoadworksRoadworksRoadworksRoadworksRoadworks

VO189 VO189  (Dated 20 May 2015) - Revised General 
Arrangement of the Mounting Post for Height Detector

106d 15-Dec-15 A 04-Feb-17 -310d

14926 Area 3 66d 19-Dec-15 A 20-Feb-17 -321d

14922 Area 1a / Area 1b 129d 28-Dec-15 A 20-Feb-17 -305d

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 HY/2009/18 Central - Wan Chai Bypass (Central Interchange)
TASK filters: 3 Months_1, Not HL.
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14928 Area 4 18d 15-Apr-16 A 27-Feb-17 -321d

VO150 VO150 (Dated 03 Jul 2015) - Replacement of Damaged 
Lattice

18d 06-Feb-17* 25-Feb-17 -310d

Finishes & LandscapingFinishes & LandscapingFinishes & LandscapingFinishes & LandscapingFinishes & LandscapingFinishes & Landscaping

14948 Area 4 12d 09-Nov-16 A 10-Mar-17 -321d

SECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENTSECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENTSECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENTSECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENTSECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENTSECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENT

4020 EST - Portion IVD Landscape Establishment 365d 03-Nov-14 A 02-Feb-17 -457d

4000 EST - Portion IIIA Landscape Establishment 365d 20-Jan-17* 19-Jan-18 -713d

4030 EST - Portion V Landscape Establishment 365d 20-Jan-17* 19-Jan-18 -808d

4040 EST - Portion VI Landscape Establishment 365d 11-Mar-17 10-Mar-18 -405d

SECTION 8 - PRESERVATION & PROTECTION OF TREESSECTION 8 - PRESERVATION & PROTECTION OF TREESSECTION 8 - PRESERVATION & PROTECTION OF TREESSECTION 8 - PRESERVATION & PROTECTION OF TREESSECTION 8 - PRESERVATION & PROTECTION OF TREESSECTION 8 - PRESERVATION & PROTECTION OF TREES

4100 Tree - Preservation & Protection of Existing Trees 1759d 14-Dec-10 A 10-Mar-17 -405d

Key Dates for Completion of SectionsKey Dates for Completion of SectionsKey Dates for Completion of SectionsKey Dates for Completion of SectionsKey Dates for Completion of SectionsKey Dates for Completion of Sections

Anticipated CompletionAnticipated CompletionAnticipated CompletionAnticipated CompletionAnticipated CompletionAnticipated Completion

1139 KD16 - Anticipated Completion 0d 10-Mar-17* -405d

1114 KD10 - Anticipated Completion 0d 31-Mar-17* -426d

Contract Required CompletionContract Required CompletionContract Required CompletionContract Required CompletionContract Required CompletionContract Required Completion

1095 KD12 - Section 7A Complete (DAY-1870) 0d 20-Jan-17* -443d

1105 KD14 - Section 7B Complete (DAY-1870) 0d 20-Jan-17* -443d

1115 KD10 - Section 6 Complete (DAY-1958) 0d 20-Jan-17* -355d

1125 KD11 - Section 7 Complete (DAY-1965) 0d 20-Jan-17* -348d

1140 KD16 - Section 8 Complete (DAY-1958) 0d 20-Jan-17* -355d

1135 KD15 - Section 7C Complete (DAY-2323) 0d 29-Jan-17* 0d

Portion Handover DatesPortion Handover DatesPortion Handover DatesPortion Handover DatesPortion Handover DatesPortion Handover Dates

Anticipated HandoverAnticipated HandoverAnticipated HandoverAnticipated HandoverAnticipated HandoverAnticipated Handover

2960a Portion IIIA Handover - Remaining (KD3 + 28 days) - (EOT 
26.5 days added)

0d 20-Jan-17* -658d

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 HY/2009/18 Central - Wan Chai Bypass (Central Interchange)
TASK filters: 3 Months_1, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining Work

Project  Baseline

Leighton Contractors (Asia) Limited
Programme Update 76 (January 2017)

THREE MONTH ROLLING

Project ID: U076

Baseline: DCP7-2c

Layout: Update Three Month Rolling U076

Page 2 of 3

Date Revision Checked Appro...

20-Dec-16 U075 AT PT

20-Jan-17 U076 AT PT



Activity ID Activity Name Original
Duration

Start Finish Total Float

Contract Required HandoverContract Required HandoverContract Required HandoverContract Required HandoverContract Required HandoverContract Required Handover

3096 Portion VI Handover (KD10 + 28 days) 0d 20-Jan-17* -327d

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 HY/2009/18 Central - Wan Chai Bypass (Central Interchange)
TASK filters: 3 Months_1, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining Work

Project  Baseline

Leighton Contractors (Asia) Limited
Programme Update 76 (January 2017)

THREE MONTH ROLLING

Project ID: U076

Baseline: DCP7-2c

Layout: Update Three Month Rolling U076

Page 3 of 3

Date Revision Checked Appro...

20-Dec-16 U075 AT PT

20-Jan-17 U076 AT PT



Activity ID Activity Name Rem
Dur

Start Finish

3MRP -  Nov 2016 to Feb 20173MRP -  Nov 2016 to Feb 20173MRP -  Nov 2016 to Feb 20173MRP -  Nov 2016 to Feb 20173MRP -  Nov 2016 to Feb 2017

02 - PRE-CONSTRUCTION WORKS02 - PRE-CONSTRUCTION WORKS02 - PRE-CONSTRUCTION WORKS02 - PRE-CONSTRUCTION WORKS02 - PRE-CONSTRUCTION WORKS

02.3 - Method Statement / Shop Drawings02.3 - Method Statement / Shop Drawings02.3 - Method Statement / Shop Drawings02.3 - Method Statement / Shop Drawings02.3 - Method Statement / Shop Drawings

0230-1390 MS Landscape Deck Structure - ER Review & Comment 0 26-Oct-16 A 22-Nov-16 A

0230-1400 MS Landscape Deck Structure - Resubmission 0 23-Nov-16 A 20-Dec-16 A

0230-1410 MS Landscape Deck Structure - ER Approval 28 20-Dec-16 16-Jan-17

0240-1280 Landscaping  Design - ER Review/Resubmission 28 20-Dec-16 16-Jan-17

0240-1290 Landscaping  Design - ER Approval 28 07-Dec-16 A 13-Feb-17

0240-1295 Landscaping  Design - Fabrication & Delivery 28 14-Feb-17 13-Mar-17

0240-1298 Green Roof Minimum 2 years Establishment - Start 0 04-Jan-17

0240-2470 MS for for trial erection of green roof -  No Adverse Comment 15 30-Oct-16 A 03-Jan-17

A3210 MS for LG-BM Assembly at Pier(F8B - F9B) -  ER Review / Comment 0 21-Nov-16 A 26-Nov-16 A

A3220 MS for LG-BM Assembly at Pier(F8B - F9B) -  Resubmission 0 27-Nov-16 A 02-Dec-16 A

A3230 MS for LG-BM Assembly at Pier(F8B - F9B) -  No Adverse Comment 0 03-Dec-16 A 08-Dec-16 A

02.5 - Bridge Segment/Beam Off-site Precasting02.5 - Bridge Segment/Beam Off-site Precasting02.5 - Bridge Segment/Beam Off-site Precasting02.5 - Bridge Segment/Beam Off-site Precasting02.5 - Bridge Segment/Beam Off-site Precasting

0250-4010 Bridge F3B - Pier F8B Segment - 6 nos. (S2) - Mould 2 0 14-Nov-16 A 05-Dec-16 A

0250-4015 Bridge F2B - Pier F3B2 Segment - 5 nos. (S2) - Mould 2 4 06-Dec-16 A 23-Dec-16

0250-4017 Bridge F1B2 - Pier F2B2 Segment - 11 nos. (S1) - Mould 2 37 24-Dec-16 08-Feb-17

0250-4018 Bridge F1B2 - Pier F1B2 Segment - 13 nos. (S1) - Mould 2 37 09-Feb-17 23-Mar-17

0250-4040 Bridge F3B - Pier F7B Segment - 11 nos. (S1) - Mould 1 0 17-Oct-16 A 21-Nov-16 A

0250-4045 Bridge F3B - Pier F6B Segment - 13 nos. (S2) - Mould 1 13 22-Nov-16 A 04-Jan-17

0250-4050 Bridge F2B - Pier F4B Segment - 13 nos. (S1) - Mould 1 37 05-Jan-17 18-Feb-17

0250-4055 Bridge F1B2 - Abut D12 Segment - 6 nos. (S2) - Mould 1 20 20-Feb-17 14-Mar-17

0250-4100 Bridge F1B1 - Pier F3B1 Segment - 7 nos. (T) - Mould 3 19 02-Jan-17* 23-Jan-17

0250-4110 Bridge F1B1 - Pier F2B1 Segment - 11 nos. (T) - Mould 3 28 24-Jan-17 27-Feb-17

0250-4115 Bridge F1B1 - Pier F1B1 Segment - 13 nos. (T) - Mould 3 32 28-Feb-17 06-Apr-17

A3160 Delivery of Segments - Bridge F3B 14 13-Jan-17 31-Jan-17

A3170 Delivery of Segments - Bridge F2B 18 03-Feb-17 23-Feb-17

05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS

05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)

05.1.6 - EVB Sub-structure & Tunnel05.1.6 - EVB Sub-structure & Tunnel05.1.6 - EVB Sub-structure & Tunnel05.1.6 - EVB Sub-structure & Tunnel05.1.6 - EVB Sub-structure & Tunnel

05.1.6 - EVB Outstanding Works05.1.6 - EVB Outstanding Works05.1.6 - EVB Outstanding Works05.1.6 - EVB Outstanding Works05.1.6 - EVB Outstanding Works

0515-3099 Complete EVB Outstanding Works 0 28-Feb-17*

A1960.3 Reinstate the temporary opening 3 07-Jan-17 10-Jan-17

A1960.5 Sheet Pile Removal 5 10-Nov-16 A 24-Dec-16

A1962.3 Backfill (N46-64/S48-67) for East Vent Bldg - Stage 3 8 10-Nov-16 A 29-Dec-16

A1963 Concrete paving / Finishing surface (part 1) 15 30-Dec-16 16-Jan-17

A1963.3 Concrete paving / Finishing surface (part 2) 15 17-Jan-17 04-Feb-17

18 25 01 08 15 22 29 05 12 19 26 05 12 19 26
December January February March

2016 2017

MS Landscape Deck Structure - ER Review & Comment

MS Landscape Deck Structure - Resubmission

MS Landscape Deck Structure - ER Approval

Landscaping  Design - ER Review/Resubmission

Landscaping  Design - ER Approval

Landscaping  Design - Fabrication & Delivery

Green Roof Minimum 2 years Establishment - Start

MS for for trial erection of green roof -  No Adverse Comment

MS for LG-BM Assembly at Pier(F8B - F9B) -  ER Review / Comment

MS for LG-BM Assembly at Pier(F8B - F9B) -  Resubmission

MS for LG-BM Assembly at Pier(F8B - F9B) -  No Adverse Comment

Bridge F3B - Pier F8B Segment - 6 nos. (S2) - Mould 2

Bridge F2B - Pier F3B2 Segment - 5 nos. (S2) - Mould 2

Bridge F1B2 - Pier F2B2 Segment - 11 nos. (S1) - Mould 2

Bridge F1B2 - Pier F1B2 Segment - 13 nos. (S1) - Mould 2

Bridge F3B - Pier F7B Segment - 11 nos. (S1) - Mould 1

Bridge F3B - Pier F6B Segment - 13 nos. (S2) - Mould 1

Bridge F2B - Pier F4B Segment - 13 nos. (S1) - Mould 1

Bridge F1B2 - Abut D12 Segment - 6 nos. (S2) - Mould 1

Bridge F1B1 - Pier F3B1 Segment - 7 nos. (T) - Mould 3

Bridge F1B1 - Pier F2B1 Segment - 11 nos. (T) - Mould 3

Delivery of Segments - Bridge F3B

Delivery of Segments - Bridge F2B

Complete EVB Outstanding Works

Reinstate the temporary opening

Sheet Pile Removal

Backfill (N46-64/S48-67) for East Vent Bldg - Stage 3

Concrete paving / Finishing surface (part 1)

Concrete paving / Finishing surface (part 2)

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 Dec 2016 to 19 Feb 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

05.1.7 - EVB & Tunnel Remedial Works05.1.7 - EVB & Tunnel Remedial Works05.1.7 - EVB & Tunnel Remedial Works05.1.7 - EVB & Tunnel Remedial Works05.1.7 - EVB & Tunnel Remedial Works

A2270 Tunnel - APS > Rectification of Structural Concrete Defect (ST 1 & 2) 15 01-Jul-16 A 06-Jan-17

A2273 EVB - Rectification of Concrete Defects at Stairs 01 & 6 15 20-Dec-16 A 06-Jan-17

A2275 EVB - Rectification of Concrete Defects to Plenum B1-07 12 15-Feb-17 28-Feb-17

A2276 EVB - Rectification of Concrete Defects to Vent Shaft B1-18 5 09-Feb-17 14-Feb-17

A2277 EVB - Rectification of Concrete Defects to Plenum B1-24 & 26 10 26-Jan-17 08-Feb-17

A2278 EVB - Rectification of Concrete Defects to Plenum B1-23 6 19-Jan-17 25-Jan-17

A2279 EVB - Rectification of Concrete Defects to GL A-E/3-5 7 11-Jan-17 18-Jan-17

A2313 EVB - (South Side) > Make Good D-wall surface (GL 6/E-F) 12 14-Nov-16 A 03-Jan-17

A2314 EVB - (South Side) > Make Good D-wall surface (GL 6/M-O) 9 04-Jan-17 13-Jan-17

A2315 EVB - (North Side) > Make Good D-wall surface (GL 2/E-F) 14 14-Jan-17 01-Feb-17

A2315.5 EVB - (North Side) > Make Good D-wall surface (GL 2/E-F) 14 06-Feb-17 21-Feb-17

A2316 EVB - (West Side) > Make Good D-wall surface (GL A/4-6) 2 22-Feb-17 23-Feb-17

A4110 EVB - (South Side) > Water Leakage Injection (GL 6/A-D) 6 20-Dec-16 27-Dec-16

A4120 EVB - (South Side) > Water Leakage Injection (GL 6N-O) 4 04-Jan-17 07-Jan-17

09 - SECTION 6 OF THE WORKS09 - SECTION 6 OF THE WORKS09 - SECTION 6 OF THE WORKS09 - SECTION 6 OF THE WORKS09 - SECTION 6 OF THE WORKS

09.1 - Carparks for Harbour Grand Hong Kong09.1 - Carparks for Harbour Grand Hong Kong09.1 - Carparks for Harbour Grand Hong Kong09.1 - Carparks for Harbour Grand Hong Kong09.1 - Carparks for Harbour Grand Hong Kong

Hoarding (Additional Hoarding requested by HGHK)Hoarding (Additional Hoarding requested by HGHK)Hoarding (Additional Hoarding requested by HGHK)Hoarding (Additional Hoarding requested by HGHK)Hoarding (Additional Hoarding requested by HGHK)

A4090 Demolition of Add'l Hoarding 9 24-Dec-16 04-Jan-17

HGHK ReprovisionHGHK ReprovisionHGHK ReprovisionHGHK ReprovisionHGHK Reprovision

Design, Submission, Material ApprovalDesign, Submission, Material ApprovalDesign, Submission, Material ApprovalDesign, Submission, Material ApprovalDesign, Submission, Material Approval

Revised Boundary WallRevised Boundary WallRevised Boundary WallRevised Boundary WallRevised Boundary Wall

A3680 A&A Submission  (for Stage 2 only; Stage 1 previously app'd) 4 26-Oct-16 A 23-Dec-16

A3690 BA8 + Supervision Plan (Wall)  (for Stage 2 only; Stage 1 previously app'd) 24 24-Dec-16 21-Jan-17

A3700 BA10 (Wall) 0 23-Jan-17

A3710 BA14 (Wall) 0 21-Feb-17

A3720 Prepare Tiling Layout 0 03-Oct-16 A 17-Oct-16 A

A3730 Confirm Tiling Layout by (AECOM) 0 17-Oct-16 A

Material Approval and ProcurementMaterial Approval and ProcurementMaterial Approval and ProcurementMaterial Approval and ProcurementMaterial Approval and Procurement

A3740 Floor Tile Approval 0 05-Jul-16 A 30-Aug-16 A

A3750 Floor Tile Procurement & Delivery 13 18-Oct-16 A 04-Jan-17

A3760 Wall Tile Procurement & Delivery 2 18-Oct-16 A 21-Dec-16

ConstructionConstructionConstructionConstructionConstruction

Stage 1 Construction (Below IEC W/B)Stage 1 Construction (Below IEC W/B)Stage 1 Construction (Below IEC W/B)Stage 1 Construction (Below IEC W/B)Stage 1 Construction (Below IEC W/B)

A3870 Screeding + Floor + Mix 6 20-Dec-16 27-Dec-16

A3880 Tiling (Stage 1) 26 05-Jan-17 06-Feb-17

Stage 2 Construction (Below IEC E/B)Stage 2 Construction (Below IEC E/B)Stage 2 Construction (Below IEC E/B)Stage 2 Construction (Below IEC E/B)Stage 2 Construction (Below IEC E/B)

A3890 Demolition (Advance Works prior to Bridge Demolition) - General Clearance 4 15-Dec-16 A 23-Dec-16

18 25 01 08 15 22 29 05 12 19 26 05 12 19 26
December January February March

2016 2017

Tunnel - APS > Rectification of Structural Concrete Defect (ST 1 & 2)

EVB - Rectification of Concrete Defects at Stairs 01 & 6

EVB - Rectification of Concrete Defects to Plenum B1-07

EVB - Rectification of Concrete Defects to Vent Shaft B1-18

EVB - Rectification of Concrete Defects to Plenum B1-24 & 26

EVB - Rectification of Concrete Defects to Plenum B1-23

EVB - Rectification of Concrete Defects to GL A-E/3-5

EVB - (South Side) > Make Good D-wall surface (GL 6/E-F)

EVB - (South Side) > Make Good D-wall surface (GL 6/M-O)

EVB - (North Side) > Make Good D-wall surface (GL 2/E-F)

EVB - (North Side) > Make Good D-wall surface (GL 2/E-F)

EVB - (West Side) > Make Good D-wall surface (GL A/4-6)

EVB - (South Side) > Water Leakage Injection (GL 6/A-D)

EVB - (South Side) > Water Leakage Injection (GL 6N-O)

Demolition of Add'l Hoarding

A&A Submission  (for Stage 2 only; Stage 1 previously app'd)

BA8 + Supervision Plan (Wall)  (for Stage 2 only; Stage 1 previously app'd)

BA10 (Wall)

BA14 (Wall)

Floor Tile Procurement & Delivery

Wall Tile Procurement & Delivery

Screeding + Floor + Mix

Tiling (Stage 1)

Demolition (Advance Works prior to Bridge Demolition) - General Clearance

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 Dec 2016 to 19 Feb 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

A3900 3000H Feature Wall (RC) 12 05-Jan-17 18-Jan-17

A3910 1800H Boundary Wall (RC) 18 23-Jan-17 14-Feb-17

A3920 E&M Manhole Construction 12 01-Feb-17 14-Feb-17

A3930 Waterpipe Installation 6 08-Feb-17 14-Feb-17

A3940 Slab Construction 6 15-Feb-17 21-Feb-17

A3950 Screeding + Floor + Mix 6 22-Feb-17 28-Feb-17

A3960 Tiling (Stage 2) 24 01-Mar-17 28-Mar-17

Alfresco Cafe Area (outside works boundary)Alfresco Cafe Area (outside works boundary)Alfresco Cafe Area (outside works boundary)Alfresco Cafe Area (outside works boundary)Alfresco Cafe Area (outside works boundary)

Trial Pit (confirmed)Trial Pit (confirmed)Trial Pit (confirmed)Trial Pit (confirmed)Trial Pit (confirmed)

A4010 Trial Pit Excavation (Hand Dig) - 6 Nos Loc (incl: rem tiles, excav) 15 17-Dec-16 A 06-Jan-17

A4020 Utility Identification 14 19-Dec-16 A 09-Jan-17

A4030 Reinstatement ( backfilling) 14 23-Dec-16 09-Jan-17

Reprovision (confirmed)Reprovision (confirmed)Reprovision (confirmed)Reprovision (confirmed)Reprovision (confirmed)

A4060 Material Procurement & Delivery 52 19-Dec-16 A 21-Feb-17

A4070 Demolition (rem tiles) 8 10-Jan-17 18-Jan-17

A4080 Construction 35 22-Feb-17 03-Apr-17

10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS

10.2 - W/B Bridges (Bridge C and F)10.2 - W/B Bridges (Bridge C and F)10.2 - W/B Bridges (Bridge C and F)10.2 - W/B Bridges (Bridge C and F)10.2 - W/B Bridges (Bridge C and F)

10.2.3 - Bridge Construction10.2.3 - Bridge Construction10.2.3 - Bridge Construction10.2.3 - Bridge Construction10.2.3 - Bridge Construction

Bridge C1Bridge C1Bridge C1Bridge C1Bridge C1

A4170 Bridge C1 & E - Construct Parapet - Rebar Fixing, Cast-in Items & Fwk (P19-P20) 9 07-Dec-16 A 30-Dec-16

A4180 Bridge C1 & E - Construct Central Median - Rebar Fixing & Fwk (P19-P16) 12 15-Dec-16 A 03-Jan-17

A4190 Bridge C1 & E - Construct Parapet (Outer & Inner) - Rebar Fixing & Fwk (E3-D1) 14 23-Dec-16 09-Jan-17

A4200 Bridge C1 & E - Construct Parapet - Cast Concrete & Remove Fwk (P19-P20) 6 31-Dec-16 06-Jan-17

A4210 Bridge C1 & E - Construct Central Median - Cast Concrete & Remove Fwk (P19-P16) 9 07-Jan-17 17-Jan-17

A4220 Bridge C1 & E - Construct Parapet (Outer & Inner) - Cast Concrete & Remove Fwk (E3-D1) 12 18-Jan-17 02-Feb-17

A4230 Bridge C1 & E - Construct Single Noise Barrier (P19-20) > Main Post / Frame 18 10-Jan-17 01-Feb-17

A4240 Bridge C1 & E - Construct Single Noise Barrier (P19-20) > Panels 14 02-Feb-17 17-Feb-17

All W/B Bridges (Common)All W/B Bridges (Common)All W/B Bridges (Common)All W/B Bridges (Common)All W/B Bridges (Common)

A4130 Outstanding Noise panels & Capping Plate to Noise Enclosure 10 31-Oct-16 A 31-Dec-16

10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)

10.3.1 - Pier Construction10.3.1 - Pier Construction10.3.1 - Pier Construction10.3.1 - Pier Construction10.3.1 - Pier Construction

Pier F5B to F8BPier F5B to F8BPier F5B to F8BPier F5B to F8BPier F5B to F8B

1031-1680 Existing P42/F7B Prepare C.J. 6 15-Feb-17 21-Feb-17

1031-1700 Existing P42/F7B Construct Pier/Column 14 22-Feb-17 09-Mar-17

1031-1720 Existing P42/F7B Construct Crosshead 18 10-Mar-17 30-Mar-17

1031-1740 Bearing Installation P42/F7B 4 31-Mar-17 04-Apr-17

1031-1760 Existing P43/F8B Prepare C.J. 6 01-Feb-17 07-Feb-17

18 25 01 08 15 22 29 05 12 19 26 05 12 19 26
December January February March

2016 2017

3000H Feature Wall (RC)

1800H Boundary Wall (RC)

E&M Manhole Construction

Waterpipe Installation

Slab Construction

Screeding + Floor + Mix

Tiling (Stage 2)

Trial Pit Excavation (Hand Dig) - 6 Nos Loc (incl: rem tiles, excav)

Utility Identification

Reinstatement ( backfilling)

Material Procurement & Delivery

Demolition (rem tiles)

Bridge C1 & E - Construct Parapet - Rebar Fixing, Cast-in Items & Fwk (P19-P20)

Bridge C1 & E - Construct Central Median - Rebar Fixing & Fwk (P19-P16)

Bridge C1 & E - Construct Parapet (Outer & Inner) - Rebar Fixing & Fwk (E3-D1)

Bridge C1 & E - Construct Parapet - Cast Concrete & Remove Fwk (P19-P20)

Bridge C1 & E - Construct Central Median - Cast Concrete & Remove Fwk (P19-P16)

Bridge C1 & E - Construct Parapet (Outer & Inner) - Cast Concrete & Remove Fwk (E3-D1)

Bridge C1 & E - Construct Single Noise Barrier (P19-20) > Main Post / Frame

Bridge C1 & E - Construct Single Noise Barrier (P19-20) > Panels

Outstanding Noise panels & Capping Plate to Noise Enclosure

Existing P42/F7B Prepare C.J.

Existing P42/F7B Construct Pier/Column

Existing P43/F8B Prepare C.J.

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 Dec 2016 to 19 Feb 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

1031-1780 Existing P43/F8B Construct Pier/Column 14 08-Feb-17 23-Feb-17

1031-1800 Existing P43/F8B Construct Crosshead 18 24-Feb-17 16-Mar-17

1031-1820 Bearing Installation P43/F8B 4 17-Mar-17 21-Mar-17

10.3.2 - Bridge Construction10.3.2 - Bridge Construction10.3.2 - Bridge Construction10.3.2 - Bridge Construction10.3.2 - Bridge Construction

All Middle Bridge F (Common)All Middle Bridge F (Common)All Middle Bridge F (Common)All Middle Bridge F (Common)All Middle Bridge F (Common)

1032-4350 TCSS/LV Ducts at Pier 50-52 14 04-Feb-17 20-Feb-17

1032-4353 TCSS/LV Ducts at Pier 52-54 14 21-Feb-17 08-Mar-17

1032-4354 TCSS/LV Ducts at Pier 54-56 14 09-Mar-17 24-Mar-17

10.4 - Bridge Deck Demolition10.4 - Bridge Deck Demolition10.4 - Bridge Deck Demolition10.4 - Bridge Deck Demolition10.4 - Bridge Deck Demolition

10.4.3 - Existing E/B Bridge10.4.3 - Existing E/B Bridge10.4.3 - Existing E/B Bridge10.4.3 - Existing E/B Bridge10.4.3 - Existing E/B Bridge

10412-1650 Demolish Dolphin + Tie Beam & Reconstruct Tie Beam Pier 34 20 13-Mar-17 04-Apr-17

10412-1670 Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 34 by Crane 9 02-Mar-17 11-Mar-17

10412-1700 Demolish Dolphin+Pile Cap & Reconstruct Pier 33 Pile Cap 20 13-Mar-17 04-Apr-17

10412-1710 Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 33 9 20-Feb-17 01-Mar-17

10412-1720 Demolish Temp. E/B  Bridge - Deck > Pier 33 to 34 (6 beams) 5 14-Feb-17 18-Feb-17

10412-1730 Demolish Dolphin+Pile Cap & Reconstruct Pier 32 Pile Cap 20 02-Mar-17 24-Mar-17

10412-1740 Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 32 9 09-Feb-17 18-Feb-17

10412-1750 Demolish Temp. E/B  Bridge - Deck > Pier 32 to 33 (6 beams) 5 03-Feb-17 08-Feb-17

10412-1760 Demolish Dolphin+Pile Cap & Reconstruct Pier 31 Pile Cap 20 20-Feb-17 14-Mar-17

10412-1770 Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 31 9 27-Jan-17 08-Feb-17

10412-1780 Demolish Temp. E/B  Bridge - Deck > Pier 31 to 32 (6 beams) 5 21-Jan-17 26-Jan-17

10412-1790 Demolish Dolphin+Pile Cap & Reconstruct Pier 30 Pile Cap 20 09-Feb-17 03-Mar-17

10412-1800 Demolish Temp. E/B  Bridge - Crosshead & Pier >  30 9 17-Jan-17 26-Jan-17

10412-1810 Demolish Temp. E/B  Bridge - Deck > Pier 30 to 31 (6 beams) 5 11-Jan-17 16-Jan-17

10412-1820 Demolish Temp. E/B  Bridge - Crosshead & Pier > Pier 29 9 06-Jan-17 16-Jan-17

10412-1830 Demolish Temp. E/B  Bridge - Deck > Pier 29 to 30 (6 beams) 5 31-Dec-16 05-Jan-17

10412-1840 Demolish Temp. E/B  Bridge - Crosshead & Pier > Pier 28 9 27-Dec-16 05-Jan-17

10412-1860 Demolish Temp. E/B  Bridge - Deck > Pier 28 to 29 (6 beams) 5 20-Dec-16 24-Dec-16

10412-2180 Demolish Temp. E/B  Bridge - Crosshead & Pier >  25 9 20-Dec-16 30-Dec-16

10412-2200 Demolish Temp. E/B  Bridge - Deck > Pier 23 to 24 (6 beams) 5 24-Dec-16 30-Dec-16

10412-2220 Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 24 9 31-Dec-16 10-Jan-17

10412-2240 Demolish Temp. E/B  Bridge - Deck > Pier 22 to 23 (6 beams) 5 05-Jan-17 10-Jan-17

10412-2260 Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 23 9 11-Jan-17 20-Jan-17

10412-2280 Demolish Temp. E/B  Bridge - Deck > Pier 21 to 22 (6 beams) 5 16-Jan-17 20-Jan-17

10412-2300 Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 22 9 21-Jan-17 02-Feb-17

10412-2320 Demolish Temp. E/B  Bridge - Deck > Pier 20 to 21 (6 beams) 5 26-Jan-17 02-Feb-17

10412-2340 Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 21 9 03-Feb-17 13-Feb-17

10412-2360 Demolish Temp. E/B  Bridge - Deck > Pier 19 to 20 (6 beams) 5 08-Feb-17 13-Feb-17

18 25 01 08 15 22 29 05 12 19 26 05 12 19 26
December January February March

2016 2017

Existing P43/F8B Construct Pier/Column

Existing P43/F8B Construct Crosshead

Bearing Installation P43/F8B

TCSS/LV Ducts at Pier 50-52

TCSS/LV Ducts at Pier 52-54

TCSS/LV Ducts at Pier 54-56

Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 34 by Crane

Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 33

Demolish Temp. E/B  Bridge - Deck > Pier 33 to 34 (6 beams)

Demolish Dolphin+Pile Cap & Reconstruct Pier 32 Pile Cap

Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 32

Demolish Temp. E/B  Bridge - Deck > Pier 32 to 33 (6 beams)

Demolish Dolphin+Pile Cap & Reconstruct Pier 31 Pile Cap

Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 31

Demolish Temp. E/B  Bridge - Deck > Pier 31 to 32 (6 beams)

Demolish Dolphin+Pile Cap & Reconstruct Pier 30 Pile Cap

Demolish Temp. E/B  Bridge - Crosshead & Pier >  30

Demolish Temp. E/B  Bridge - Deck > Pier 30 to 31 (6 beams)

Demolish Temp. E/B  Bridge - Crosshead & Pier > Pier 29

Demolish Temp. E/B  Bridge - Deck > Pier 29 to 30 (6 beams)

Demolish Temp. E/B  Bridge - Crosshead & Pier > Pier 28

Demolish Temp. E/B  Bridge - Deck > Pier 28 to 29 (6 beams)

Demolish Temp. E/B  Bridge - Crosshead & Pier >  25

Demolish Temp. E/B  Bridge - Deck > Pier 23 to 24 (6 beams)

Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 24

Demolish Temp. E/B  Bridge - Deck > Pier 22 to 23 (6 beams)

Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 23

Demolish Temp. E/B  Bridge - Deck > Pier 21 to 22 (6 beams)

Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 22

Demolish Temp. E/B  Bridge - Deck > Pier 20 to 21 (6 beams)

Demolish Temp. E/B  Bridge - Crosshead & Pier >  Pier 21

Demolish Temp. E/B  Bridge - Deck > Pier 19 to 20 (6 beams)

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 Dec 2016 to 19 Feb 2017)

 

Page 4 of 6



Activity ID Activity Name Rem
Dur

Start Finish

10412-2380 Demolish Temp. E/B  Bridge - Crosshead & Pier >  20 9 14-Feb-17 23-Feb-17

A2650 Saw Cutting of Bridge Deck - (Pier 37-36) 3 20-Dec-16 22-Dec-16

A2660 Saw Cutting of Bridge Deck - (Pier 36-35) 3 23-Dec-16 27-Dec-16

A2670 Saw Cutting of Bridge Deck - (Pier 35-34) 3 28-Dec-16 30-Dec-16

A2750 Demolish Three(3nos) Beams at Pier 39-38 - Crane A & B 4 20-Dec-16 23-Dec-16

A2760 Demolish Three(3nos) Beams at Pier 38-37 - Crane A & B 4 24-Dec-16 29-Dec-16

A2770 Demolish Three(3nos) Beams at Pier 37-36 - Crane A & B 4 30-Dec-16 03-Jan-17

A2780 Demolish Three(3nos) Beams at Pier 36-35 - Crane A & B 4 04-Jan-17 07-Jan-17

A2790 Erection and Testing of LG-BM at Pier 43-45 - Crane C (MS/20821) 23 19-Dec-16 A 16-Jan-17

A2800 Demolish Four(4nos) Beams at Pier 43-42 - by LG-BM 2 17-Jan-17 18-Jan-17

A2830 Demolish Pier + Steel Support at Pier 43 9 19-Jan-17 31-Jan-17

A2832 Launch LG-BM to next Bridge Span 1 01-Feb-17 01-Feb-17

A3240 Demolish Four(4nos) Beams at Pier 42-41 - by LG-BM 2 02-Feb-17 03-Feb-17

A3250 Demolish Pier + Steel Support at Pier 42 9 04-Feb-17 14-Feb-17

A3260 Launch LG-BM to next Bridge Span 1 15-Feb-17 15-Feb-17

A3270 Demolish Four(4nos) Beams at Pier 41-40 - by LG-BM 2 16-Feb-17 17-Feb-17

A3280 Demolish Pier + Steel Support at Pier 41 9 18-Feb-17 28-Feb-17

A3290 Launch LG-BM to next Bridge Span 1 01-Mar-17 01-Mar-17

A3300 Demolish Four(4nos) Beams at Pier 40-39 - by LG-BM 2 02-Mar-17 03-Mar-17

A3310 Demolish Pier + Steel Support at Pier 40 9 04-Mar-17 14-Mar-17

A3320 Launch LG-BM to next Bridge Span 1 15-Mar-17 15-Mar-17

A3330 Demolish Four(4nos) Beams at Pier 39-38 - by LG-BM 2 16-Mar-17 17-Mar-17

A3340 Demolish Pier + Steel Support at Pier 39 9 18-Mar-17 28-Mar-17

10.5 - Temporary Bridge10.5 - Temporary Bridge10.5 - Temporary Bridge10.5 - Temporary Bridge10.5 - Temporary Bridge

10.5.2 - Temporary Bridge 'TB'10.5.2 - Temporary Bridge 'TB'10.5.2 - Temporary Bridge 'TB'10.5.2 - Temporary Bridge 'TB'10.5.2 - Temporary Bridge 'TB'

1052-1260 TB > Demolition of Temporary Bridge "TB' 27 07-Mar-17 07-Apr-17

A4140 TTA Implementation prior to Demolition 14 18-Feb-17 06-Mar-17

10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp

10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)

Excavation & ELS WorksExcavation & ELS WorksExcavation & ELS WorksExcavation & ELS WorksExcavation & ELS Works

1061-4901.2 Sheet Piling Works (WF1>B3:19m@1.5m/d) 6 12-Jul-16 A 27-Dec-16

1061-4915 Tam Grouting 9 14-Sep-16 A 30-Dec-16

1061-5040 Recharge Well Installation (8Nos) 10 22-Dec-16* 03-Jan-17

1061-5060 Dewatering Well Installation (14Nos) 14 04-Jan-17 19-Jan-17

1061-5080 Observation Well Installation (10Nos) 12 20-Jan-17 04-Feb-17

1061-5100 Pumping Test 9 06-Feb-17 15-Feb-17

1061-5120 Complete Pump Test 0 15-Feb-17

1061-5140 Ch 5285 - 5331 > Excav from Ex. Lvl down to 2.5mPD (Ch 5285 - 5331 w/ open cut) 18 15-Aug-16 A 10-Jan-17

18 25 01 08 15 22 29 05 12 19 26 05 12 19 26
December January February March

2016 2017

Demolish Temp. E/B  Bridge - Crosshead & Pier >  20

Saw Cutting of Bridge Deck - (Pier 37-36)

Saw Cutting of Bridge Deck - (Pier 36-35)

Saw Cutting of Bridge Deck - (Pier 35-34)

Demolish Three(3nos) Beams at Pier 39-38 - Crane A & B

Demolish Three(3nos) Beams at Pier 38-37 - Crane A & B

Demolish Three(3nos) Beams at Pier 37-36 - Crane A & B

Demolish Three(3nos) Beams at Pier 36-35 - Crane A & B

Erection and Testing of LG-BM at Pier 43-45 - Crane C (MS/20821)

Demolish Four(4nos) Beams at Pier 43-42 - by LG-BM

Demolish Pier + Steel Support at Pier 43

Launch LG-BM to next Bridge Span

Demolish Four(4nos) Beams at Pier 42-41 - by LG-BM

Demolish Pier + Steel Support at Pier 42

Launch LG-BM to next Bridge Span

Demolish Four(4nos) Beams at Pier 41-40 - by LG-BM

Demolish Pier + Steel Support at Pier 41

Launch LG-BM to next Bridge Span

Demolish Four(4nos) Beams at Pier 40-39 - by LG-BM

Demolish Pier + Steel Support at Pier 40

Launch LG-BM to next Bridge Span

Demolish Four(4nos) Beams at Pier 39-38 - by LG-BM

Demolish Pier + Steel Support at Pier 39

TTA Implementation prior to Demolition

Sheet Piling Works (WF1>B3:19m@1.5m/d)

Tam Grouting

Recharge Well Installation (8Nos)

Dewatering Well Installation (14Nos)

Observation Well Installation (10Nos)

Pumping Test

Complete Pump Test

Ch 5285 - 5331 > Excav from Ex. Lvl down to 2.5mPD (Ch 5285 - 5331 w/ open cut)

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 Dec 2016 to 19 Feb 2017)
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Activity ID Activity Name Rem
Dur

Start Finish

1061-5160 Ch 5234 - 5285 > Excav from Ex. Lvl down to 2.5mPD 15 11-Jan-17 27-Jan-17

1061-5180 Ch 5234 - 5285 > Install 1st Layer of Strut & Waling 9 31-Jan-17 09-Feb-17

1061-5200 Ch 5234 - 5285 > Excav from 2.5mPD to 1m Below 2nd Layer of Struts 16 16-Feb-17 06-Mar-17

1061-5220 Ch 5234 - 5285 > Install 2nd Layer of Strut & Waling 9 07-Mar-17 16-Mar-17

1061-5240 Ch 5234 - 5285 > Excav to FEL 13 17-Mar-17 31-Mar-17

Structure WorksStructure WorksStructure WorksStructure WorksStructure Works

1061-5260 Bay 1 - Ch 5322 - 5331 > Base Slab - Blinding Layer 1 07-Mar-17 07-Mar-17

1061-5280 Bay 1 - Ch 5322 - 5331 > Base Slab - Water Proofing Membrane 2 08-Mar-17 09-Mar-17

1061-5300 Bay 1 - Ch 5322 - 5331 > Base Slab - Rebar Fixing 5 10-Mar-17 15-Mar-17

1061-5320 Bay 1 - Ch 5322 - 5331 > Base Slab - Erect Formworks 4 16-Mar-17 20-Mar-17

1061-5340 Bay 1 - Ch 5322 - 5331 > Base Slab - Concreting 1 21-Mar-17 21-Mar-17

10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works

10.7.3 - Open Area10.7.3 - Open Area10.7.3 - Open Area10.7.3 - Open Area10.7.3 - Open Area

1073-1010 Open Area - Pedestrian Parapet -Ch570.40 to Ch540.00 14 17-Feb-17* 04-Mar-17

1073-1010.3 Open Area - Pedestrian Parapet - Ch540.00 to Ch520.00 14 06-Mar-17 21-Mar-17

11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS

11.1 - Portion XIIA - Stage 111.1 - Portion XIIA - Stage 111.1 - Portion XIIA - Stage 111.1 - Portion XIIA - Stage 111.1 - Portion XIIA - Stage 1

11.1.1 - Along  Watson Road - Waterwork & Roadworks (Portion XIIA)11.1.1 - Along  Watson Road - Waterwork & Roadworks (Portion XIIA)11.1.1 - Along  Watson Road - Waterwork & Roadworks (Portion XIIA)11.1.1 - Along  Watson Road - Waterwork & Roadworks (Portion XIIA)11.1.1 - Along  Watson Road - Waterwork & Roadworks (Portion XIIA)

1110-2820 Permanent Cul-de Sac -  Constr. of drainage 25 06-Feb-17* 06-Mar-17

1110-2830 Permanent Cul-de Sac -  Constr. of watermains 25 17-Feb-17 17-Mar-17

1110-2840 Permanent Cul-de Sac -  Constr. of public lighting & telecom (conduits & drawpits) 25 01-Mar-17 29-Mar-17

18 25 01 08 15 22 29 05 12 19 26 05 12 19 26
December January February March

2016 2017

Ch 5234 - 5285 > Excav from Ex. Lvl down to 2.5mPD

Ch 5234 - 5285 > Install 1st Layer of Strut & Waling

Ch 5234 - 5285 > Excav from 2.5mPD to 1m Below 2nd Layer of Struts

Ch 5234 - 5285 > Install 2nd Layer of Strut & Waling

Bay 1 - Ch 5322 - 5331 > Base Slab - Blinding Layer

Bay 1 - Ch 5322 - 5331 > Base Slab - Water Proofing Membrane

Bay 1 - Ch 5322 - 5331 > Base Slab - Rebar Fixing

Bay 1 - Ch 5322 - 5331 > Base Slab - Erect Formworks

Bay 1 - Ch 5322 - 5331 > Base Slab - Concreting

Open Area - Pedestrian Parapet -Ch570.40 to Ch540.00

Open Area - Pedestrian Parapet - Ch540.00 to Ch520.00

Permanent Cul-de Sac -  Constr. of drainage

Permanent Cul-de Sac -  Constr. of watermains

Permanent Cul-de Sac -  Constr. of public lighting & telecom (conduits & drawpits)

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19

Three Months Rolling Programme (20 Dec 2016 to 19 Feb 2017)
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Activity ID Activity Name Original
Duration

Start Finish

TotalTotal 1791d 21-Mar-13 A 14-Dec-17

DWP-07 (5) -  UDWP-07 (5) -  Update Progress As of 20 Dec 16 1791d 21-Mar-13 A 14-Dec-17

Works in KD7Works in KD7 137d 03-Oct-16 A 24-Mar-17

Works in TS3-WestWorks in TS3-West 137d 03-Oct-16 A 24-Mar-17

Tunnel StructureTunnel Structure 137d 03-Oct-16 A 24-Mar-17

TS3W CCT StructTS3W CCT Structure (Mainline E/B, W/B Tunnel) 60d 03-Oct-16 A 14-Jan-17

Wall & CP of TunWall & CP of Tunnel Structure Northern & Southern Tunnel E/B & W/B - 4,000 m3 + SM(A), SM(B), TF(A) 22d 21-Nov-16 A 22-Dec-16 A

Bay 2Bay 2 5d 25-Nov-16 A 06-Dec-16 A

A1500 Spray Type Waterproofing, Protection Board and Backfilling (EP02 Construction Controlled) 5d 25-Nov-16 A 06-Dec-16 A

Bay 3Bay 3 10d 25-Nov-16 A 04-Dec-16 A

A1530 Spray Type Waterproofing, Protection Board and Backfilling 10d 25-Nov-16 A 04-Dec-16 A

Bay 4Bay 4 10d 21-Nov-16 A 09-Dec-16 A

A1560 Spray Type Waterproofing, Protection Board and Backfilling for SR8 Tunnel Construction 10d 21-Nov-16 A 09-Dec-16 A

Bay 5Bay 5 10d 08-Dec-16 A 09-Dec-16 A

A1590 Spray Type Waterproofing, Protection Board and Backfilling for SR8 Tunnel Construction 10d 08-Dec-16 A 09-Dec-16 A

Bay 6Bay 6 10d 09-Dec-16 A 12-Dec-16 A

A1620 Spray Type Waterproofing, Protection Board and Backfilling for SR8 Tunnel Construction 
(EP03 Construction controlled)

10d 09-Dec-16 A 12-Dec-16 A

Bay 7Bay 7 10d 11-Dec-16 A 12-Dec-16 A

A1650 Spray Type Waterproofing, Protection Board and Backfilling for SR8 Tunnel Construction 10d 11-Dec-16 A 12-Dec-16 A

Bay 8Bay 8 14d 30-Nov-16 A 22-Dec-16 A

A1690 Removal of 6th and 7th layer ELS 14d 30-Nov-16 A 08-Dec-16 A

A1720 Backfilling for construction of SR8B 6d 11-Dec-16 A 18-Dec-16 A

A1680 Waterproofing and repropping installation 5d 19-Dec-16 A 22-Dec-16 A

OHVD, MaintenaOHVD, Maintenance Walkway & Profile Barrier Construction (Northern & Southern Tunnel E/B & W/B 27d 08-Dec-16 A 06-Jan-17

Bay 8Bay 8 27d 08-Dec-16 A 06-Jan-17

A1880 Bay S8 OHVD and Kicker Wall, Maintenance Walkway and Profile Barrier 8d 08-Dec-16 A 19-Dec-16 A

A1870 Bay N8 OHVD and Kicker Wall, Maintenance Walkway and Profile Barrier 8d 30-Dec-16 06-Jan-17

Bay 9Bay 9 21d 12-Dec-16 A 03-Jan-17

A1900 Bay S9 OHVD and Kicker Wall, Maintenance Walkway and Profile Barrier 5d 12-Dec-16 A 21-Dec-16 A

A1890 Bay N9 OHVD and Kicker Wall, Maintenance Walkway and Profile Barrier 5d 30-Dec-16 03-Jan-17

Top Slab (NortheTop Slab (Northern and Southern Side Tunnel E/B and W/B - 18000 m3) 47d 03-Oct-16 A 14-Jan-17

Bay 1Bay 1 30d 08-Nov-16 A 14-Jan-17

A2090 Bulkhead Breakthrough of TS3E/TS3W 30d 08-Nov-16 A 14-Jan-17

Bay 6Bay 6 11d 03-Oct-16 A 03-Dec-16 A

A2020 Bay S6R Top Slab (29m approx.) 11d 03-Oct-16 A 30-Nov-16 A

A2010 Bay N6R Top Slab (27m approx.) 11d 05-Oct-16 A 03-Dec-16 A

Bay 7Bay 7 17d 31-Oct-16 A 09-Dec-16 A

A2040 Bay S7R Top Slab (29m approx.) 10d 31-Oct-16 A 07-Dec-16 A

A2030 Bay N7R Top Slab (26m approx.) 10d 07-Nov-16 A 09-Dec-16 A

Bay 8Bay 8 6d 12-Dec-16 A 12-Jan-17

A2060 Bay S8R Top Slab (29m approx.) 5d 12-Dec-16 A 03-Jan-17

A2050 Bay N8R Top Slab (26m approx.) 6d 22-Dec-16 A 12-Jan-17

Bay 9Bay 9 1d 08-Dec-16 A 04-Jan-17

Dec Jan Feb Mar Apr
2016 2017

terproofing, Protection Board and Backfilling (EP02 Construction Controlled)

roofing, Protection Board and Backfilling

e Waterproofing, Protection Board and Backfilling for SR8 Tunnel Construction

e Waterproofing, Protection Board and Backfilling for SR8 Tunnel Construction

ay Type Waterproofing, Protection Board and Backfilling for SR8 Tunnel Construction (EP03 Construction controlled)

ay Type Waterproofing, Protection Board and Backfilling for SR8 Tunnel Construction

6th and 7th layer ELS

Backfilling for construction of SR8B

Waterproofing and repropping installation

Bay S8 OHVD and Kicker Wall, Maintenance Walkway and Profile Barrier

Bay N8 OHVD and Kicker Wall, Maintenance Walkway and Profile Barrier

Bay S9 OHVD and Kicker Wall, Maintenance Walkway and Profile Barrier

Bay N9 OHVD and Kicker Wall, Maintenance Walkway and Profile Barrier

Bulkhead Breakthrough of TS3E/TS3W

prox.)

7m approx.)

p Slab (29m approx.)

R Top Slab (26m approx.)

Bay S8R Top Slab (29m approx.)

Bay N8R Top Slab (26m approx.)

SR8_DWP_R07-MU45 SR8 - Layout for 3MRP_2106_12 Appendix C.5 

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Contract No. HY/2010/08: Central - Wanchai Bypass Tunnel +(Slip 
Road 8 Section) - 3 Months Rolling Progamme 

Date Revision Checked Approved
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Activity ID Activity Name Original
Duration

Start Finish

A2080 Bay S9R Top Slab (29m approx.) 1d 08-Dec-16 A 30-Dec-16

A2070 Bay N9R Top Slab (26m approx.) 1d 17-Dec-16 A 04-Jan-17

SR8 Tunnel StrucSR8 Tunnel Structure 96d 13-Nov-16 A 16-Feb-17

Base Slab of SlipBase Slab of Slip Road 8 (SR8) - 8000 m3 73d 13-Nov-16 A 24-Jan-17

A2130 Placement of Seawall Blocks for SR4B Construction 8d 13-Nov-16 A 30-Dec-16

A2150 Placement of Seawall Blocks for SR5B Construction 8d 18-Nov-16 A 01-Jan-17

A2170 Placement of Seawall Blocks for SR6B Construction 8d 16-Dec-16 A 02-Jan-17

A2200 Bay SR8B 8d 30-Dec-16 06-Jan-17

A2140 Bay SR4B 7d 31-Dec-16 06-Jan-17

A2160 Bay SR5B 7d 01-Jan-17 08-Jan-17

A2180 Bay SR6B 5d 02-Jan-17 07-Jan-17

A2190 Bay SR7B 5d 11-Jan-17 15-Jan-17

A2110 Breaking to the Cut Off Level of Diaphragm Wall to be Carried Out after Bay S3R 
Completion

2d 18-Jan-17 19-Jan-17

A2120 Bay SR3B 5d 20-Jan-17 24-Jan-17

Wall Structure oWall Structure of SR8 - 2500 m3 27d 07-Jan-17 02-Feb-17

A2230 Removal of 4th layer and 5th layer ELS 6d 07-Jan-17 12-Jan-17

A2270 Removal of 4th layer and 5th layer ELS 6d 07-Jan-17 13-Jan-17

A2250 Removal of 4th layer and 5th layer ELS 6d 08-Jan-17 14-Jan-17

A2240 Bay SR4 Walls 7d 13-Jan-17 19-Jan-17

A2280 Bay SR6 Walls 7d 13-Jan-17 20-Jan-17

A2260 Bay SR5 Walls 7d 14-Jan-17 21-Jan-17

A2290 Removal of 5th layer ELS 4d 16-Jan-17 19-Jan-17

A2300 Bay SR7 Walls 5d 20-Jan-17 24-Jan-17

A2210 Removal of 4th layer and 5th layer ELS 4d 25-Jan-17 28-Jan-17

A2220 Bay SR3 Walls 5d 29-Jan-17 02-Feb-17

OHVD StructureOHVD Structure, Maintenance Walkway and Profile Barrier of SR8 - 2000 m3 35d 04-Jan-17 07-Feb-17

A2320 Bay SR1R OHVD, Maintenance Walkway and Profile Barrier 7d 04-Jan-17* 10-Jan-17

A2380 Removal of 5th Layer ELS 5d 07-Jan-17 11-Jan-17

A2390 Bay SR8R OHVD, Maintenance Walkway and Profile Barrier 4d 12-Jan-17 15-Jan-17

A2340 Bay SR4R OHVD, Maintenance Walkway and Profile Barrier 5d 20-Jan-17 24-Jan-17

A2360 Bay SR6R OHVD, Maintenance Walkway and Profile Barrier 4d 20-Jan-17 24-Jan-17

A2350 Bay SR5R OHVD, Maintenance Walkway and Profile Barrier 7d 21-Jan-17 28-Jan-17

A2370 Bay SR7R OHVD, Maintenance Walkway and Profile Barrier 4d 25-Jan-17 28-Jan-17

A2330 Bay SR3R OHVD, Maintenance Walkway and Profile Barrier 5d 03-Feb-17 07-Feb-17

Top Slab of SR8 Top Slab of SR8 - 12000 m3 37d 11-Jan-17 16-Feb-17

A2400 Bay SR1R 10d 11-Jan-17 20-Jan-17

A2460 Bay SR8R 9d 16-Jan-17 24-Jan-17

A2440 Bay SR6R 9d 24-Jan-17 02-Feb-17

A2420 Bay SR4R 6d 25-Jan-17 30-Jan-17

A2430 Bay SR5R 8d 28-Jan-17 05-Feb-17

A2450 Bay SR7R 9d 29-Jan-17 06-Feb-17

A2410 Bay SR3R 7d 10-Feb-17 16-Feb-17

Earthwork BackfiEarthwork Backfilling,  ELS Removal and Water Recharging 122d 10-Nov-16 A 11-Mar-17

East PortionEast Portion 116d 10-Nov-16 A 05-Mar-17

Dec Jan Feb Mar Apr
2016 2017

Bay S9R Top Slab (29m approx.)

Bay N9R Top Slab (26m approx.)

Placement of Seawall Blocks for SR4B Construction

Placement of Seawall Blocks for SR5B Construction

Placement of Seawall Blocks for SR6B Construction

Bay SR8B

Bay SR4B

Bay SR5B

Bay SR6B

Bay SR7B

Breaking to the Cut Off Level of Diaphragm Wall to be Carried Out after Bay S3R Completion

Bay SR3B

Removal of 4th layer and 5th layer ELS

Removal of 4th layer and 5th layer ELS

Removal of 4th layer and 5th layer ELS

Bay SR4 Walls

Bay SR6 Walls

Bay SR5 Walls

Removal of 5th layer ELS

Bay SR7 Walls

Removal of 4th layer and 5th layer ELS

Bay SR3 Walls

Bay SR1R OHVD, Maintenance Walkway and Profile Barrier

Removal of 5th Layer ELS

Bay SR8R OHVD, Maintenance Walkway and Profile Barrier

Bay SR4R OHVD, Maintenance Walkway and Profile Barrier

Bay SR6R OHVD, Maintenance Walkway and Profile Barrier

Bay SR5R OHVD, Maintenance Walkway and Profile Barrier

Bay SR7R OHVD, Maintenance Walkway and Profile Barrier

Bay SR3R OHVD, Maintenance Walkway and Profile Barrier

Bay SR1R

Bay SR8R

Bay SR6R

Bay SR4R

Bay SR5R

Bay SR7R

Bay SR3R

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Contract No. HY/2010/08: Central - Wanchai Bypass Tunnel +(Slip 
Road 8 Section) - 3 Months Rolling Progamme 

Date Revision Checked Approved
30-Dec-16 DWP-07 (5) - 3 Months Rolling FS TL



Activity ID Activity Name Original
Duration

Start Finish

A2470 Stage 1 Backfilling- 6000 m3 (-30 mPD~ -20 mPD, Bay 2 -Bay 4) - 500 m3 per day 13d 10-Nov-16 A 17-Jan-17

A2480 Stage 2 Backfilling- 28000 m3 (-20 mPD~ -10 mPD, Bay 2- Bay 4) - 1560 m3 per day 18d 18-Jan-17 04-Feb-17

A2490 Stage 3 Backfilling- 18000 m3 (-10mPD~ -7.0 mPD, Bay 2- Bay 4) - 1000 m3 per day 18d 05-Feb-17 22-Feb-17

A2510 Closure of wall opening in Bay 1 of CCT (Wall 4 and Wall 5) 11d 12-Feb-17 23-Feb-17

A2520 Stage 5 Backfilling ~ 10000 m3 (-30 mPD ~ -7.0 mPD, Bay 1) ~ 1000 m3 per day 11d 18-Feb-17 28-Feb-17

A2500 Removal of 2nd Layer ELS and Removal of Reprop inside Tunnel (Bay 2- Bay 4) 10d 23-Feb-17 04-Mar-17

A2515 Backfiling of Bay 1 11d 23-Feb-17 05-Mar-17

A2530 Removal of 2nd Layer ELS (Bay 1) 5d 01-Mar-17 05-Mar-17

West PortionWest Portion 33d 13-Jan-17 14-Feb-17

A2540 Stage 4 Backfilling - 69000 m3 (-30mPD~ -7.0 mPD, Bay 5-8) - 2500 m3 per day 28d 13-Jan-17 09-Feb-17

A2550 Removal of 2nd Layer ELS - 10 days 13d 02-Feb-17 14-Feb-17

Water Recharge Water Recharge (CNY- 27/1~ 2/2) 6d 06-Mar-17 11-Mar-17

A2560 Water Re-charge to ELS Cofferdam 6d 06-Mar-17 11-Mar-17

Skin Wall RemovaSkin Wall Removal Works between TS4/TS3W and Shaft D Closure 85d 30-Dec-16 24-Mar-17

A2570 Design Review and ICE Cert for 1st Stage Skin Wall Removal 15d 30-Dec-16 13-Jan-17

A2580 Skin Wall Removal Works between TS4/TS3W - 20 days (1st stage) - SR8 20d 14-Jan-17 02-Feb-17

A2590 Skin Wall Removal Works between TS4/TS3W - 20 days (2nd stage) - After Tunnel Roof 
Slab Completion - E/B and W/B

20d 03-Feb-17 22-Feb-17

A2600 Construction of Remaining Tunnel Structure between CH. 4260.2- 4265.2 at SOL T100 for 
Mainline E/B, W/B, SR8

30d 23-Feb-17 24-Mar-17

A2610 Shaft D R/C Slab Reinstatement 20d 23-Feb-17 14-Mar-17

Removal BulkheaRemoval Bulkhead at CH525 (TS3W / SR8 Junction) 51d 21-Jan-17 12-Mar-17

A4830 Curing Period for Removal of Scaffolding of Bay SR1R of SR8 Roof Slab 10d 21-Jan-17 30-Jan-17

A5180 Remove Scaffolding of SR1R Roof 4d 31-Jan-17 03-Feb-17

A6080 Remove Bulkhead between TS3W & SR8 37d 04-Feb-17 12-Mar-17

Works in KD8Works in KD8 66d 27-Jan-17 02-Apr-17

TS3W - Remove TTS3W - Remove Temporary Reclamation 66d 27-Jan-17 02-Apr-17

Stage 1 - North WeStage 1 - North West Corner (Bay Z4-25 to Bay 20) 24d 27-Jan-17 19-Feb-17

A2650 Break concrete slab at Bay Z4-25 to Bay 20 4d 27-Jan-17 30-Jan-17

A2660 Remove filled material to -4.35mPD at Bay Z4-25 to Bay 19 (6,500m3) 8d 31-Jan-17 07-Feb-17

A2670 Remove seawall blocks at Bay Z4-25 to Bay 20 (426 nos.) 8d 08-Feb-17 15-Feb-17

A2680 Remove filled material to -7.0 mPD 4d 16-Feb-17 19-Feb-17

Stage 2 - North to Stage 2 - North to East Side (Bay 19 to Bay 11 + Bay 26 to  Bay 28) 14d 31-Jan-17 13-Feb-17

A2690 Break concrete slab at Bay 19 to Bay 11 + Bay 26 to Bay 28 (2,500m2) 7d 31-Jan-17 06-Feb-17

A2700 Remove filled material to +2.8mPD (2,500m3) 7d 07-Feb-17 13-Feb-17

Stage 3 - North to Stage 3 - North to East Side (Bay 19 to bay 26) 22d 12-Mar-17 02-Apr-17

North West D-waNorth West D-wall Opening 19d 12-Mar-17 30-Mar-17

A2720 Core D-wall cut holes at Panel DW02 to NA6 (27 nos.) 4d 12-Mar-17 15-Mar-17

A2730 Vertical cut at Panel DW02 to NA6 (19 nos.) 8d 16-Mar-17 23-Mar-17

A2740 Horizontal cut at Panel DW02 to NA6 (25 nos.) 7d 24-Mar-17 30-Mar-17

North East & EastNorth East & East 22d 12-Mar-17 02-Apr-17

A2750 Remove filled material to -4.35mPD (22,500m3) 9d 12-Mar-17 20-Mar-17

A2760 Remove seawall blocks at Bay 19 to 11 & Bay 26 to 28 (1,335 nos.) 13d 21-Mar-17 02-Apr-17

Works in KD6Works in KD6 333d 19-Apr-16 A 18-Mar-17

Works in SR8 (OpWorks in SR8 (Open Cut Method) 333d 19-Apr-16 A 18-Mar-17

SR8 (Zone C) - ChSR8 (Zone C) - Ch. 528 to Ch. 368 109d 18-Nov-16 A 18-Mar-17

Dec Jan Feb Mar Apr
2016 2017

Stage 1 Backfilling- 6000 m3 (-30 mPD~ -20 mPD, Bay 2 -Bay 4) - 500 m3 per day

Stage 2 Backfilling- 28000 m3 (-20 mPD~ -10 mPD, Bay 2- Bay 4) - 1560 m3 per day

Stage 3 Backfilling- 18000 m3 (-10mPD~ -7.0 mPD, Bay 2- Bay 4) - 1000 m3 pe

Closure of wall opening in Bay 1 of CCT (Wall 4 and Wall 5)

Stage 5 Backfilling ~ 10000 m3 (-30 mPD ~ -7.0 mPD, Bay 1) ~ 1000

Removal of 2nd Layer ELS and Removal of Reprop inside Tu

Backfiling of Bay 1

Removal of 2nd Layer ELS (Bay 1)

Stage 4 Backfilling - 69000 m3 (-30mPD~ -7.0 mPD, Bay 5-8) - 2500 m3 per day

Removal of 2nd Layer ELS - 10 days

Water Re-charge to ELS Cofferdam

Design Review and ICE Cert for 1st Stage Skin Wall Removal

Skin Wall Removal Works between TS4/TS3W - 20 days (1st stage) - SR8

Skin Wall Removal Works between TS4/TS3W - 20 days (2nd stage) - After Tu

Construction of Rem

Shaft D R/C Slab Reinstatement

Curing Period for Removal of Scaffolding of Bay SR1R of SR8 Roof Slab

Remove Scaffolding of SR1R Roof

Remove Bulkhead between TS3W & SR8

Break concrete slab at Bay Z4-25 to Bay 20

Remove filled material to -4.35mPD at Bay Z4-25 to Bay 19 (6,500m3)

Remove seawall blocks at Bay Z4-25 to Bay 20 (426 nos.)

Remove filled material to -7.0 mPD

Break concrete slab at Bay 19 to Bay 11 + Bay 26 to Bay 28 (2,500m2)

Remove filled material to +2.8mPD (2,500m3)

Core D-wall cut holes at Panel DW02 t

Vertical cut at Panel DW

Horizonta

Remove filled material to -4.3

Rem

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

ELSELS 46d 19-Nov-16 A 04-Jan-17

Area B (CH475 toArea B (CH475 to CH514) - steel Deck EB + SR8/TS3 Interface 46d 19-Nov-16 A 04-Jan-17

Strut & Waling Strut & Waling Installation for SL5 41d 19-Nov-16 A 07-Dec-16 A

A3470 Area B - Waling Installation 6d 19-Nov-16 A 02-Dec-16 A

A3480 Area B - Srrtut Installation for SL5 9d 30-Nov-16 A 03-Dec-16 A

A1621 Area B - Bracing Installation for Layer 2 (Bottom Horizontal & Diagonal) 1d 07-Dec-16 A 07-Dec-16 A

Excavation to -Excavation to -17.9mPD From SL5 to Formation (3,908 m3 / 540m3/D approx.3.3m Depth) 34d 30-Nov-16 A 05-Dec-16 A

A3440 Area B - Excavation 1st cycle (1.2m Depth) & Lagging Plate 4d 30-Nov-16 A 01-Dec-16 A

A3450 Area B - Excavation 2nd cycle (1.2m Depth) & Lagging Plate 4d 02-Dec-16 A 03-Dec-16 A

A3460 Area B - Excavation 3rd cycle (0.9m Depth) & Lagging Plate 3d 04-Dec-16 A 05-Dec-16 A

Excavation for Excavation for Rock Fill (1000mm Below F.L./1,576 m3/ 540m3/D) 6d 30-Dec-16 04-Jan-17

A3490 Area B - Excavation further down to 1000mm below F.L. 1d 30-Dec-16 30-Dec-16

A3500 Area B - Lay & Compact Rock Fill 4d 31-Dec-16 03-Jan-17

A3510 Area B - Blinding / Divert Ground Water by Submerge Pump 2d 03-Jan-17 04-Jan-17

Tunnel StructureTunnel Structure 108d 18-Nov-16 A 18-Mar-17

Area A (CH384 toArea A (CH384 to CH475 - Victoria Park to Steel Deck WB + IEC) 97d 18-Nov-16 A 07-Mar-17

Vertical BlindinVertical Blinding Bay C1 to C4 13d 29-Nov-16 A 09-Dec-16 A

A4300 Bay C4 13d 29-Nov-16 A 09-Dec-16 A

Tunnel StructurTunnel Structure at  Area A - Bay C1 to C4 97d 18-Nov-16 A 07-Mar-17

Bay C2Bay C2 89d 30-Nov-16 A 05-Mar-17

StructureStructure 41d 30-Nov-16 A 16-Jan-17

1.2m Thick B1.2m Thick Base Slab 26d 30-Nov-16 A 16-Dec-16 A

T1350 C2 Base - Concreting 1d 30-Nov-16 A 30-Nov-16 A

T1370 C2 Base - Remove 3th & 5th Strut SL3 & SL5 (2 Nos@SL5 & 8 Nos@SL3) 3d 09-Dec-16 A 16-Dec-16 A

1m Thick Tu1m Thick Tunnel Wall at Both Sides & OHVD Slab 7d 22-Dec-16 A 04-Jan-17

T1380 C2 Wall & OHVD - Erect Scaffolding & Soffit Formwork 4d 22-Dec-16 A 30-Dec-16

T1390 C2  Wall & OHVD  - Steel Fixing & Wall Formwork 5d 30-Dec-16 03-Jan-17

T1400 C2 Wall & OHVD - Concreting 1d 04-Jan-17 04-Jan-17

400mm Thic400mm Thick OHVD Hanger Wall & 1.2m Thick Top Slab 12d 05-Jan-17 16-Jan-17

T1440 C2  OHVD Hanger Wall & Roof  - Erect Faslework & Soffit Formworks + Hanger  Wall 
Formwork

3d 05-Jan-17 07-Jan-17

T1450 C2  OHVD Hanger Wall & Roof  - Steel Fixing (+1 d for Wall Steel fixing) 6d 08-Jan-17 13-Jan-17

T1460 C2  OHVD Hanger Wall & Roof  - Top slab CJ Formwork Erection & Water Stop 2d 14-Jan-17 15-Jan-17

T1470 C2  OHVD Hanger Wall & Roof  - Concreting 1d 16-Jan-17 16-Jan-17

Removal of FRemoval of Falseworks & SL4 23d 17-Jan-17 08-Feb-17

T1550 C2 Roof - 10 Days Curing of Roof Prior to Removal of Falsework 10d 17-Jan-17 26-Jan-17

T1560 C2 Roof - Remove Falsework 6d 27-Jan-17 05-Feb-17

T2730 C2 Wall - Remove Strut SL4  (8 No / Layer/ Bay C2) 3d 06-Feb-17 08-Feb-17

Egress PassaEgress Passage 17d 08-Feb-17 25-Feb-17

Wall of EPWall of EP 9d 08-Feb-17 17-Feb-17

A3780 C2 Erect Scaffolding & working Platform 1d 08-Feb-17 09-Feb-17

A3750 C2  Internal Wall Formwork 2d 09-Feb-17 11-Feb-17

A3760 C2 Steel Fixing to Wall 2d 11-Feb-17 13-Feb-17

A3770 C2 External Wall Formwork 3d 13-Feb-17 16-Feb-17

A3790 C2 Concrete to Wall 1d 16-Feb-17 17-Feb-17

Dec Jan Feb Mar Apr
2016 2017

tion

ation for SL5

ing Installation for Layer 2 (Bottom Horizontal & Diagonal)

cycle (1.2m Depth) & Lagging Plate

2nd cycle (1.2m Depth) & Lagging Plate

on 3rd cycle (0.9m Depth) & Lagging Plate

Area B - Excavation further down to 1000mm below F.L.

Area B - Lay & Compact Rock Fill

Area B - Blinding / Divert Ground Water by Submerge Pump

C2 Base - Remove 3th & 5th Strut SL3 & SL5 (2 Nos@SL5 & 8 Nos@SL3)

C2 Wall & OHVD - Erect Scaffolding & Soffit Formwork

C2  Wall & OHVD  - Steel Fixing & Wall Formwork

C2 Wall & OHVD - Concreting

C2  OHVD Hanger Wall & Roof  - Erect Faslework & Soffit Formworks + Hanger  Wall Formwork

C2  OHVD Hanger Wall & Roof  - Steel Fixing (+1 d for Wall Steel fixing)

C2  OHVD Hanger Wall & Roof  - Top slab CJ Formwork Erection & Water Stop

C2  OHVD Hanger Wall & Roof  - Concreting

C2 Roof - 10 Days Curing of Roof Prior to Removal of Falsework

C2 Roof - Remove Falsework

C2 Wall - Remove Strut SL4  (8 No / Layer/ Bay C2)

C2 Erect Scaffolding & working Platform

C2  Internal Wall Formwork

C2 Steel Fixing to Wall

C2 External Wall Formwork

C2 Concrete to Wall

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Duration

Start Finish

Roof of EPRoof of EP 8d 17-Feb-17 25-Feb-17

A3800 C2 Scaffolding & Soffit Formwork 3d 17-Feb-17 20-Feb-17

A3810 C2 Steel Fixing to Roof 2d 20-Feb-17 22-Feb-17

A3820 C2 Side Fromwork for Wall up to Roof Top 2d 22-Feb-17 24-Feb-17

A3830 C2 Concrete to Roof 1d 24-Feb-17 25-Feb-17

Utility TroughUtility Trough 25d 08-Feb-17 05-Mar-17

Left Hand SiLeft Hand Side 8d 25-Feb-17 05-Mar-17

A3850 C2 - LHS Backing Concrete of Utility Trough 4d 25-Feb-17 01-Mar-17

A3840 C2 - LHS Profile Barrier of Utility Trough 4d 01-Mar-17 05-Mar-17

Right Hand SRight Hand Side 8d 08-Feb-17 16-Feb-17

A3860 C2 - RHS Backing Concrete of Utility Trough 4d 08-Feb-17 12-Feb-17

A3870 C2  - RHS Profile Barrier of Utility Trough 4d 12-Feb-17 16-Feb-17

Bay C1Bay C1 96d 18-Nov-16 A 05-Mar-17

StructureStructure 50d 18-Nov-16 A 18-Jan-17

A4280 Fixing T-Grid Waterproofing on Base Slab & Vertical Blinding 3d 18-Nov-16 A 01-Dec-16 A

1.2m Thick B1.2m Thick Base Slab 10d 02-Dec-16 A 19-Dec-16 A

T2780 C1 Base - Rebar Fixing 5d 02-Dec-16 A 06-Dec-16 A

T2790 C1 Base - Kicker Formwork  & Water Stop 2d 07-Dec-16 A 07-Dec-16 A

T2800 C1 Base - Concreting 1d 08-Dec-16 A 08-Dec-16 A

T2820 C1 Base - Remove 3th & 5th Strut SL3 & SL5 (0 Nos@SL5 & 6 Nos@SL3) 2d 12-Dec-16 A 19-Dec-16 A

1m Thick Tu1m Thick Tunnel Wall at Both Sides & OHVD Slab 9d 30-Dec-16 07-Jan-17

T2830 C1 Wall & OHVD - Erect Scaffolding & Soffit Formwork 3d 30-Dec-16 01-Jan-17

T2840 C1  Wall & OHVD  - Steel Fixing 4d 02-Jan-17 05-Jan-17

T2850 C1 Wall & OHVD - Wall Formwork + Side Formwork for OHVD Slab 1d 06-Jan-17 06-Jan-17

T2860 C1 Wall & OHVD - Concreting 1d 07-Jan-17 07-Jan-17

400mm Thic400mm Thick OHVD Hanger Wall & 1.2m Thick Top Slab 11d 08-Jan-17 18-Jan-17

T2870 C1  OHVD Hanger Wall & Roof  - Erect Faslework & Soffit Formworks + Hanger  Wall 
Formwork

3d 08-Jan-17 10-Jan-17

T2880 C1  OHVD Hanger Wall & Roof  - Steel Fixing (+1 D for Wall Steel Fixing) 6d 11-Jan-17 16-Jan-17

T2890 C1  OHVD Hanger Wall & Roof  - Top slab CJ Formwork Erection & Water Stop 1d 17-Jan-17 17-Jan-17

T2910 C1  OHVD Hanger Wall & Roof  - Concreting 1d 18-Jan-17 18-Jan-17

Removal of FRemoval of Falseworks & SL4 21d 19-Jan-17 08-Feb-17

T1310 C1 Roof - 10 Days Curing of Roof Prior to Removal of Falsework 10d 19-Jan-17 28-Jan-17

T1320 C1 Roof - Remove Falsework 6d 01-Feb-17 06-Feb-17

T2740 C1 Wall - Remove Strut SL4  (6 No / Layer/ Bay C1) 2d 07-Feb-17 08-Feb-17

Egress PassaEgress Passage 17d 09-Feb-17 25-Feb-17

Wall of EPWall of EP 9d 09-Feb-17 17-Feb-17

A3650 C1 Erect Scaffolding & working Platform 1d 09-Feb-17 09-Feb-17

A3620 C1 Internal Wall Formwork 2d 10-Feb-17 11-Feb-17

A3630 C1 Steel Fixing to Wall 2d 12-Feb-17 13-Feb-17

A3640 C1 External Wall Formwork 3d 14-Feb-17 16-Feb-17

A3660 C1 Concrete to Wall 1d 17-Feb-17 17-Feb-17

Roof of EPRoof of EP 8d 18-Feb-17 25-Feb-17

A3670 C1 Scaffolding & Soffit Formwork 3d 18-Feb-17 20-Feb-17

A3680 C1 Steel Fixing to Roof 2d 21-Feb-17 22-Feb-17

Dec Jan Feb Mar Apr
2016 2017

C2 Scaffolding & Soffit Formwork

C2 Steel Fixing to Roof

C2 Side Fromwork for Wall up to Roof Top

C2 Concrete to Roof

C2 - LHS Backing Concrete of Utility Trough

C2 - LHS Profile Barrier of Utility Trough

C2 - RHS Backing Concrete of Utility Trough

C2  - RHS Profile Barrier of Utility Trough

ng on Base Slab & Vertical Blinding

ar Fixing

cker Formwork  & Water Stop

Concreting

C1 Base - Remove 3th & 5th Strut SL3 & SL5 (0 Nos@SL5 & 6 Nos@SL3)

C1 Wall & OHVD - Erect Scaffolding & Soffit Formwork

C1  Wall & OHVD  - Steel Fixing

C1 Wall & OHVD - Wall Formwork + Side Formwork for OHVD Slab

C1 Wall & OHVD - Concreting

C1  OHVD Hanger Wall & Roof  - Erect Faslework & Soffit Formworks + Hanger  Wall Formwork

C1  OHVD Hanger Wall & Roof  - Steel Fixing (+1 D for Wall Steel Fixing)

C1  OHVD Hanger Wall & Roof  - Top slab CJ Formwork Erection & Water Stop

C1  OHVD Hanger Wall & Roof  - Concreting

C1 Roof - 10 Days Curing of Roof Prior to Removal of Falsework

C1 Roof - Remove Falsework

C1 Wall - Remove Strut SL4  (6 No / Layer/ Bay C1)

C1 Erect Scaffolding & working Platform

C1 Internal Wall Formwork

C1 Steel Fixing to Wall

C1 External Wall Formwork

C1 Concrete to Wall

C1 Scaffolding & Soffit Formwork

C1 Steel Fixing to Roof

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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A3690 C1 Side Fromwork for Wall up to Roof Top 2d 23-Feb-17 24-Feb-17

A3700 C1 Concrete to Roof 1d 25-Feb-17 25-Feb-17

Utility TroughUtility Trough 25d 09-Feb-17 05-Mar-17

Left Hand SiLeft Hand Side 8d 26-Feb-17 05-Mar-17

A3720 C1 - LHS Backing Concrete of Utility Trough 4d 26-Feb-17 01-Mar-17

A3710 C1 - LHS Profile Barrier of Utility Trough 4d 02-Mar-17 05-Mar-17

Right Hand SRight Hand Side 8d 09-Feb-17 16-Feb-17

A3730 C1 - RHS Backing Concrete of Utility Trough 4d 09-Feb-17 12-Feb-17

A3740 C1 - RHS Profile Barrier of Utility Trough 4d 13-Feb-17 16-Feb-17

Bay C3Bay C3 67d 02-Dec-16 A 06-Mar-17

StructureStructure 20d 02-Dec-16 A 18-Jan-17

A4290 Fixing T-Grid Waterproofing on Base Slab & Vertical Blinding 3d 02-Dec-16 A 07-Dec-16 A

1.2m Thick B1.2m Thick Base Slab 12d 08-Dec-16 A 24-Dec-16 A

T2950 C3 Base - Rebar Fixing 5d 08-Dec-16 A 13-Dec-16 A

T2960 C3 Base - Kicker Formwork  & Water Stop 2d 14-Dec-16 A 14-Dec-16 A

T2970 C3 Base - Concreting 1d 15-Dec-16 A 15-Dec-16 A

T2980 C3 Base - Remove Kicker Formwork & Make Good C.J. 1d 16-Dec-16 A 16-Dec-16 A

T2990 C3 Base - Remove 3th & 5th Strut SL3 & SL5 (1 Nos@SL5 & 8 Nos@SL3) 3d 17-Dec-16 A 24-Dec-16 A

1m Thick Tu1m Thick Tunnel Wall at Both Sides & OHVD Slab 9d 30-Dec-16 07-Jan-17

T3000 C3 Wall & OHVD - Erect Scaffolding & Soffit Formwork 3d 30-Dec-16 01-Jan-17

T3010 C3  Wall & OHVD  - Steel Fixing 4d 02-Jan-17 05-Jan-17

T3020 C3 Wall & OHVD - Wall Formwork + Side Formwork for OHVD Slab 1d 06-Jan-17 06-Jan-17

T3030 C3 Wall & OHVD - Concreting 1d 07-Jan-17 07-Jan-17

400mm Thic400mm Thick OHVD Hanger Wall & 1.2m Thick Top Slab 11d 08-Jan-17 18-Jan-17

T3040 C3  OHVD Hanger Wall & Roof  - Erect Faslework & Soffit Formworks + Hanger  Wall 
Formwork

3d 08-Jan-17 10-Jan-17

T3050 C3  OHVD Hanger Wall & Roof  - Steel Fixing (+1 D for Wall Steel Fixing) 6d 11-Jan-17 16-Jan-17

T3060 C3  OHVD Hanger Wall & Roof  - Top slab CJ Formwork Erection & Water Stop 1d 17-Jan-17 17-Jan-17

T3080 C3  OHVD Hanger Wall & Roof  - Concreting 1d 18-Jan-17 18-Jan-17

Removal of FRemoval of Falseworks & SL4 22d 19-Jan-17 09-Feb-17

T1790 C3 Roof - 10 Days Curing of Roof Prior to Removal of Falsework 10d 19-Jan-17 28-Jan-17

T1800 C3 Roof - Remove Falsework 6d 01-Feb-17 06-Feb-17

T2750 C3 Wall - Remove Strut SL4  (8 No / Layer/ Bay C3) 3d 07-Feb-17 09-Feb-17

Egress PassaEgress Passage 17d 10-Feb-17 26-Feb-17

Wall of EPWall of EP 9d 10-Feb-17 18-Feb-17

A2310 C3 Erect Scaffolding & working Platform 1d 10-Feb-17 10-Feb-17

A3920 C3 Internal Wall Formwork 2d 11-Feb-17 12-Feb-17

A3930 C3 Steel Fixing to Wall 2d 13-Feb-17 14-Feb-17

A3940 C3 External Wall Formwork 3d 15-Feb-17 17-Feb-17

A3950 C3 Concrete to Wall 1d 18-Feb-17 18-Feb-17

Roof of EPRoof of EP 8d 19-Feb-17 26-Feb-17

A3960 C3 Scaffolding & Soffit Formwork 3d 19-Feb-17 21-Feb-17

A3970 C3 Steel Fixing to Roof 2d 22-Feb-17 23-Feb-17

A3980 C3 Side Fromwork for Wall up to Roof Top 2d 24-Feb-17 25-Feb-17

A3990 C3 Concrete to Roof 1d 26-Feb-17 26-Feb-17

Dec Jan Feb Mar Apr
2016 2017

C1 Side Fromwork for Wall up to Roof Top

C1 Concrete to Roof

C1 - LHS Backing Concrete of Utility Trough

C1 - LHS Profile Barrier of Utility Trough

C1 - RHS Backing Concrete of Utility Trough

C1 - RHS Profile Barrier of Utility Trough

Waterproofing on Base Slab & Vertical Blinding

3 Base - Rebar Fixing

C3 Base - Kicker Formwork  & Water Stop

C3 Base - Concreting

C3 Base - Remove Kicker Formwork & Make Good C.J.

C3 Base - Remove 3th & 5th Strut SL3 & SL5 (1 Nos@SL5 & 8 Nos@SL3)

C3 Wall & OHVD - Erect Scaffolding & Soffit Formwork

C3  Wall & OHVD  - Steel Fixing

C3 Wall & OHVD - Wall Formwork + Side Formwork for OHVD Slab

C3 Wall & OHVD - Concreting

C3  OHVD Hanger Wall & Roof  - Erect Faslework & Soffit Formworks + Hanger  Wall Formwork

C3  OHVD Hanger Wall & Roof  - Steel Fixing (+1 D for Wall Steel Fixing)

C3  OHVD Hanger Wall & Roof  - Top slab CJ Formwork Erection & Water Stop

C3  OHVD Hanger Wall & Roof  - Concreting

C3 Roof - 10 Days Curing of Roof Prior to Removal of Falsework

C3 Roof - Remove Falsework

C3 Wall - Remove Strut SL4  (8 No / Layer/ Bay C3)

C3 Erect Scaffolding & working Platform

C3 Internal Wall Formwork

C3 Steel Fixing to Wall

C3 External Wall Formwork

C3 Concrete to Wall

C3 Scaffolding & Soffit Formwork

C3 Steel Fixing to Roof

C3 Side Fromwork for Wall up to Roof Top

C3 Concrete to Roof

Actual Work
Remaining Work
Critical Remaining Work
Milestone

Page 6 of 13 

Contract No. HY/2010/08: Central - Wanchai Bypass Tunnel +(Slip 
Road 8 Section) - 3 Months Rolling Progamme 

Date Revision Checked Approved
30-Dec-16 DWP-07 (5) - 3 Months Rolling FS TL



Activity ID Activity Name Original
Duration
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Utility TroughUtility Trough 25d 10-Feb-17 06-Mar-17

Left Hand SiLeft Hand Side 8d 27-Feb-17 06-Mar-17

A4000 C3 - LHS Backing Concrete of Utility Trough 4d 27-Feb-17 02-Mar-17

A4010 C3 - LHS Profile Barrier of Utility Trough 4d 03-Mar-17 06-Mar-17

Right Hand SRight Hand Side 8d 10-Feb-17 17-Feb-17

A4020 C3 - RHS Backing Concrete of Utility Trough 4d 10-Feb-17 13-Feb-17

A4030 C3 - RHS Profile Barrier of Utility Trough 4d 14-Feb-17 17-Feb-17

Bay C4Bay C4 67d 14-Dec-16 A 07-Mar-17

StructureStructure 24d 14-Dec-16 A 22-Jan-17

A4310 Fixing T-Grid Waterproofing on Base Slab & Vertical Blinding 3d 14-Dec-16 A 18-Dec-16 A

1.2m Thick B1.2m Thick Base Slab 9d 19-Dec-16 A 02-Jan-17

T3120 C4 Base - Rebar Fixing 3d 19-Dec-16 A 21-Dec-16 A

T3130 C4 Base - Kicker Formwork  & Water Stop 2d 22-Dec-16 A 22-Dec-16 A

T3140 C4 Base - Concreting 1d 23-Dec-16 A 23-Dec-16 A

T3160 C4 Base - Remove 3th & 5th Strut SL3 & SL5 (3 Nos@SL5 & 8 Nos@SL3) 4d 30-Dec-16 02-Jan-17

1m Thick Tu1m Thick Tunnel Wall at Both Sides & OHVD Slab 11d 02-Jan-17 13-Jan-17

T3170 C4 Wall & OHVD - Erect Scaffolding & Soffit Formwork 4d 02-Jan-17 06-Jan-17

T3180 C4  Wall & OHVD  - Steel Fixing 5d 06-Jan-17 11-Jan-17

T3190 C4 Wall & OHVD - Wall Formwork + Side Formwork for OHVD Slab 1d 11-Jan-17 12-Jan-17

T3200 C4 Wall & OHVD - Concreting 1d 12-Jan-17 13-Jan-17

400mm Thic400mm Thick OHVD Hanger Wall & 1.2m Thick Top Slab 9d 13-Jan-17 22-Jan-17

T3210 C4 OHVD Hanger Wall & Roof  - Erect Faslework & Soffit Formworks + Hanger  Wall 
Formwork

3d 13-Jan-17 16-Jan-17

T3220 C4  OHVD Hanger Wall & Roof  - Steel Fixing (+1 D for Wall Fixing) 4d 16-Jan-17 20-Jan-17

T3230 C4  OHVD Hanger Wall & Roof  - Top slab CJ Formwork Erection & Water Stop 1d 20-Jan-17 21-Jan-17

T3250 C4  OHVD Hanger Wall & Roof  - Concreting 1d 21-Jan-17 22-Jan-17

Removal of FRemoval of Falseworks & SL5 19d 22-Jan-17 10-Feb-17

T3300 C4 Roof - 10 Days Curing of Roof Prior to Removal of Falsework 10d 22-Jan-17 01-Feb-17

T3310 C4 Roof - Remove Falsework 6d 01-Feb-17 07-Feb-17

T3290 C4 Wall - Remove Strut SL4  (8 No / Layer/ Bay C3) 3d 07-Feb-17 10-Feb-17

Egress PassaEgress Passage 17d 10-Feb-17 27-Feb-17

Wall of EPWall of EP 9d 10-Feb-17 19-Feb-17

A4140 C4 Erect Scaffolding & working Platform 1d 10-Feb-17 11-Feb-17

A4110 C4 Internal Wall Formwork 2d 11-Feb-17 13-Feb-17

A4120 C4 Steel Fixing to Wall 2d 13-Feb-17 15-Feb-17

A4130 C4 External Wall Formwork 3d 15-Feb-17 18-Feb-17

A4150 C4 Concrete to Wall 1d 18-Feb-17 19-Feb-17

Roof of EPRoof of EP 8d 19-Feb-17 27-Feb-17

A4160 C4 Scaffolding & Soffit Formwork 3d 19-Feb-17 22-Feb-17

A4170 C4 Steel Fixing to Roof 2d 22-Feb-17 24-Feb-17

A4180 C4 Side Fromwork for Wall up to Roof Top 2d 24-Feb-17 26-Feb-17

A4190 C4 Concrete to Roof 1d 26-Feb-17 27-Feb-17

Utility TroughUtility Trough 25d 10-Feb-17 07-Mar-17

Left Hand SiLeft Hand Side 8d 27-Feb-17 07-Mar-17

A4200 C4 - LHS Backing Concrete of Utility Trough 4d 27-Feb-17 03-Mar-17

Dec Jan Feb Mar Apr
2016 2017

C3 - LHS Backing Concrete of Utility Trough

C3 - LHS Profile Barrier of Utility Trough

C3 - RHS Backing Concrete of Utility Trough

C3 - RHS Profile Barrier of Utility Trough

Fixing T-Grid Waterproofing on Base Slab & Vertical Blinding

C4 Base - Rebar Fixing

C4 Base - Kicker Formwork  & Water Stop

C4 Base - Concreting

C4 Base - Remove 3th & 5th Strut SL3 & SL5 (3 Nos@SL5 & 8 Nos@SL3)

C4 Wall & OHVD - Erect Scaffolding & Soffit Formwork

C4  Wall & OHVD  - Steel Fixing

C4 Wall & OHVD - Wall Formwork + Side Formwork for OHVD Slab

C4 Wall & OHVD - Concreting

C4 OHVD Hanger Wall & Roof  - Erect Faslework & Soffit Formworks + Hanger  Wall Formwork

C4  OHVD Hanger Wall & Roof  - Steel Fixing (+1 D for Wall Fixing)

C4  OHVD Hanger Wall & Roof  - Top slab CJ Formwork Erection & Water Stop

C4  OHVD Hanger Wall & Roof  - Concreting

C4 Roof - 10 Days Curing of Roof Prior to Removal of Falsework

C4 Roof - Remove Falsework

C4 Wall - Remove Strut SL4  (8 No / Layer/ Bay C3)

C4 Erect Scaffolding & working Platform

C4 Internal Wall Formwork

C4 Steel Fixing to Wall

C4 External Wall Formwork

C4 Concrete to Wall

C4 Scaffolding & Soffit Formwork

C4 Steel Fixing to Roof

C4 Side Fromwork for Wall up to Roof Top

C4 Concrete to Roof

C4 - LHS Backing Concrete of Utility Trough

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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A4210 C4 - LHS Profile Barrier of Utility Trough 4d 03-Mar-17 07-Mar-17

Right Hand SRight Hand Side 8d 10-Feb-17 18-Feb-17

A4220 C4 - RHS Backing Concrete of Utility Trough 4d 10-Feb-17 14-Feb-17

A4230 C4  - RHS Profile Barrier of Utility Trough 4d 14-Feb-17 18-Feb-17

Area B (CH475 toArea B (CH475 to CH514) - steel Deck EB + SR8/TS3 Interface 76d 15-Dec-16 A 18-Mar-17

Vertical BlindinVertical Blinding Bay C5 to Bay C6 13d 15-Dec-16 A 31-Dec-16

A4320 Bay C5 13d 15-Dec-16 A 31-Dec-16

Tunnel StructurTunnel Structure at  Area B - Bay C5 to C6 76d 01-Jan-17 18-Mar-17

Bay C5Bay C5 68d 01-Jan-17 10-Mar-17

StructureStructure 36d 01-Jan-17 06-Feb-17

1.2m Thick B1.2m Thick Base Slab 7d 01-Jan-17 07-Jan-17

T3350 C5 Base - Rebar Fixing 3d 01-Jan-17 03-Jan-17

T3360 C5 Base - Kicker Formwork  & Water Stop 1d 04-Jan-17 04-Jan-17

T3370 C5 Base - Concreting 1d 05-Jan-17 05-Jan-17

T3390 C5 Base - Remove 6th Strut SL5 (5 Nos@SL5 ) 2d 06-Jan-17 07-Jan-17

1m Thick Tu1m Thick Tunnel Wall at Both Sides 15d 07-Jan-17 22-Jan-17

T3400 C5 Wall & OHVD - Erect Working Platform 1d 07-Jan-17 08-Jan-17

T3410 C5 Wall & OHVD - Steel Fixing 5d 08-Jan-17 13-Jan-17

T3420 C5 Wall - Internal Formwork & Water Stop 3d 13-Jan-17 16-Jan-17

T3430 C5 Wall & OHVD - Concreting of Wall 1d 16-Jan-17 17-Jan-17

T3480 C5 Wall - Remove Wall Formwork 2d 17-Jan-17 19-Jan-17

T3540 C5 Wall - Remove 3th & 4th Strut SL3 & SL4 (5 Nos@SL3 & 5 Nos@SL4) 3d 19-Jan-17 22-Jan-17

OHVD SlabOHVD Slab 6d 22-Jan-17 28-Jan-17

T3440 C5  OHVD - Erect Faslework 1d 22-Jan-17 23-Jan-17

T3450 C5  OHVD - Erect Soffit Formwork 2d 23-Jan-17 25-Jan-17

T3460 C5 OHVD - Steel Fixing for  Slab 2d 25-Jan-17 27-Jan-17

T3470 C5 OHVD - Placing Concrete to OHVD Slab 1d 27-Jan-17 28-Jan-17

400mm Thic400mm Thick OHVD Hanger Wall & 1.2m Thick Top Slab 9d 28-Jan-17 06-Feb-17

T3490 C5 OHVD - Steel Fixing for Hanger Wall 1d 28-Jan-17 29-Jan-17

T3500 C5 OHVD - Erect Formwork for Hanger Wall 1d 29-Jan-17 30-Jan-17

T3510 C5 Roof - Erect Falsework & Soffit Formwork 3d 30-Jan-17 02-Feb-17

T3520 C5 Roof - Steel Fixing (Wall Steel Fixing Completed together with Roof) 3d 02-Feb-17 05-Feb-17

T3530 C5 Roof - Placing Concrete to Roof Slab & OHVD Hanger Wall 1d 05-Feb-17 06-Feb-17

Removal of FRemoval of Falseworks & SL5 16d 06-Feb-17 22-Feb-17

T3330 C5 Roof - 10 Days Curing of Roof Prior to Removal of Falsework 10d 06-Feb-17 16-Feb-17

T3340 C5 Roof - Remove Falsework 6d 16-Feb-17 22-Feb-17

Utility TroughUtility Trough 16d 22-Feb-17 10-Mar-17

Left Hand SiLeft Hand Side 8d 02-Mar-17 10-Mar-17

A4080 C5 - LHS Backing Concrete of Utility Trough 4d 02-Mar-17 06-Mar-17

A4070 C5 - LHS Profile Barrier of Utility Trough 4d 06-Mar-17 10-Mar-17

Right Hand SRight Hand Side 8d 22-Feb-17 02-Mar-17

A4090 C5 - RHS Backing Concrete of Utility Trough 4d 22-Feb-17 26-Feb-17

A4100 C5 - RHS Profile Barrier of Utility Trough 4d 26-Feb-17 02-Mar-17

Bay C6Bay C6 70d 07-Jan-17 18-Mar-17

Dec Jan Feb Mar Apr
2016 2017

C4 - LHS Profile Barrier of Utility Trough

C4 - RHS Backing Concrete of Utility Trough

C4  - RHS Profile Barrier of Utility Trough

Bay C5

C5 Base - Rebar Fixing

C5 Base - Kicker Formwork  & Water Stop

C5 Base - Concreting

C5 Base - Remove 6th Strut SL5 (5 Nos@SL5 )

C5 Wall & OHVD - Erect Working Platform

C5 Wall & OHVD - Steel Fixing

C5 Wall - Internal Formwork & Water Stop

C5 Wall & OHVD - Concreting of Wall

C5 Wall - Remove Wall Formwork

C5 Wall - Remove 3th & 4th Strut SL3 & SL4 (5 Nos@SL3 & 5 Nos@SL4)

C5  OHVD - Erect Faslework

C5  OHVD - Erect Soffit Formwork

C5 OHVD - Steel Fixing for  Slab

C5 OHVD - Placing Concrete to OHVD Slab

C5 OHVD - Steel Fixing for Hanger Wall

C5 OHVD - Erect Formwork for Hanger Wall

C5 Roof - Erect Falsework & Soffit Formwork

C5 Roof - Steel Fixing (Wall Steel Fixing Completed together with Roof)

C5 Roof - Placing Concrete to Roof Slab & OHVD Hanger Wall

C5 Roof - 10 Days Curing of Roof Prior to Removal of Falsework

C5 Roof - Remove Falsework

C5 - LHS Backing Concrete of Utility Trough

C5 - LHS Profile Barrier of Utility Trough

C5 - RHS Backing Concrete of Utility Trough

C5 - RHS Profile Barrier of Utility Trough

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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StructureStructure 39d 07-Jan-17 15-Feb-17

1.2m Thick B1.2m Thick Base Slab 8d 07-Jan-17 15-Jan-17

T2490 C6 Base - Rebar Fixing 4d 07-Jan-17 11-Jan-17

T2500 C6 Base - Kicker Formwork  & Water Stop 1d 11-Jan-17 12-Jan-17

T2510 C6 Base - Concreting 1d 12-Jan-17 13-Jan-17

T2520 C6 Base - Remove Kicker Formwork & Make Good C.J. 1d 13-Jan-17 14-Jan-17

T2530 C6 Base - Remove Strut SL6 (3 Nos/Bay C6) 1d 14-Jan-17 15-Jan-17

200 mm Thic200 mm Thick OHVD Slab 16d 15-Jan-17 31-Jan-17

T2660 C6 OHVD - Erect Faslework 2d 15-Jan-17 17-Jan-17

T2670 C6 OHVD - Erect Soffit Formwork 2d 17-Jan-17 19-Jan-17

T2680 C6 OHVD - Steel Fixing for  Slab 2d 28-Jan-17 30-Jan-17

T2690 C6 OHVD - Placing Concrete to Slab 1d 30-Jan-17 31-Jan-17

1.2m Thick T1.2m Thick Top Slab 9d 06-Feb-17 15-Feb-17

T3570 C6 Roof - Erect Falsework & Soffit Formwork 4d 06-Feb-17 10-Feb-17

T3580 C6 Roof - Steel Fixing 4d 10-Feb-17 14-Feb-17

T3590 C6 Roof - Placing Concrete to Roof Slab & OHVD Hanger Wall 1d 14-Feb-17 15-Feb-17

Removal of FRemoval of Falseworks & SL4 15d 15-Feb-17 02-Mar-17

T2640 C6 Roof - 10 Days Curing of Roof Prior to Removal of Falsework 10d 15-Feb-17 25-Feb-17

T2650 C6 Roof - Remove Falsework 5d 25-Feb-17 02-Mar-17

Utility TroughUtility Trough 16d 02-Mar-17 18-Mar-17

Left Hand SiLeft Hand Side 8d 10-Mar-17 18-Mar-17

A4240 C6 - LHS Backing Concrete of Utility Trough 4d 10-Mar-17 14-Mar-17

A4250 C6 - LHS Profile Barrier of Utility Trough 4d 14-Mar-17 18-Mar-17

Right Hand SRight Hand Side 8d 02-Mar-17 10-Mar-17

A4260 C6 - RHS Backing Concrete of Utility Trough 4d 02-Mar-17 06-Mar-17

A4270 C6  - RHS Profile Barrier of Utility Trough 4d 06-Mar-17 10-Mar-17

SR8 (Zone B) - ChSR8 (Zone B) - Ch.385.000 to Ch.317.500 - (Inside Victoria Park to Tunnel Portal) 312d 19-Apr-16 A 24-Feb-17

SR8 (Zone B) TunSR8 (Zone B) Tunnel - ELS / CCT / BF Works ( 7 Bays Ch. 385.000 to Ch.317.500) 312d 19-Apr-16 A 24-Feb-17

Portal StructurePortal Structure 312d 19-Apr-16 A 24-Feb-17

Backfill & RemoBackfill & Remove Struts 283d 19-Apr-16 A 26-Jan-17

SR8_ZB_1350 Zone B - Backfill Gap between Structural Wall & Pipe Piles 4d 19-Apr-16 A 17-Jan-17

SR8_ZB_1380 Zone B - Remove Top Layer of Strut for Pump House Manhole Construction 8d 17-Jan-17 26-Jan-17

OHVDOHVD 39d 17-Jan-17 24-Feb-17

Bay B2 (CH338Bay B2 (CH338.625 to CH351.8) 31d 25-Jan-17 24-Feb-17

SR8_ZB_1390 Zone B - OHVD Bay 2 - Erect Scaffolding & Soffit Formwork 6d 25-Jan-17 03-Feb-17

SR8_ZB_1400 Zone B - OHVD Bay 2 - Rebar Fixing for Slab of OHVD 3d 06-Feb-17 08-Feb-17

SR8_ZB_1410 Zone B - OHVD Concrete of Slab of OHVD 1d 09-Feb-17 09-Feb-17

SR8_ZB_1420 Zone B - OHVD Rebar Fixing to Hanger Wall 1d 10-Feb-17 10-Feb-17

SR8_ZB_1450 Zone B - OHVD Curing Period for OHVD Slab 10d 10-Feb-17 19-Feb-17

SR8_ZB_1430 Zone B - OHVD  Erect Hanger Wall Formwork for OHVD 2d 11-Feb-17 13-Feb-17

SR8_ZB_1440 Zone B - OHVD Concrete Hanger Wall of OHVDV 1d 14-Feb-17 14-Feb-17

SR8_ZB_1460 Zone B - OHVD Remove Soffit Formwork & Scaffolding 5d 20-Feb-17 24-Feb-17

Bay B3 (CH351Bay B3 (CH351.8 to CH368) 26d 17-Jan-17 11-Feb-17

SR8_ZB_1470 Zone B - OHVD Bay 3 - Erect Scaffolding & Soffit Formwork 6d 17-Jan-17 23-Jan-17

Dec Jan Feb Mar Apr
2016 2017

C6 Base - Rebar Fixing

C6 Base - Kicker Formwork  & Water Stop

C6 Base - Concreting

C6 Base - Remove Kicker Formwork & Make Good C.J.

C6 Base - Remove Strut SL6 (3 Nos/Bay C6)

C6 OHVD - Erect Faslework

C6 OHVD - Erect Soffit Formwork

C6 OHVD - Steel Fixing for  Slab

C6 OHVD - Placing Concrete to Slab

C6 Roof - Erect Falsework & Soffit Formwork

C6 Roof - Steel Fixing

C6 Roof - Placing Concrete to Roof Slab & OHVD Hanger Wall

C6 Roof - 10 Days Curing of Roof Prior to Removal of Falsework

C6 Roof - Remove Falsework

C6 - LHS Backing Concrete of Utility Trou

C6 - LHS Profile Barrier of Utility T

C6 - RHS Backing Concrete of Utility Trough

C6  - RHS Profile Barrier of Utility Trough

Zone B - Backfill Gap between Structural Wall & Pipe Piles

Zone B - Remove Top Layer of Strut for Pump House Manhole Construction

Zone B - OHVD Bay 2 - Erect Scaffolding & Soffit Formwork

Zone B - OHVD Bay 2 - Rebar Fixing for Slab of OHVD

Zone B - OHVD Concrete of Slab of OHVD

Zone B - OHVD Rebar Fixing to Hanger Wall

Zone B - OHVD Curing Period for OHVD Slab

Zone B - OHVD  Erect Hanger Wall Formwork for OHVD

Zone B - OHVD Concrete Hanger Wall of OHVDV

Zone B - OHVD Remove Soffit Formwork & Scaffolding

Zone B - OHVD Bay 3 - Erect Scaffolding & Soffit Formwork

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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SR8_ZB_1480 Zone B - OHVD Bay 3 - Rebar Fixing for Slab of OHVD 3d 24-Jan-17 26-Jan-17

SR8_ZB_1490 Zone B - OHVD Bay 3 - Concrete of Slab of OHVD 1d 27-Jan-17 27-Jan-17

SR8_ZB_1530 Zone B - OHVD Bay 3 - Curing Period for OHVD Slab 10d 28-Jan-17 06-Feb-17

SR8_ZB_1500 Zone B - OHVD Bay 3 - Rebar Fixing to Hanger Wall 1d 01-Feb-17 01-Feb-17

SR8_ZB_1510 Zone B - OHVD Bay 3 - Erect Hanger Wall Formwork for OHVD 2d 02-Feb-17 03-Feb-17

SR8_ZB_1520 Zone B - OHVD Bay 3 - Concrete Hanger Wall of OHVDV 1d 04-Feb-17 04-Feb-17

SR8_ZB_1540 Zone B - OHVD Bay 3 - Remove Soffit Formwork & Scaffolding 5d 07-Feb-17 11-Feb-17

Utility TroughUtility Trough 28d 30-Dec-16 04-Feb-17

Left Hand SideLeft Hand Side 21d 09-Jan-17 04-Feb-17

SR8_ZB_1570 Zone B - U trough (LHS) Bay 3 7d 09-Jan-17 16-Jan-17

SR8_ZB_1560 Zone B - U trough (LHS) Bay 2 7d 17-Jan-17 24-Jan-17

SR8_ZB_1550 Zone B - U trough (LHS) Bay 1 7d 25-Jan-17 04-Feb-17

Right Hand SidRight Hand Side 21d 30-Dec-16 24-Jan-17

SR8_ZB_1600 Zone B - U trough (RHS) Bay 3 7d 30-Dec-16* 07-Jan-17

SR8_ZB_1590 Zone B - U trough (RHS) Bay 2 7d 09-Jan-17 16-Jan-17

SR8_ZB_1580 Zone B - U trough (RHS) Bay 1 7d 17-Jan-17 24-Jan-17

Pump HousePump House 53d 30-Dec-16 20-Feb-17

Pressure ReliePressure Relief Manhole 14d 26-Jan-17 15-Feb-17

SR8_ZB_1800 PS- Manhole Internal Wall Formwork 4d 26-Jan-17 03-Feb-17

SR8_ZB_1810 PS- Erect Scaffolding + Roof Soffit Formwork 5d 03-Feb-17 09-Feb-17

SR8_ZB_1820 PS- Rebar Fixing 4d 09-Feb-17 14-Feb-17

SR8_ZB_1830 PS- Place Concrete to  Manhole Wall & Roof Slab 1d 14-Feb-17 15-Feb-17

Floor Slabs & Floor Slabs & Partition Walls 14d 03-Feb-17 20-Feb-17

SR8_ZB_1860 PS-Internal Wall Inside Pump House 14d 03-Feb-17 20-Feb-17

Remining WorRemining Works inside Pump Sump E 52d 30-Dec-16 19-Feb-17

SR8_ZB_1890 Steel Works Installation inside Pump Sump E 45d 30-Dec-16 12-Feb-17

SR8_ZB_1900 Installation Manhole Covers for Pump Sump E 7d 13-Feb-17 19-Feb-17

SR8  (Zone A) - ChSR8  (Zone A) - Ch 317.500 to Ch 210.000 - U-Structure & Slab (Victoria Park) 37d 23-Dec-16 A 02-Feb-17

RC CCT & BackfiRC CCT & Backfill Ch317.5000 to Ch240.000 28d 23-Dec-16 A 02-Feb-17

StructureStructure 28d 23-Dec-16 A 02-Feb-17

Utility ThroughUtility Through 28d 23-Dec-16 A 02-Feb-17

SR8_ZA_1260 Zone A - Utility Trough for Zone A (CH240 to CH317) 28d 23-Dec-16 A 02-Feb-17

SR8 Structural SlSR8 Structural Slab Ch.240.000 to Ch.210.000 14d 30-Dec-16 12-Jan-17

SR8_2090B Zone A - Wall  - Bay 3 14d 30-Dec-16* 12-Jan-17

Works in KD9 (InclWorks in KD9 (Include Re-provisioning Works of KD4,KD5) 231d 10-Oct-16 A 05-Jul-17

External Works UExternal Works Under KD9 231d 14-Nov-16 A 05-Jul-17

Tsing Fung St - RWTsing Fung St - RW & Subway Extension & Toe Wall at Hing Fat St 115d 03-Dec-16 A 30-Mar-17

Retaining Wall + TRetaining Wall + Toe Wall at Hing Fat Street 115d 03-Dec-16 A 30-Mar-17

Retaining Wall RRetaining Wall RW8D 115d 03-Dec-16 A 14-Mar-17

Bay 3(10m) to BBay 3(10m) to Bay 4(10m) 3d 30-Dec-16 01-Jan-17

RW8D_1220 RW8D (Bay 3 to Bay 4) - Sub-soil &Backfilling to Base Slab 3d 30-Dec-16 01-Jan-17

Bay 2(10m) to BBay 2(10m) to Bay 1(12.5m) 3d 30-Dec-16 01-Jan-17

RW8D_1230 RW8D(B2 to B1) - Sub-soil & Backfilling to Base 3d 30-Dec-16 01-Jan-17

Re-open Hing FRe-open Hing Fat Street Footpath to Plubic (Request by VPMO) 111d 03-Dec-16 A 14-Mar-17

Dec Jan Feb Mar Apr
2016 2017

Zone B - OHVD Bay 3 - Rebar Fixing for Slab of OHVD

Zone B - OHVD Bay 3 - Concrete of Slab of OHVD

Zone B - OHVD Bay 3 - Curing Period for OHVD Slab

Zone B - OHVD Bay 3 - Rebar Fixing to Hanger Wall

Zone B - OHVD Bay 3 - Erect Hanger Wall Formwork for OHVD

Zone B - OHVD Bay 3 - Concrete Hanger Wall of OHVDV

Zone B - OHVD Bay 3 - Remove Soffit Formwork & Scaffolding

Zone B - U trough (LHS) Bay 3

Zone B - U trough (LHS) Bay 2

Zone B - U trough (LHS) Bay 1

Zone B - U trough (RHS) Bay 3

Zone B - U trough (RHS) Bay 2

Zone B - U trough (RHS) Bay 1

PS- Manhole Internal Wall Formwork

PS- Erect Scaffolding + Roof Soffit Formwork

PS- Rebar Fixing

PS- Place Concrete to  Manhole Wall & Roof Slab

PS-Internal Wall Inside Pump House

Steel Works Installation inside Pump Sump E

Installation Manhole Covers for Pump Sump E

Zone A - Utility Trough for Zone A (CH240 to CH317)

Zone A - Wall  - Bay 3

RW8D (Bay 3 to Bay 4) - Sub-soil &Backfilling to Base Slab

RW8D(B2 to B1) - Sub-soil & Backfilling to Base

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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A4590 Backfilling of Wall after Completion of RW8D Construction 9d 03-Dec-16 A 07-Dec-16 A

A4600 Reinstatement of footpath for temp open to public 9d 07-Dec-16 A 14-Dec-16 A

A4610 Re-open Hing Fat Street Footpath for Plubic (From 5m CCTV footing to subway) 90d 15-Dec-16 A 14-Mar-17

Works along RWWorks along RW8D During Reopen Hing Fat Street Footpath to Public 63d 03-Jan-17 07-Mar-17

A4910 Cross Road Duct to Connect C19 Cable Draw Pit at Isalnd in Tsing Fung Street 45d 03-Jan-17* 28-Feb-17

A4920 Demolition of Wall Head of Existing Retaining Wall at Tsing Fung Street 14d 19-Jan-17 08-Feb-17

A4930 Install Steel Vechile Parapet on Wall Top from RW8D to RW8C 14d 07-Feb-17 21-Feb-17

A4940 Minor Road Works above Demolished Wall Head 14d 08-Feb-17 24-Feb-17

A4950 Realign  & Provide the New Road Marking From Hing Fat Street to Tsing Fung Street 7d 25-Feb-17 07-Mar-17

Retaining Walls Retaining Walls RW8E, Sign Footings & Sewer Pipe (SK266G, SK539C, SK375B) 14d 15-Mar-17 30-Mar-17

A4620 Excavate and lay blinding layer of RW8E 14d 15-Mar-17 30-Mar-17

Foul Drain Pipe ( VFoul Drain Pipe ( VP Area, SK266G, SK265C & SK226L) 76d 14-Nov-16 A 21-Feb-17

A4480 MH2-68B to MH2-69 14d 14-Nov-16 A 12-Dec-16 A

A4490 MH2-69 to MH2-70 14d 30-Dec-16 16-Jan-17

A4440 MH2-63 to MH2-64 (under temp containers) 14d 16-Jan-17* 04-Feb-17

A4460 MHA (beside pump sump E) to MH2-61 14d 04-Feb-17 21-Feb-17

Storm Drain Pipe bStorm Drain Pipe behind RW8C along Tsing Fung Street (SK547A) 60d 21-Nov-16 A 16-Jan-17

A4510 MH TFS-03 to MH TFS-04 (with gully) 14d 21-Nov-16 A 14-Dec-16 A

A4520 MH TFS-04 to TFS-04a 11d 05-Dec-16 A 09-Dec-16 A

A4530 TFS-04a to Extg MH A1 11d 10-Dec-16 A 15-Dec-16 A

A4540 MHTFS-05 to extg MH A3 (gully) 14d 30-Dec-16 16-Jan-17

Sign Footings at VSign Footings at Victoria Park 75d 30-Dec-16 31-Mar-17

A4570 Construction of 5m CCTV, AID, OHVD, TSG, luminance meter at verge inside VP 60d 30-Dec-16 14-Mar-17

A4580 All drawpits (ATC, E&M and lighting) and ductings at verge inside VP (SK375B) 60d 18-Jan-17 31-Mar-17

Boundary Fence, TBoundary Fence, Type 2 Railing Footings & Fence Wall From RW8C to Zone B 188d 23-Dec-16 A 05-Jul-17

A4710 Modification of extg type 2 railing footing in front of RW8C (approx. 40m) 30d 23-Dec-16 A 14-Mar-17

A4700 Construction of boundary fenceadjacent RW8C toe wall (approx. 40m) 30d 30-Dec-16* 07-Feb-17

A4990 Abour Footings Construction 14d 11-Mar-17 25-Mar-17

A4720 Construction of boundary fence (approx. 460m) 90d 15-Mar-17 05-Jul-17

A5000 Shelter & Benches Installation 21d 25-Mar-17 15-Apr-17

A4730 Fence wall between BGO and Zone A (60m) 30d 24-Nov-17 A 11-Mar-17

Other Storm, SeweOther Storm, Sewerage Pipe & Irrigation System in VP (SK336D, SK539C) 70d 04-Feb-17 04-May-17

A4740 FMH-B03 to Extg 1-40 (8 MHs and 7 foul pipeline) 40d 04-Feb-17 23-Mar-17

A4780 Complete Backfilling & Removal Top Two Layer of Strut at Bay 3 of Zone B 14d 01-Mar-17* 16-Mar-17

A4760 MHB (beside pump sump E) to MH2-70 (300 dia. stormwater pipeline) 14d 17-Mar-17 01-Apr-17

A4750 SHM-B01 to Extg. MH A3 (4 MHS and 4 storm pipeline) 30d 23-Mar-17 04-May-17

Preparation WorksPreparation Works before Implementation TTA at Central Median 64d 30-Dec-16 04-Mar-17

A4790 Construction of drawpit, ducting and remedial work on top of RW8C etc on top of RW8C 30d 30-Dec-16 07-Feb-17

A4800 Lay temp bituminous pavement for road diversion beside RW8C (Incl. Steel Vehicle Parapet
on RW8C)

20d 08-Feb-17 02-Mar-17

A4810 Inplement TTA for Closing Central Median at Tsing Fung Street 1d 03-Mar-17 04-Mar-17

Centre Median at TCentre Median at Tsing Fung Street (SK375B, SK226L) 60d 04-Mar-17 19-May-17

A4820 Construct VMS6, LCS footing, ATC drawpit and ducts , steel vehicle parapet 60d 04-Mar-17 19-May-17

Works in Victoria Works in Victoria Park (KD4, KD5, KD9) 153d 10-Oct-16 A 02-Jun-17

Re-Provisioning WRe-Provisioning Works 153d 10-Oct-16 A 02-Jun-17

Dec Jan Feb Mar Apr
2016 2017

Wall after Completion of RW8D Construction

Reinstatement of footpath for temp open to public

Re-open Hing Fat Street Footpath for Plu

Cross Road Duct to Connect C19 Cable Draw Pit at Isalnd in Tsing F

Demolition of Wall Head of Existing Retaining Wall at Tsing Fung Street

Install Steel Vechile Parapet on Wall Top from RW8D to RW8C

Minor Road Works above Demolished Wall Head

Realign  & Provide the New Road Marking From Hing F

Excavate

2-68B to MH2-69

MH2-69 to MH2-70

MH2-63 to MH2-64 (under temp containers)

MHA (beside pump sump E) to MH2-61

MH TFS-03 to MH TFS-04 (with gully)

04 to TFS-04a

TFS-04a to Extg MH A1

MHTFS-05 to extg MH A3 (gully)

Construction of 5m CCTV, AID, OHVD, T

All draw

Modification of extg type 2 railing footing 

Construction of boundary fenceadjacent RW8C toe wall (approx. 40m)

Abour Footings Con

FMH-B03 to Extg 1-40 

Complete Backfilling & Removal Top 

MHB 

Construction of drawpit, ducting and remedial work on top of RW8C etc on top of RW8C

Lay temp bituminous pavement for road diversion beside RW8C

Inplement TTA for Closing Central Median at Tsing Fung Stree

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Date Revision Checked Approved
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Activity ID Activity Name Original
Duration

Start Finish

Nursery CompouNursery Compound 153d 10-Oct-16 A 02-Jun-17

SubmissionSubmission 93d 10-Oct-16 A 16-Mar-17

ABWF SubmissABWF Submission 93d 10-Oct-16 A 16-Mar-17

MaterialMaterial 77d 18-Oct-16 A 14-Mar-17

VP_NC_1050 ABWF Materail - ER Review and Approval 28d 18-Oct-16 A 30-Dec-16

VP_NC_1060 ABWF Issue P.O. / MAnufacturing / Fabrication 30d 30-Dec-16 07-Feb-17

VP_NC_1070 ABWF Materail Delivery 30d 08-Feb-17 14-Mar-17

Shop DrawingShop Drawing 93d 10-Oct-16 A 16-Mar-17

VP_NC_1080 ABWF Shop Drawing - Submission 21d 10-Oct-16 A 31-Dec-16

VP_NC_1090 ABWF Shop Drawing - ER  Review and Approval 60d 03-Jan-17 16-Mar-17

E&M SubmissioE&M Submission 74d 21-Oct-16 A 10-Mar-17

MaterialMaterial 68d 21-Oct-16 A 03-Mar-17

VP_NC_1130 E&M Materail - ER Review and Approval 28d 21-Oct-16 A 06-Jan-17

VP_NC_1140 E&M  Issue P.O. / MAnufacturing / Fabrication 15d 07-Jan-17 24-Jan-17

VP_NC_1150 E&M  Materail Delivery 30d 25-Jan-17 03-Mar-17

Shop DrawingShop Drawing 51d 07-Jan-17 10-Mar-17

VP_NC_1160 E&M Shop Drawing - Submission 21d 07-Jan-17 03-Feb-17

VP_NC_1170 E&M Shop Drawing - ER  Review and Approval 30d 04-Feb-17 10-Mar-17

Nursery compouNursery compound 146d 24-Nov-16 A 02-Jun-17

A4370 Backfill to ground slab and beams (including underground PE pipes installation work) 8d 24-Nov-16 A 03-Dec-16 A

A4380 Construction of ground slab and beams 7d 09-Dec-16 A 30-Dec-16

A4390 Fix rebar and erect walls, columns, falsework and fwk to roof slab and beams 12d 30-Dec-16 13-Jan-17

A4400 Construction of roof slab and beams 7d 14-Jan-17 21-Jan-17

A4410 Concreting of two concrete plinths, 150 thick curbs and 1450H parapet wall above roof slab 7d 23-Jan-17 02-Feb-17

A4420 ABWF, Plumbering Works, waterproofing and E&M works 60d 17-Mar-17 02-Jun-17

Sea Wall ReinstatSea Wall Reinstatement & Reverting Traffic for IEC,VP Rd & TF St (KD9) 48d 15-Feb-17 04-Apr-17

Reinstatement ExiReinstatement Existing Slopping & Vertical Sea Wall 7d 02-Mar-17 09-Mar-17

Major ReinstatemMajor Reinstatement Works for Seawall Reinstatement 7d 02-Mar-17 09-Mar-17

Stage 1Stage 1 7d 02-Mar-17 09-Mar-17

A5040 Diversion of Temporary Pedestrian Walkway on D-wall 7d 02-Mar-17 09-Mar-17

TTA Revert Traffic TTA Revert Traffic Back to Original Alignment 48d 15-Feb-17 04-Apr-17

Preparation WorkPreparation Works - Backfill of Zone C to Top of Tunnel Structure 48d 15-Feb-17 04-Apr-17

A5780 Curing to Roof Slab of Zone C 3d 15-Feb-17 18-Feb-17

A5790 Waterproofing & Screeding to Roof 4d 18-Feb-17 22-Feb-17

A5800 Load Transfer for King Post 6d 22-Feb-17 28-Feb-17

A5810 Make Good Box-out Left by King Post 2d 28-Feb-17 02-Mar-17

A5820 Backfill to Formation & Remove Struts SL1 to SL3 (Approx. 7m) 33d 02-Mar-17 04-Apr-17

KD11, KD12, KD13KD11, KD12, KD13, KD18 Establishment Works for Landscape  Softworks 1087d 23-Feb-15 A 14-Dec-17

KD11 - Section 7AKD11 - Section 7A: Portion XIV & XV (Victoria Park Open Space) 891d 23-Feb-15 A 14-Dec-17

EW_1000 Establishment Works - for Landscape Softworks and transplanted trees in Portion XIV & 
XV

901d 23-Feb-15 A 14-Dec-17

KD12 - Section 7BKD12 - Section 7B: Portion VI & VII (Reprov. Bowling Green Area) 177d 03-Dec-15 A 30-Dec-16

EW_1010 Establishment Works - for Landscape Softworks and transplanted trees in Portion VI & VII 177d 03-Dec-15 A 30-Dec-16

KD10 - PreservatioKD10 - Preservation and Protection of Trees 1088d 21-Mar-13 A 30-Dec-16

PPT_0000 Preservation and Protection of Existing Trees 1088d 21-Mar-13 A 30-Dec-16

Dec Jan Feb Mar Apr
2016 2017

ABWF Materail - ER Review and Approval

ABWF Issue P.O. / MAnufacturing / Fabrication

ABWF Materail Delivery

ABWF Shop Drawing - Submission

ABWF Shop Drawing - ER  Review a

E&M Materail - ER Review and Approval

E&M  Issue P.O. / MAnufacturing / Fabrication

E&M  Materail Delivery

E&M Shop Drawing - Submission

E&M Shop Drawing - ER  Review and Approval

b and beams (including underground PE pipes installation work)

Construction of ground slab and beams

Fix rebar and erect walls, columns, falsework and fwk to roof slab and beams

Construction of roof slab and beams

Concreting of two concrete plinths, 150 thick curbs and 1450H parapet wall above roof slab

Diversion of Temporary Pedestrian Walkway on D-

Curing to Roof Slab of Zone C

Waterproofing & Screeding to Roof

Load Transfer for King Post

Make Good Box-out Left by King Post

Establishment Works - for Landscape Softworks and transplanted trees in Portion VI & VII

Preservation and Protection of Existing Trees

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Date Revision Checked Approved
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Activity ID Activity Name Original
Duration

Start Finish

KD15 & KD8 - MooKD15 & KD8 - Mooring Components Upkeep (CBTS and ATS) 1423d 21-Mar-13 A 30-Dec-16

MAR_2000 Mooring Upkeep at Portion XIX(19) & XX(20) - ATS (if instructed by Engineer) 1399d 21-Mar-13 A 30-Dec-16

MAR_3020 Mooring Upkeep at Portion X(10) & XVI(16) - CBTS 979d 15-May-14 A 30-Dec-16

Works for Public WWorks for Public Works Regional Laboratory (North Lantau) - KD1,KD16,KD17) 1301d 19-Jul-13 A 21-Nov-17

KD17 - MaintenanKD17 - Maintenance and Upkeep of New PWRL (Portion XVII) 1301d 19-Jul-13 A 21-Nov-17

PWRL_1050 Maintenance/ Upkeep of New PWRL 1301d 19-Jul-13 A 21-Nov-17

Dec Jan Feb Mar Apr
2016 2017

Mooring Upkeep at Portion XIX(19) & XX(20) - ATS (if instructed by Engineer)

Mooring Upkeep at Portion X(10) & XVI(16) - CBTS

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish Total Float

Update 2017-01-20 CWB(CC) - Commissioning Contract (DWP R2d)Update 2017-01-20 CWB(CC) - Commissioning Contract (DWP R2d)Update 2017-01-20 CWB(CC) - Commissioning Contract (DWP R2d)Update 2017-01-20 CWB(CC) - Commissioning Contract (DWP R2d)Update 2017-01-20 CWB(CC) - Commissioning Contract (DWP R2d)Update 2017-01-20 CWB(CC) - Commissioning Contract (DWP R2d)

PRELIMINARIES AND GENERAL REQUIREMENTSPRELIMINARIES AND GENERAL REQUIREMENTSPRELIMINARIES AND GENERAL REQUIREMENTSPRELIMINARIES AND GENERAL REQUIREMENTSPRELIMINARIES AND GENERAL REQUIREMENTSPRELIMINARIES AND GENERAL REQUIREMENTS

Salient Key Dates and MilestonesSalient Key Dates and MilestonesSalient Key Dates and MilestonesSalient Key Dates and MilestonesSalient Key Dates and MilestonesSalient Key Dates and Milestones

Contract Key DatesContract Key DatesContract Key DatesContract Key DatesContract Key DatesContract Key Dates

KD001 KD1 - Achievement of Stage 1 (1054 days) 0d 16-Jan-17 A

Possession Dates and Vacation DatesPossession Dates and Vacation DatesPossession Dates and Vacation DatesPossession Dates and Vacation DatesPossession Dates and Vacation DatesPossession Dates and Vacation Dates

PO-IVb Possession of Portion IVb (Day 930) - MVB (Split into 2 sections) 261d 20-Dec-16 A 20-Dec-16 A

PO-VIb_a Possession of Portion VIb (Day 761) - CH3400-3428 303d 20-Jan-17 18-Nov-17 -284d

PO-Vb2_b Possession of Portion V (Day 607) - SCP3 303d 20-Jan-17 18-Nov-17 -315d

PO-IVa2 Possession of Portion IVa (Day 930) - CH2720-2950 / SR1 260d 01-Feb-17 18-Oct-17 -193d

PO-VIIIa Possession of Portion VIIIa (Day 929) - CH4250-4600 246d 15-Feb-17 18-Oct-17 -348d

PO-VIIIb Possession of Portion VIIIb (Day 929) - SR8 (CH700-350) 233d 28-Feb-17 18-Oct-17 -397d

PO-VIIIc Possession of Portion VIIIc (Day 1039) - SR8 (CH350-310) / SCP4 233d 28-Feb-17 18-Oct-17 -124d

PO-IVb2 Possession of Portion IVb (Day 930) - MVB (GL D-H) 233d 28-Feb-17 18-Oct-17 -365d

PO-IVb1 Possession of Portion IVb (Day 930) - MVB (GL A-D) 261d 31-Mar-17 16-Dec-17 -338d

Submissions and ApprovalsSubmissions and ApprovalsSubmissions and ApprovalsSubmissions and ApprovalsSubmissions and ApprovalsSubmissions and Approvals

Initial General SubmissionInitial General SubmissionInitial General SubmissionInitial General SubmissionInitial General SubmissionInitial General Submission

1211 Submission of 1st Project video film 0d 20-Jan-17* -354d

9932 Submission of 1st Project video film Video1 / Video2 (Release II) 0d 20-Jan-17* -719d

DETAILED DESIGN OF WORKSDETAILED DESIGN OF WORKSDETAILED DESIGN OF WORKSDETAILED DESIGN OF WORKSDETAILED DESIGN OF WORKSDETAILED DESIGN OF WORKS

Permanent Works Design and EngineeringPermanent Works Design and EngineeringPermanent Works Design and EngineeringPermanent Works Design and EngineeringPermanent Works Design and EngineeringPermanent Works Design and Engineering

Metal Roof on MVBMetal Roof on MVBMetal Roof on MVBMetal Roof on MVBMetal Roof on MVBMetal Roof on MVB

2182 MVB Roof - Prepare Preliminary Design and Submission 
(Schematics)

48d 01-Dec-15 A 13-Feb-17 -307d

2182a MVB Roof - Pending for RFI reply for Schematic design 24d 14-Jan-16 A 04-Jan-17 A

2184 MVB Roof - Finalise preliminary design and ICE Review 24d 14-Feb-17 13-Mar-17 -307d

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, 3MRP, No Level of Effort, No Original Sections, No summary_1, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining Work

Project  Baseline

Leighton Contractors (Asia) Limited
Programme Update 35 (January 2017)

THREE MONTH ROLLING

Project ID: H2613-U035

Baseline: DWP2d

Layout: Update Three Month Rolling U035
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Date Revision Checked Appro...

20-Dec-16 U034 AT CW

20-Jan-17 U035 AT CW



Activity ID Activity Name Original
Duration

Start Finish Total Float

2186 MVB Roof - Submit to the Engineer with ICE Certificate 0d 13-Mar-17 -307d

2188 MVB Roof - Engineer review & approval 48d 14-Mar-17 15-May-17 -307d

Green Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVB

2166 EVB Roof - Engineer review & Approval; Consent to Proceed 
Constructiion

24d 18-Apr-16 A 09-Feb-17 -257d

Green Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADB

10238 ADB Green Wall - Engineer review & Approval; Consent to Proceed
Constructiion

24d 07-Mar-16 A 09-Feb-17 -237d

Landscaping & Associated Irrigation SystemLandscaping & Associated Irrigation SystemLandscaping & Associated Irrigation SystemLandscaping & Associated Irrigation SystemLandscaping & Associated Irrigation SystemLandscaping & Associated Irrigation System

10268 Landscaping - Engineer review & Approval; Consent to Proceed 
Constructiion

24d 07-Mar-16 A 09-Feb-17 -36d

Building Services SystemBuilding Services SystemBuilding Services SystemBuilding Services SystemBuilding Services SystemBuilding Services System

MVAC SystemMVAC SystemMVAC SystemMVAC SystemMVAC SystemMVAC System

SublettingSublettingSublettingSublettingSublettingSubletting

11028 MVAC - Confirm S/C Terms and Issue LOI subject to AECOM 
Approval

50d 28-Apr-15 A 26-Jan-17 -81d

ITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning Plan

11070 MVAC System - Testing & Commissioning submission Plan to 
AECOM

70d 22-Jan-16 A 09-Feb-17 -87d

Fire Services System (FS)Fire Services System (FS)Fire Services System (FS)Fire Services System (FS)Fire Services System (FS)Fire Services System (FS)

ITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning Plan

11026 FS System - Testing & Commissioning Plan submission to  AECOM 90d 08-Dec-15 A 09-Feb-17 -87d

Plumbing System (PL)Plumbing System (PL)Plumbing System (PL)Plumbing System (PL)Plumbing System (PL)Plumbing System (PL)

SublettingSublettingSublettingSublettingSublettingSubletting

11072 PL - Confi rm S/C Terms and Issue LOI subject to AECOM Approval 12d 20-Jan-17 09-Feb-17 -87d

ITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning Plan

11112 PL System - Testing & Commissioning Plan submission to AECOM 
(review / approval)

90d 16-Oct-15 A 09-Feb-17 -87d

Drainage System (DR)Drainage System (DR)Drainage System (DR)Drainage System (DR)Drainage System (DR)Drainage System (DR)

ITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning Plan

10500 DR System - Preparation of Testing  & Commissioning Plan 60d 14-Nov-15 A 09-Feb-17 -87d

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, 3MRP, No Level of Effort, No Original Sections, No summary_1, Not HL.

Current Milestone

Level of Effort

Baseline Milestone
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Critical Remaining Work

Remaining Work

Project  Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total Float

11126 DR System - Testing  & Commissioning Plan to AECOM 90d 14-Nov-15 A 13-Feb-17 -90d

PROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIES

Procurement; Manufacturing; DeliveriesProcurement; Manufacturing; DeliveriesProcurement; Manufacturing; DeliveriesProcurement; Manufacturing; DeliveriesProcurement; Manufacturing; DeliveriesProcurement; Manufacturing; Deliveries

Metal Roof on WVBMetal Roof on WVBMetal Roof on WVBMetal Roof on WVBMetal Roof on WVBMetal Roof on WVB

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

2216 WVB Roof - Obtain Approval for Shop Drawings 0d 20-Jan-17 -459d

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

12776a WVB Roof - Metal Roof Fabrication (For Eastern side) 116d 23-May-16 A 25-Jan-17 -468d

2224 WVB Roof - Metal Roof Fabrication (For Tunnel portal side) 62d 23-Nov-16 A 07-Mar-17 -490d

Green Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVB

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

2228 EVB Green Roof - Shop Drawings submission to the Engineer 30d 10-Feb-17 11-Mar-17 -323d

12846 EVB Green Roof - Shop Drawings review the Engineer 30d 12-Mar-17 10-Apr-17 -323d

2230 EVB Green Roof - Obtain Approval for Shop Drawings 0d 10-Apr-17 -323d

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

2232 EVB Green Roof - Confirm design of embed items 0d 11-Apr-17 -323d

2234 EVB Green Roof - Embed fabrication & delivery 60d 11-Apr-17 09-Jun-17 -323d

Landscaping and Associated Irrigation SystemLandscaping and Associated Irrigation SystemLandscaping and Associated Irrigation SystemLandscaping and Associated Irrigation SystemLandscaping and Associated Irrigation SystemLandscaping and Associated Irrigation System

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

10272 Landscaping - Shop Drawings submission to the Engineer 30d 10-Feb-17 11-Mar-17 -52d

12848 Landscaping - Shop Drawings review by the Engineer 30d 12-Mar-17 10-Apr-17 -52d

10274 Landscaping - Obtain Approval for Shop Drawings 0d 10-Apr-17 -52d

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

10276 Landscaping - Confirm design of embed items 0d 11-Apr-17 -52d

10278 Landscaping - Embed fabrication & delivery 60d 11-Apr-17 09-Jun-17 -52d

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, 3MRP, No Level of Effort, No Original Sections, No summary_1, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work
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Project  Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total Float

Green Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADB

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

10242 ADB Green Wall - Shop Drawings submission to the Engineer 30d 10-Feb-17 11-Mar-17 -295d

12850 ADB Green Wall - Shop Drawings review the Engineer 30d 12-Mar-17 10-Apr-17 -295d

10244 ADB Green Wall - Obtain Approval for Shop Drawings 0d 10-Apr-17 -295d

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

10246 ADB Green Wall - Confirm design of embed items 0d 11-Apr-17 -295d

10248 ADB Green Wall - Embed fabrication & delivery 60d 11-Apr-17 09-Jun-17 -295d

VE Brackets / PanelsVE Brackets / PanelsVE Brackets / PanelsVE Brackets / PanelsVE Brackets / PanelsVE Brackets / Panels

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

12508 VE Brackets / Panels - Manufacturing & Delivery (Panels) 60d 11-Dec-15 A 08-Feb-17 -278d

Architechural Feature on EVSArchitechural Feature on EVSArchitechural Feature on EVSArchitechural Feature on EVSArchitechural Feature on EVSArchitechural Feature on EVS

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

2248 EVS - Embed fabrication & delivery 30d 03-Aug-16 A 09-Jan-17 A

2250 EVS - Commence embed installation 0d 09-Jan-17 A

2252 EVS - Architechural Features Fabrication 90d 17-Jan-17 A 17-Apr-17 -370d

10086 EVS - Architechural Features delivery 60d 19-Mar-17 17-May-17 -370d

2254 EVS - Commence installation 0d 18-Apr-17 -370d

Air Purification System (APS)Air Purification System (APS)Air Purification System (APS)Air Purification System (APS)Air Purification System (APS)Air Purification System (APS)

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

2344 APS - FAT DeNO2 60d 01-Dec-15 A 16-Feb-17 -195d

10088 APS - Ship to HK Store (2nd Batch) 80d 17-Feb-17 08-Jun-17 -195d

Central Control and Monitoring System (CCMS) and ELV SystemCentral Control and Monitoring System (CCMS) and ELV SystemCentral Control and Monitoring System (CCMS) and ELV SystemCentral Control and Monitoring System (CCMS) and ELV SystemCentral Control and Monitoring System (CCMS) and ELV SystemCentral Control and Monitoring System (CCMS) and ELV System

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

12476 CCMS - FAT for all plants, materials & equipments 30d 20-Jan-17 18-Feb-17 -394d

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, 3MRP, No Level of Effort, No Original Sections, No summary_1, Not HL.
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Activity ID Activity Name Original
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Traffic Control and Surveillance System (TCSS)Traffic Control and Surveillance System (TCSS)Traffic Control and Surveillance System (TCSS)Traffic Control and Surveillance System (TCSS)Traffic Control and Surveillance System (TCSS)Traffic Control and Surveillance System (TCSS)

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

12478 TCSS - FAT for all plants, materials & equipments 197d 16-Dec-15 A 08-Feb-17 -348d

Building Services SystemBuilding Services SystemBuilding Services SystemBuilding Services SystemBuilding Services SystemBuilding Services System

Shop Drawings / CSD / CBWDShop Drawings / CSD / CBWDShop Drawings / CSD / CBWDShop Drawings / CSD / CBWDShop Drawings / CSD / CBWDShop Drawings / CSD / CBWD

2306 BS(WVB) - Obtain Approval for Shop Drawings, CSD & CBWD 0d 20-Jan-17 195d

2314 BS(MVB) - Obtain Approval for Shop Drawings, CSD & CBWD 0d 20-Jan-17 239d

2318 BS(EVB) - Obtain Approval for Shop Drawings, CSD & CBWD 0d 20-Jan-17 195d

Thermal BarriersThermal BarriersThermal BarriersThermal BarriersThermal BarriersThermal Barriers

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

12824 TB - Delivery for Thermal Barriers materials(remaining batches) 90d 27-Jun-15 A 18-Feb-17 -149d

CONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTION

West Ventilation Building (WVB - related)West Ventilation Building (WVB - related)West Ventilation Building (WVB - related)West Ventilation Building (WVB - related)West Ventilation Building (WVB - related)West Ventilation Building (WVB - related)

Tunnel Section (WVB-related)Tunnel Section (WVB-related)Tunnel Section (WVB-related)Tunnel Section (WVB-related)Tunnel Section (WVB-related)Tunnel Section (WVB-related)

Portion Ia [CH840 to CH1360]Portion Ia [CH840 to CH1360]Portion Ia [CH840 to CH1360]Portion Ia [CH840 to CH1360]Portion Ia [CH840 to CH1360]Portion Ia [CH840 to CH1360]

4902 Ia - Initial Site Survey 6d 30-Jun-16 A 26-Jan-17 -216d

13086a Request for VO / instruction for TCSS equipment installation and 
cabling (Ganty FADS01) (Ref: H27613-LJV-ME-LE-4022)

24d 04-Oct-16 A 14-Mar-17 -167d

13086 TCSS cabling and sign face installation (FADS01) - Start date is 
tentative and need to be confirmed at a later stage

40d 15-Mar-17 06-May-17 -167d

WestboundWestboundWestboundWestboundWestboundWestbound

4904 Ia(WB) - Mobilisation & Setup 6d 27-Jan-17 09-Feb-17 -216d

5000 MEP(WB) - (CH840 to CH1360) E&M 1st Fix 29d 10-Feb-17 15-Mar-17 -216d

5008 MEP(WB) - (CH840 to CH1360) E&M 2nd Fix (include Sump A) 58d 16-Mar-17 29-May-17 -216d

EastboundEastboundEastboundEastboundEastboundEastbound

6110 Ia(EB) - Mobilisation & Setup 2d 27-Jan-17 04-Feb-17 -212d

6100 MEP(EB) - (CH840 to CH1360) E&M 1st Fix 29d 06-Feb-17 10-Mar-17 -212d
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6102 MEP(EB) - (CH840 to CH1360) E&M 2nd Fix (include Sump A) 58d 11-Mar-17 24-May-17 -212d

Portion IIa, IIb & IIc [CH1360 to CH1580]Portion IIa, IIb & IIc [CH1360 to CH1580]Portion IIa, IIb & IIc [CH1360 to CH1580]Portion IIa, IIb & IIc [CH1360 to CH1580]Portion IIa, IIb & IIc [CH1360 to CH1580]Portion IIa, IIb & IIc [CH1360 to CH1580]

WestboundWestboundWestboundWestboundWestboundWestbound

5002 MEP(WB) - (CH1360 to CH1580) E&M 1st Fix 12d 20-Jan-17 09-Feb-17 -274d

5010 MEP(WB) - (CH1360 to CH1580) E&M 2nd Fix 24d 20-Feb-17 18-Mar-17 -282d

5018 MEP(WB) - (CH1360 to CH1580) E&M Final Fix 8d 20-Mar-17 28-Mar-17 -282d

5026 MEP(WB) - (CH1360 to CH1580) TCSS Field equip & cable 
installation - 1 Team

7d 05-Apr-17 12-Apr-17 -294d

5034 MEP(WB) - (CH1360 to CH1580) E&M Individual System T&C 48d 13-Apr-17 14-Jun-17 -294d

EastboundEastboundEastboundEastboundEastboundEastbound

6114 MEP(EB) - (CH1360 to CH1580) E&M 1st Fix 12d 20-Jan-17 09-Feb-17 -167d

6116 MEP(EB) - (CH1360 to CH1580) E&M 2nd Fix 24d 20-Feb-17 18-Mar-17 -175d

6120 MEP(EB) - (CH1360 to CH1580) TCSS Field equip & cable 
installation - 1 Team

7d 11-Mar-17 18-Mar-17 -175d

6118 MEP(EB) - (CH1360 to CH1580) E&M Final Fix 8d 20-Mar-17 28-Mar-17 -175d

6122 MEP(EB) - (CH1360 to CH1580) E&M Individual System T&C 48d 29-Mar-17 31-May-17 -175d

Portion Ib [CH1580 to CH1800]Portion Ib [CH1580 to CH1800]Portion Ib [CH1580 to CH1800]Portion Ib [CH1580 to CH1800]Portion Ib [CH1580 to CH1800]Portion Ib [CH1580 to CH1800]

WestboundWestboundWestboundWestboundWestboundWestbound

5004 MEP(WB) - (CH1580 to CH1800) E&M 1st Fix 12d 20-Jan-17 09-Feb-17 -304d

5012 MEP(WB) - (CH1580 to CH1800) E&M 2nd Fix 24d 20-Feb-17 18-Mar-17 -312d

5028 MEP(WB) - (CH1580 to CH1800) TCSS Field equip & cable 
installation - 1 Team

7d 11-Mar-17 18-Mar-17 -304d

5020 MEP(WB) - (CH1580 to CH1800) E&M Final Fix 8d 20-Mar-17 28-Mar-17 -312d

5036 MEP(WB) - (CH1580 to CH1800) E&M Individual System T&C 48d 29-Mar-17 31-May-17 -312d

EastboundEastboundEastboundEastboundEastboundEastbound

6142 MEP(EB) - (CH1580 to CH1800) E&M 1st Fix 12d 29-Mar-17 12-Apr-17 -228d

6144 MEP(EB) - (CH1580 to CH1800) E&M 2nd Fix 24d 13-Apr-17 16-May-17 -228d

Portion III [CH1800 to CH2600]Portion III [CH1800 to CH2600]Portion III [CH1800 to CH2600]Portion III [CH1800 to CH2600]Portion III [CH1800 to CH2600]Portion III [CH1800 to CH2600]
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WestboundWestboundWestboundWestboundWestboundWestbound

12216 III(WB) - Anchorage installation for subsequent E&M 1st Fix and VE 
panel frame support (include protection) (9600m2)

54d 17-Aug-15 A 17-Jan-17 A

9946a MEP(WB) - (CH1800 to CH2600) VE Panel installation (Lower part)
(9600m2) - 2 team

54d 13-Oct-16 A 27-Feb-17 -351d

5014 MEP(WB) - (CH1800 to CH2600) E&M 2nd Fix 89d 28-Feb-17 19-Jun-17 -351d

4930a1 III(WB) - Masking wall constructiion (VO/092) (33m, 13d/9m/cycle) - 
2 teams (Duration tentative)

24d 28-Feb-17 27-Mar-17 -286d

EastboundEastboundEastboundEastboundEastboundEastbound

12218 III(EB) - Anchorage installation for subsequent E&M 1st Fix and VE 
panel frame support (include protection) (9600m2)

54d 17-Aug-15 A 26-Jan-17 -253d

6128 MEP(EB) - (CH1800 to CH2600) E&M 1st Fix 44d 25-Apr-16 A 21-Feb-17 -202d

9948a MEP(EB) - (CH1800 to CH2600) VE Panel installation (Lower part) 
(9600m2) - 2 team

54d 04-Oct-16 A 27-Feb-17 -296d

6130 MEP(EB) - (CH1800 to CH2600) E&M 2nd Fix (include Sump I) 89d 28-Feb-17 19-Jun-17 -296d

6140b1 III(EB) - Masking wall constructiion (VO/092) (93m, 13d/9m/cycle) - 
2 teams (Duration tentative)

67d 28-Feb-17 23-May-17 -274d

West Ventilation Building (WVB)West Ventilation Building (WVB)West Ventilation Building (WVB)West Ventilation Building (WVB)West Ventilation Building (WVB)West Ventilation Building (WVB)

RC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal Roof

Metal RoofMetal RoofMetal RoofMetal RoofMetal RoofMetal Roof

Metal Roof Eastern Side (M.J. East)Metal Roof Eastern Side (M.J. East)Metal Roof Eastern Side (M.J. East)Metal Roof Eastern Side (M.J. East)Metal Roof Eastern Side (M.J. East)Metal Roof Eastern Side (M.J. East)

10442a7 WVB - Installation of steel roof structure (Eastern side) (GL A-C) 23d 07-Nov-16 A 26-Jan-17 -377d

10442a8 WVB - Installation of steel roof structure (Eastern side) (GL C-E) 21d 14-Nov-16 A 06-Feb-17 -379d

10442a9 WVB - Installation of steel roof structure (Eastern side) (GL E-J) 23d 19-Dec-16 A 09-Feb-17 -382d

10442a2 WVB - Installation of steel roof structure (Eastern side extra steel 
trust issue)

42d 10-Feb-17 30-Mar-17 -295d

10442a4 WVB - Installation of extra roof fins support (M.J.East) (VO) 
(Tentative, duration subject to change)

42d 31-Mar-17 25-May-17 -295d

Metal Roof Western Side (M.J. West)Metal Roof Western Side (M.J. West)Metal Roof Western Side (M.J. West)Metal Roof Western Side (M.J. West)Metal Roof Western Side (M.J. West)Metal Roof Western Side (M.J. West)

10442 WVB - Installation of temporary roof support at tunnel portal 18d 21-Feb-17 13-Mar-17 -391d

10440 WVB - Erection of 1st steel structure at tunnel portal 6d 14-Mar-17 20-Mar-17 -391d

10444 WVB - Installation of steel trust at tunnel portal (connecting to the 
1st steel structure)

18d 21-Mar-17 11-Apr-17 -391d

10446 WVB - Dismantle temporary roof support at tunnel portal 12d 12-Apr-17 28-Apr-17 -391d
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External FacadeExternal FacadeExternal FacadeExternal FacadeExternal FacadeExternal Facade

3060 WVB - External facing tiles / Louvre 150d 02-Nov-16 A 16-Feb-17 -153d

MEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF Works

3094f MEP(WVB) - Lift miscellaneous items installation 18d 08-Dec-16 A 23-Jan-17 -138d

BasementBasementBasementBasementBasementBasement

APS Auxiliary Room (B1-01)APS Auxiliary Room (B1-01)APS Auxiliary Room (B1-01)APS Auxiliary Room (B1-01)APS Auxiliary Room (B1-01)APS Auxiliary Room (B1-01)

10634 WVB - ABWF works for APS auxiliary room 12d 19-Oct-15 A 21-Jan-17 -231d

10644 MEP(WVB) - E&M 1st fixing 24d 21-Jul-16 A 26-Jan-17 -235d

12306 MEP(WVB) - E&M 2nd fixing 24d 02-Aug-16 A 10-Feb-17 -238d

12276 MEP(WVB) - Installation of MV fans 48d 11-Feb-17 08-Apr-17 -238d

12278 MEP(WVB) - Installation of electrical services 24d 10-Apr-17 12-May-17 -238d

TV Plenum (B1-02)TV Plenum (B1-02)TV Plenum (B1-02)TV Plenum (B1-02)TV Plenum (B1-02)TV Plenum (B1-02)

10650 WVB - ABWF works for TV Plenum 12d 11-Dec-15 A 24-Jan-17 -149d

10656 MEP(WVB) - E&M 1st fixing 24d 29-Jul-16 A 07-Feb-17 -149d

12308 MEP(WVB) - E&M 2nd fixing 18d 04-Aug-16 A 11-Feb-17 -149d

12280 MEP(WVB) - Installation of electrical services 24d 13-Feb-17 11-Mar-17 -149d

10658 MEP(WVB) - ESP & De-NO2 filter 12d 13-Mar-17 25-Mar-17 -149d

10660 MEP(WVB) - E&M final fixing 24d 27-Mar-17 27-Apr-17 -149d

Sump Pump Room (B1-03)Sump Pump Room (B1-03)Sump Pump Room (B1-03)Sump Pump Room (B1-03)Sump Pump Room (B1-03)Sump Pump Room (B1-03)

10662 WVB - ABWF works for Sump Pump Room 12d 08-Dec-15 A 24-Jan-17 -131d

10664 MEP(WVB) - E&M 1st fixing 24d 30-Jul-16 A 27-Jan-17 -134d

12310 MEP(WVB) - E&M 2nd fixing 24d 05-Aug-16 A 09-Feb-17 -135d

10666 MEP(WVB) - Sump Pump installation 24d 10-Feb-17 09-Mar-17 -135d

10668 MEP(WVB) - E&M final fixing 24d 10-Mar-17 07-Apr-17 -135d

G/FG/FG/FG/FG/FG/F
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HKE / HV Switch Room 1 & 2 (G-11 & G-12)HKE / HV Switch Room 1 & 2 (G-11 & G-12)HKE / HV Switch Room 1 & 2 (G-11 & G-12)HKE / HV Switch Room 1 & 2 (G-11 & G-12)HKE / HV Switch Room 1 & 2 (G-11 & G-12)HKE / HV Switch Room 1 & 2 (G-11 & G-12)

10676 MEP(WVB) - HKE HV Switch Rooms installation 100d 20-Oct-16 A 24-Jan-17 -139d

10678 MEP(WVB) - Meter Installation / Power On 0d 24-Jan-17 -139d

Transformer Room 1 & 2 (G-09 & G-15)Transformer Room 1 & 2 (G-09 & G-15)Transformer Room 1 & 2 (G-09 & G-15)Transformer Room 1 & 2 (G-09 & G-15)Transformer Room 1 & 2 (G-09 & G-15)Transformer Room 1 & 2 (G-09 & G-15)

12834 MEP(WVB) - Permanent electricity application to HEC 24d 26-Nov-16 A 24-Jan-17 -139d

Emergency Generator & Fuel Tank Room (G-04, G05)Emergency Generator & Fuel Tank Room (G-04, G05)Emergency Generator & Fuel Tank Room (G-04, G05)Emergency Generator & Fuel Tank Room (G-04, G05)Emergency Generator & Fuel Tank Room (G-04, G05)Emergency Generator & Fuel Tank Room (G-04, G05)

10694 MEP(WVB) - ABWF Works 12d 09-Nov-15 A 25-Jan-17 -98d

10696 MEP(WVB) - E&M 1st fixing 24d 03-Aug-16 A 27-Jan-17 -100d

10698 MEP(WVB) - Installation of Emergency Generator System 45d 09-Sep-16 A 07-Feb-17 -144d

10704 MEP(WVB) - Installation of Fuel Tank & pipework 45d 09-Sep-16 A 07-Feb-17 -144d

12316 MEP(WVB) - E&M 2nd fixing 18d 20-Jan-17 16-Feb-17 -107d

10700 MEP(WVB) - Cable laying & termination to Genset & Switchboard 45d 08-Feb-17 31-Mar-17 -144d

10702 MEP(WVB) - SAT for Emergency Generator System 14d 01-Apr-17 21-Apr-17 -144d

Fire Control Centre (G-01)Fire Control Centre (G-01)Fire Control Centre (G-01)Fire Control Centre (G-01)Fire Control Centre (G-01)Fire Control Centre (G-01)

10714 MEP(WVB) - ABWF Works 12d 09-Nov-15 A 21-Jan-17 -173d

10716 MEP(WVB) - E&M 1st fixing 12d 05-Aug-16 A 26-Jan-17 -177d

12318 MEP(WVB) - E&M 2nd fixing 12d 12-Aug-16 A 27-Jan-17 -178d

10720 MEP(WVB) - E&M final fixing 24d 15-Dec-16 A 13-Feb-17 -90d

10718 MEP(WVB) - Installation of FS Control Panel 24d 20-Feb-17 18-Mar-17 -191d

Tunnel FS Pump Room (G-02)Tunnel FS Pump Room (G-02)Tunnel FS Pump Room (G-02)Tunnel FS Pump Room (G-02)Tunnel FS Pump Room (G-02)Tunnel FS Pump Room (G-02)

10722 MEP(WVB) - ABWF Works 12d 09-Nov-15 A 23-Jan-17 -150d

10724 MEP(WVB) - E&M 1st fixing 12d 26-Jul-16 A 24-Jan-17 -151d

12320 MEP(WVB) - E&M 2nd fixing 12d 04-Aug-16 A 24-Jan-17 -151d

10726 MEP(WVB) - Installation of FS Pump 24d 20-Mar-17 20-Apr-17 -191d

TVF Room (G-08)TVF Room (G-08)TVF Room (G-08)TVF Room (G-08)TVF Room (G-08)TVF Room (G-08)
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10732 MEP(WVB) - ABWF Works 12d 15-Feb-16 A 24-Jan-17 -103d

12322 MEP(WVB) - E&M 2nd fixing 12d 08-Aug-16 A 07-Feb-17 -109d

10736 MEP(WVB) - Installation of TVF & Silencer 24d 04-Nov-16 A 16-Feb-17 -117d

10738 MEP(WVB) - E&M final fixing 24d 17-Feb-17 16-Mar-17 -117d

FS Water Tank & Pump Room (G-14)FS Water Tank & Pump Room (G-14)FS Water Tank & Pump Room (G-14)FS Water Tank & Pump Room (G-14)FS Water Tank & Pump Room (G-14)FS Water Tank & Pump Room (G-14)

10740 MEP(WVB) - ABWF Works 12d 03-Dec-15 A 24-Jan-17 -151d

10742 MEP(WVB) - E&M 1st fixing 12d 02-Aug-16 A 24-Jan-17 -151d

12324 MEP(WVB) - E&M 2nd fixing 12d 13-Aug-16 A 07-Feb-17 -133d

10744 MEP(WVB) - Installation of FS Pump 24d 08-Feb-17 07-Mar-17 -133d

10746 MEP(WVB) - E&M final fixing 24d 08-Mar-17 05-Apr-17 -133d

Pressurization Fan Room (G-16)Pressurization Fan Room (G-16)Pressurization Fan Room (G-16)Pressurization Fan Room (G-16)Pressurization Fan Room (G-16)Pressurization Fan Room (G-16)

10748 MEP(WVB) - ABWF Works 12d 06-Jan-16 A 24-Jan-17 -151d

10750 MEP(WVB) - E&M 1st fixing 12d 28-Jul-16 A 26-Jan-17 -153d

12326 MEP(WVB) - E&M 2nd fixing 12d 04-Aug-16 A 07-Feb-17 -133d

10752 MEP(WVB) - Installation of SPF 24d 08-Feb-17 07-Mar-17 -133d

10754 MEP(WVB) - E&M final fixing 24d 08-Mar-17 05-Apr-17 -133d

Fresh and Flushing Water Tank & Pump Room (G-22)Fresh and Flushing Water Tank & Pump Room (G-22)Fresh and Flushing Water Tank & Pump Room (G-22)Fresh and Flushing Water Tank & Pump Room (G-22)Fresh and Flushing Water Tank & Pump Room (G-22)Fresh and Flushing Water Tank & Pump Room (G-22)

10756 MEP(WVB) - ABWF Works 12d 09-Nov-15 A 26-Jan-17 -153d

10758 MEP(WVB) - E&M 1st fixing 12d 30-Jul-16 A 26-Jan-17 -153d

12328 MEP(WVB) - E&M 2nd fixing 12d 04-Aug-16 A 07-Feb-17 -157d

10760 MEP(WVB) - Installation of Fibreglass tank 24d 08-Feb-17 07-Mar-17 -157d

10764 MEP(WVB) - Installation of Fresh & Flushing Water Pumps 24d 08-Mar-17 05-Apr-17 -157d

10762 MEP(WVB) - E&M final fixing 24d 06-Apr-17 09-May-17 -157d

Rain Water & Irrigation Water Tank & Pump Room (G-23)Rain Water & Irrigation Water Tank & Pump Room (G-23)Rain Water & Irrigation Water Tank & Pump Room (G-23)Rain Water & Irrigation Water Tank & Pump Room (G-23)Rain Water & Irrigation Water Tank & Pump Room (G-23)Rain Water & Irrigation Water Tank & Pump Room (G-23)

10766 MEP(WVB) - ABWF Works 12d 09-Nov-15 A 24-Jan-17 -151d
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10768 MEP(WVB) - E&M 1st fixing 12d 10-Aug-16 A 26-Jan-17 -153d

12330 MEP(WVB) - E&M 2nd fixing 12d 15-Aug-16 A 07-Feb-17 -157d

10770 MEP(WVB) - Installation of Irrigation Pumps Sets 24d 08-Feb-17 07-Mar-17 -157d

10772 MEP(WVB) - E&M final fixing 24d 08-Mar-17 05-Apr-17 -133d

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

10706 MEP(WVB) - ABWF Works 12d 09-Nov-15 A 25-Jan-17 -116d

10708 MEP(WVB) - E&M 1st fixing 30d 02-Aug-16 A 24-Feb-17 -136d

10710 MEP(WVB) - E&M 2nd fixing 30d 08-Aug-16 A 28-Feb-17 -139d

10712 MEP(WVB) - E&M final fixing 36d 01-Mar-17 12-Apr-17 -139d

1/F1/F1/F1/F1/F1/F

LV Switch Room (L1-10)LV Switch Room (L1-10)LV Switch Room (L1-10)LV Switch Room (L1-10)LV Switch Room (L1-10)LV Switch Room (L1-10)

10778 MEP(WVB) - E&M 1st fixing 24d 12-Sep-16 A 25-Jan-17 -148d

12332 MEP(WVB) - E&M 2nd fixing 30d 07-Dec-16 A 13-Feb-17 -148d

12434 MEP(WVB) - E&M final fixing 24d 15-Dec-16 A 15-Feb-17 -120d

10780 MEP(WVB) - Installation of LV Switchboard & LCC 30d 14-Feb-17 20-Mar-17 -148d

10776 MEP(WVB) - SAT for LV switchboard & LCC 14d 21-Mar-17 06-Apr-17 -148d

MCC Room (L1-11)MCC Room (L1-11)MCC Room (L1-11)MCC Room (L1-11)MCC Room (L1-11)MCC Room (L1-11)

10784 MEP(WVB) - E&M 1st fixing 24d 12-Sep-16 A 21-Jan-17 -115d

12334 MEP(WVB) - E&M 2nd fixing 18d 08-Dec-16 A 26-Jan-17 -119d

12432 MEP(WVB) - E&M final fixing 24d 12-Dec-16 A 11-Feb-17 -103d

10786 MEP(WVB) - Installation of MCC 24d 27-Jan-17 02-Mar-17 -119d

10788 MEP(WVB) - SAT for MCC 14d 03-Mar-17 18-Mar-17 -119d

UPS & Battery Room (L1-06, L1-07)UPS & Battery Room (L1-06, L1-07)UPS & Battery Room (L1-06, L1-07)UPS & Battery Room (L1-06, L1-07)UPS & Battery Room (L1-06, L1-07)UPS & Battery Room (L1-06, L1-07)

10792 MEP(WVB) - E&M 1st fixing 24d 28-Sep-16 A 24-Jan-17 -141d

12336 MEP(WVB) - E&M 2nd fixing 18d 02-Dec-16 A 25-Jan-17 -142d

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 CWB(CC) - Commissioning Contract
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12430 MEP(WVB) - E&M final fixing 24d 15-Dec-16 A 01-Mar-17 -118d

10794 MEP(WVB) - Installation of UPS System 24d 26-Jan-17 01-Mar-17 -142d

10796 MEP(WVB) - Cable laying & termination 24d 02-Mar-17 29-Mar-17 -142d

10798 MEP(WVB) - SAT for UPS System 14d 07-Apr-17 26-Apr-17 -148d

TVF Room (L1-03)TVF Room (L1-03)TVF Room (L1-03)TVF Room (L1-03)TVF Room (L1-03)TVF Room (L1-03)

10810 MEP(WVB) - E&M 1st fixing 24d 17-Oct-16 A 09-Feb-17 -111d

12338 MEP(WVB) - E&M 2nd fixing 24d 03-Nov-16 A 09-Feb-17 -111d

10812 MEP(WVB) - Installation of TVF & Silencer 24d 15-Nov-16 A 16-Feb-17 -117d

10814 MEP(WVB) - E&M final fixing 24d 17-Feb-17 16-Mar-17 -117d

Gas Cylinder Room (L1-05)Gas Cylinder Room (L1-05)Gas Cylinder Room (L1-05)Gas Cylinder Room (L1-05)Gas Cylinder Room (L1-05)Gas Cylinder Room (L1-05)

10818 MEP(WVB) - E&M 1st fixing 12d 04-Aug-16 A 26-Jan-17 -105d

12340 MEP(WVB) - E&M 2nd fixing 12d 09-Aug-16 A 07-Feb-17 -109d

10822 MEP(WVB) - E&M final fixing 24d 08-Feb-17 07-Mar-17 -109d

Computer Equipment Room (L1-09)Computer Equipment Room (L1-09)Computer Equipment Room (L1-09)Computer Equipment Room (L1-09)Computer Equipment Room (L1-09)Computer Equipment Room (L1-09)

12732 MEP(WVB) - E&M 1st fixing 24d 05-Aug-16 A 16-Feb-17 -167d

12738 MEP(WVB) - E&M 2nd fixing 24d 09-Aug-16 A 18-Feb-17 -169d

12734 MEP(WVB) - Installation of MCC 30d 20-Feb-17 25-Mar-17 -169d

12740 MEP(WVB) - E&M final fixing 30d 27-Mar-17 06-May-17 -169d

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

10800 MEP(WVB) - ABWF Works 12d 08-Feb-16 A 24-Jan-17 -109d

10802 MEP(WVB) - E&M 1st fixing 24d 04-Aug-16 A 18-Feb-17 -125d

10804 MEP(WVB) - E&M 2nd fixing 30d 10-Aug-16 A 23-Feb-17 -129d

10806 MEP(WVB) - E&M final fixing 30d 24-Feb-17 30-Mar-17 -129d

R/FR/FR/FR/FR/FR/F

Main RoofMain RoofMain RoofMain RoofMain RoofMain Roof
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10828 MEP(WVB) - E&M 1st fixing 45d 28-Sep-16 A 18-Feb-17 -95d

10830 MEP(WVB) - E&M 2nd fixing 24d 01-Dec-16 A 18-Feb-17 -95d

10826 MEP(WVB) - E&M final fixing 45d 08-Dec-16 A 22-Feb-17 -98d

TV Plenum (L2-01)TV Plenum (L2-01)TV Plenum (L2-01)TV Plenum (L2-01)TV Plenum (L2-01)TV Plenum (L2-01)

10840 MEP(WVB) - E&M 1st fixing 12d 29-Jul-16 A 26-Jan-17 -153d

12342 MEP(WVB) - E&M 2nd fixing 12d 04-Aug-16 A 27-Jan-17 -154d

10842 MEP(WVB) - Installation of smoke & fire damper 24d 04-Feb-17 03-Mar-17 -154d

10846 MEP(WVB) - Installation of silencer 24d 04-Mar-17 31-Mar-17 -154d

10844 MEP(WVB) - E&M final fixing 24d 01-Apr-17 05-May-17 -154d

APSAPSAPSAPSAPSAPS

3156 APS(WVB) - PI/ESP Modules 24d 20-Jan-17 23-Feb-17 -65d

3158 APS(WVB) - Piping 48d 24-Feb-17 25-Apr-17 -65d

E&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory Inspection

12568 MEP(WVB) - Submission of WWO46 (Part I, II) to WSD 0d 21-Jan-17 -238d

Satellite Control Building (SCB)Satellite Control Building (SCB)Satellite Control Building (SCB)Satellite Control Building (SCB)Satellite Control Building (SCB)Satellite Control Building (SCB)

ABWF WorksABWF WorksABWF WorksABWF WorksABWF WorksABWF Works

3924 SCB - Waterproofing and roofing 18d 20-Jan-17 16-Feb-17 -127d

3922 SCB - ABWF (Wet Trade) 24d 24-Mar-17 25-Apr-17 -190d

External FacadeExternal FacadeExternal FacadeExternal FacadeExternal FacadeExternal Facade

3930 SCB - External facing tiles / Louvre 48d 17-Feb-17 18-Apr-17 -127d

External WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal Works

3946 SCB - External concrete pavement 18d 19-Apr-17 11-May-17 -127d

Satellite Control Points 1 / 2Satellite Control Points 1 / 2Satellite Control Points 1 / 2Satellite Control Points 1 / 2Satellite Control Points 1 / 2Satellite Control Points 1 / 2

SCP1SCP1SCP1SCP1SCP1SCP1

3708a VO052 - Construct steel vehicle parapet at elevated layby 40d 18-Aug-16 A 04-Feb-17 -210d
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3708 SCP1 - Construct SCP RC Structures 18d 06-Feb-17 25-Feb-17 -210d

SCP2SCP2SCP2SCP2SCP2SCP2

3730 SCP2 - Mobilisation and setup 12d 16-Dec-16 A 14-Jan-17 A

3732a SCP2 - Construct walls upto R/F - Falseworks & Formwork 5d 20-Jan-17 25-Jan-17 -195d

3732b SCP2 - Construct walls upto R/F - Rebar fixing 3d 26-Jan-17 04-Feb-17 -195d

3732c SCP2 - Construct walls upto R/F - Close formwork 5d 06-Feb-17 10-Feb-17 -195d

3732d SCP2 - Construct beams & slab upto R/F - Scaffolding, falsework & 
formwork

7d 11-Feb-17 18-Feb-17 -195d

3732e SCP2 - Construct beams & slab upto R/F - Rebar fixing 3d 20-Feb-17 22-Feb-17 -195d

3732f SCP2 - Construct beams & slab upto R/F - Concreting 1d 23-Feb-17 23-Feb-17 -195d

3734 SCP2 - ABWF Works 24d 24-Feb-17 23-Mar-17 -195d

3746 SCP2 - External Works 30d 24-Feb-17 30-Mar-17 -171d

3736 MEP(SCP2) - E&M 1st Fix 18d 24-Mar-17 18-Apr-17 -195d

3748 SCP2 - Metal works / Glazing / Louver / Handrails 24d 31-Mar-17 04-May-17 -171d

3738 MEP(SCP2) - E&M 2nd Fix 18d 19-Apr-17 11-May-17 -195d

Middle Ventilation Building (MVB - related)Middle Ventilation Building (MVB - related)Middle Ventilation Building (MVB - related)Middle Ventilation Building (MVB - related)Middle Ventilation Building (MVB - related)Middle Ventilation Building (MVB - related)

Tunnel Section (MVB-related)Tunnel Section (MVB-related)Tunnel Section (MVB-related)Tunnel Section (MVB-related)Tunnel Section (MVB-related)Tunnel Section (MVB-related)

Portion IVa (CH2600 to CH2950)Portion IVa (CH2600 to CH2950)Portion IVa (CH2600 to CH2950)Portion IVa (CH2600 to CH2950)Portion IVa (CH2600 to CH2950)Portion IVa (CH2600 to CH2950)

5112a IVa - Initial Site Survey (CH2600 to CH2720) 12d 16-Dec-16 A 04-Feb-17 -87d

5110b Possession of Portion IVa2 (CH2720 to CH2950 / SR1) 0d 04-Feb-17 -156d

5112b IVa - Initial Site Survey 12d 04-Feb-17 17-Feb-17 -156d

Slip Road 1Slip Road 1Slip Road 1Slip Road 1Slip Road 1Slip Road 1

10028 IVa (SR1) - Mobilisation & Setup 6d 18-Feb-17 24-Feb-17 -156d

12220 IVa (SR1) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (1200m2)

13d 25-Feb-17 11-Mar-17 -156d

Westbound (CH2600 to CH2720)Westbound (CH2600 to CH2720)Westbound (CH2600 to CH2720)Westbound (CH2600 to CH2720)Westbound (CH2600 to CH2720)Westbound (CH2600 to CH2720)

5114a IVa(WB) - Mobilisation & Setup 6d 06-Feb-17 11-Feb-17 -87d

Jan Feb Mar Apr
2016 2017
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12222a IVa (WB) - Anchorage instal la tion  for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (1173m2)

7d 13-Feb-17 20-Feb-17 -87d

Eastbound (CH2600 to CH2720)Eastbound (CH2600 to CH2720)Eastbound (CH2600 to CH2720)Eastbound (CH2600 to CH2720)Eastbound (CH2600 to CH2720)Eastbound (CH2600 to CH2720)

5128a IVa(EB) - Mobilisation & Setup 6d 06-Feb-17 11-Feb-17 -82d

12224a IVa (EB) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (1173m2)

7d 13-Feb-17 20-Feb-17 -82d

5130a IVa(EB) - Thermal Barrier installation (include protection removal) - 
2 team

20d 21-Feb-17 15-Mar-17 -82d

5118a MEP(EB) - (CH2600 to CH2720) E&M 1st Fix 12d 16-Mar-17 29-Mar-17 -82d

5120a MEP(EB) - (CH2600 to CH2720) E&M 2nd Fix 7d 30-Mar-17 07-Apr-17 -82d

Westbound (CH2720 to CH2950)Westbound (CH2720 to CH2950)Westbound (CH2720 to CH2950)Westbound (CH2720 to CH2950)Westbound (CH2720 to CH2950)Westbound (CH2720 to CH2950)

5114b IVa(WB) - Mobilisation & Setup 6d 18-Feb-17 24-Feb-17 -135d

12222b IVa (WB) - Anchorage instal la tion  for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (2247m2)

13d 25-Feb-17 11-Mar-17 -135d

Eastbound (CH2720 to CH2950)Eastbound (CH2720 to CH2950)Eastbound (CH2720 to CH2950)Eastbound (CH2720 to CH2950)Eastbound (CH2720 to CH2950)Eastbound (CH2720 to CH2950)

5128b IVa(EB) - Mobilisation & Setup 6d 18-Feb-17 24-Feb-17 -135d

12224b IVa (EB) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (2247m2)

13d 25-Feb-17 11-Mar-17 -135d

5130b IVa(EB) - Thermal Barrier installation (include protection removal) - 
2 team

38d 13-Mar-17 29-Apr-17 -135d

Portion Va [CH2950 to CH3210]Portion Va [CH2950 to CH3210]Portion Va [CH2950 to CH3210]Portion Va [CH2950 to CH3210]Portion Va [CH2950 to CH3210]Portion Va [CH2950 to CH3210]

Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)

5132a MEP(WB) - (CH2950 to CH3210) E&M 1st Fix 17d 14-Oct-16 A 24-Jan-17 -99d

9954b MEP(WB) - (CH2950 to CH3210) VE Panel installation (Lower part)
(1800m2) - 1 team

20d 08-Dec-16 A 09-Feb-17 -96d

5134a MEP(WB) - (CH2950 to CH3210) E&M 2nd Fix 33d 25-Jan-17 10-Mar-17 -99d

Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)

9956b MEP(EB) - (CH2950 to CH3210) VE Panel installation (Lower part) 
(1800m2) - 1 team

20d 06-Dec-16 A 07-Feb-17 -208d

5150a MEP(EB) - (CH2950 to CH3210) E&M 1st Fix 17d 08-Dec-16 A 26-Jan-17 -204d

5152a MEP(EB) - (CH2950 to CH3210) E&M 2nd Fix 33d 27-Jan-17 13-Mar-17 -117d

Portion Vb1 (SR3)Portion Vb1 (SR3)Portion Vb1 (SR3)Portion Vb1 (SR3)Portion Vb1 (SR3)Portion Vb1 (SR3)

Slip Road 3Slip Road 3Slip Road 3Slip Road 3Slip Road 3Slip Road 3

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, 3MRP, No Level of Effort, No Original Sections, No summary_1, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining Work

Project  Baseline

Leighton Contractors (Asia) Limited
Programme Update 35 (January 2017)

THREE MONTH ROLLING

Project ID: H2613-U035

Baseline: DWP2d

Layout: Update Three Month Rolling U035

Page 15 of 34

Date Revision Checked Appro...

20-Dec-16 U034 AT CW

20-Jan-17 U035 AT CW



Activity ID Activity Name Original
Duration

Start Finish Total Float

12232b Vb(SR3) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (2940m2)

33d 03-Sep-16 A 21-Jan-17 -111d

10044b Vb(SR3) - Thermal Barrier installation (include protection removal) -
1 team

82d 12-Dec-16 A 09-Feb-17 -121d

10032b MEP(SR3) - (CH3089 to CH3334) E&M 1st Fix 13d 10-Feb-17 24-Feb-17 -121d

10034b MEP(SR3) - (CH3089 to CH3334) E&M 2nd Fix (include Sump C) 27d 25-Feb-17 28-Mar-17 -121d

10048c MEP(SR3) - (CH3089 to CH3334) VE Panel installation (Lower 
part) (2940m2) - 1 team

33d 11-Mar-17 22-Apr-17 -124d

Portion Vb2 (SR2 / SCP3)Portion Vb2 (SR2 / SCP3)Portion Vb2 (SR2 / SCP3)Portion Vb2 (SR2 / SCP3)Portion Vb2 (SR2 / SCP3)Portion Vb2 (SR2 / SCP3)

Slip Road 2Slip Road 2Slip Road 2Slip Road 2Slip Road 2Slip Road 2

10050b MEP(SR2) - (CH3114 to CH3257) E&M 1st Fix 8d 20-Jan-17 04-Feb-17 -136d

10052b MEP(SR2) - (CH3114 to CH3257) E&M 2nd Fix (include Sump F) 40d 06-Feb-17 23-Mar-17 -136d

10054b MEP(SR2) -(CH3114 to CH3257) E&M Final Fix 5d 24-Mar-17 29-Mar-17 -136d

Portion Vc [CH3210 to CH3250]Portion Vc [CH3210 to CH3250]Portion Vc [CH3210 to CH3250]Portion Vc [CH3210 to CH3250]Portion Vc [CH3210 to CH3250]Portion Vc [CH3210 to CH3250]

Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)

9954d MEP(WB) - (CH3210 to CH3250) VE Panel installation (Lower part)
(1800m2) - 1 team

20d 07-Dec-16 A 16-Feb-17 -102d

5132c MEP(WB) - (CH3210 to CH3250) E&M 1st Fix 12d 20-Jan-17 09-Feb-17 -294d

5134c MEP(WB) - (CH3210 to CH3250) E&M 2nd Fix 18d 10-Feb-17 02-Mar-17 -294d

5136c MEP(WB) - (CH3210 to CH3250) E&M Final Fix 10d 03-Mar-17 14-Mar-17 -192d

5138c MEP(WB) - (CH3210 to CH3250) TCSS Field equip & cable 
installation - 1 Team

9d 03-Mar-17 13-Mar-17 -285d

5140c1 MEP(WB) - (CH3210 to CH3250) E&M Individual System T&C 48d 15-Mar-17 16-May-17 -192d

Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)

9956d MEP(EB) - (CH3210 to CH3250) VE Panel installation (Lower part) 
(1800m2) - 1 team

20d 10-Dec-16 A 16-Feb-17 -216d

5150c MEP(EB) - (CH3210 to CH3250) E&M 1st Fix 12d 20-Jan-17 09-Feb-17 -276d

5152c MEP(EB) - (CH3210 to CH3250) E&M 2nd Fix 18d 03-Mar-17 23-Mar-17 -294d

5154c MEP(EB) - (CH3210 to CH3250) TCSS Field equip & cable 
installation - 1 Team

9d 24-Mar-17 03-Apr-17 -294d

5156c MEP(EB) - (CH3210 to CH3250) E&M Final Fix 10d 05-Apr-17 19-Apr-17 -119d

Portion VIa [CH3250 to CH3283]Portion VIa [CH3250 to CH3283]Portion VIa [CH3250 to CH3283]Portion VIa [CH3250 to CH3283]Portion VIa [CH3250 to CH3283]Portion VIa [CH3250 to CH3283]
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WestboundWestboundWestboundWestboundWestboundWestbound

5178a VIa(WB) - Mobilisation & Setup 8d 20-Jan-17 04-Feb-17 -204d

12234a VIa(WB) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (528m2)

6d 06-Feb-17 11-Feb-17 -204d

5180a VIa(WB) - Thermal Barrier installation (include protection removal) -
1 team

11d 13-Feb-17 24-Feb-17 -204d

5164a MEP(WB) - (CH3250 to CH3283) E&M 1st Fix 6d 25-Feb-17 03-Mar-17 -204d

9958a1 MEP(WB) - (CH3250 to CH3283) VE Panel installation (Lower part)
(528m2) - 1 team

6d 25-Feb-17 03-Mar-17 -141d

5166a MEP(WB) - (CH3250 to CH3283) E&M 2nd Fix 6d 04-Mar-17 10-Mar-17 -204d

5170a MEP(WB) - (CH3250 to CH3283) TCSS Field equip & cable 
installation - 1 Team

5d 11-Mar-17 16-Mar-17 -204d

5168a MEP(WB) - (CH3250 to CH3283) E&M Final Fix 5d 17-Mar-17 22-Mar-17 -204d

5172a1 MEP(WB) - (CH3250 to CH3283) E&M Individual System T&C 30d 23-Mar-17 02-May-17 -193d

5172a2 MEP(WB) - (CH3250 to CH3283) TCSS Individual System T&C 12d 18-Apr-17 02-May-17 -193d

EastboundEastboundEastboundEastboundEastboundEastbound

5194a VIa(EB) - Thermal Barrier installation (include protection removal) - 
1 team

11d 10-Dec-16 A 26-Jan-17 -196d

5194a1 VIa(WB) - Masking wall construction (VO/092) (33m, 13d/9m/cycle) 
- 2 teams (Duration tentative)

24d 27-Jan-17 02-Mar-17 -187d

9960a1 MEP(EB) - (CH3250 to CH3283) VE Panel installation (Lower part) 
(528m2) - 1 team

6d 04-Mar-17 10-Mar-17 -141d

5182a MEP(EB) - (CH3250 to CH3283) E&M 1st Fix 6d 23-Mar-17 29-Mar-17 -204d

5184a MEP(EB) - (CH3250 to CH3283) E&M 2nd Fix 6d 30-Mar-17 06-Apr-17 -204d

5188a MEP(EB) - (CH3250 to CH3283) TCSS Field equip & cable 
installation - 1 Team

5d 30-Mar-17 05-Apr-17 -198d

5186a MEP(EB) - (CH3250 to CH3283) E&M Final Fix 5d 07-Apr-17 12-Apr-17 -204d

5190a1 MEP(EB) - (CH3250 to CH3283) E&M Individual System T&C 30d 13-Apr-17 23-May-17 -204d

Portion VIb [CH3400 to CH3428]Portion VIb [CH3400 to CH3428]Portion VIb [CH3400 to CH3428]Portion VIb [CH3400 to CH3428]Portion VIb [CH3400 to CH3428]Portion VIb [CH3400 to CH3428]

5206b1 Possession of Portion VIb 0d 20-Jan-17 -234d

5208b1 VIb - Initial Site Survey 12d 20-Jan-17 09-Feb-17 -234d

WestboundWestboundWestboundWestboundWestboundWestbound

5210b1 VIb(WB) - Mobilisation & Setup 12d 10-Feb-17 23-Feb-17 -234d
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12238b1 VIb(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (336m2)

4d 24-Feb-17 28-Feb-17 -234d

5212b1 VIb(WB) - Thermal Barrier installation (include protection removal) -
1  team

10d 01-Mar-17 11-Mar-17 -234d

5196b1 MEP(WB) - (CH3400 to CH3428) E&M 1st Fix 6d 13-Mar-17 18-Mar-17 -133d

9962b1a MEP(WB) - (CH3400 to CH3428) VE Panel installation (Lower part)
(336m2) - 1 team

4d 13-Mar-17 16-Mar-17 43d

5198b1 MEP(WB) - (CH3400 to CH3428) E&M 2nd Fix 6d 20-Mar-17 25-Mar-17 -72d

EastboundEastboundEastboundEastboundEastboundEastbound

5224b1 VIb(EB) - Mobilisation & Setup 12d 10-Feb-17 23-Feb-17 -181d

12240b1 VIb(EB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (4800m2)

4d 24-Feb-17 28-Feb-17 -181d

5226b1 VIb(EB) - Thermal Barrier installation (include protection removal) - 
1 team

10d 01-Mar-17 11-Mar-17 -181d

9964b1a MEP(EB) - (CH3400 to CH3428) VE Panel installation (Lower part) 
(4800m2) - 1 team

4d 13-Mar-17 16-Mar-17 43d

5226b1a VIb(EB) - Masking wall construction (VO/092) (28m, 13d/9m/cycle) - 
2 teams (Duration tentative)

20d 13-Mar-17 05-Apr-17 -181d

5214b1 MEP(EB) - (CH3400 to CH3428) E&M 1st Fix 6d 06-Apr-17 12-Apr-17 -92d

5216b1 MEP(EB) - (CH3400 to CH3428) E&M 2nd Fix 6d 13-Apr-17 22-Apr-17 -92d

Portion VIb [CH3428 to CH3625]Portion VIb [CH3428 to CH3625]Portion VIb [CH3428 to CH3625]Portion VIb [CH3428 to CH3625]Portion VIb [CH3428 to CH3625]Portion VIb [CH3428 to CH3625]

WestboundWestboundWestboundWestboundWestboundWestbound

5196b2 MEP(WB) - (CH3428 to CH3625) E&M 1st Fix 12d 27-Jan-17 16-Feb-17 -197d

5198b2 MEP(WB) - (CH3428 to CH3625) E&M 2nd Fix 12d 17-Feb-17 02-Mar-17 -58d

5202b2 MEP(WB) - (CH3428 to CH3625) TCSS Field equip & cable 
installation - 1 Team

12d 17-Feb-17 02-Mar-17 -197d

5200b2 MEP(WB) - (CH3428 to CH3625) E&M Final Fix 12d 03-Mar-17 16-Mar-17 -58d

5204b4 MEP(WB) - (CH3428 to CH3625) E&M Individual System T&C 12d 17-Mar-17 30-Mar-17 -58d

5204b5 MEP(WB) - (CH3428 to CH3625) TCSS Individual System T&C 12d 17-Mar-17 30-Mar-17 -58d

9962b2a MEP(WB) - (CH3428 to CH3625) VE Panel installation (Lower part)
(2364m2) - 1 team

27d 21-Mar-17 25-Apr-17 -216d

EastboundEastboundEastboundEastboundEastboundEastbound

12240b2 VIb(EB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (2364m2)

27d 29-Jul-16 A 26-Jan-17 -205d

9964b2a MEP(EB) - (CH3428 to CH3625) VE Panel installation (Lower part) 
(4800m2) - 1 team

27d 17-Feb-17 20-Mar-17 -216d

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 CWB(CC) - Commissioning Contract
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Activity ID Activity Name Original
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5226b2a VIb(EB) - Masking wall construction (VO/092) (197m, 13d/9m/cycle) 
- 4 teams (Duration tentative)

71d 06-Apr-17 05-Jul-17 -181d

Portion VIb [CH3625 to CH3770]Portion VIb [CH3625 to CH3770]Portion VIb [CH3625 to CH3770]Portion VIb [CH3625 to CH3770]Portion VIb [CH3625 to CH3770]Portion VIb [CH3625 to CH3770]

WestboundWestboundWestboundWestboundWestboundWestbound

12238b3 VIb(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (1740m2)

20d 14-Nov-16 A 07-Feb-17 -178d

EastboundEastboundEastboundEastboundEastboundEastbound

5224b3 VIb(EB) - Mobilisation & Setup 12d 20-Jan-17 09-Feb-17 -231d

12240b3 VIb(EB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (1740m2)

20d 10-Feb-17 04-Mar-17 -231d

Middle Ventilation Building (MVB)Middle Ventilation Building (MVB)Middle Ventilation Building (MVB)Middle Ventilation Building (MVB)Middle Ventilation Building (MVB)Middle Ventilation Building (MVB)

Establishment WorksEstablishment WorksEstablishment WorksEstablishment WorksEstablishment WorksEstablishment Works

3202 MVB - Initial Site Survey 6d 28-Feb-17 06-Mar-17 -293d

3206 MVB - Setup site monitoring station 6d 28-Feb-17 06-Mar-17 -284d

3200a Possession of Portion IVb (GL D-H) 0d 28-Feb-17 -365d

3204 MVB - Erect Hoarding 6d 07-Mar-17 13-Mar-17 -290d

3208 MVB - Baseline monitoring 6d 07-Mar-17 13-Mar-17 -284d

3216 MVB - As-built survey for existing MVB substructures 3d 07-Mar-17 09-Mar-17 -293d

3306 MVB - Construct Elevated concrete platform & Install railing 12d 10-Mar-17 23-Mar-17 -293d

3200 Possession of Portion IVb (GL A-D) 0d 31-Mar-17 -338d

RC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal Roof

13090 MVB - Plinths and Cast-in items at Basement (Start date and 
duration are tentative, to be confirmed at later stage)

60d 10-Mar-17 25-May-17 -190d

3210 MVB - Mobilisation & setup 6d 14-Mar-17 20-Mar-17 -290d

Zone B - G/F (GL D - H)Zone B - G/F (GL D - H)Zone B - G/F (GL D - H)Zone B - G/F (GL D - H)Zone B - G/F (GL D - H)Zone B - G/F (GL D - H)

11128 MVB Zone B (G/F)- Construct G/F Formwork for column / wall 6d 24-Mar-17 30-Mar-17 -293d

11146 MVB Zone B (G/F) - Rebar fixing for column / walls 12d 31-Mar-17 18-Apr-17 -293d

11148 MVB Zone B (G/F) - Concrete for column / walls 1d 19-Apr-17 19-Apr-17 -293d

MEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF Works

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 CWB(CC) - Commissioning Contract
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Basement 1 (GL D - H)Basement 1 (GL D - H)Basement 1 (GL D - H)Basement 1 (GL D - H)Basement 1 (GL D - H)Basement 1 (GL D - H)

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

11312 MEP(MVB) - ABWF Works 12d 21-Mar-17 03-Apr-17 -115d

11314 MEP(MVB) - E&M 1st fixing 30d 05-Apr-17 15-May-17 -115d

Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)

LV Switch Room (B1-05)LV Switch Room (B1-05)LV Switch Room (B1-05)LV Switch Room (B1-05)LV Switch Room (B1-05)LV Switch Room (B1-05)

11320 MVB - ABWF works for LV Switch Rooms 12d 21-Mar-17 03-Apr-17 -163d

11324 MEP(MVB) - E&M 1st fixing 30d 05-Apr-17 15-May-17 -149d

Satellite Control Point 3Satellite Control Point 3Satellite Control Point 3Satellite Control Point 3Satellite Control Point 3Satellite Control Point 3

SCP3SCP3SCP3SCP3SCP3SCP3

3750 SCP3 - Possession of Portion Vb2 0d 20-Jan-17 -256d

3752 SCP3 - Initial Site Survey 6d 20-Jan-17 26-Jan-17 -256d

3754 SCP3 - Erect Hoarding 6d 27-Jan-17 09-Feb-17 -256d

3756 SCP3 - Mobilisation and setup 12d 10-Feb-17 23-Feb-17 -256d

3758 SCP3 - Construct SCP RC Structures 24d 24-Feb-17 23-Mar-17 -256d

3772 SCP3 - External Works 30d 17-Mar-17 25-Apr-17 -184d

3760 SCP3 - ABWF Works 24d 24-Mar-17 25-Apr-17 -256d

East Ventilation Building (EVB - related)East Ventilation Building (EVB - related)East Ventilation Building (EVB - related)East Ventilation Building (EVB - related)East Ventilation Building (EVB - related)East Ventilation Building (EVB - related)

Tunnel Section (EVB-related)Tunnel Section (EVB-related)Tunnel Section (EVB-related)Tunnel Section (EVB-related)Tunnel Section (EVB-related)Tunnel Section (EVB-related)

Portion VIc [CH3770 to CH3800]Portion VIc [CH3770 to CH3800]Portion VIc [CH3770 to CH3800]Portion VIc [CH3770 to CH3800]Portion VIc [CH3770 to CH3800]Portion VIc [CH3770 to CH3800]

5208c VIc - Initial Site Survey 12d 20-Jan-17 09-Feb-17 -223d

WestboundWestboundWestboundWestboundWestboundWestbound

5210c VIc(WB) - Mobilisation & Setup 12d 10-Feb-17 23-Feb-17 -152d

12238c VIc(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (450m2)

5d 24-Feb-17 01-Mar-17 -152d

EastboundEastboundEastboundEastboundEastboundEastbound

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 CWB(CC) - Commissioning Contract
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5224c VIc(EB) - Mobilisation & Setup 12d 20-Feb-17 04-Mar-17 -231d

12240c VIc(EB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (450m2)

5d 06-Mar-17 10-Mar-17 -231d

Portion VII [CH3825 to CH4250] - Original Section in DWP Rev.2aPortion VII [CH3825 to CH4250] - Original Section in DWP Rev.2aPortion VII [CH3825 to CH4250] - Original Section in DWP Rev.2aPortion VII [CH3825 to CH4250] - Original Section in DWP Rev.2aPortion VII [CH3825 to CH4250] - Original Section in DWP Rev.2aPortion VII [CH3825 to CH4250] - Original Section in DWP Rev.2a

5238 Possession of Portion VII 0d 20-Jan-17 484d

Portion VII [CH3800 to CH3911]Portion VII [CH3800 to CH3911]Portion VII [CH3800 to CH3911]Portion VII [CH3800 to CH3911]Portion VII [CH3800 to CH3911]Portion VII [CH3800 to CH3911]

WestboundWestboundWestboundWestboundWestboundWestbound

12242a2 VII(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (1332m2)

15d 02-Sep-16 A 09-Feb-17 -216d

5244a2 VII(WB) - Thermal Barrier installation (include protection removal) - 
2 team

19d 10-Feb-17 03-Mar-17 -216d

5228a4 MEP(WB) - (CH3800 to CH3911) E&M 1st Fix 18d 04-Mar-17 24-Mar-17 -216d

5230a4 MEP(WB) - (CH3800 to CH3911) E&M 2nd Fix 48d 25-Mar-17 26-May-17 -216d

5234a4 MEP(WB) - (CH3800 to CH3911) TCSS Field equip & cable 
installation - 1 Team

12d 25-Mar-17 08-Apr-17 -201d

EastboundEastboundEastboundEastboundEastboundEastbound

5258a2 VII(EB) - Thermal Barrier installation (include protection removal) - 
2 team

19d 05-Dec-16 A 26-Jan-17 -210d

5246a4 MEP(EB) - (CH3800 to CH3911) E&M 1st Fix 18d 27-Jan-17 23-Feb-17 -180d

5248a4 MEP(EB) - (CH3800 to CH3911) E&M 2nd Fix (iniclude Sump II) 12d 24-Feb-17 09-Mar-17 -180d

5250a4 MEP(EB) - (CH3800 to CH3911) E&M Final Fix 16d 05-Apr-17 26-Apr-17 -201d

5252a4 MEP(EB) - (CH3800 to CH3911) TCSS Field equip & cable 
installation - 1 Team

12d 10-Apr-17 26-Apr-17 -201d

Portion VII [CH3911 to CH4250]Portion VII [CH3911 to CH4250]Portion VII [CH3911 to CH4250]Portion VII [CH3911 to CH4250]Portion VII [CH3911 to CH4250]Portion VII [CH3911 to CH4250]

Access Shaft OpeningAccess Shaft OpeningAccess Shaft OpeningAccess Shaft OpeningAccess Shaft OpeningAccess Shaft Opening

10118a VII(WB) - Closure of shaft access opening 18d 15-Feb-17 07-Mar-17 46d

10120a VII(WB) - shaft access opening area reinstatement works 12d 08-Mar-17 21-Mar-17 46d

WestboundWestboundWestboundWestboundWestboundWestbound

12242a VII(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (4068m2)

23d 02-Sep-16 A 16-Feb-17 -282d

5244a VII(WB) - Thermal Barrier installation (include protection removal) - 
2 team

57d 17-Feb-17 28-Apr-17 -282d

EastboundEastboundEastboundEastboundEastboundEastbound

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 CWB(CC) - Commissioning Contract
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5258a VII(EB) - Thermal Barrier installation (include protection removal) - 
2 team

57d 12-Dec-16 A 28-Feb-17 -289d

5246a2 MEP(EB) - (CH3911 to CH4250) E&M 1st Fix 25d 01-Mar-17 29-Mar-17 -139d

5248a2 MEP(EB) - (CH3911 to CH4250) E&M 2nd Fix (iniclude Sump II) 53d 30-Mar-17 07-Jun-17 -139d

Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8

13078a VII(SR8) - Mobilisation & Setup 6d 01-Mar-17 07-Mar-17 -231d

13082a VII(SR8) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (1500m2)

8d 08-Mar-17 16-Mar-17 -231d

Portion VIIIa [CH4250 to CH4600]Portion VIIIa [CH4250 to CH4600]Portion VIIIa [CH4250 to CH4600]Portion VIIIa [CH4250 to CH4600]Portion VIIIa [CH4250 to CH4600]Portion VIIIa [CH4250 to CH4600]

5270 Possession of Portion VIIIa 0d 15-Feb-17 -278d

5272 VIIIa - Initial Site Survey 12d 15-Feb-17 28-Feb-17 -278d

WestboundWestboundWestboundWestboundWestboundWestbound

5288 VIIIa(WB) - Mobilisation & Setup 6d 01-Mar-17 07-Mar-17 -263d

12246 VIIIa(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (3900m2)

22d 08-Mar-17 01-Apr-17 -263d

EastboundEastboundEastboundEastboundEastboundEastbound

5274 VIIIa(EB) - Mobilisation & Setup 6d 01-Mar-17 07-Mar-17 -243d

12248 VIIIa(EB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (3900m2)

22d 08-Mar-17 01-Apr-17 -243d

Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8

13060 VIIIa(SR8) - Mobilisation & Setup 6d 01-Mar-17 07-Mar-17 -278d

13064 VIIIa(SR8) - Anchorage installatiion for subsequent E&M 1st Fix and
VE Panel frame support (include protection) (1500m2)

8d 08-Mar-17 16-Mar-17 -278d

Portion IXd [CH4600 to CH4860]Portion IXd [CH4600 to CH4860]Portion IXd [CH4600 to CH4860]Portion IXd [CH4600 to CH4860]Portion IXd [CH4600 to CH4860]Portion IXd [CH4600 to CH4860]

WestboundWestboundWestboundWestboundWestboundWestbound

5308 IXd(WB) - Thermal Barrier installation (include protection removal) -
1 team

87d 10-Nov-16 A 07-Jan-17 A

5308a1 IXd(WB) - Masking wall construction (VO/092) (134m, 
13d/9m/cycle) - 4 teams (Duration tentative)

48d 27-Jan-17 30-Mar-17 -189d

5308a MEP(WB) - (CH4600 to CH4860) Concrete Plinth construction 21d 28-Feb-17 23-Mar-17 -329d

5292 MEP(WB) - (CH4600 to CH4860) E&M 1st Fix 14d 31-Mar-17 20-Apr-17 -189d

EastboundEastboundEastboundEastboundEastboundEastbound

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 CWB(CC) - Commissioning Contract
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5322 IXd(EB) - Thermal Barrier installation (include protection removal) - 
1 team

87d 08-Oct-16 A 26-Jan-17 -329d

5322a MEP(EB) - (CH4600 to CH4860) Concrete Plinth construction 21d 27-Jan-17 27-Feb-17 -329d

5322a1 IXd(EB) - Masking wall construction (VO/092) (134m, 13d/9m/cycle) 
- 4 teams (Duration tentative)

48d 27-Jan-17 30-Mar-17 -210d

5310 MEP(EB) - (CH4600 to CH4860) E&M 1st Fix 14d 31-Mar-17 20-Apr-17 -210d

Portion IXa [CH4860 to CH5150]Portion IXa [CH4860 to CH5150]Portion IXa [CH4860 to CH5150]Portion IXa [CH4860 to CH5150]Portion IXa [CH4860 to CH5150]Portion IXa [CH4860 to CH5150]

WestboundWestboundWestboundWestboundWestboundWestbound

5340 IXa(WB) - Thermal Barrier installation (include protection removal) -
1 team

97d 19-Jan-16 A 06-Feb-17 -290d

5340a MEP(WB) - (CH4860 to CH5150) Concrete Plinth construction 21d 24-Mar-17 21-Apr-17 -329d

EastboundEastboundEastboundEastboundEastboundEastbound

5354 IXa(EB) - Thermal Barrier installation (include protection removal) - 
1 team

97d 07-Nov-15 A 18-Feb-17 -280d

Portion VIIIb [SR8 CH500 to CH350]Portion VIIIb [SR8 CH500 to CH350]Portion VIIIb [SR8 CH500 to CH350]Portion VIIIb [SR8 CH500 to CH350]Portion VIIIb [SR8 CH500 to CH350]Portion VIIIb [SR8 CH500 to CH350]

5366 Possession of Portion VIIIb 0d 28-Feb-17 -314d

5368 VIIIb - Initial Site Survey 12d 28-Feb-17 13-Mar-17 -314d

Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8

5370 VIIIb(SR8) - Mobilisation & Setup 6d 14-Mar-17 20-Mar-17 -314d

12258 VIIIb(SR8) - Anchorage installatiion for subsequent E&M 1st Fix and
VE Panel frame support (include protection) (1500m2)

8d 21-Mar-17 29-Mar-17 -314d

5372 VIIIb(SR8) - Thermal Barrier installation (include protection 
removal) - 2 team

25d 30-Mar-17 04-May-17 -314d

Portion VIIIc [SR8 CH350 to CH210]Portion VIIIc [SR8 CH350 to CH210]Portion VIIIc [SR8 CH350 to CH210]Portion VIIIc [SR8 CH350 to CH210]Portion VIIIc [SR8 CH350 to CH210]Portion VIIIc [SR8 CH350 to CH210]

5384 Possession of Portion VIIIc 0d 28-Feb-17 -124d

5386 VIIIc - Initial Site Survey 6d 28-Feb-17 06-Mar-17 -97d

Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8

5388 VIIIc(SR8) - Mobilisation & Setup 6d 07-Mar-17 13-Mar-17 -97d

5374 MEP(SR8) - (CH350 to CH210) E&M 1st Fix 8d 14-Mar-17 22-Mar-17 -97d

5376 MEP(SR8) - (CH350 to CH210) E&M 2nd Fix (include Sump E) 16d 23-Mar-17 11-Apr-17 -97d

East Ventilation Building (EVB)East Ventilation Building (EVB)East Ventilation Building (EVB)East Ventilation Building (EVB)East Ventilation Building (EVB)East Ventilation Building (EVB)

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 CWB(CC) - Commissioning Contract
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RC Structures and Green RoofRC Structures and Green RoofRC Structures and Green RoofRC Structures and Green RoofRC Structures and Green RoofRC Structures and Green Roof

10142 EVB - Curing 6d 16-Mar-17 22-Mar-17 -223d

3426 EVB - Waterproofing @ Roof 24d 23-Mar-17 24-Apr-17 -213d

G/F  (GL A - D)G/F  (GL A - D)G/F  (GL A - D)G/F  (GL A - D)G/F  (GL A - D)G/F  (GL A - D)

11516 EVB G/F - Rebar for beam & slab 12d 09-Dec-16 A 17-Jan-17 A

11518 EVB G/F - Close formwork for beam & slab 8d 13-Jan-17 A 21-Jan-17 -223d

11520 EVB G/F - Concrete beam & slab 1d 23-Jan-17 23-Jan-17 -223d

G-02 Fire Control CentreG-02 Fire Control CentreG-02 Fire Control CentreG-02 Fire Control CentreG-02 Fire Control CentreG-02 Fire Control Centre

11550 EVB G-11 - Internal walls / Cast-in items 1d 23-Jan-17 23-Jan-17 -209d

G-06 Transformer Room 1G-06 Transformer Room 1G-06 Transformer Room 1G-06 Transformer Room 1G-06 Transformer Room 1G-06 Transformer Room 1

11544 EVB G-05 - Internal walls / Cast-in items 1d 23-Jan-17 23-Jan-17 -197d

G-03 Transformer Room 2G-03 Transformer Room 2G-03 Transformer Room 2G-03 Transformer Room 2G-03 Transformer Room 2G-03 Transformer Room 2

11538 EVB G-05 - Internal walls / Cast-in items 1d 23-Jan-17 23-Jan-17 -185d

G-10 HKE/HV Switch Room 1G-10 HKE/HV Switch Room 1G-10 HKE/HV Switch Room 1G-10 HKE/HV Switch Room 1G-10 HKE/HV Switch Room 1G-10 HKE/HV Switch Room 1

11548 EVB G-07 - Internal walls / Cast-in items 1d 23-Jan-17 23-Jan-17 -183d

G-07 HKE/HV Switch Room 2G-07 HKE/HV Switch Room 2G-07 HKE/HV Switch Room 2G-07 HKE/HV Switch Room 2G-07 HKE/HV Switch Room 2G-07 HKE/HV Switch Room 2

11546 EVB G-07 - Internal walls / Cast-in items 1d 23-Jan-17 23-Jan-17 -172d

G-04 Emergency Generator RoomG-04 Emergency Generator RoomG-04 Emergency Generator RoomG-04 Emergency Generator RoomG-04 Emergency Generator RoomG-04 Emergency Generator Room

11540 EVB G-04 - Internal walls / Cast-in items 1d 23-Jan-17 23-Jan-17 -179d

11542 EVB G-04 - Plinth for Emergency Generator 6d 23-Mar-17 29-Mar-17 -223d

G/F (GL A-D) Other Rooms / Corridors / StaircaseG/F (GL A-D) Other Rooms / Corridors / StaircaseG/F (GL A-D) Other Rooms / Corridors / StaircaseG/F (GL A-D) Other Rooms / Corridors / StaircaseG/F (GL A-D) Other Rooms / Corridors / StaircaseG/F (GL A-D) Other Rooms / Corridors / Staircase

11576 EVB G/F (GL A-C) - Remaining Internal walls / Cast-in items 1d 23-Jan-17 23-Jan-17 -145d

11578 EVB G/F (GL A-C) - Plinths / R.C. curbs 12d 23-Mar-17 06-Apr-17 -66d

1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)

3422 EVB 1/F - Formwork for column / walls 8d 24-Jan-17 08-Feb-17 -223d
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11524 EVB 1/F - Rebar fixing for column / walls 6d 27-Jan-17 09-Feb-17 -223d

11526 EVB 1/F - Concrete for column / walls 1d 10-Feb-17 10-Feb-17 -223d

11528 EVB 1/F - Scaffolding for beam & slab 8d 11-Feb-17 20-Feb-17 -223d

11530 EVB 1/F - Decking / Formwork for beam & slab 8d 16-Feb-17 24-Feb-17 -223d

11532 EVB 1/F - Rebar for beam & slab 12d 20-Feb-17 04-Mar-17 -223d

11534 EVB 1/F - Close formwork for beam & slab 8d 06-Mar-17 14-Mar-17 -223d

11536 EVB 1/F - Concrete beam & slab 1d 15-Mar-17 15-Mar-17 -223d

L1-02 Irrigation Water Tank & Pump RoomL1-02 Irrigation Water Tank & Pump RoomL1-02 Irrigation Water Tank & Pump RoomL1-02 Irrigation Water Tank & Pump RoomL1-02 Irrigation Water Tank & Pump RoomL1-02 Irrigation Water Tank & Pump Room

11780 EVB 1/F (L1-02) - Internal walls / Cast-in items 1d 15-Mar-17 15-Mar-17 -161d

11782 EVB 1/F (L1-02) - Plinths for F.S. Pump 6d 30-Mar-17 06-Apr-17 -173d

11784 EVB 1/F (L1-02) - Water Tank 20d 07-Apr-17 05-May-17 -173d

L1-05 MCC Room 1L1-05 MCC Room 1L1-05 MCC Room 1L1-05 MCC Room 1L1-05 MCC Room 1L1-05 MCC Room 1

11786 EVB 1/F (L1-08) - Internal walls / Cast-in items 1d 15-Mar-17 15-Mar-17 -171d

L1-08 LV Switch RoomL1-08 LV Switch RoomL1-08 LV Switch RoomL1-08 LV Switch RoomL1-08 LV Switch RoomL1-08 LV Switch Room

11568 EVB 1/F (L1-08) - Internal walls / Cast-in items 1d 15-Mar-17 15-Mar-17 -159d

L1-09 MCC Room 2L1-09 MCC Room 2L1-09 MCC Room 2L1-09 MCC Room 2L1-09 MCC Room 2L1-09 MCC Room 2

11788 EVB 1/F (L1-08) - Internal walls / Cast-in items 1d 15-Mar-17 15-Mar-17 -159d

1/F (GL A-D) Other Rooms / Corridors / Staircase1/F (GL A-D) Other Rooms / Corridors / Staircase1/F (GL A-D) Other Rooms / Corridors / Staircase1/F (GL A-D) Other Rooms / Corridors / Staircase1/F (GL A-D) Other Rooms / Corridors / Staircase1/F (GL A-D) Other Rooms / Corridors / Staircase

11580 EVB 1/F (GL A-D) - Remaining Internal walls / Cast-in items 1d 15-Mar-17 15-Mar-17 -123d

11582 EVB 1/F (GL A-D) - Plinths / R.C. curbs 12d 07-Apr-17 24-Apr-17 -66d

MEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF Works

Basement 2 - APS Auxiliary Room / APS Plant Area 1 / APS Plant Area 2 / APS Plant Area 3Basement 2 - APS Auxiliary Room / APS Plant Area 1 / APS Plant Area 2 / APS Plant Area 3Basement 2 - APS Auxiliary Room / APS Plant Area 1 / APS Plant Area 2 / APS Plant Area 3Basement 2 - APS Auxiliary Room / APS Plant Area 1 / APS Plant Area 2 / APS Plant Area 3Basement 2 - APS Auxiliary Room / APS Plant Area 1 / APS Plant Area 2 / APS Plant Area 3Basement 2 - APS Auxiliary Room / APS Plant Area 1 / APS Plant Area 2 / APS Plant Area 3

3556 APS(EVB) - ABWF works 12d 30-Mar-17 13-Apr-17 -216d

12292 APS(EVB) - E&M 1st fixing 24d 18-Apr-17 17-May-17 -216d

Basement 2 - Sump Pump Room (B2-12)Basement 2 - Sump Pump Room (B2-12)Basement 2 - Sump Pump Room (B2-12)Basement 2 - Sump Pump Room (B2-12)Basement 2 - Sump Pump Room (B2-12)Basement 2 - Sump Pump Room (B2-12)
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11590 EVB - ABWF works for Sump Pump Room 12d 18-Apr-17 02-May-17 -204d

Basement 1 Mezzanine (GL A - D)Basement 1 Mezzanine (GL A - D)Basement 1 Mezzanine (GL A - D)Basement 1 Mezzanine (GL A - D)Basement 1 Mezzanine (GL A - D)Basement 1 Mezzanine (GL A - D)

Electrical Duc Shaft (B1M-05)Electrical Duc Shaft (B1M-05)Electrical Duc Shaft (B1M-05)Electrical Duc Shaft (B1M-05)Electrical Duc Shaft (B1M-05)Electrical Duc Shaft (B1M-05)

12954 MEP(EVB) - ABWF Works 12d 16-Mar-17 29-Mar-17 -156d

Fireman's Lift Lobby (B1M-06)Fireman's Lift Lobby (B1M-06)Fireman's Lift Lobby (B1M-06)Fireman's Lift Lobby (B1M-06)Fireman's Lift Lobby (B1M-06)Fireman's Lift Lobby (B1M-06)

12962 MEP(EVB) - ABWF Works 12d 30-Mar-17 13-Apr-17 -156d

Lobby (B1M-07)Lobby (B1M-07)Lobby (B1M-07)Lobby (B1M-07)Lobby (B1M-07)Lobby (B1M-07)

12970 MEP(EVB) - ABWF Works 12d 18-Apr-17 02-May-17 -156d

Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

11606 MEP(EVB) - ABWF Works 12d 16-Mar-17 29-Mar-17 -216d

11608 MEP(EVB) - E&M 1st fixing 45d 18-Apr-17 12-Jun-17 -195d

Basement 1 (GL D - L)Basement 1 (GL D - L)Basement 1 (GL D - L)Basement 1 (GL D - L)Basement 1 (GL D - L)Basement 1 (GL D - L)

Sump Pump Room (B1-15)Sump Pump Room (B1-15)Sump Pump Room (B1-15)Sump Pump Room (B1-15)Sump Pump Room (B1-15)Sump Pump Room (B1-15)

11614 EVB - ABWF works for Sump Pump Room 12d 16-Mar-17 29-Mar-17 -204d

11616 MEP(EVB) - E&M 1st fixing 12d 30-Mar-17 13-Apr-17 -204d

12386 MEP(EVB) - E&M 2nd fixing 12d 18-Apr-17 02-May-17 -204d

Water Tank & Pump Room (B1-16)Water Tank & Pump Room (B1-16)Water Tank & Pump Room (B1-16)Water Tank & Pump Room (B1-16)Water Tank & Pump Room (B1-16)Water Tank & Pump Room (B1-16)

11630 MEP(EVB) - ABWF Works 12d 30-Mar-17 13-Apr-17 -204d

11632 MEP(EVB) - E&M 1st fixing 12d 18-Apr-17 02-May-17 -204d

TVF Room 3 (B1-19)TVF Room 3 (B1-19)TVF Room 3 (B1-19)TVF Room 3 (B1-19)TVF Room 3 (B1-19)TVF Room 3 (B1-19)

11622 MEP(EVB) - ABWF Works 12d 18-Apr-17 02-May-17 -204d

Basement 1 (GL L - O)Basement 1 (GL L - O)Basement 1 (GL L - O)Basement 1 (GL L - O)Basement 1 (GL L - O)Basement 1 (GL L - O)

Tunnel F.S.Water Tank & Pump Room (B1-02)Tunnel F.S.Water Tank & Pump Room (B1-02)Tunnel F.S.Water Tank & Pump Room (B1-02)Tunnel F.S.Water Tank & Pump Room (B1-02)Tunnel F.S.Water Tank & Pump Room (B1-02)Tunnel F.S.Water Tank & Pump Room (B1-02)

11638 MEP(EVB) - ABWF Works 12d 17-Oct-16 A 07-Feb-17 -77d
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11640 MEP(EVB) - E&M 1st fixing 12d 08-Feb-17 21-Feb-17 -77d

F.S.Water Tank & Pump Room (B1-03)F.S.Water Tank & Pump Room (B1-03)F.S.Water Tank & Pump Room (B1-03)F.S.Water Tank & Pump Room (B1-03)F.S.Water Tank & Pump Room (B1-03)F.S.Water Tank & Pump Room (B1-03)

11646 MEP(EVB) - ABWF Works 12d 09-Sep-16 A 06-Feb-17 -156d

11648 MEP(EVB) - E&M 1st fixing 12d 07-Feb-17 20-Feb-17 -156d

12394 MEP(EVB) - E&M 2nd fixing 12d 21-Feb-17 06-Mar-17 -76d

11650 MEP(EVB) - Installation of FS Pump 24d 07-Mar-17 03-Apr-17 -76d

Computer Equipment Room (B1-09)Computer Equipment Room (B1-09)Computer Equipment Room (B1-09)Computer Equipment Room (B1-09)Computer Equipment Room (B1-09)Computer Equipment Room (B1-09)

12752 MEP(EVB) - ABWF Works 12d 09-Sep-16 A 06-Feb-17 -144d

12754 MEP(EVB) - E&M 1st fixing 12d 21-Feb-17 06-Mar-17 -156d

12762 MEP(EVB) - E&M 2nd fixing 12d 07-Mar-17 20-Mar-17 -115d

12756 MEP(EVB) - Computer Equipment Installation 12d 21-Mar-17 03-Apr-17 -90d

12760 MEP(EVB) - E&M Final fixing 14d 05-Apr-17 24-Apr-17 -90d

UPS & Battery Room (B1-10, B1-11)UPS & Battery Room (B1-10, B1-11)UPS & Battery Room (B1-10, B1-11)UPS & Battery Room (B1-10, B1-11)UPS & Battery Room (B1-10, B1-11)UPS & Battery Room (B1-10, B1-11)

11662 MEP(EVB) - ABWF Works 12d 09-Sep-16 A 06-Feb-17 -132d

11664 MEP(EVB) - E&M 1st fixing 24d 07-Mar-17 03-Apr-17 -156d

12396 MEP(EVB) - E&M 2nd fixing 30d 05-Apr-17 15-May-17 -156d

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

11672 MEP(EVB) - ABWF Works 12d 07-Feb-17 20-Feb-17 -115d

11674 MEP(EVB) - E&M 1st fixing 24d 05-Apr-17 08-May-17 -151d

G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)

Emergency Generator Room (G-04)Emergency Generator Room (G-04)Emergency Generator Room (G-04)Emergency Generator Room (G-04)Emergency Generator Room (G-04)Emergency Generator Room (G-04)

11680 MEP(EVB) - ABWF Works 12d 30-Mar-17 13-Apr-17 -223d

11682 MEP(EVB) - E&M 1st fixing 30d 18-Apr-17 24-May-17 -223d

Transformer Room 1 (G-06)Transformer Room 1 (G-06)Transformer Room 1 (G-06)Transformer Room 1 (G-06)Transformer Room 1 (G-06)Transformer Room 1 (G-06)

11690 MEP(EVB) - ABWF Works 12d 14-Feb-17 27-Feb-17 -209d
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11692 MEP(EVB) - E&M 1st fixing 30d 28-Feb-17 03-Apr-17 -209d

12400 MEP(EVB) - E&M 2nd fixing 24d 05-Apr-17 08-May-17 -209d

Transformer Room 2 (G-03)Transformer Room 2 (G-03)Transformer Room 2 (G-03)Transformer Room 2 (G-03)Transformer Room 2 (G-03)Transformer Room 2 (G-03)

11700 MEP(EVB) - ABWF Works 12d 28-Feb-17 13-Mar-17 -209d

11702 MEP(EVB) - E&M 1st fixing 24d 14-Mar-17 11-Apr-17 -195d

12402 MEP(EVB) - E&M 2nd fixing 24d 12-Apr-17 15-May-17 -195d

HKE / HV Switch Room 1 & 2 (G-10 & G-07)HKE / HV Switch Room 1 & 2 (G-10 & G-07)HKE / HV Switch Room 1 & 2 (G-10 & G-07)HKE / HV Switch Room 1 & 2 (G-10 & G-07)HKE / HV Switch Room 1 & 2 (G-10 & G-07)HKE / HV Switch Room 1 & 2 (G-10 & G-07)

11710 EVB - ABWF works for HV Switch Rooms 12d 16-Mar-17 29-Mar-17 -210d

11720 MEP(EVB) - E&M 1st fixing 24d 30-Mar-17 02-May-17 -210d

Fire Control Centre (G-02)Fire Control Centre (G-02)Fire Control Centre (G-02)Fire Control Centre (G-02)Fire Control Centre (G-02)Fire Control Centre (G-02)

11724 MEP(EVB) - ABWF Works 12d 24-Jan-17 13-Feb-17 -209d

11726 MEP(EVB) - E&M 1st fixing 12d 14-Feb-17 27-Feb-17 -191d

12406 MEP(EVB) - E&M 2nd fixing 12d 28-Feb-17 13-Mar-17 -191d

11728 MEP(EVB) - Installation of FS Control Panel 24d 14-Mar-17 11-Apr-17 -82d

11730 MEP(EVB) - E&M final fixing 24d 12-Apr-17 15-May-17 -82d

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

11732 MEP(EVB) - ABWF Works 12d 18-Apr-17 02-May-17 -207d

E&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory Inspection

12572 MEP(EVB) - Submission of WWO46 (Part I, II) to WSD 0d 12-Feb-17 -106d

12598 MEP(EVB) - DG submission to FSD 0d 22-Mar-17 -281d

Administration Building (ADB)Administration Building (ADB)Administration Building (ADB)Administration Building (ADB)Administration Building (ADB)Administration Building (ADB)

RC Structures (Portion Xa / Xb)RC Structures (Portion Xa / Xb)RC Structures (Portion Xa / Xb)RC Structures (Portion Xa / Xb)RC Structures (Portion Xa / Xb)RC Structures (Portion Xa / Xb)

13092a4 ADB (GL G-H) - Secondary beam construction (Rebar & coupler 
installation) - Claim No.33

24d 04-Jul-16 A 04-Feb-17 -186d

BasementBasementBasementBasementBasementBasement

GL (D-F)GL (D-F)GL (D-F)GL (D-F)GL (D-F)GL (D-F)
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13618a2 ADB - B/F (GL D-F) - Construct basement slab (incl. E&M cast-in 
items) - Claims No.33

21d 28-Nov-16 A 29-Dec-16 A

13618b ADB - B/F (GL D-F) - Construct basement wall  to bottom of wal ing 
(incl. E&M cast-in items) - Claims No.33

21d 20-Jan-17 20-Feb-17 -306d

13618c ADB - B/F (GL D-F) - Demolition of strut and wal ing (incl. E&M 
cast-in items) - Claims No.33

12d 14-Feb-17 27-Feb-17 -306d

13618d1 ADB - B/F (GL D-F) - Construct basement wall  to G/F slab  - Claims 
No.33

18d 28-Feb-17 20-Mar-17 -306d

13618d2 ADB - B/F (GL D-F) - Construct wal ls and columns from basement to
G/F slab - Claims No.33

18d 21-Mar-17 11-Apr-17 -306d

13618e ADB - B/F (GL D-F) - Backfi lling (General fill) - Claims No.33 12d 12-Apr-17 28-Apr-17 -306d

GL (P-R)GL (P-R)GL (P-R)GL (P-R)GL (P-R)GL (P-R)

13620a1 ADB - B/F (GL P-R) - Construct sump pits - Claim No.33 10d 24-Nov-16 A 29-Dec-16 A

13620a2 ADB - B/F (GL P-R) - Construct basement slab - Claim No.33 14d 03-Jan-17 A 14-Jan-17 A

13620f ADB - B/F (GL P-R) - Construct basement wall to bottom of 1st layer 
of wailing - Claim No.33

12d 20-Jan-17 09-Feb-17 -251d

13620b ADB - B/F (GL P-R) - Demolition of 1st layer strut and waling - Cla im
No.33

7d 10-Feb-17 17-Feb-17 -251d

13620c ADB - B/F (GL P-R) - Construct water tanks (2 nos.) - Claim No.33 30d 18-Feb-17 24-Mar-17 -251d

13620g ADB - B/F (GL P-R) - Construct basement wall to bottom of 2nd 
layer of wailing - Claim No.33

12d 25-Mar-17 08-Apr-17 -251d

G/FG/FG/FG/FG/FG/F

GL (A - C)GL (A - C)GL (A - C)GL (A - C)GL (A - C)GL (A - C)

G/F (GL A - C) Other Rooms / Corridors / StaircaseG/F (GL A - C) Other Rooms / Corridors / StaircaseG/F (GL A - C) Other Rooms / Corridors / StaircaseG/F (GL A - C) Other Rooms / Corridors / StaircaseG/F (GL A - C) Other Rooms / Corridors / StaircaseG/F (GL A - C) Other Rooms / Corridors / Staircase

13148 ADB - G/F (GL A-C) - Plinths / R.C. curbs 12d 09-Dec-16 A 23-Dec-16 A

GL (H - K)GL (H - K)GL (H - K)GL (H - K)GL (H - K)GL (H - K)

13160a ADB - G/F (GL H-K) - Scaffolding for beam & slab 6d 14-Mar-17 20-Mar-17 -197d

13162a ADB - G/F (GL H-K) - Decking  / Formwork for beam & slab 10d 21-Mar-17 31-Mar-17 -197d

13164a ADB - G/F (GL H-K) - Rebar for beam & slab 10d 27-Mar-17 07-Apr-17 -197d

13166a ADB - G/F (GL H-K) - Close fo rmwork for beam & slab 10d 01-Apr-17 13-Apr-17 -197d

13168a ADB - G/F (GL H-K) - Concre te  beam & slab (Roof slab) 1d 18-Apr-17 18-Apr-17 -197d

G-13 Uninterrupted Power Supply (UPS) RoomG-13 Uninterrupted Power Supply (UPS) RoomG-13 Uninterrupted Power Supply (UPS) RoomG-13 Uninterrupted Power Supply (UPS) RoomG-13 Uninterrupted Power Supply (UPS) RoomG-13 Uninterrupted Power Supply (UPS) Room

13534 ADB G-13 - Internal walls / Cast-in items 1d 18-Apr-17 18-Apr-17 -167d
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G-14 Transformer RoomG-14 Transformer RoomG-14 Transformer RoomG-14 Transformer RoomG-14 Transformer RoomG-14 Transformer Room

13530 ADB G-14 - Internal walls / Cast-in items 1d 18-Apr-17 18-Apr-17 -185d

G-15 LV Switch RoomG-15 LV Switch RoomG-15 LV Switch RoomG-15 LV Switch RoomG-15 LV Switch RoomG-15 LV Switch Room

13178 ADB G-15 - Internal walls / Cast-in items 1d 18-Apr-17 18-Apr-17 -197d

G-50 HKE/HV Switch RoomG-50 HKE/HV Switch RoomG-50 HKE/HV Switch RoomG-50 HKE/HV Switch RoomG-50 HKE/HV Switch RoomG-50 HKE/HV Switch Room

13532 ADB (Xb) G-50 - Internal walls / Cast-in items 1d 18-Apr-17 18-Apr-17 -197d

GL (G - H)GL (G - H)GL (G - H)GL (G - H)GL (G - H)GL (G - H)

13152b2 ADB - G/F (GL G-H) - G/F slab construction 24d 28-Nov-16 A 07-Feb-17 -188d

13154b2 ADB - G/F (GL G-H) - Formwork for column / wal ls 8d 08-Feb-17 16-Feb-17 -188d

13156b2 ADB - G/F (GL G-H) - Rebar fixing fo r column / walls 12d 17-Feb-17 02-Mar-17 -188d

13158b2 ADB - G/F (GL G-H) - Concrete for column / walls 1d 03-Mar-17 03-Mar-17 -188d

13160b2 ADB - G/F (GL G-H) - Scaffolding for beam & slab 12d 04-Mar-17 17-Mar-17 -188d

13162b2 ADB - G/F (GL G-H) - Decking / Formwork for beam & slab 12d 10-Mar-17 23-Mar-17 -148d

13164b2 ADB - G/F (GL G-H) - Rebar for beam & slab 12d 14-Mar-17 27-Mar-17 -148d

13166b2 ADB - G/F (GL G-H) - Close formwork for beam & slab 12d 20-Mar-17 01-Apr-17 -148d

13168b2 ADB - G/F (GL G-H) - Concrete beam & slab (Roof slab) 1d 03-Apr-17 03-Apr-17 -148d

G-21 F.S.Control RoomG-21 F.S.Control RoomG-21 F.S.Control RoomG-21 F.S.Control RoomG-21 F.S.Control RoomG-21 F.S.Control Room

13170 ADB G-21 - Internal walls / Cast-in items 1d 03-Apr-17 03-Apr-17 -148d

13172 ADB G-21 - Plinths for F.S. Pump 6d 05-Apr-17 11-Apr-17 -148d

GL (K - N)GL (K - N)GL (K - N)GL (K - N)GL (K - N)GL (K - N)

13152b4 ADB - G/F (GL K-N) - G/F slab  construction 24d 10-Dec-16 A 21-Jan-17 -180d

13154b4 ADB - G/F (GL K-N) - Formwork for column / walls 8d 23-Jan-17 07-Feb-17 -180d

13156b4 ADB - G/F (GL K-N) - Rebar fixing for column / walls 12d 08-Feb-17 21-Feb-17 -180d

13158b4 ADB - G/F (GL K-N) - Concre te  for column / walls 1d 22-Feb-17 22-Feb-17 -180d

13160b4 ADB - G/F (GL K-N) - Scaffolding for beam & slab 12d 04-Mar-17 17-Mar-17 -188d
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13162b4 ADB - G/F (GL K-N) - Decking  / Formwork for beam & slab 12d 10-Mar-17 23-Mar-17 -188d

13164b4 ADB - G/F (GL K-N) - Rebar for beam & slab 12d 14-Mar-17 27-Mar-17 -188d

13166b4 ADB - G/F (GL K-N) - Close fo rmwork for beam & slab 12d 20-Mar-17 01-Apr-17 -188d

13168b4 ADB - G/F (GL K-N) - Concre te  beam & slab (Roof slab) 1d 03-Apr-17 03-Apr-17 -188d

G/F (GL K - N) Other Rooms / Corridors / StaircaseG/F (GL K - N) Other Rooms / Corridors / StaircaseG/F (GL K - N) Other Rooms / Corridors / StaircaseG/F (GL K - N) Other Rooms / Corridors / StaircaseG/F (GL K - N) Other Rooms / Corridors / StaircaseG/F (GL K - N) Other Rooms / Corridors / Staircase

13174 ADB G/F (GL F-N) - Remain ing In ternal  walls / Cast-in items 1d 03-Apr-17 03-Apr-17 -188d

13176 ADB G/F (GL F-N) - Plinths / R.C. curbs 12d 05-Apr-17 21-Apr-17 -188d

1/F1/F1/F1/F1/F1/F

GL (A - C)GL (A - C)GL (A - C)GL (A - C)GL (A - C)GL (A - C)

13202 ADB - 1/F (GL A-C) - Formwork for column / walls 6d 12-Dec-16 A 11-Jan-17 A

13204 ADB - 1/F (GL A-C) - Rebar fixing for column / walls 10d 12-Jan-17 A 04-Feb-17 -197d

13206 ADB - 1/F (GL A-C) - Concrete for column / walls 1d 06-Feb-17 06-Feb-17 -197d

13208 ADB -1/F (GL A-C) - Scaffolding for beam & slab 12d 07-Feb-17 20-Feb-17 -197d

13210 ADB - 1/F (GL A-C) - Decking / Formwork for beam & slab 12d 14-Feb-17 27-Feb-17 -197d

13212 ADB - 1/F (GL A-C) - Rebar for beam & slab 12d 21-Feb-17 06-Mar-17 -197d

13214 ADB - 1/F (GL A-C) - Close formwork for beam & slab 12d 28-Feb-17 13-Mar-17 -197d

13216 ADB - 1/F (GL A-C) - Concrete beam & slab (Roof Slab) 1d 14-Mar-17 14-Mar-17 -171d

L1-08 Water Pump RoomL1-08 Water Pump RoomL1-08 Water Pump RoomL1-08 Water Pump RoomL1-08 Water Pump RoomL1-08 Water Pump Room

13578 ADB - L1-09 - Internal walls / Cast-in items 1d 15-Mar-17 15-Mar-17 -136d

13580 ADB - L1-09 - Plinths for F.S. Pump 6d 16-Mar-17 22-Mar-17 -136d

13582 ADB - L1-09 - Water Tank 20d 23-Mar-17 19-Apr-17 -136d

L1-09 F.S. Water Tank & Pump RoomL1-09 F.S. Water Tank & Pump RoomL1-09 F.S. Water Tank & Pump RoomL1-09 F.S. Water Tank & Pump RoomL1-09 F.S. Water Tank & Pump RoomL1-09 F.S. Water Tank & Pump Room

13222 ADB - L1-09 - Internal walls / Cast-in items 1d 14-Mar-17 14-Mar-17 -129d

13224 ADB - L1-09 - Plinths for F.S. Pump 6d 15-Mar-17 21-Mar-17 -129d

13226 ADB - L1-09 - Water Tank 20d 22-Mar-17 18-Apr-17 -129d
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1/F (GL A - D) Other Rooms / Corridors / Staircase1/F (GL A - D) Other Rooms / Corridors / Staircase1/F (GL A - D) Other Rooms / Corridors / Staircase1/F (GL A - D) Other Rooms / Corridors / Staircase1/F (GL A - D) Other Rooms / Corridors / Staircase1/F (GL A - D) Other Rooms / Corridors / Staircase

13218 ADB - 1/F (GL A-C) - Remaining Internal walls / Cast-in items 1d 14-Mar-17 14-Mar-17 -133d

13220 ADB - 1/F (GL A-C) - Plinths / R.C. curbs 30d 15-Mar-17 22-Apr-17 -133d

East Ventilation Shaft (EVS)East Ventilation Shaft (EVS)East Ventilation Shaft (EVS)East Ventilation Shaft (EVS)East Ventilation Shaft (EVS)East Ventilation Shaft (EVS)

ABWF WorksABWF WorksABWF WorksABWF WorksABWF WorksABWF Works

3822 EVS - ABWF (Wet Trade) (Progress affected by high humidity and 
rainy weather)

60d 12-Apr-16 A 23-Feb-17 -307d

3826 EVS - ABWF (Dry Trade) 60d 24-Feb-17 11-May-17 -295d

External FacadeExternal FacadeExternal FacadeExternal FacadeExternal FacadeExternal Facade

19058 EVS - Preparation works for cone louvre 10d 09-Jan-17 A 19-Jan-17 A

19060 EVS -Cone louvre installation 24d 20-Jan-17 23-Feb-17 -136d

3832 EVS - Architectural Features of EVS 120d 18-Apr-17 08-Sep-17 -297d

MEP WorksMEP WorksMEP WorksMEP WorksMEP WorksMEP Works

3834 MEP(EVS) - E&M Start 0d 24-Feb-17 -307d

3836 MEP(EVS) - E&M 1st Fix 30d 24-Feb-17 30-Mar-17 -307d

3838 MEP(EVS) - E&M 2nd Fix 30d 31-Mar-17 11-May-17 -307d

Satellite Control Points 4 / 5Satellite Control Points 4 / 5Satellite Control Points 4 / 5Satellite Control Points 4 / 5Satellite Control Points 4 / 5Satellite Control Points 4 / 5

SCP4SCP4SCP4SCP4SCP4SCP4

3776 SCP4 - Possession of Portion VIIIc 0d 28-Feb-17 -50d

3778 SCP4 - Initial Site Survey 6d 28-Feb-17 06-Mar-17 -37d

3780 SCP4 - Erect Hoarding 6d 07-Mar-17 13-Mar-17 -37d

3782 SCP4 - Mobilisation and setup 12d 14-Mar-17 27-Mar-17 -37d

3784 SCP4 - Construct SCP RC Structures 24d 28-Mar-17 28-Apr-17 -37d

SCP5SCP5SCP5SCP5SCP5SCP5

3828 SCP5 - Mobilization for Area B 0d 20-Jan-17* -142d

3848 SCP5 - Initial Site Survey 6d 20-Jan-17 26-Jan-17 -142d
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3852 SCP5 - Erect Hoarding 6d 27-Jan-17 09-Feb-17 -142d

3868 SCP5 - Mobilisation and setup 12d 10-Feb-17 23-Feb-17 -142d

3870a SCP5 - Construct walls upto R/F - Falseworks & Formwork 5d 24-Feb-17 01-Mar-17 -142d

3870b SCP5 - Construct walls upto R/F - Rebar fixing 3d 02-Mar-17 04-Mar-17 -142d

3870c SCP5 - Construct walls upto R/F - Close formwork 5d 06-Mar-17 10-Mar-17 -142d

3870d SCP5 - Construct beams & slab upto R/F - Scaffolding, falsework & 
formwork

7d 11-Mar-17 18-Mar-17 -142d

3870e SCP5 - Construct beams & slab upto R/F - Rebar fixing 3d 20-Mar-17 22-Mar-17 -142d

3870f SCP5 - Construct beams & slab upto R/F - Concreting 1d 23-Mar-17 23-Mar-17 -142d

3872 SCP5 - ABWF Works 24d 24-Mar-17 25-Apr-17 -136d

3886 SCP5 - External Works 30d 24-Mar-17 04-May-17 -142d

External WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal Works

Area A/BArea A/BArea A/BArea A/BArea A/BArea A/B

10288a3 Request for VO/instruction-TCSS equipment installation & cabling 
(Gantries FVMS1 / ADS01)  (Ref: H27613-LJV-ME-LE-4022)

24d 04-Oct-16 A 14-Mar-17 -105d

10288CI1 C18 gantry installation complete (FVMS 1) 0d 20-Jan-17* -66d

10288a1 Area A TCSS equipment installation and cabling (Gantry FVMS 1) - 
After C18 gantry installation complete

40d 15-Mar-17 06-May-17 -105d

10288a2 Area A TCSS equipment installation and cabling (Gantry ADS01) - 
Start date is tentative and to be confirmed

40d 15-Mar-17 06-May-17 -105d

Area B TCSSArea B TCSSArea B TCSSArea B TCSSArea B TCSSArea B TCSS

Noise Enclosure (Live Traffic, TTA) - Night ShiftNoise Enclosure (Live Traffic, TTA) - Night ShiftNoise Enclosure (Live Traffic, TTA) - Night ShiftNoise Enclosure (Live Traffic, TTA) - Night ShiftNoise Enclosure (Live Traffic, TTA) - Night ShiftNoise Enclosure (Live Traffic, TTA) - Night Shift

10288b12 Area B noise enclosure (Live Traffic Area) - TTA/TMLG consultation 180d 20-Jan-17 18-Jul-17 -470d

Area B Tunnel LightingArea B Tunnel LightingArea B Tunnel LightingArea B Tunnel LightingArea B Tunnel LightingArea B Tunnel Lighting

Remaining Area (No TTA Required)Remaining Area (No TTA Required)Remaining Area (No TTA Required)Remaining Area (No TTA Required)Remaining Area (No TTA Required)Remaining Area (No TTA Required)

18000 Area B - C19  Handover of completed route of cable ductings from 
SCP-5 to CH 5420

0d 20-Jan-17* 95d

18002 Area B (Remaining No TTA) - Cable laying along cable duct 11d 20-Jan-17 08-Feb-17 95d

18004 Area B (Remaining No TTA) - Noise enclosure lighting brackets 
installation

57d 09-Feb-17 20-Apr-17 95d

18006 Area B (Remaining No TTA) - Cable containment installation 37d 14-Mar-17 29-Apr-17 95d

Jan Feb Mar Apr
2016 2017

Data Date: 20-Jan-17 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, 3MRP, No Level of Effort, No Original Sections, No summary_1, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining Work

Project  Baseline

Leighton Contractors (Asia) Limited
Programme Update 35 (January 2017)

THREE MONTH ROLLING

Project ID: H2613-U035

Baseline: DWP2d

Layout: Update Three Month Rolling U035

Page 33 of 34

Date Revision Checked Appro...

20-Dec-16 U034 AT CW

20-Jan-17 U035 AT CW



Activity ID Activity Name Original
Duration

Start Finish Total Float

Remaining Area (TTA Required)Remaining Area (TTA Required)Remaining Area (TTA Required)Remaining Area (TTA Required)Remaining Area (TTA Required)Remaining Area (TTA Required)

EastBoundEastBoundEastBoundEastBoundEastBoundEastBound

19000 Area B - TTA Approved 0d 20-Jan-17* 80d

19002 Area B (Remaining need TTA) - Noise enclosure lighting brackets 
installation

43d 20-Jan-17 17-Mar-17 80d

19004 Area B (Remaining need TTA) - Cable containment installation 17d 18-Mar-17 07-Apr-17 80d

19006 Area B (Remaining need TTA) - Noise enclosure lighting 
installation

3d 08-Apr-17 11-Apr-17 80d

19008 Area B (Remaining need TTA) - Lighting power cable laying (High 
Level)

12d 12-Apr-17 28-Apr-17 80d

WestBoundWestBoundWestBoundWestBoundWestBoundWestBound

19014 Area B - TTA Approved 0d 20-Jan-17* 58d

19016 Area B (Remaining need TTA) - Noise enclosure lighting brackets 
installation

53d 20-Jan-17 29-Mar-17 58d

19018 Area B (Remaining need TTA) - Cable containment installation 29d 30-Mar-17 09-May-17 58d
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