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Section of Works A Major Work at Area WCR1

P01

1:2000(A3)

B ACTIVITY DURATION START FNSH Section of Works C Other Miscellaneous Works
! OVERALL STAGE 1 X A1 Construct western and eastern temporary seawall C1 Construct new taxi and coach bus parking space at Expos Drive East
(Days 1 to 830) 830 28/01/10  06/05/12 X A2 Dredging and construct new seawall C2 Modification work on existing seawall and provide new EVA at Expo Drive
DREDGING & RECLAMATIONS o~ X A3 Reclamation to level +3.5mPD C3 Road re-alignment work on existing PTI at Expo Drive
PHASE 1 (WCR1) 122/05/10 ) 19/10/10 XB A4 Construct diaphragm wall and barrette pile of tunnel "Portion 1" c4 Road improvement work at junction of Harbour Road /
Tonnochy Road and Fleming Road / Gloucester Road
DREDGING & LAYING OF Construct tunnel "Portion 1" structures including excavation and - Y L 9 .
410 21/09/110 02/02/12 XB A5 backfilling with ELSW ¢5 Demolition of existing above ground structure at Expo Drive
. JJJ] ON SEA \Y c6 Demolition of existing staircase of footbridge at Wan Shing Street
o . IVA, IVB, IVC A6 Construct all drainage system, pipeworks of intakes - - ) PCWA
'j B8 " v, VI, Vil and cooling system within Area WCR1 IXA C7 Demolition of existing temporary helipad at ex-PC
- |_ .
g' H Section of Works B Major Work in Associated Area Section of Works D :Ither Tempor?ry Worksd J
! i - ) -
:1‘ < : IVA, IVB, IVC B1 Construct P7, P8 and P9 new pumping stations X D1 Jivert existing 1800 mm diameter drain pipe
',"\,‘ .: \Y B2 Construct WSD's pumping station
: ! \Y% B3 Construct connection chamber in Wan Chai East Preliminary Treatment Plant
5! c2 i VICTORIA HARBOUR IVA, IVB,IVC o, Sonstruct all drainage system, pipeworks of intakes ORIA HARBOUR
: H V, VI, VI and cooling system on public road
~— - '
ke C3 : \ B5 DJredging and construct the submarine outfall pipes
) ' VIIIA B6 Constructnew Wan ChaiFeryPier . nommemmmmmemmmees
- I L imimim i S E B7 Construct new permanent helipad at Expo Drive
rm———— . B8 CZonstruct new public toilet and passenger terminal building at Expo Drive
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